

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
COMPLETED PROCUREMENT ACTIVITIES																	
	Procurement of Office Supplies for Various Office at CatSU Main Campus	Various	No	Shopping	N/A	6 19 2025	N/A	N/A	7 2 2025	7 2 2025	N/A	7 2 2025	7 3 2025	7 4 2025	N/A		
	Procurement of Office Supplies for Research and Extension Projects and Activities of Various Colleges in CatSU	Various	No	Shopping	N/A	6 19 2025	N/A	N/A	7 2 2025	7 2 2025	N/A	7 2 2025	7 3 2025	7 4 2025	N/A		
	Snacks	Dr. L. Ilagan	No	SVP	N/A	N/A	N/A	N/A	7 2 2025	7 2 2025	N/A	7 2 2025	N/A	7 4 2025	N/A		
	Scalpel Blade Forceps	Dr. Roberto Barba Jr.	No	Shopping	N/A	N/A	N/A	N/A	7 2 2025	7 2 2025	N/A	7 2 2025	N/A	7 4 2025	N/A		
	ICT Equipment	Ian V. Aranel/ Engr. D. Toyado/ Jade Jean Uchi	No	Shopping	N/A	6 28 2025	N/A	N/A	7 2 2025	7 2 2025	N/A	7 2 2025	7 3 2025	7 4 2025	N/A		
	Janitorial Supplies	G. Tabor/ G. Acedo/ Dr. A. Abundo/ D. Toyado/A. Tabirara/N. Benavides/S.Lu mabi/Ma. A. Santos/MS. Gregorio	No	Shopping	N/A	N/A	N/A	N/A	7 2 2025	7 2 2025	N/A	7 2 2025	7 3 2025	7 4 2025	N/A		
	Motor Vehicles	G. Tabor	No	Shopping	N/A	4 28 2025	N/A	N/A	7 2 2025	7 2 2025	N/A	7 2 2025	7 3 2025	7 4 2025	N/A		
	Medical Supplies	Dr.A. Abundo	No	Shopping	N/A	N/A	N/A	N/A	7 2 2025	7 2 2025	N/A	7 2 2025	N/A	7 4 2025	N/A		
	ICT & Office Supplies	Dr. R. Arcilla	No	Shopping	N/A	N/A	N/A	N/A	7 2 2025	7 2 2025	N/A	7 2 2025	N/A	7 4 2025	N/A		
	Laboratory Equipment	V. Padilla	No	Shopping	N/A	5 7 2025	N/A	N/A	7 2 2025	7 2 2025	N/A	7 2 2025	7 3 2025	7 4 2025	N/A		
	Machine Tools	E. Romero	No	Shopping	N/A	5 28 2025	N/A	N/A	7 2 2025	7 2 2025	N/A	7 2 2025	7 3 2025	7 4 2025	N/A		
	Electrical Tools and Equipment	E. Romero	No	Shopping	N/A	5 28 2025	N/A	N/A	7 2 2025	7 2 2025	N/A	7 2 2025	7 3 2025	7 4 2025	N/A		
	Office Supplies	M. Lopez	No	Shopping	N/A	N/A	N/A	N/A	7 2 2025	7 2 2025	N/A	7 2 2025	N/A	7 4 2025	N/A		
	Snacks	MS. Gregorio	No	Shopping	N/A	N/A	N/A	N/A	7 2 2025	7 2 2025	N/A	7 2 2025	N/A	7 4 2025	N/A		
	Fire Extinguisher	E. Romero	No	Shopping	N/A	6 19 2025	N/A	N/A	7 2 2025	7 2 2025	N/A	7 2 2025	N/A	7 4 2025	N/A		
	Meals and Snacks	VMR. Valenzuela	No	Shopping	N/A	N/A	N/A	N/A	7 2 2025	7 2 2025	N/A	7 2 2025	N/A	7 4 2025	N/A		
	Labor & Materials	J. Perez	No	SVP	N/A	N/A	N/A	N/A	7 2 2025	7 2 2025	N/A	7 2 2025	N/A	7 4 2025	N/A		
	Chlorine	R. Tablizo	No	Shopping	N/A	N/A	N/A	N/A	7 2 2025	7 2 2025	N/A	7 2 2025	N/A	7 4 2025	N/A		
	Office Chairs	E. Tuno	No	Shopping	N/A	N/A	N/A	N/A	7 2 2025	7 2 2025	N/A	7 2 2025	N/A	7 4 2025	N/A		
	Venue and Meals	J. Tria	No	Shopping	N/A	6 18 2025	N/A	N/A	7 2 2025	7 2 2025	N/A	7 2 2025	7 3 2025	7 4 2025	N/A		
	Cloud Based Video	Jay-R Redita	No	Shopping	N/A		N/A	N/A	7 2 2025	7 2 2025	N/A	7 2 2025	7 3 2025	7 4 2025	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Delivery & Installation of Aircon	A. Tabirara	No	Shopping	N/A	6 18 2025	N/A	N/A	7 2 2025	7 2 2025	N/A	7 2 2025	7 3 2025	7 4 2025	N/A		
	LCD Projector	A. Tabirara	No	Shopping	N/A	N/A	N/A	N/A	7 2 2025	7 2 2025	N/A	7 2 2025	N/A	7 4 2025	N/A		
	Electrical Supplies	R. Abundo	No	Shopping	N/A	N/A	N/A	N/A	7 2 2025	7 2 2025	N/A	7 2 2025	N/A	7 4 2025	N/A		
	Snacks	MS. Gerodias	No	Shopping	N/A	N/A	N/A	N/A	7 2 2025	7 2 2025	N/A	7 2 2025	N/A	7 4 2025	N/A		
	Cellcards	MS. Gerodias	No	Shopping	N/A	N/A	N/A	N/A	7 2 2025	7 2 2025	N/A	7 2 2025	N/A	7 4 2025	N/A		
	Office Supplies	S. Murillo	No	Shopping	N/A	N/A	N/A	N/A	7 2 2025	7 2 2025	N/A	7 2 2025	N/A	7 4 2025	N/A		
	Diploma Paper	S. Murillo	No	Shopping	N/A	N/A	N/A	N/A	7 2 2025	7 2 2025	N/A	7 2 2025	N/A	7 4 2025	N/A		
	Hardware Supplies	I. Aranel	No	Shopping	N/A	6 27 2025	N/A	N/A	7 2 2025	7 2 2025	N/A	7 2 2025	7 3 2025	7 4 2025	N/A		
	Top Glass for Cubicle	M. Pitajen	No	SVP	N/A	N/A	N/A	N/A	7 2 2025	7 2 2025	N/A	7 2 2025	N/A	7 4 2025	N/A		
	Delivery & Installation of Aircon	R. Abundo	No	SVP	N/A	6 27 2025	N/A	N/A	7 2 2025	7 2 2025	N/A	7 2 2025	7 3 2025	7 4 2025	N/A		
	Office Supplies	M. Pitajen	No	SVP	N/A	N/A	N/A	N/A	7 2 2025	7 2 2025	N/A	7 2 2025	N/A	7 4 2025	N/A		
	Manageable Network Layer	Jay-R Redita	No	SVP	N/A	6 27 2025	N/A	N/A	7 2 2025	7 2 2025	N/A	7 2 2025	7 3 2025	7 4 2025	N/A		
	Handy Megaphone	R. Timbal	No	Shopping	N/A	N/A	N/A	N/A	7 2 2025	7 2 2025	N/A	7 2 2025	N/A	7 4 2025	N/A		
	Snacks	ML. Buble	No	SVP	N/A	N/A	N/A	N/A	7 2 2025	7 2 2025	N/A	7 2 2025	N/A	7 4 2025	N/A		
	Snacks	R. Abundo	No	SVP	N/A	N/A	N/A	N/A	7 2 2025	7 2 2025	N/A	7 2 2025	N/A	7 4 2025	N/A		
	Training Supplies	R. Abundo	No	SVP	N/A	N/A	N/A	N/A	7 2 2025	7 2 2025	N/A	7 2 2025	N/A	7 4 2025	N/A		
	Global Positioning System	J.K. Bista/ Michael Borejon/ Recie Bonaos	No	SVP	N/A	6 28 2025	N/A	N/A	7 2 2025	7 2 2025	N/A	7 2 2025	7 3 2025	7 4 2025	N/A		
	Engine Oil, 2T	J. Aquino	No	Shopping	N/A	N/A	N/A	N/A	7 2 2025	7 2 2025	N/A	7 2 2025	N/A	7 4 2025	N/A		
	LPG Tank and Accessories	R. Ocillos	No	Shopping	N/A	N/A	N/A	N/A	7 2 2025	7 2 2025	N/A	7 2 2025	N/A	7 4 2025	N/A		
	Office Supplies	MC. Tuldac	No	Shopping	N/A	N/A	N/A	N/A	7 2 2025	7 2 2025	N/A	7 2 2025	N/A	7 4 2025	N/A		
	ICT Subscription	G.Templonuevo	No	Shopping	N/A	N/A	N/A	N/A	7 2 2025	7 2 2025	N/A	7 2 2025	N/A	7 4 2025	N/A		
	ICT Equipment	Engr.D. Toyado	No	Shopping	N/A	6 18 2025	N/A	N/A	7 2 2025	7 2 2025	N/A	7 2 2025	7 3 2025	7 4 2025	N/A		
	Office Supplies	R.Khan/ G.Tabor/ G. Acedo/ I. Aranel/ A. Abundo/ N. Benavides/ A. Tabirara/ S. Lumabi/ MA. Santos/ MS Gregorio	No	Shopping	N/A	5 9 2025	N/A	N/A	7 9 2025	7 9 2025	N/A	7 9 2025	7 10 2025	7 11 2025	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Office Supplies	J. Ong/ MS Gregorio/ N, Valeza/ J Balunsay/ J Balunsay/ D Toyado/ MS Gregorio/ MS Gregorio/ R Lao/ DR Emereciana/ H Romero/ D Murillo	No	Shopping	N/A	6 3 2025	N/A	N/A	7 9 2025	7 9 2025	N/A	7 9 2025	7 10 2025	7 11 2025	N/A		
	ICT & Office Supplies	VMR. Valenzuela	No	Shopping	N/A	N/A	N/A	N/A	7 9 2025	7 9 2025	N/A	7 9 2025	N/A	7 11 2025	N/A		
	Lubricants	MO. Malijan	No	Shopping	N/A	N/A	N/A	N/A	7 9 2025	7 9 2025	N/A	7 9 2025	N/A	7 11 2025	N/A		
	Automatic Transmission Fluid	E. Romero	No	Shopping	N/A	N/A	N/A	N/A	7 9 2025	7 9 2025	N/A	7 9 2025	N/A	7 11 2025	N/A		
	Rechargeable Battery	A. Abundo	No	Shopping	N/A	N/A	N/A	N/A	7 9 2025	7 9 2025	N/A	7 9 2025	N/A	7 11 2025	N/A		
	ICT & Office Supplies	J Tria/ MS Gerodias/ M Tabios	No	Shopping	N/A	6 19 2025	N/A	N/A	7 9 2025	7 9 2025	N/A	7 9 2025	7 10 2025	7 11 2025	N/A		
	Cloth	J. Refugio	No	Shopping	N/A	N/A	N/A	N/A	7 9 2025	7 9 2025	N/A	7 9 2025	N/A	7 11 2025	N/A		
	Storage Box	J. Rojas	No	Shopping	N/A	N/A	N/A	N/A	7 9 2025	7 9 2025	N/A	7 9 2025	N/A	7 11 2025	N/A		
	Internal CPU	M. Tabios	No	Shopping	N/A	N/A	N/A	N/A	7 9 2025	7 9 2025	N/A	7 9 2025	N/A	7 11 2025	N/A		
	Printer W/ Scanner	N. Benavides	No	Shopping	N/A	N/A	N/A	N/A	7 9 2025	7 9 2025	N/A	7 9 2025	N/A	7 11 2025	N/A		
	Office Supplies	Z. Reyes	No	Shopping	N/A	4 15 2025	N/A	N/A	7 9 2025	7 9 2025	N/A	7 9 2025	7 10 2025	7 11 2025	N/A		
	Lubricants	R. Ocillos	No	SVP	N/A	N/A	N/A	N/A	7 9 2025	7 9 2025	N/A	7 9 2025	N/A	7 11 2025	N/A		
	Sewing Machine	J. Ong	No	SVP	N/A	N/A	N/A	N/A	7 16 2025	7 16 2025	N/A	7 16 2025	N/A	7 21 2025	N/A		
	Hall Rental	MS. Gregorio	No	Shopping	N/A	N/A	N/A	N/A	7 16 2025	7 16 2025	N/A	7 16 2025	N/A	7 21 2025	N/A		
	Textbooks/Reading Reference	J. Perez	No	SVP	N/A	7 7 2025	N/A	N/A	7 16 2025	7 16 2025	N/A	7 16 2025	7 18 2025	7 21 2025	N/A		
	Print Head	M. Tabios	No	SVP	N/A	N/A	N/A	N/A	7 16 2025	7 16 2025	N/A	7 16 2025	N/A	7 21 2025	N/A		
	Single Board Digital & Analog	D. Toyado	No	SVP	N/A	7 10 2025	N/A	N/A	7 16 2025	7 16 2025	N/A	7 16 2025	7 18 2025	7 21 2025	N/A		
	Fire Extinguisher	JR. Manoguid	No	SVP	N/A	N/A	N/A	N/A	7 16 2025	7 16 2025	N/A	7 16 2025	N/A	7 21 2025	N/A		
	Aggregates	JR. Manoguid	No	SVP	N/A	N/A	N/A	N/A	7 16 2025	7 16 2025	N/A	7 16 2025	N/A	7 21 2025	N/A		
	Hardware Materials	JR. Manoguid	No	SVP	N/A	7 11 2025	N/A	N/A	7 16 2025	7 16 2025	N/A	7 16 2025	7 18 2025	7 21 2025	N/A		
	Hardware Materials	JR. Manoguid	No	SVP	N/A	7 11 2025	N/A	N/A	7 16 2025	7 16 2025	N/A	7 16 2025	7 18 2025	7 21 2025	N/A		
	ICT Supplies	G. Sarmiento Jr	No	SVP	N/A	N/A	N/A	N/A	7 16 2025	7 16 2025	N/A	7 16 2025	N/A	7 21 2025	N/A		
	Binding Machine	J. Zafe	No	SVP	N/A	N/A	N/A	N/A	7 16 2025	7 16 2025	N/A	7 16 2025	N/A	7 21 2025	N/A		
	Printer	D. Toyado	No	SVP	N/A	N/A	N/A	N/A	7 16 2025	7 16 2025	N/A	7 16 2025	N/A	7 21 2025	N/A		
	ICT Supplies	J. Tablizo	No	SVP	N/A	7 11 2025	N/A	N/A	7 16 2025	7 16 2025	N/A	7 16 2025	7 18 2025	7 21 2025	N/A		
	Heavy Duty Paper Shredder	M. Tabios	No	SVP	N/A	N/A	N/A	N/A	7 16 2025	7 16 2025	N/A	7 16 2025	N/A	7 21 2025	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Books	J Tonio/ V Padilla/D Toyado/	No	SVP	N/A	7 11 2025	N/A	N/A	7 16 2025	7 16 2025	N/A	7 16 2025	7 18 2025	7 21 2025	N/A		
	Tarpaulin	J. Tria	No	SVP	N/A	N/A	N/A	N/A	7 16 2025	7 16 2025	N/A	7 16 2025	N/A	7 21 2025	N/A		
	Hardware Materials	E. Somido Jr.	No	SVP	N/A	7 11 2025	N/A	N/A	7 16 2025	7 16 2025	N/A	7 16 2025	7 18 2025	7 21 2025	N/A		
	Crush Gravel and Fine Aggregates	E. Somido Jr.	No	SVP	N/A	N/A	N/A	N/A	7 16 2025	7 16 2025	N/A	7 16 2025	N/A	7 21 2025	N/A		
	Kitchenware	Z. Reyes	No	SVP	N/A	N/A	N/A	N/A	7 16 2025	7 16 2025	N/A	7 16 2025	N/A	7 21 2025	N/A		
	ICT Supplies	R. Peña	No	SVP	N/A	N/A	N/A	N/A	7 16 2025	7 16 2025	N/A	7 16 2025	N/A	7 21 2025	N/A		
	ICT Supplies	Z. Reyes	No	SVP	N/A	N/A	N/A	N/A	7 16 2025	7 16 2025	N/A	7 16 2025	N/A	7 21 2025	N/A		
	Rocket Sim	Z. Reyes	No	SVP	N/A	N/A	N/A	N/A	7 16 2025	7 16 2025	N/A	7 16 2025	N/A	7 21 2025	N/A		
	Alternator for Truck	E. Romero	No	SVP	N/A	6 18 2025	N/A	N/A	8 1 2025	8 1 2025	N/A	8 1 2025	8 4 2025	8 5 2025	N/A		
	Cylinder Gasul Tank	JR. Manoguid	No	SVP	N/A	N/A	N/A	N/A	8 1 2025	8 1 2025	N/A	8 1 2025	N/A	8 5 2025	N/A		
	Office Supplies	J. Tablizo	No	SVP	N/A	7 11 2025	N/A	N/A	8 1 2025	8 1 2025	N/A	8 1 2025	8 4 2025	8 5 2025	N/A		
	Alternator 12V	G. Tabor	No	SVP	N/A	N/A	N/A	N/A	8 1 2025	8 1 2025	N/A	8 1 2025	N/A	8 5 2025	N/A		
	Printer	J. Perez	No	SVP	N/A	N/A	N/A	N/A	8 1 2025	8 1 2025	N/A	8 1 2025	N/A	8 5 2025	N/A		
	Cellcards	ZM. Tumala	No	SVP	N/A	N/A	N/A	N/A	8 1 2025	8 1 2025	N/A	8 1 2025	N/A	8 5 2025	N/A		
	Layer Mash	E. Somido Jr.	No	SVP	N/A	7 18 2025	N/A	N/A	8 1 2025	8 1 2025	N/A	8 1 2025	8 4 2025	8 5 2025	N/A		
	Day Old Chicks	E. Somido Jr.	No	SVP	N/A	7 18 2025	N/A	N/A	8 1 2025	8 1 2025	N/A	8 1 2025	8 4 2025	8 5 2025	N/A		
	Rainboots	D. Toyado	No	SVP	N/A	N/A	N/A	N/A	8 1 2025	8 1 2025	N/A	8 1 2025	N/A	8 5 2025	N/A		
	First Aid Kits	D. Toyado	No	SVP	N/A	N/A	N/A	N/A	8 1 2025	8 1 2025	N/A	8 1 2025	N/A	8 5 2025	N/A		
	ICT Supplies	D. Toyado	No	SVP	N/A	N/A	N/A	N/A	8 1 2025	8 1 2025	N/A	8 1 2025	N/A	8 5 2025	N/A		
	Delivery & Installation of Aircon	D. Toyado	No	SVP	N/A	N/A	N/A	N/A	8 1 2025	8 1 2025	N/A	8 1 2025	N/A	8 5 2025	N/A		
	Solar Battery	D. Toyado	No	SVP	N/A	7 18 2025	N/A	N/A	8 1 2025	8 1 2025	N/A	8 1 2025	8 4 2025	8 5 2025	N/A		
	Water Dispenser	D. Toyado	No	SVP	N/A	N/A	N/A	N/A	8 1 2025	8 1 2025	N/A	8 1 2025	N/A	8 5 2025	N/A		
	Other Supplies	D. Toyado	No	SVP	N/A	N/A	N/A	N/A	8 1 2025	8 1 2025	N/A	8 1 2025	N/A	8 5 2025	N/A		
	Educational Kit	D. Toyado	No	SVP	N/A	N/A	N/A	N/A	8 1 2025	8 1 2025	N/A	8 1 2025	N/A	8 5 2025	N/A		
	ICT Equipment	JR. Redita	No	SVP	N/A	5 28 2025	N/A	N/A	8 11 2025	8 11 2025	N/A	8 11 2025	8 12 2025	8 12 2025	N/A		
	Heavy Duty Concrete Buggy Cart	J. Tablizo	No	SVP	N/A	N/A	N/A	N/A	8 11 2025	8 11 2025	N/A	8 11 2025	N/A	8 12 2025	N/A		
	Hardware Supplies	J. Perez	No	SVP	N/A	N/A	N/A	N/A	8 11 2025	8 11 2025	N/A	8 11 2025	N/A	8 12 2025	N/A		
	Office Supplies	S. Murillo	No	SVP	N/A	N/A	N/A	N/A	8 11 2025	8 11 2025	N/A	8 11 2025	N/A	8 12 2025	N/A		
	Coated Pilinut	J. Tria	No	SVP	N/A	N/A	N/A	N/A	8 11 2025	8 11 2025	N/A	8 11 2025	N/A	8 12 2025	N/A		
	Office Supplies	D. Toyado	No	SVP	N/A	N/A	N/A	N/A	8 11 2025	8 11 2025	N/A	8 11 2025	N/A	8 12 2025	N/A		
	Cellcards	K. Visaya	No	SVP	N/A	N/A	N/A	N/A	8 11 2025	8 11 2025	N/A	8 11 2025	N/A	8 12 2025	N/A		
	Poster Stand	K. Visaya	No	SVP	N/A	N/A	N/A	N/A	8 11 2025	8 11 2025	N/A	8 11 2025	N/A	8 12 2025	N/A		
	Certificate Holder	K. Aldea	No	SVP	N/A	N/A	N/A	N/A	8 15 2025	8 15 2025	N/A	8 15 2025	N/A	8 15 2025	N/A		
	Meals and Snacks	K. Aldea	No	SVP	N/A	8 12 2025	N/A	N/A	8 15 2025	8 15 2025	N/A	8 15 2025	8 15 2025	8 15 2025	N/A		
	Procurement of ICT Supplies and Equipment for Various Offices	Various End-users	No	Shopping	N/A	7 07 2025	N/A	N/A	20 08 2025	20 08 2025	N/A	20 08 2025	22 08 2025	22 08 2025	N/A		
	Procurement of ICT Supplies for Various Offices at CatSU Main Campus	Various End-users	No	SVP	N/A	18 07 2025	N/A	N/A	20 08 2025	20 08 2025	N/A	20 08 2025	22 08 2025	22 08 2025	N/A		
	Procurement of ICT Supplies for CatSU Main Various Offices	Various End-users	No	SVP	N/A	18 07 2025	N/A	N/A	20 08 2025	20 08 2025	N/A	20 08 2025	22 08 2025	22 08 2025	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of Photocopier Parts for use in the ISO Center Office	Benjamin Hannycel T. Nuyda	No	SVP	N/A	N/A	N/A	N/A	20 08 2025	20 08 2025	N/A	20 08 2025	N/A	22 08 2025	N/A		
	Procurement of Kitchen Equipment for Entrepreneurship Incubation Center	Ian V. Aranel	No	SVP	N/A	6 08 2025	N/A	N/A	20 08 2025	20 08 2025	N/A	20 08 2025	22 08 2025	22 08 2025	N/A		
	Procurement of ICT Equipment for Colelje of Business Accountancy Computer Laboratory	Ian V. Aranel	No	SVP	N/A	6 08 2025	N/A	N/A	20 08 2025	20 08 2025	N/A	20 08 2025	22 08 2025	22 08 2025	N/A		
	Procurement of ICT Equipment for College of Business & Accountancy Dean's Office	Ian V. Aranel	No	SVP	N/A	6 08 2025	N/A	N/A	20 08 2025	20 08 2025	N/A	20 08 2025	22 08 2025	22 08 2025	N/A		
	Procurement of Scanner for Research & Development Services	Jose Z. Tria	No	SVP	N/A	N/A	N/A	N/A	20 08 2025	20 08 2025	N/A	20 08 2025	N/A	22 08 2025	N/A		
	Procurement of Laboratory Solutions/Chemicals for Science Laboratory Instruction and Research Operation	Vicente G. Padilla	No	SVP	N/A	12 08 2025	N/A	N/A	20 08 2025	20 08 2025	N/A	20 08 2025	22 08 2025	22 08 2025	N/A		
	Procurement of Plastic Tray Organizer for Science Laboratory Instruction and Research Operation	Vicente G. Padilla	No	SVP	N/A	N/A	N/A	N/A	20 08 2025	20 08 2025	N/A	20 08 2025	N/A	22 08 2025	N/A		
	Procurement of Office Supplies for OSSFACDPS	Gemma M. Samas	No	SVP	N/A	12 08 2025	N/A	N/A	20 08 2025	20 08 2025	N/A	20 08 2025	22 08 2025	22 08 2025	N/A		
	Procurement of ICT Equipment for CHUMSS	Jimmylen Z. Tonio	No	SVP	N/A	6 08 2025	N/A	N/A	20 08 2025	20 08 2025	N/A	20 08 2025	22 08 2025	22 08 2025	N/A		
	Procurement of SMART TV & Sound Bar at OARS	Salvacion B. Murillo	No	SVP	N/A	6 08 2025	N/A	N/A	20 08 2025	20 08 2025	N/A	20 08 2025	22 08 2025	22 08 2025	N/A		
	Procurement of Hardware Supplies for the Office of the President	Ian V. Aranel	No	SVP	N/A	N/A	N/A	N/A	20 08 2025	20 08 2025	N/A	20 08 2025	N/A	22 08 2025	N/A		
	Procurement of Hardware Supplies for Research and Development Services and Office of Admission & Registration Services	Jose Z. Tria/ Salvacion Murillo	No	SVP	N/A	N/A	N/A	N/A	20 08 2025	20 08 2025	N/A	20 08 2025	N/A	22 08 2025	N/A		
	Procurement of ICT Supplies for Research and Development Services	Jose Z. Tria	No	SVP	N/A	N/A	N/A	N/A	20 08 2025	20 08 2025	N/A	20 08 2025	N/A	22 08 2025	N/A		
	Procurement of Google TV for College of Law	Gregorio M. Sarmiento, Jr.	No	SVP	N/A	N/A	N/A	N/A	20 08 2025	20 08 2025	N/A	20 08 2025	22 08 2025	22 08 2025	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of Office & ICT Supplies for Research Contract Nos. RC2025-03 (FT) and RC2025-02 (FT)	Zyra Mae T. Tumala	No	SVP	N/A	N/A	N/A	N/A	20 08 2025	20 08 2025	N/A	20 08 2025	N/A	22 08 2025	N/A		
	Procurement of Amplifier Module for Active Speaker for University Library	Jena T. Perez	No	SVP	N/A	15 08 2025	N/A	N/A	20 08 2025	20 08 2025	N/A	20 08 2025	22 08 2025	22 08 2025	N/A		
	Procurement of ICT Supplies for Accounting Unit	Ma. Alma B. Santos	No	SVP	N/A	N/A	N/A	N/A	20 08 2025	20 08 2025	N/A	20 08 2025	22 08 2025	22 08 2025	N/A		
	Procurement of Snacks for Students Workshop of College of Humanities and Social Sciences BA English Language Program	Jimmylen Z. Tonio	No	SVP	N/A	N/A	N/A	N/A	20 08 2025	20 08 2025	N/A	20 08 2025	N/A	22 08 2025	N/A		
	Procurement of Audio Visual Equipment for University Library	Jena T. Perez	No	SVP	N/A	15 08 2025	N/A	N/A	20 08 2025	20 08 2025	N/A	20 08 2025	22 08 2025	22 08 2025	N/A		
	Procurement of Snacks for Graduate School Orientation	Rene V. Torres	No	SVP	N/A	N/A	N/A	N/A	20 08 2025	20 08 2025	N/A	20 08 2025	22 08 2025	22 08 2025	N/A		
	Procurement of Agricultural Supplies for CBO Poultry Production	Eliseo M. Somido, Jr.	No	SVP	N/A	10 07 2025	N/A	N/A	20 08 2025	20 08 2025	N/A	20 08 2025	22 08 2025	22 08 2025	N/A		
	Procurement of Hardware Materials for the Repair of CBO Building Phase 2	Eliseo M. Somido, Jr.	No	SVP	N/A	6 08 2025	N/A	N/A	20 08 2025	20 08 2025	N/A	20 08 2025	22 08 2025	22 08 2025	N/A		
	Procurement of Gasoline and Fuel for Corporate Business Operation	Eliseo M. Somido, Jr.	No	SVP	N/A	N/A	N/A	N/A	20 08 2025	20 08 2025	N/A	20 08 2025	N/A	22 08 2025	N/A		
	Procurement of Finger Print Time Attendance Machine for CatSU Panganiban Campus	Zelda F. Reyes	No	SVP	N/A	N/A	N/A	N/A	20 08 2025	20 08 2025	N/A	20 08 2025	N/A	22 08 2025	N/A		
	Procurement of Classcard for CatSU Panganiban Campus	Rosalie M. Ocillos	No	SVP	N/A	N/A	N/A	N/A	20 08 2025	20 08 2025	N/A	20 08 2025	N/A	22 08 2025	N/A		
	Procurement of Janitorial Supplies for ARES CatSU Panganiban Campus	Rosalie M. Ocillos	No	SVP	N/A	N/A	N/A	N/A	20 08 2025	20 08 2025	N/A	20 08 2025	N/A	22 08 2025	N/A		
	Procurement of Trimmer Nylon for Grasscutter Operation at CatSU Panganiban Campus	Rosalie M. Ocillos	No	SVP	N/A	N/A	N/A	N/A	20 08 2025	20 08 2025	N/A	20 08 2025	N/A	22 08 2025	N/A		
	Procurement of Janitorial Supplies for CatSU Panganiban Campus	Rosalie M. Ocillos	No	SVP	N/A	N/A	N/A	N/A	20 08 2025	20 08 2025	N/A	20 08 2025	N/A	22 08 2025	N/A		
	Procurement of Office Supplies for CatSU PC Medical and Dental Services	Rene J. Peña	No	SVP	N/A	N/A	N/A	N/A	20 08 2025	20 08 2025	N/A	20 08 2025	N/A	22 08 2025	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of Printing of Story Books for the C2C Project	Dexter M. Toyado	No	SVP	N/A	18 07 2025	N/A	N/A	20 08 2025	20 08 2025	N/A	20 08 2025	N/A	22 08 2025	N/A		
	Procurement of ICT Supplies for C2C Project	Dexter M. Toyado	No	SVP	N/A	6 08 2025	N/A	N/A	20 08 2025	20 08 2025	N/A	20 08 2025	22 08 2025	22 08 2025	N/A		
	Procurement of Polo Shirt for C2C Project	Dexter M. Toyado	No	SVP	N/A	N/A	N/A	N/A	20 08 2025	20 08 2025	N/A	20 08 2025	N/A	22 08 2025	N/A		
	Procurement of Company Jacket for C2C Project	Dexter M. Toyado	No	SVP	N/A	N/A	N/A	N/A	20 08 2025	20 08 2025	N/A	20 08 2025	N/A	22 08 2025	N/A		
	Procurement of ICT Supplies for RAISE Program-Project 5	Kristopher T. Visaya	No	SVP	N/A	N/A	N/A	N/A	20 08 2025	20 08 2025	N/A	20 08 2025	N/A	22 08 2025	N/A		
	Procurement of Motorized Fishing Boat with Engine	Various Coop	No	SVP	N/A	12 08 2025	N/A	N/A	27 08 2025	27 08 2025	N/A	27 08 2025	28 08 2025	29 08 2025	N/A		
	Procurement of Meals and Venue for "Idea: Innovation and Discovery Empowerment Through Awareness (From Concept to Claims: A Workshop on IP University Researches) - RAISE Program	Kristopher T. Visaya	No	SVP	N/A	15 08 2025	N/A	N/A	20 08 2025	20 08 2025	N/A	20 08 2025	22 08 2025	22 08 2025	N/A		
	Procurement of Tote Bags for "Idea: Innovation and Discovery Empowerment Through Awareness (From Concept to Claims: A Workshop on IP University Researches) - RAISE Program	Kristopher T. Visaya	No	SVP	N/A	N/A	N/A	N/A	20 08 2025	20 08 2025	N/A	20 08 2025	N/A	22 08 2025	N/A		
	Procurement of Polo Shirts for "Idea: Innovation and Discovery Empowerment Through Awareness (From Concept to Claims: A Workshop on IP University Researches) - RAISE Program	Kristopher T. Visaya	No	SVP	N/A	N/A	N/A	N/A	20 08 2025	20 08 2025	N/A	20 08 2025	N/A	22 08 2025	N/A		
	Procurement of Meals and Snacks for the Extension Project Titled: Resilient Coast: Strengthening Climate Resilience and Disaster Risk Management in Coastal Communities of Catanduanes at Barangay Balite, Batag and Magnesia Del Sur, Virac, Catanduanes for the College of Science (ES-EPPP-2024-10-024	Ma. Cecilia T. Arcilla	No	SVP	N/A	N/A	N/A	N/A	27 08 2025	27 08 2025	N/A	27 08 2025	N/A	29 08 2025	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion		
	Procurement of Snacks for Ongoing Internally Funded Research Titled: Integrating Abaca and Rabbit Pelts: Preservation and Drying Techniques for Novelty Products Development for the College of Science (RC No. RC-2025-18)	Dr. Lani A. Ilagan	No	SVP	N/A	N/A	N/A	N/A	27 08 2025	27 08 2025	N/A	27 08 2025	N/A	29 08 2025	N/A			
	Procurement of Janitorial Supplies for Sports Development Services Office	Dr. Rudy P. Tablizo	No	SVP	N/A	N/A	N/A	N/A	27 08 2025	27 08 2025	N/A	27 08 2025	N/A	29 08 2025	N/A			
	Procurement of Janitorial Supplies for Internal Audit Office	Maribel S. Zafe	No	SVP	N/A	N/A	N/A	N/A	27 08 2025	27 08 2025	N/A	27 08 2025	N/A	29 08 2025	N/A			
	Procurement of Projector for University Library	Dr. Jose Z. Tria	No	SVP	N/A	N/A	N/A	N/A	27 08 2025	27 08 2025	N/A	27 08 2025	N/A	29 08 2025	N/A			
	Procurement of Hardware Supplies for College of Science	Dr. Marilou A. Aldea	No	SVP	N/A	N/A	N/A	N/A	27 08 2025	27 08 2025	N/A	27 08 2025	N/A	29 08 2025	N/A			
	Procurement of Kitchenware for Accounting Unit	Ma. Alma B. Santos	No	SVP	N/A	N/A	N/A	N/A	27 08 2025	27 08 2025	N/A	27 08 2025	N/A	29 08 2025	N/A			
	Procurement of Offie Supplies for College of Information & Communication Technology Extension	Zcel . Tablizo	No	SVP	N/A	N/A	N/A	N/A	27 08 2025	27 08 2025	N/A	27 08 2025	N/A	29 08 2025	N/A			
	Procurement of Glass Door Closer for Student Development Center Building	John Lester T. Templonuevo	No	SVP	N/A	N/A	N/A	N/A	27 08 2025	27 08 2025	N/A	27 08 2025	N/A	29 08 2025	N/A			
	Procurement of Office Supplies for College of Business and Accountancy Extension Activities to Makawayan Vegetables Farmers Association with no. ES-EPPP-2024-11-030	Heda Coleen I. Ternida	No	SVP	N/A	N/A	N/A	N/A	27 08 2025	27 08 2025	N/A	27 08 2025	N/A	29 08 2025	N/A			
	Procurement of Janitorial Supplies for College of Health Sciences	Dr. Maria Alma V. Tabirara	No	SVP	N/A	N/A	N/A	N/A	27 08 2025	27 08 2025	N/A	27 08 2025	N/A	29 08 2025	N/A			
	Procurement of One (1) Unit LCD Projector for the CCH Office	Francis B. Tatel	No	SVP	N/A	N/A	N/A	N/A	27 08 2025	27 08 2025	N/A	27 08 2025	N/A	29 08 2025	N/A			
	Procurement of Two (2) Units UPS for Supply and Property Management Unit	Erlyn P. Tuno	No	SVP	N/A	N/A	N/A	N/A	27 08 2025	27 08 2025	N/A	27 08 2025	N/A	29 08 2025	N/A			

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of ICT Equipment for General Services Unit	Engr. Jose Rafael Manoguid	No	SVP	N/A	N/A	N/A	N/A	27 08 2025	27 08 2025	N/A	27 08 2025	N/A	29 08 2025	N/A		
	Procurement of Copier Paper for the 2nd Semester, SY 2025-2026 Enrolment	Salvacion B. Murillo	No	SVP	N/A	N/A	N/A	N/A	27 08 2025	27 08 2025	N/A	27 08 2025	N/A	29 08 2025	N/A		
	Supply, Delivery and Installation of Two (2) Airconditioning Unit at ICTU Office	Engr. Jose Rafael Manoguid	No	SVP	N/A	22 08 2025	N/A	N/A	27 08 2025	27 08 2025	N/A	27 08 2025	29 08 2025	29 08 2025	N/A		
	Procurement of ICT Supplies for ARES Panganiban Campus	Jennifer Berces	No	SVP	N/A	22 08 2025	N/A	N/A	27 08 2025	27 08 2025	N/A	27 08 2025	29 08 2025	29 08 2025	N/A		
	Procurement of Weighing Scale and Water Sprinkle for CatSU Panganiban Campus	Rosalie M. Ocillos	No	SVP	N/A	N/A	N/A	N/A	27 08 2025	27 08 2025	N/A	27 08 2025	N/A	29 08 2025	N/A		
	Procurement of ICT Supplies for CatSU Panganiban Campus	Jennifer Berces	No	SVP	N/A	22 08 2025	N/A	N/A	27 08 2025	27 08 2025	N/A	27 08 2025	29 08 2025	29 08 2025	N/A		
	Procurement of Training Supplies for IDEA: Innovation and Empowerment through Awareness (From Concept to Claims: A Workshop on IP for IP for University Research) RAISE Program	Kristopher T. Visaya	No	SVP	N/A	N/A	N/A	N/A	27 08 2025	27 08 2025	N/A	27 08 2025	N/A	29 08 2025	N/A		
	Procurement of Airconditioning and Refrigeration Equipment for College of Industrial Technology Heating, Ventilating, Airconditioning & Refrigeration Technology Programs	Dr. Edwin T. Romero	No	SVP	N/A	N/A	N/A	N/A	3 09 2025	3 09 2025	N/A	3 09 2025	N/A	5 09 2025	N/A		
	Procurement of References Books for College of Humanities and Social Sciences BA English Language Program	Dr. Jimmylen Z. Tonio	No	SVP	N/A	N/A	N/A	N/A	3 09 2025	3 09 2025	N/A	3 09 2025	N/A	5 09 2025	N/A		
	Procurement of Office Supplies for Internal Audit Office	Maribel S. Zafe	No	SVP	N/A	N/A	N/A	N/A	3 09 2025	3 09 2025	N/A	3 09 2025	N/A	5 09 2025	N/A		
	Procurement of ICT Supplies for ICTU	Jay-R R. Redita	No	SVP	N/A	N/A	N/A	N/A	3 09 2025	3 09 2025	N/A	3 09 2025	N/A	5 09 2025	N/A		
	Procurement of Biometrics for OSADS	Jane Rose C. Azanza	No	SVP	N/A	N/A	N/A	N/A	3 09 2025	3 09 2025	N/A	3 09 2025	N/A	5 09 2025	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of Audio Visual Equipment for University Library	Jena T. Perez	No	SVP	N/A	15 08 2025	N/A	N/A	3 09 2025	3 09 2025	N/A	3 09 2025	4 09 2025	5 09 2025	N/A		
	Procurement of ICT Equipment for University Library	Jena T. Perez	No	SVP	N/A	15 08 2025	N/A	N/A	3 09 2025	3 09 2025	N/A	3 09 2025	4 09 2025	5 09 2025	N/A		
	Procurement of Laptop for CatSU Online Registration and Enrolment (CORE) System	Dr. Kristian Q. Aldea	No	SVP	N/A	22 08 2025	N/A	N/A	3 09 2025	3 09 2025	N/A	3 09 2025	4 09 2025	5 09 2025	N/A		
	Procurement of Office Supplies for College of Health Sciences	Dr. Maria Alma V. Tabirara	No	SVP	N/A	22 08 2025	N/A	N/A	3 09 2025	3 09 2025	N/A	3 09 2025	4 09 2025	5 09 2025	N/A		
	Renewal of Support Maintenance Subscription for Follet Integrated System of the University Library for the Year 2025-206	Jena T. Perez	No	SVP	N/A	22 08 2025	N/A	N/A	3 09 2025	3 09 2025	N/A	3 09 2025	4 09 2025	5 09 2025	N/A		
	Procurement of Hardware Supplies for the Repair and Installation of Water System at the University Library	Jena T. Perez	No	SVP	N/A	N/A	N/A	N/A	3 09 2025	3 09 2025	N/A	3 09 2025	N/A	5 09 2025	N/A		
	Supply, Delivery and Installation of Sliding Dook & Fixed Glass Partition Including Glass Door for GCTO, HRM Unit, Accreditor's Lounge, ICT Unit and Information Unit	Engr. Jose Rafael Manoguid	No	SVP	N/A	22 08 2025	N/A	N/A	3 09 2025	3 09 2025	N/A	3 09 2025	4 09 2025	5 09 2025	N/A		
	Procurement of Spare Parts and Labor for the Maintenance of CatSU Vehicle Nissan Terra	Geronimo Tabor	No	SVP	N/A	22 08 2025	N/A	N/A	3 09 2025	3 09 2025	N/A	3 09 2025	4 09 2025	5 09 2025	N/A		
	Procurement of Spare Parts and Labor for the Maintenance of CatSU Vehicle Nissan Navarra 2018 Plate No. FO0166	Geronimo Tabor	No	SVP	N/A	22 08 2025	N/A	N/A	3 09 2025	3 09 2025	N/A	3 09 2025	4 09 2025	5 09 2025	N/A		
	Procurement of Fuel for OVP-REPA	Dr. Roberto B. Barba, Jr.	No	SVP	N/A	N/A	N/A	N/A	3 09 2025	3 09 2025	N/A	3 09 2025	N/A	5 09 2025	N/A		
	Procurement of Snacks for the Capability Training Titled: Extension Services Development Plan: A Training-Workshop on Writing Proposals scheduled on September 23 & 25, 2025 at the Extension Services Training Hall	Jowi B. Resayaga	No	SVP	N/A	N/A	N/A	N/A	3 09 2025	3 09 2025	N/A	3 09 2025	N/A	5 09 2025	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of Meals and Snacks for the TES Provincial Congress on September 8-11, 2025	Dr. Gemma G. Samas	No	SVP	N/A	8 28 2025	N/A	N/A	3 09 2025	3 09 2025	N/A	3 09 2025	4 09 2025	5 09 2025	N/A		
	Procurement of Meals and Snacks for the TES Provincial Congress on September 8-11, 2025	Dr. Gemma G. Samas	No	SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	5 09 2025	N/A		
	Rental of Sound System and Band Set for the Battle of the Bands (TES Provincila Congress on September 9, 2025	Francis B. Tatel	No	SVP	N/A	N/A	N/A	N/A	3 09 2025	3 09 2025	N/A	3 09 2025	N/A	5 09 2025	N/A		
	Procurement of ICT Equipment for ARES amd HRM at CatSU Panganiban Campus	Zelda F. Reyes, Jennifer Berces	No	SVP	N/A	22 08 2025	N/A	N/A	3 09 2025	3 09 2025	N/A	3 09 2025	4 09 2025	5 09 2025	N/A		
	Procurement of Rocket SIM for CatSU Panganiban Campus	Jennifer Berces	No	SVP	N/A	N/A	N/A	N/A	3 09 2025	3 09 2025	N/A	3 09 2025	N/A	5 09 2025	N/A		
	Procurement of Office Equipment for C2C Project	Engr. Dexter M. Toyado	No	SVP	N/A	22 08 2025	N/A	N/A	3 09 2025	3 09 2025	N/A	3 09 2025	4 09 2025	4 09 2025	N/A		
	Procurement of Accomodation, Meals and Snacks of Speaker for the Seminar-Workshop on TOS and Test Items Construction in the LET Way on September 10-12, 2025	Dr. Maria Sheila Gregorio	No	SVP	N/A	N/A	N/A	N/A	8 09 2025	8 09 2025	N/A	8 09 2025	N/A	4 09 2025	N/A		
	Procurement of Snacks fore the Seminar Workshop on TOS and Test Items Construction in the LET Way on September 11-12, 2025	Dr. Maria Sheila Gregorio	No	SVP	N/A	N/A	N/A	N/A	8 09 2025	8 09 2025	N/A	8 09 2025	N/A	9 09 2025	N/A		
	Procurement of ICT Supplies for Sports Development Services Office	Dr. Rudy P. Tablizo	No	SVP	N/A	N/A	N/A	N/A	8 09 2025	8 09 2025	N/A	8 09 2025	N/A	9 09 2025	N/A		
	Procurement of Electrical Supplies for General Lighting of CatSU Administration Building Façade and Grounds	Engr. Jose Rafael Manoguid	No	SVP	N/A	4 09 2025	N/A	N/A	10 09 2025	10 09 2025	N/A	10 09 2025	N/A	11 09 2025	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of ICT Supplies for the Capability Training Titled: Extension Services Development Plan: A Training-Workshop on Writing Proposals scheduled on September 23 & 25, 2025 at the Extension Services Training Hall	Jowi B. Resayaga	No	SVP	N/A	N/A	N/A	N/A	10 09 2025	10 09 2025	N/A	10 09 2025	N/A	12 09 2025	N/A		
	Procurement of Office Supplies for the Capability Training Titled: Extension Services Development Plan: A Training-Workshop on Writing Proposals scheduled on September 23 & 25, 2025 at the Extension Services Training Hall	Jowi B. Resayaga	No	SVP	N/A	N/A	N/A	N/A	10 09 2025	10 09 2025	N/A	10 09 2025	N/A	12 09 2025	N/A		
	Procurement of Office Supplies for Procurement Unit	Dr. Rudy P. Tablizo	No	SVP	N/A	N/A	N/A	N/A	10 09 2025	10 09 2025	N/A	10 09 2025	N/A	12 09 2025	N/A		
	Procurement of Office Supplies for Sports Development Office	Dr. Rudy P. Tablizo	No	SVP	N/A	N/A	N/A	N/A	10 09 2025	10 09 2025	N/A	10 09 2025	N/A	12 09 2025	N/A		
	Procurement of Hardware Supplies for Improving the Landscape of College of Business and Accountancy Surroundings	Ian V. Aranel	No	SVP	N/A	6 09 2025	N/A	N/A	10 09 2025	10 09 2025	N/A	10 09 2025	N/A	11 09 2025	N/A		
	Procurement of Office and ICT Supplies for College of Business and Accountancy Research Study with Contract No. RC-2025-43	Michelle M. Candelaria, Jimylen G. Surban	No	SVP	N/A	N/A	N/A	N/A	10 09 2025	10 09 2025	N/A	10 09 2025	N/A	12 09 2025	N/A		
	Procurement of Customized Polo Shirts with CatSU Logo for Charter Day Celebration of the University on October 13, 2025	Erlyn P. Tuno	No	SVP	N/A	6 09 2025	N/A	N/A	10 09 2025	10 09 2025	N/A	10 09 2025	11 09 2025	12 09 2025	N/A		
	Procurement of Motor Vehicle Spareparts for CatSU Service Vehicle Use	Geronimo Tabor	No	SVP	N/A	N/A	N/A	N/A	10 09 2025	10 09 2025	N/A	10 09 2025	N/A	12 09 2025	N/A		
	Procurement of Water Dispenser for CatSU Panganiban Campus	Zelda F. Reyes	No	SVP	N/A	N/A	N/A	N/A	10 09 2025	10 09 2025	N/A	10 09 2025	N/A	12 09 2025	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of Storage Box for CatSU Pangniban Campus	Zelda F. Reyes	No	SVP	N/A	N/A	N/A	N/A	10 09 2025	10 09 2025	N/A	10 09 2025	N/A	12 09 2025	N/A		
	Supply, Delivery, Installation, Testing and Commissioning of standby Generator set at CatSU Pangniban Campus	Nemuel B. Borromeo	No	SVP	N/A	N/A	N/A	N/A	10 09 2025	10 09 2025	N/A	10 09 2025	N/A	12 09 2025	N/A		
	Procurement of Training Supplies for Project 5: Strengthening the Intellectual Property and Technology Business Management (IP-TBM) in Catanduanes State University through RAISE Program	Kristopher T. Visaya	No	SVP	N/A	4 09 2025	N/A	N/A	10 09 2025	10 09 2025	N/A	10 09 2025	11 09 2025	12 09 2025	N/A		
	Procurement of Snacks for Students Research Training Series on Ganap of College of Education	Dr. Maria Sheila Gregorio	No	SVP	N/A	N/A	N/A	N/A	10 09 2025	10 09 2025	N/A	10 09 2025	N/A	12 09 2025	N/A		
	Procurement of Aggregates & Hardware Supplies for Improving the Landscape of College of Business and Accountancy Surroundings	Ian V. Aranel	No	SVP	N/A	6 09 2025	N/A	N/A	17 09 2025	17 09 2025	N/A	17 09 2025	18 09 2025	19 09 2025	N/A		
	Procurement of Pillow Block & Circular Saw Blade for Fabrication of Chairs at CatSU Conference Room	Engr. Jose Rafael Manoguid	No	SVP	N/A	N/A	N/A	N/A	17 09 2025	17 0 9 2025	N/A	17 09 2025	N/A	19 09 2025	N/A		
	Procurement of Construction Materials for the Repair of Various Offices at CatSU Main Administration Building	Engr. Jose Rafael Manoguid	No	SVP	N/A	N/A	N/A	N/A	17 09 2025	17 0 9 2025	N/A	17 09 2025	N/A	19 09 2025	N/A		
	Procurement of Wood and Lumber Supplies for the Repair of Various Offices at CatSU Main Administration Building	Engr. Jose Rafael Manoguid	No	SVP	N/A	N/A	N/A	N/A	17 09 2025	17 0 9 2025	N/A	17 09 2025	N/A	19 09 2025	N/A		
	Procurement of Office & ICT Supplies for Human Redource Management Unit	Ma. Sionne May C. Tubato	No	SVP	N/A	N/A	N/A	N/A	17 09 2025	17 0 9 2025	N/A	17 09 2025	N/A	19 09 2025	N/A		
	CANCELLED																
	Procurement of Curtains for Supply & Property Management Unit	Erlyn P. Tuno	No	SVP	N/A	N/A	N/A	N/A	17 09 2025	17 09 2025	N/A	17 09 2025	N/A	19 09 2025	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of Hardware Supplies for CBO Men's Dormitory	Eliseo M. Somido, Jr.	No	SVP	N/A	N/A	N/A	N/A	17 09 2025	17 09 2025	N/A	17 09 2025	N/A	19 09 2025	N/A		
	Procurement of Fertilizer for CatSU PC	J. Aquino	No	SVP	N/A	8 28 2025	N/A	N/A	17 09 2025	17 09 2025	N/A	17 09 2025	9 18 2025	19 09 2025	N/A		
	Procurement of Livestock Feeds, Vitamins and Supplies for CatSU PC	J. Aquino	No	SVP	N/A	8 28 2025	N/A	N/A	17 09 2025	17 09 2025	N/A	17 09 2025	9 18 2025	19 09 2025	N/A		
	Procurement of Plucker Machine for CatSU PC	J. Aquino	No	SVP	N/A	8 28 2025	N/A	N/A	17 09 2025	17 09 2025	N/A	17 09 2025	N/A	19 09 2025	N/A		
	Procurement of Hardware Materials for the Construction of Genset House in CatSU Panganiban Campus	Nemuel B. Borromeo	No	SVP	N/A	N/A	N/A	N/A	17 09 2025	17 09 2025		17 09 2025	N/A	17 09 2025	N/A		
	Procurement of ICT Equipment for Budget Unit Office	Maryshiel S. Tabios	No	SVP	N/A	N/A	N/A	N/A	24 09 2025	24 09 2025	N/A	24 09 2025	N/A	26 09 2025	N/A		
	Procurement of ICT Supplies for College of Health Sciences	Dr. Maria Alma V. Tabirara	No	SVP	N/A	N/A	N/A	N/A	24 09 2025	24 09 2025	N/A	24 09 2025	N/A	26 09 2025	N/A		
	Procurement of Basketball Ring for Sports Development Services	Dr. Rudy P. Tablizo	No	SVP	N/A	N/A	N/A	N/A	24 09 2025	24 09 2025	N/A	24 09 2025	N/A	26 09 2025	N/A		
	Procurement of Computer Table for College of Engineering and Architecture Office	Engr. Dexter M. Toyado	No	SVP	N/A	N/A	N/A	N/A	24 09 2025	24 09 2025	N/A	24 09 2025	N/A	26 09 2025	N/A		
	Procurement of ICT Equipment for Accounting Unit Office	Alma B. Santos	No	SVP	N/A	N/A	N/A	N/A	24 09 2025	24 09 2025	N/A	24 09 2025	N/A	26 09 2025	N/A		
	Supply, Delivery and Installation of Sliding Glass for Procurement Unit	Sheilakim M. Lumabi	No	SVP	N/A	N/A	N/A	N/A	24 09 2025	24 09 2025	N/A	24 09 2025	N/A	26 09 2025	N/A		
	Procurement of Office Supplies for the 2025 College Adjustment Session Program of Guidance and Testing Office on September 26, 2025	Noly T. Benavides	No	SVP	N/A	N/A	N/A	N/A	24 09 2025	24 09 2025	N/A	24 09 2025	N/A	26 09 2025	N/A		
	Procurement of Decoration Supplies for the CAS Culminating Activity, Awarding & Rave Party on September 26, 2025	Noly T. Benavides	No	SVP	N/A	N/A	N/A	N/A	29 09 2025	29 09 2025	N/A	24 09 2025	N/A	26 09 2025	N/A		
	Procurement of 2T and Nylon for General Services Unit	Engr. Jose Rafael Manoguid	No	SVP	N/A	N/A	N/A	N/A	24 09 2025	24 09 2025	N/A	24 09 2025	N/A	26 09 2025	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of Office and ICT Supplies for College of Business and Accountancy	Ian V. Aranel	No	SVP	N/A	N/A	N/A	N/A	24 09 2025	24 09 2025	N/A	24 09 2025	N/A	26 09 2025	N/A		
	Procurement of Janitorial Supplies for College of Business and Accountancy	Ian V. Aranel	No	SVP	N/A	N/A	N/A	N/A	24 09 2025	24 09 2025	N/A	24 09 2025	N/A	26 09 2025	N/A		
	Procurement of Janitorial Supplies for CatSU Men's Dormitory	Eliseo M. Somido, Jr.	No	SVP	N/A	N/A	N/A	N/A	24 09 2025	24 09 2025	N/A	24 09 2025	N/A	26 09 2025	N/A		
	Procurement of Swivel Chair for official at CatSU Panganiban Campus	Zelda F. Reyes	No	SVP	N/A	N/A	N/A	N/A	24 09 2025	24 09 2025	N/A	24 09 2025	N/A	26 09 2025	N/A		
	Procurement of Swivel Chair for the Unit Head of AFA Services at CatSU PC	Zelda F. Reyes	No	SVP	N/A	N/A	N/A	N/A	24 09 2025	24 09 2025	N/A	24 09 2025	N/A	26 09 2025	N/A		
	Procurement of Office Supplies for the office of CICC and for the conduct of seminar/training on October 10 and 18, 2025	Engr. Dexter M. Toyado			N/A	N/A	N/A	N/A	24 09 2025	24 09 2025	N/A	24 09 2025	N/A	26 09 2025	N/A		
	Procurement of ICT Supplies for C2C Project	Engr. Dexter M. Toyado	No	SVP	N/A	N/A	N/A	N/A	24 09 2025	24 09 2025	N/A	24 09 2025	N/A	26 09 2025	N/A		
	Procurement of Meals and Snacks for CICC's training titled: "GIS for Climate change Research and adaptive and DRRM planning" at CEA Laboratory building as part of C2C project on October 18, 2025	Engr. Dexter M. Toyado	No	SVP	N/A	N/A	N/A	N/A	24 09 2025	24 09 2025	N/A	24 09 2025	N/A	26 09 2025	N/A		
	Procurement of Official Receipt for Cash Unit	Atty. Gregorio M. Sarmiento Jr.	No	SVP	N/A	N/A	N/A	N/A	24 09 2025	24 09 2025	N/A	24 09 2025	N/A	26 09 2025	N/A		
	Procurement of Office Chairs for College of Health Sciences Dean's Office	Dr. Maria Alma V. Tabirara	No	SVP	N/A	N/A	N/A	N/A	6 10 2025	6 10 2025	N/A	6 10 2025	N/A	8 10 2025	N/A		
	Procurement of Journal Subscriptions for University Library Services	Jena T. Perez	No	SVP	N/A	19 09 2025	N/A	N/A	6 10 2025	6 10 2025	N/A	6 10 2025	7 10 2025	8 10 2025	N/A		
	Procurement of Reading Reference for University Library	Jena T. Perez	No	SVP	N/A	18 09 2025	N/A	N/A	6 10 2025	6 10 2025	N/A	6 10 2025	7 10 2025	8 10 2025	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of Office & ICT Supplies for Research titled: Development & Content Validation of Clinical Evaluation for Nursing Students Framed from the Nursing with Rc-2024-50	Dr. Lilibeth I. Tubalinal	No	SVP	N/A	N/A	N/A	N/A	6 10 2025	6 10 2025	N/A	6 10 2025	N/A	8 10 2025	N/A		
	Procurement of Boods for College of Education	Dr. Maria Sheila Gregorio	No	SVP	N/A	1 10 2025	N/A	N/A	6 10 2025	6 10 2025	N/A	6 10 2025	7 10 2025	8 10 2025	N/A		
	Procurement of ICT Supplies for College of Science	Dr. Marilou A. Aldea	No	SVP	N/A	N/A	N/A	N/A	6 10 2025	6 10 2025	N/A	6 10 2025	N/A	8 10 2025	N/A		
	Procurement of Office Supplies for EAS, Office of the President and Information Unit	Ian V. Aranel, Anjo G. Tugay	No	SVP	N/A	N/A	N/A	N/A	6 10 2025	6 10 2025	N/A	6 10 2025	N/A	8 10 2025	N/A		
	Procurement of Meals and Snacks for College of Education Seminar Workshop titled: Paggiya: A Pre-Service Teachers' Lecture-Review and LET Drills for GEC and Professional Subjects	Dr. Maria Sheila Gregorio	No	SVP	N/A	N/A	N/A	N/A	6 10 2025	6 10 2025	N/A	6 10 2025	N/A	8 10 2025	N/A		
	Procurement of Genuine Toner for OARS	S. Murillo	No	SVP	N/A	10 1 2025	N/A	N/A	6 10 2025	6 10 2025	N/A	6 10 2025	10 7 2025	8 10 2025	N/A		
	Procurement of Snacks for the College of Education Colloquium	Dr. Maria Sheila Gregorio	No	SVP	N/A	N/A	N/A	N/A	6 10 2025	6 10 2025	N/A	6 10 2025	N/A	8 10 2025	N/A		
	Procurement of Laboratory Supplies for College of Health Sciences	Dr. Maria Alma V. Tabirara	No	SVP	N/A	1 10 2025	N/A	N/A	6 10 2025	6 10 2025	N/A	6 10 2025	7 10 2025	8 10 2025	N/A		
	Procurement of Science Laboratory Equipment for College of Education Science Laboratory	Dr. Maria Sheila Gregorio	No	SVP	N/A	1 10 2025	N/A	N/A	6 10 2025	6 10 2025	N/A	6 10 2025	7 10 2025	8 10 2025	N/A		
	Procurement of Laboratory Equipment for College of Education BTVTED Program	Dr. Maria Sheila Gregorio	No	SVP	N/A	1 10 2025	N/A	N/A	6 10 2025	6 10 2025	N/A	6 10 2025	7 10 2025	8 10 2025	N/A		
	Procurement of T-Shirt (Round Neck) for CatSU Olympics	Dr. Rudy P. Tablizo	No	SVP	N/A	1 10 2025	N/A	N/A	6 10 2025	6 10 2025	N/A	6 10 2025	7 10 2025	8 10 2025	N/A		
	Procurement of Office & ICT Supplies for the 13th University Anniversary Celebration	Dr. Arthur I. Tabirara	No	SVP	N/A	N/A	N/A	N/A	6 10 2025	6 10 2025	N/A	6 10 2025	N/A	8 10 2025	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of Tarpaulin for Various Activities during the CatSU Anniversary Celebration	Dr. Arthur I. Tabirara	No	SVP	N/A	N/A	N/A	N/A	6 10 2025	6 10 2025	N/A	6 10 2025	N/A	8 10 2025	N/A		
	Procurement of Acrylic Plastic Sheet for CIT SSF-Fabrication Laboratory	Edmund Salvador	No	SVP	N/A	1 10 2025	N/A	N/A	6 10 2025	6 10 2025	N/A	6 10 2025	7 10 2025	8 10 2025	N/A		
	Procurement of Hardware Supplies for College of Industrial Technology SSF Fabrication Laboratory	Dr. Edwin T. Romero	No	SVP	N/A	N/A	N/A	N/A	6 10 2025	6 10 2025	N/A	6 10 2025	N/A	8 10 2025	N/A		
	Rental of Sound System for CatSu Family Day on October 17, 2025	Dr. Arthur I. Tabirara	No	SVP	N/A	N/A	N/A	N/A	6 10 2025	6 10 2025	N/A	6 10 2025	N/A	8 10 2025	N/A		
	Rental of Stage and Backdraft Lights for the 2025 Gawad Parangal in October 16, 2025	Dr. Arthur I. Tabirara	No	SVP	N/A	N/A	N/A	N/A	6 10 2025	6 10 2025	N/A	N/A	N/A	8 10 2025	N/A		
	Procurement of Office Equipment for College of Education	Dr. Maria Sheila Gregorio	No	SVP	N/A	1 10 2025	N/A	N/A	6 10 2025	6 10 2025	N/A	6 10 2025	7 10 2025	8 10 2025	N/A		
	Procurement of Snacks for the 13th University Anniversary Celebration 2025	Dr. Arthur I. Tabirara	No	SVP	N/A	1 10 2025	N/A	N/A	6 10 2025	6 10 2025	N/A	6 10 2025	7 10 2025	8 10 2025	N/A		
	Procurement of Snacks for Gawad Parangal on October 15, 2025	Dr. Arthur I. Tabirara	No	SVP	N/A	1 10 2025	N/A	N/A	6 10 2025	6 10 2025	N/A	6 10 2025	7 10 2025	8 10 2025	N/A		
	Procurement of Meals to be served during the Family Day on October 20, 2025	Dr. Arthur I. Tabirara	No	SVP	N/A	1 10 2025	N/A	N/A	6 10 2025	6 10 2025	N/A	6 10 2025	7 10 2025	8 10 2025	N/A		
	Procurement of Laboratory Equipment for College of Health Sciences	Dr. Maria Alma V. Tabirara	No	Competitive Bidding	N/A	18 07 2025	5 08 2025	N/A	18 08 2025	18 08 2025	27 08 2025	27 08 2025	10 09 2025	29 09 2025	22 12 2025		
	Procurement of Laboratory Supplies and Equipment for the Upgrading of Abaca Tissue Culture Laboratory at CatSU	Dr. Roberto B. Barba, Jr.	No	Competitive Bidding	N/A	18 07 2025	5 08 2025	N/A	18 08 2025	18 08 2025	27 08 2025	27 08 2025	10 09 2025	29 09 2025	22 12 2025		

Total Alloted Budget of Procuren

Total Contract Price of Procurement Activit

Total Savings (Total Alloted Budget - Total C

ON-GOING PROCUREMENT ACTIVITIES																	
585	Supply, Delivery and Installation of Alumni Frame Glass Partition at CBO Building	Eliseo M. Somido, Jr.	No	SVP	N/A	N/A	N/A	N/A	6 10 2025	6 10 2025	N/A	6 10 2025	7 10 2025	8 10 2025	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
586	Repair and Replacement of Swing Door Lockset and Roll Up Door at CBO Building	Eliseo M. Somido, Jr.	No	SVP	N/A	N/A	N/A	N/A	6 10 2025	6 10 2025	N/A	6 10 2025	N/A	8 10 2025	N/A		
587	Procurement of Photocopying Spareparts for CBO Photocopying Serivces	E. Somido	No	Direct Contracting	N/A	N/A	N/A	N/A	6 10 2025	6 10 2025	N/A	6 10 2025	N/A	8 10 2025	N/A		
	Procurement of Sport Supplies for Panganiban Campus	Christian A. Togueño	No	SVP	N/A	N/A	N/A	N/A	6 10 2025	6 10 2025	N/A	6 10 2025	N/A	8 10 2025	N/A		
	Procurement of Postage Stamps for Records Unit	Angellee Z. Malijan	No	Agency to Agency	N/A	N/A	N/A	N/A						8 10 2025	N/A		
	Procurement of Venue Setup & Stage Decoration for the 2025 CatSU Gawad Parangal 2025	Dr. Arthur I. Tabirara	No	Direct Acquisition	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6 10 2025	N/A	8 10 2025	N/A		
	Procurement of Cottage Rental for the CatSU Family Day Anniversary Celebration	Dr. Arthur I. Tabirara	No	Direct Acquisition	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6 10 2025	N/A	8 10 2025	N/A		
	Procurement of Genuine Printer Refill Ink for College of Education	Dr. Maria Sheila Gregorio	No	SVP	N/A	N/A	N/A	N/A	8 10 2025	8 10 2025	N/A	8 10 2025	N/A	9 10 2025	N/A		
	Procurement of Office Supplies for College of Education	Dr. Maria Sheila Gregorio	No	SVP	N/A	N/A	N/A	N/A	8 10 2025	8 10 2025	N/A	8 10 2025	N/A	9 10 2025	N/A		
	Procurement of Rechargeable Battery for University Library Office	Jena T. Perez	No	SVP	N/A	N/A	N/A	N/A	8 10 2025	8 10 2025	N/A	8 10 2025	N/A	9 10 2025	N/A		
	Procurement of Office Supplies for Research and Development Services	Dr. Jose Z. Tria	No	SVP	N/A	N/A	N/A	N/A	8 10 2025	8 10 2025	N/A	8 10 2025	N/A	9 10 2025	N/A		
	Procurement of Janitorial Supplies for Research & Development Services	Dr. Jose Z. Tria	No	SVP	N/A	N/A	N/A	N/A	8 10 2025	8 10 2025	N/A	8 10 2025	N/A	9 10 2025	N/A		
	Procurement of Office Supplies for College of Humanities and Social Science	Dr. Jimmylen Z. Tonio	No	SVP	N/A	N/A	N/A	N/A	8 10 2025	8 10 2025	N/A	8 10 2025	N/A	9 10 2025	N/A		
	Procurement of Wood Materials for CIT SSF- Fabrication Laboratory	Edmund Salvador	No	SVP	N/A	N/A	N/A	N/A	8 10 2025	8 10 2025	N/A	8 10 2025	N/A	8 10 2025	N/A		
	Procurement of Medicines and Medical Supplies of Panganiban Campus for CatSU Olympics	Christian A. Togueño	No	SVP	N/A	N/A	N/A	N/A	8 10 2025	8 10 2025	N/A	8 10 2025	N/A	9 10 2025	N/A		
	Printing and Delivery of Handbook for C2C Project	Engr. Dexter M. Toyado	No	SVP	N/A	N/A	N/A	N/A	8 10 2025	8 10 2025	N/A	8 10 2025	9 10 2025	9 10 2025	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of Venue Setup & Stage Decoration for the Investiture Ceremony of the 8th President of CatSU	Dr. Arthur I. Tabirara	No	Direct Acquisition	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10 10 2025	N/A	10 10 2025	N/A		
	Procurement of Snacks for the Consultation Meeting of CatSU VMGO	Dr. Arthur I. Tabirara	No	Direct Acquisition	N/A	N/A	N/A	N/A	N/A	N/A	N/A	10 10 2025	N/A	10 10 2025	N/A		
	Procurement of Office Supplies for College of Health Sciences	Dr. Maria Alma V. Tabirara	No	SVP	N/A	6 10 2025	N/A	N/A	15 10 2025	15 10 2025	N/A	15 10 2025	16 10 2025	17 10 2025	N/A		
	Procurement of ICT Equipment for Budget Unit and RDS	Maryshiel S. Tabios/Dr. Jose Z. Tria	No	SVP	N/A	N/A	N/A	N/A	15 10 2025	15 10 2025	N/A	15 10 2025	N/A	17 10 2025	N/A		
	Procurement of Office & ICT Supplies for the Capability Training titled: Extension Services BASIC Plan: A Seminar-Workshop on Writing Instructional Materials	Jowi B. Resayaga	No	SVP	N/A	N/A	N/A	N/A	15 10 2025	15 10 2025	N/A	15 10 2025	N/A	17 10 2025	N/A		
	Procurement of Snacks for the Capability Training titled: Extension Services BASIC Plan: A Seminar-Workshop on Writing Instructional Materials	Jowi B. Resayaga	No	SVP	N/A	N/A	N/A	N/A	15 10 2025	15 10 2025	N/A	15 10 2025	N/A	17 10 2025	N/A		
	Procurement of ICT Supplies for Various Offices at CatSU	Various End-users	No	SVP	N/A	N/A	N/A	N/A	15 10 2025	15 10 2025	N/A	15 10 2025	N/A	17 10 2025	N/A		
	Procurement of Materials for use in Securing the Building/Facilities against Typhoons	Engr. Jose Rafael Manoguid	No	SVP	N/A	N/A	N/A	N/A	15 10 2025	15 10 2025	N/A	15 10 2025	N/A	17 10 2025	N/A		
	Procurement of Meals and Snacks during the CHUMSS Mini-Research Conference 2025	Dr. Jimmylen Z. Tonio	No	SVP	N/A	N/A	N/A	N/A	15 10 2025	15 10 2025	N/A	15 10 2025	N/A	17 10 2025	N/A		
	Procurement of Office Supplies for GAD Services	Anne F. Gianan	No	SVP	N/A	N/A	N/A	N/A	15 10 2025	15 10 2025	N/A	15 10 2025	N/A	17 10 2025	N/A		
	Procurement of Meals and Snacks for College of Business and Accountancy Extension Services Titled: Agripreneurship Empowerment: Developing Competencies for Sustainable Development among Abaca Farmers at Mabato, San Miguel, Catanduanes	Vivieenne May R. Valenzuela	No	SVP	N/A	N/A	N/A	N/A	15 10 2025	15 10 2025	N/A	15 10 2025	N/A	17 10 2025	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of Swimming Pool Cleaning Chemicals and Suplies for CatSU Olympics 2025	Dr. Rudy P. Tablizo	No	SVP	N/A	N/A	N/A	N/A	15 10 2025	15 10 2025	N/A	15 10 2025	N/A	17 10 2025	N/A		
	Procurement of Electrical Supplies for CICT	Dr. Maria Concepcion S. Vera	No	SVP	N/A	N/A	N/A	N/A	15 10 2025	15 10 2025	N/A	15 10 2025	N/A	17 10 2025	N/A		
	Procurement of Offie Supplies for Budget, VP-REPA Office	Maryshiel S. Tabios/Dr. Roberto B. Barba, Jr.	No	SVP	N/A	N/A	N/A	N/A	15 10 2025	15 10 2025	N/A	15 10 2025	N/A	17 10 2025	N/A		
	Procurement of Office Supplies for RDS Activiity Titled: Translating Completed Research Project Name into Impact: A Future's Thinking Approach to Scientific Writing for High-Impact Journal Publication	Dr. Jose Z. Tria	No	SVP	N/A	N/A	N/A	N/A	15 10 2025	15 10 2025	N/A	15 10 2025	N/A	17 10 2025	N/A		
	Procurement of Meals and Snacks for RDS Activity Titled: Translating Completed Research Project Name into Impact: A Future's Thinking Approach to Scientific Writing for High-Impact Journal Publication	Dr. Jose Z. Tria	No	SVP	N/A	9 10 2025	N/A	N/A	15 10 2025	15 10 2025	N/A	15 10 2025	16 10 2025	17 10 2025	N/A		
	Procurement of ICT Supplies for RDS Activity titled: Translating Completed Research Project Name into Impact: A Future's Thinking Approach to Scientific Writing for High-Impact Journal Publication	Dr. Jose Z. Tria	No	SVP	N/A	N/A	N/A	N/A	15 10 2025	15 10 2025	N/A	15 10 2025	N/A	17 10 2025	N/A		
	Procurement of Snacks for College of Education Extension Activity Dubbed as Pundasyon with Lab: Instructional Enhancement Training for CDWs in Bato, Catanduanes	Dr. Maria Sheila Gregorio	No	SVP	N/A	N/A	N/A	N/A	15 10 2025	15 10 2025	N/A	15 10 2025	N/A	17 10 2025	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of Janitorial Supplies for VPREPA, GAD & Records Office	Dr. Roberto B. Barba, Jr., Anne F. Gianan, Angelee Z. Malijan	No	SVP	N/A	N/A	N/A	N/A	15 10 2025	15 10 2025	N/A	15 10 2025	N/A	17 10 2025	N/A		
	Procurement of Meals and Snacks during the Re-orientation on the Data Privacy act and workshop on their Privacy Impact Assessment on oct. 20-21, 2025	Atty. Nikko Rey Aicetel T. Manlangit-Santelices	No	SVP	N/A	N/A	N/A	N/A	15 10 2025	15 10 2025	N/A	15 10 2025	N/A	17 10 2025	N/A		
	Procurement of Office & ICT Supplies for Social Preparation and Commitment Building Workshop for CLAP-SLPA Beneficiaries of Virac, Bato and San Miguel	Heda Coleen I. Ternida	No	SVP	N/A	N/A	N/A	N/A	15 10 2025	15 10 2025	N/A	15 10 2025	N/A	17 10 2025	N/A		
	Procurement of Meals and Snacks for College of Business and Accountancy Extension Activity on Social Preparation and Commitment Building Workshop for CLAP-SLPs Beneficiaries of Virac, Bato and San Miguel	Heda Coleen I. Ternida	No	SVP	N/A	N/A	N/A	N/A	15 10 2025	15 10 2025	N/A	15 10 2025	N/A	17 10 2025	N/A		
	Procurement of ICT Equipment for Procurement Unit Office	Sheilakim M. Lumabi	No	SVP	N/A	10 10 2025	N/A	N/A	15 10 2025	15 10 2025	N/A	15 10 2025	16 10 2025	17 10 2025	N/A		
	Procurement of Swivel Chair for the Office of the VPAA	Dr. Kristian Q. Aldea	No	SVP	N/A	N/A	N/A	N/A	15 10 2025	15 10 2025	N/A	15 10 2025	N/A	17 10 2025	N/A		
	Procurement of Agricultural Supplies for College of Agriculture & Fisheries	Dr. Michael Owen P. Malijan	No	SVP	N/A	N/A	N/A	N/A	15 10 2025	15 10 2025	N/A	15 10 2025	N/A	17 10 2025	N/A		
	Subscription to Philippine Digital Legal Database for College of Law (CD Asia Premium)	Atty. Gregorio M. Sarmiento Jr.	No	SVP	N/A	11 10 2025	N/A	N/A	15 10 2025	15 10 2025	N/A	15 10 2025	N/A	17 10 2025	N/A		
	Procurement of Network Switch for Plannint Unit	Ar. Mae Lizza D. Bublo	No	SVP	N/A	N/A	N/A	N/A	15 10 2025	15 10 2025	N/A	15 10 2025	N/A	17 10 2025	N/A		
	Procurement of Janitorial Supplies for CHUMSS	Dr. Jimmylen Z. Tonio	No	SVP	N/A	N/A	N/A	N/A	15 10 2025	15 10 2025	N/A	15 10 2025	N/A	17 10 2025	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of ICT Supplies for CHUMSS	Dr. Jimmylen Z. Tonio	No	SVP	N/A	N/A	N/A	N/A	15 10 2025	15 10 2025	N/A	15 10 2025	N/A	17 10 2025	N/A		
	Procurement of Hardware & Electrical Supplies for CHUMSS	Dr. Jimmylen Z. Tonio	No	SVP	N/A	N/A	N/A	N/A	15 10 2025	15 10 2025	N/A	15 10 2025	N/A	17 10 2025	N/A		
	Procurement of Foodstuffs, Utensils and Other Supplies for Unit III for the 2025 CatSU Olympics on Oct. 20-22, 2025	I. Aranel/Dr. MS Gregorio/ Dr. MO Malijan	No	SVP	N/A	N/A	N/A	N/A	10 15 2025	10 15 2025	N/A	10 15 2025	10 16 2025	10 17 2025	N/A		
	Procurement of Foodstuffs, Utensils and Other Supplies for Unit II for the 2025 CatSU Olympics on Oct. 20-22, 2025	Dr. Edwin T. Romero/ Dr. M. Aldea/ Dr. J. Tonio	No	SVP	N/A	N/A	N/A	N/A	10 15 2025	10 15 2025	N/A	10 15 2025	10 16 2025	10 17 2025	N/A		
	Procurement of Meals and Snacks for Unit IV for 2025 CatSU Olympics on Oct. 20-22, 2025	Dr. Ma. A. Tabirara Et. al.	No	SVP	N/A	N/A	N/A	N/A	10 15 2025	10 15 2025	N/A	10 15 2025	10 16 2025	10 17 2025	N/A		
	Procurement of Animal Feeds for CBO Poultry Production	Eliseo M. Somido, Jr.	No	SVP	N/A	13 10 2025	N/A	N/A	15 10 2025	15 10 2025	N/A	15 10 2025	16 10 2025	17 10 2025	N/A		
	Supply and Delivery of Hand Tractor for CBO CatSU PC	Jennifer T. Aquino	No	SVP	N/A	9 10 2025	N/A	N/A	15 10 2025	15 10 2025	N/A	15 10 2025	16 10 2025	17 10 2025	N/A		
	Procurement of Steel Cabinet for CBO CatSU Panganiban Campus	Jennifer T. Aquino	No	SVP	N/A	N/A	N/A	N/A	15 10 2025	15 10 2025	N/A	15 10 2025	N/A	17 10 2025	N/A		
	Supply, Delivery and Installation of Airconditioning Unit for CBO CatSU Panganiban Campus	Jennifer T. Aquino	No	SVP	N/A	N/A	N/A	N/A	15 10 2025	15 10 2025	N/A	15 10 2025	N/A	17 10 2025	N/A		
	Procurement of Foodstuffs, Utensils and Other Supplies for Unit I (Panganiban Campus)for the 2025 CatSU Olympics on Oct. 20-22, 2025	c. Toqueño	No	SVP	N/A	N/A	N/A	N/A	15 10 2025	15 10 2025	N/A	15 10 2025	N/A	17 10 2025	N/A		
	Procurement of Poultry Feeds for CBO CatSU Panganiban Campus	Jennifer T. Aquino	No	SVP	N/A	9 10 2025	N/A	N/A	15 10 2025	15 10 2025	N/A	15 10 2025	16 10 2025	17 10 2025	N/A		
	Procurement of ICT Equipment for Library Services CatSU Panganiban Campus	Nemuel B. Borromeo	No	SVP	N/A	9 10 2025	N/A	N/A	15 10 2025	15 10 2025	N/A	15 10 2025	16 10 2025	17 10 2025	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of Agricultural Chemicals for Crops, Cereal and Vegetables Product at CatSU Panganiban Campus	Jennifer T. Aquino	No	SVP	N/A	N/A	N/A	N/A	15 10 2025	15 10 2025	N/A	15 10 2025	N/A	17 10 2025	N/A		
	Procurement of ICT Equipment for C2C Project	Engr. Dexter M. Toyado	No	SVP	N/A	N/A	N/A	N/A	15 10 2025	15 10 2025	N/A	15 10 2025	N/A	17 10 2025	N/A		
	Rental of Service for Sound System, LED Wall, Live Streaming and Lighting Equipment for the investiture ceremony of the 8th CatSU president	Dr. Arthur I. Tabirara	No	SVP	N/A	N/A	N/A	N/A	10 21 2025	10 21 2025	N/A	10 22 2025	N/A	10 22 2025	N/A		
	Procurement of Supplies & Materials for the Lei of Guests on the Investiture Ceremony of the 8th CatSU President	Dr. Arthur I. Tabirara	No	SVP	N/A	N/A	N/A	N/A	21 10 2025	21 10 2025	N/A	21 10 2025	N/A	22 10 2025	N/A		
	Provision of catering services for the Investiture Ceremony of t he 8th CatSU President	Dr. Arthur I. Tabirara	No	SVP	N/A	10 16 2025	N/A	N/A	10 21 2025	10 21 2025	N/A	10 21 2025	N/A	10 22 2025	N/A		
	Procurement of Office and ICT Supplies for the COED extension services program series of training sessions for AMFCH with contract no. ES-EPPP-2024-10-019/EAR-2025-08-035	Dr. Maria Sheila Gregorio	No	SVP	N/A	N/A	N/A	N/A	10 29 2025	10 29 2025	N/A	10 29 2025	N/A	11 4 2025	N/A		
	Procurement of Window Curtains for extension services office	J.Resayaga	No	SVP	N/A	N/A	N/A	N/A	10 29 2025	10 29 2025	N/A	10 29 2025	N/A	11 4 2025	N/A		
	Procurement of Electrical Supplies for Extension and CCA	Santos G. Sorra/ J. Resayaga	No	SVP	N/A	N/A	N/A	N/A	10 29 2025	10 29 2025	N/A	10 29 2025	N/A	11 4 2025	N/A		
	Supply and Delivery of Various Audio-Visual Equipment and Supplies for Extension	J. Resayaga	No	SVP	N/A	10 22 2025	N/A	N/A	10 29 2025	10 29 2025	N/A	10 29 2025	11 3 2025	11 4 2025	N/A		
	Procurement of Hardware Supplies for Fabrication of Office Table and Rustrum for Extension Services	J. Resayaga	No	SVP	N/A	10 22 2025	N/A	N/A	10 29 2025	10 29 2025	N/A	10 29 2025	11 3 2025	11 4 2025	N/A		
	Procurement of Four (4) seaters sofa set with table for ELSCOM	RS Barcelon	No	SVP	N/A	N/A	N/A	N/A	10 29 2025	10 29 2025	N/A	10 29 2025	N/A	11 4 2025	N/A		
	Procurement of Petroleum Fuel and Oil for GSU and Motorpool	JR Manoguid/ G. Tabor	No	SVP	N/A	10 22 2025	N/A	N/A	10 29 2025	10 29 2025	N/A	10 29 2025	11 3 2025	11 4 2025	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of Meals and Snacks for TEC Review of Research Proposals	Dr. J. Tria	No	SVP	N/A	N/A	N/A	N/A	10 29 2025	10 29 2025	N/A	10 29 2025	N/A	11 4 2025	N/A		
	Procurement of Motor Vehicle Spareparts for Motor Pool Services	G. Tabor	No	SVP	N/A	N/A	N/A	N/A	10 29 2025	10 29 2025	N/A	10 29 2025	N/A	11 4 2025	N/A		
	Procurement of Office and ICT Supplies for the Research Contract No. RC-2025-14 (FT) for the period Aug-Dec. 2025 to Jan - May 2026	Jade Jean P. Uchi	No	SVP	N/A	N/A	N/A	N/A	10 29 2025	10 29 2025	N/A	10 29 2025	N/A	11 4 2025	N/A		
	Procurement of Drugs and Medicines for Health Services	Dr. A. Abundo	No	SVP	N/A	N/A	N/A	N/A	10 29 2025	10 29 2025	N/A	10 29 2025	N/A	11 4 2025	N/A		
	Procurement of Medical Supplies for Health Services	Dr. A. Abundo	No	SVP	N/A	N/A	N/A	N/A	10 29 2025	10 29 2025	N/A	10 29 2025	N/A	11 4 2025	N/A		
	Procurement of Drugs and Medicines for Health Services	Dr. A. Abundo	No	SVP	N/A	10 22 2025	N/A	N/A	10 29 2025	10 29 2025	N/A	10 29 2025	11 3 2025	11 4 2025	N/A		
	Procurement of Medical Supplies for Health Services	Dr. A. Abundo	No	SVP	N/A	10 22 2025	N/A	N/A	10 29 2025	10 29 2025	N/A	10 29 2025	11 3 2025	11 4 2025	N/A		
	Procurement of Janitorial Supplies for Alumni Relations Services	M. Cariaso	No	SVP	N/A	N/A	N/A	N/A	10 29 2025	10 29 2025	N/A	10 29 2025	N/A	11 4 2025	N/A		
	Procurement of Ict Equipment for CAO Finance Office	R. Torres	No	SVP	N/A	N/A	N/A	N/A	10 29 2025	10 29 2025	N/A	10 29 2025	N/A	11 4 2025	N/A		
	Procurement of Office Supplies for CIT Fabrication Laboratory Operation	E. Salvador	No	SVP	N/A	N/A	N/A	N/A	10 29 2025	10 29 2025	N/A	10 29 2025	N/A	11 4 2025	N/A		
	Procurement of Meals and Snacks for the Various Line-up trainings/ workshop under extension services and COED	J. Resayaga/ Dr. J. Tria	No	SVP	N/A	10 22 2025	N/A	N/A	10 29 2025	10 29 2025	N/A	10 29 2025	11 3 2025	11 4 2025	N/A		
	Procurement of Office and ICT Supplies for Extension Services training Workshop for CLAP-SLPA Beneficiaries of Gigmoto, Caramoran and Viga Catanduanes with no. EAR-2025-09-048/ EAR-2025-09-650/ ES-EPPP-2025-03-012	Dr. J. Tria	No	SVP	N/A	N/A	N/A	N/A	10 29 2025	10 29 2025	N/A	10 29 2025	N/A	11 4 2025	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of meals and Snacks for Health Services Personnel Capacity Skills Enhancement Training	Dr. A. Abundo	No	SVP	N/A	N/A	N/A	N/A	10 29 2025	10 29 2025	N/A	10 29 2025	N/A	11 4 2025	N/A		
	Procurement of Meals and Snacks for the 2025 Election of FAA	M. Cariaso	No	SVP	N/A	N/A	N/A	N/A	10 29 2025	10 29 2025	N/A	10 29 2025	N/A	11 4 2025	N/A		
	Provision of Meals and Venue rental for Seminar/Workshop titled: " innovative and future-oriented pathway for CICT Research Utilization: Dessimination through extension services and commercialization" under CICT research Extension	E. Salazar	No	SVP	N/A	10 22 2025	N/A	N/A	10 29 2025	10 29 2025	N/A	10 29 2025	11 3 2025	11 4 2025	N/A		
	Procurement of Office Supplies for the Capacity Building of CICT titled: " innovative and future-oriented pathway for CICT Research Utilization: Dessimination through extension services and commercialization" under CICT research Extension on December 3-5, 2025	E. Salazar	No	SVP	N/A	N/A	N/A	N/A	10 29 2025	10 29 2025	N/A	10 29 2025	N/A	11 4 2025	N/A		
	Procurement of Office and ICT Supplies for Research Contract no. RC-2025-15 (RF)	Dr. J. Tria/ Jenny A. Tabios et. Al.	No	SVP	N/A	N/A	N/A	N/A	10 29 2025	10 29 2025	N/A	10 29 2025	N/A	11 4 2025	N/A		
	Procurement of ICT Supplies for CHS and GAD	Dr. Ma. A. Tabirara/ A F. Gianan	No	SVP	N/A	N/A	N/A	N/A	10 29 2025	10 29 2025	N/A	10 29 2025	N/A	11 4 2025	N/A		
	Procurement of Hardware and Lumber Supplies for Repair and Improvement of School Buildings & Laboratories (CEA & COS)	JR Manoguid	No	SVP	N/A	10 22 2025	N/A	N/A	10 29 2025	10 29 2025	N/A	10 29 2025	11 3 2025	11 4 2025	N/A		
	Procurement of Fine Aggregates for the Repair & Improvement of School Building and Laboratories	JR Manoguid	No	SVP	N/A	N/A	N/A	N/A	10 29 2025	10 29 2025	N/A	10 29 2025	N/A	11 4 2025	N/A		
	Supply, Delivery and Installation of Roll up Doors for Repair & Improvement of School Building and Laboratories	JR Manoguid	No	SVP	N/A	10 22 2025	N/A	N/A	10 29 2025	10 29 2025	N/A	10 29 2025	11 3 2025	11 4 2025	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Provision of Meals and Venue and Accommodation for Seminar/Workshop titled: "Futures Thinking in Engineering and Architecture; from Research to a public journal of CEA	Engr. RC Avila	No	SVP	N/A	10 22 2025	N/A	N/A	10 29 2025	10 29 2025	N/A	10 29 2025	11 3 2025	11 4 2025	N/A		
	Provision of ICT Supplies for Seminar/Workshop titled: "Futures Thinking in Engineering and Architecture; from Research to a public journal of CEA	JR Manoguid	No	SVP	N/A	N/A	N/A	N/A	10 29 2025	10 29 2025	N/A	10 29 2025	N/A	11 4 2025	N/A		
	Provision of Meals and Venue Rental for The Seminar/Workshop of COS Research Extension	Dr. L. Ilagan	No	SVP	N/A	10 22 2025	N/A	N/A	10 29 2025	10 29 2025	N/A	10 29 2025	11 3 2025	11 4 2025	N/A		
	Procurement of Office and ICT Supplies for The Seminar/Workshop of COS Research Extension	Dr. L. Ilagan	No	SVP	N/A	N/A	N/A	N/A	10 29 2025	10 29 2025	N/A	10 29 2025	N/A	11 4 2025	N/A		
	Provision of Meals & Venue Rental for Seminar Worskhop entitled: "Future- Oriented Capacity Building Enhancing Faculty Research Visibility through Presentation and SCUPOS Indexed Publication" under Research & Development Services	Engr. MF Templonuevo	No	SVP	N/A	N/A	N/A	N/A	10 29 2025	10 29 2025	N/A	10 29 2025	N/A	11 4 2025	N/A		
	Procurement of Poultry Supplies for CBo Poultry Production	E. Somido Jr	No	SVP	N/A	N/A	N/A	N/A	10 29 2025	10 29 2025	N/A	10 29 2025	N/A	11 4 2025	N/A		
	Procurement of Other Supplies for CBO Poultry Production	E. Somido Jr	No	SVP	N/A	N/A	N/A	N/A	10 29 2025	10 29 2025	N/A	10 29 2025	N/A	11 4 2025	N/A		
	Procurement of Diesel for Testing of Genset at Panganiban Campus	N. Borromeo	No	SVP	N/A	N/A	N/A	N/A	10 29 2025	10 29 2025	N/A	10 29 2025	N/A	11 4 2025	N/A		
	Procurement of ICT Equipment for Records & Supply Office at CatSU Panganiban Campus	Zelda F. Reyes	No	SVP	N/A	N/A	N/A	N/A	29 10 2025	29 10 2025	N/A	29 10 2025	N/A	4 11 2025	N/A		
	Procurement of Projector for OSSS, CatSU Panganiban Campus	Herbert S. Salvador	No	SVP	N/A	N/A	N/A	N/A	29 10 2025	29 10 2025	N/A	29 10 2025	N/A	4 11 2025	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of Textbooks for Library Services for CatSU PC	N. Borromeo	No	SVP	N/A	10 22 2025	N/A	N/A	10 29 2025	10 29 2025	N/A	10 29 2025	11 3 2025	11 4 2025	N/A		
	Procurement of Office Supplies at ARES CatSU Panganiban Campus	Nemuel B. Borromeo	No	SVP	N/A	N/A	N/A	N/A	29 10 2025	29 10 2025	N/A	29 10 2025	N/A	4 11 2025	N/A		
	Procurement of Agricultural Supplies for FNRI Food Laboratory at CatSU Panganiban Campus	Jennifer T. Aquino	No	SVP	N/A	N/A	N/A	N/A	29 10 2025	29 10 2025	N/A	29 10 2025	N/A	4 11 2025	N/A		
	Procurement of Agriculture Supplies for CBO, CatSU Panganiban Campus	Jennifer T. Aquino	No	SVP	N/A	N/A	N/A	N/A	29 10 2025	29 10 2025	N/A	29 10 2025	N/A	4 11 2025	N/A		
	Procurement of Laboratory Supplies for ARES PC	N. Borromeo	No	SVP	N/A	N/A	N/A	N/A	29 10 2025	29 10 2025	N/A	29 10 2025	N/A	4 11 2025	N/A		
	Procurement of Oxalic Acid for ARES PC	N. Borromeo	No	SVP	N/A	N/A	N/A	N/A	29 10 2025	29 10 2025	N/A	29 10 2025	N/A	4 11 2025	N/A		
	Procurement of ICT Equipment for OARS, CatSU Panganiban Campus	Noel B. Buendia	No	SVP	N/A	N/A	N/A	N/A	29 10 2025	29 10 2025	N/A	29 10 2025	N/A	4 11 2025	N/A		
	Procurement of ICT Supplies for C2C Project	Engr. Dexter M. Toyado	No	SVP	N/A	10 22 2025	N/A	N/A	10 29 2025	10 29 2025	N/A	10 29 2025	11 3 2025	11 4 2025	N/A		
	Procurement of Meals and Snacks for the Seminar of C2C project at Agban National Highschool, Baras Cat.	Engr. Dexter M. Toyado	No	SVP	N/A	N/A	N/A	N/A	29 10 2025	29 10 2025	N/A	29 10 2025	N/A	4 11 2025	N/A		
	Procurement of Hardware Supplies for the Repair and Improvement of Various Offices in CatSU Main Administration Building	Engr. Jose Rafael Manoguid	No	SVP	N/A	29 10 2025	N/A	N/A	5 11 2025	5 11 2025	N/A	5 11 2025	6 11 2025	7 11 2025	N/A		
	Procurement of Meals and Snacks for ISO Training	Dr. A. Tabirara	No	SVP	N/A	N/A	N/A	N/A	11 5 2025	11 5 2025	N/A	11 5 2025	N/A	11 7 2025	N/A		
	Meals and Snacks	Dr. Ma. A. Tabirara	No	Direct Acquisition	N/A	N/A	N/A	N/A						11 12 2025	N/A		
	Maintenance of Service Vehicle	G. Tabor	No	Direct Acquisition	N/A	N/A	N/A	N/A						11 17 2025	N/A		
	Accommodation	Dr. A. Tabirara	No	Direct Acquisition	N/A	N/A	N/A	N/A						11 17 2025	N/A		
	Meals and Snacks	Dr. A. Tabirara	No	SVP	N/A	N/A	N/A	N/A						11 17 2025	N/A		
	Procurement of Meals and Snacks for Outreach Activity off CHUMSS Extension Services	R. Arcilla Jr.	No	SVP	N/A	N/A	N/A	N/A	11 19 2025	11 19 2025	N/A	11 19 2025	N/A	11 21 2025	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of Hardware Supplies for Multiple Construction Projects and for use by the accounting unit and CHS	JR Manoguid/ Ma.A. Santos/ Ma. A. Tabirara/ E. Romero	No	SVP	N/A	10 29 2025	N/A	N/A	11 19 2025	11 19 2025	N/A	11 19 2025	11 20 2025	11 21 2025	N/A		
	Procurement of ICT Equipment for CatSU Various offices	GL De Blanco/ Engr. D Toyado/ Ag Tugay/ Dr. RV Torres/ Dr. G Samas	No	SVP	N/A	10 29 2025	N/A	N/A	11 19 2025	11 19 2025	N/A	11 19 2025	11 20 2025	11 21 2025	N/A		
	Supply, Delivery & Installation of Airconditioning Unit for Cea and OARS	S. Murillo/ Engr. D Toyado	No	SVP	N/A	10 29 2025	N/A	N/A	11 19 2025	11 19 2025	N/A	11 19 2025	11 20 2025	11 21 2025	N/A		
	Procurement of Battery and Power Cord/Adapter for Cea	Engr. Dexter M. Toyado	No	SVP	N/A	N/A	N/A	N/A	11 19 2025	11 19 2025	N/A	N/A	11 20 2025	11 21 2025	N/A		
	Procurement of Orbit Fan for CEA Classrooms	Engr. Dexter M. Toyado	No	SVP	N/A	N/A	N/A	N/A	11 19 2025	11 19 2025	N/A	N/A	11 20 2025	11 21 2025	N/A		
	Procurement of Electric Supplies for CEA	Engr. Dexter M. Toyado	No	SVP	N/A	N/A	N/A	N/A	11 19 2025	11 19 2025	N/A	N/A	11 20 2025	11 21 2025	N/A		
	Procurement of Smart TV for CEA and Graduate School	Engr. Dexter M. Toyado/ Dr/ RV Torres	No	SVP	N/A	10 29 2025	N/A	N/A	11 19 2025	11 19 2025	N/A	11 19 2025	11 20 2025	11 21 2025	N/A		
	Procurement of Sintra Board for CEA Classrooms	Engr. Dexter M. Toyado	No	SVP	N/A	N/A	N/A	N/A	11 19 2025	11 19 2025	N/A	N/A	N/A	11 21 2025	N/A		
	Procurement of Curtains for CEA	Engr. Dexter M. Toyado	No	SVP	N/A	N/A	N/A	N/A	11 19 2025	11 19 2025	N/A	N/A	N/A	11 21 2025	N/A		
	Procurement of Bookbinding Services of Final Terminal Report of researchers	Dr. J. Tria	No	SVP	N/A	N/A	N/A	N/A	11 19 2025	11 19 2025	N/A	N/A	N/A	11 21 2025	N/A		
	Procurement of Poultry Feeds for CAF	Dr. MO Malijan	No	SVP	N/A	10 29 2025	N/A	N/A	11 19 2025	11 19 2025	N/A	11 19 2025	11 20 2025	11 21 2025	N/A		
	Procurement if Digital Voice Recorder for Information Unit	A. Tugay	No	SVP	N/A	N/A	N/A	N/A	11 19 2025	11 19 2025	N/A	N/A	N/A	11 21 2025	N/A		
	Procurement of Meals and Snacks for Stakeholders Forum CY 2026	J. Resayaga	No	SVP	N/A	10 29 2025	N/A	N/A	11 19 2025	11 19 2025	N/A	11 19 2025	11 20 2025	11 21 2025	N/A		
	Procurement of Motor Vehicle Accessories for Nissan Urban FC-919B	G. Tabor	No	SVP	N/A	N/A	N/A	N/A	11 19 2025	11 19 2025	N/A	N/A	N/A	11 21 2025	N/A		
	Procurement of Freezer for CAF	Dr. MO Malijan	No	SVP	N/A	N/A	N/A	N/A	11 19 2025	11 19 2025	N/A	N/A	N/A	11 21 2025	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of Laboratory Refrigerator Chamber for CAF	Dr. MO Malijan	No	SVP	N/A	10 29 2025	N/A	N/A	11 19 2025	11 19 2025	N/A	11 19 2025	11 20 2025	11 21 2025	N/A		
	Procurement of Vacuum Packaging Machine for CAF	Dr. MO Malijan	No	SVP	N/A	N/A	N/A	N/A	11 19 2025	11 19 2025	N/A	N/A	N/A	11 21 2025	N/A		
	Procurement of SCUBA GEAR for CAF	Dr. MO Malijan	No	SVP	N/A	10 29 2025	N/A	N/A	11 19 2025	11 19 2025	N/A	11 19 2025	11 20 2025	11 21 2025	N/A		
	Procurement of Egg Incubator and Hatcher for CAF	Dr. MO Malijan	No	SVP	N/A	10 29 2025	N/A	N/A	11 19 2025	11 19 2025	N/A	11 19 2025	11 20 2025	11 21 2025	N/A		
	Procurement of Knapsack Power Sprayer for CAF	Dr. MO Malijan	No	SVP	N/A	N/A	N/A	N/A	11 19 2025	11 19 2025	N/A	N/A	N/A	11 21 2025	N/A		
	Procurment of Digital Pricing Scale	Dr. MO Malijan	No	SVP	N/A	N/A	N/A	N/A	11 19 2025	11 19 2025	N/A	N/A	N/A	11 21 2025	N/A		
	Procurment of Office Supplies for the Dean, College of Law	Atty. G. Sarmiento	No	SVP	N/A	N/A	N/A	N/A	11 19 2025	11 19 2025	N/A	N/A	N/A	11 21 2025	N/A		
	Provision of Meals & Venue Rental for Seminar Workshop entitled: "Future- Oriented Capacity Building Enhancing Faculty Research Visibility through Presentation and SCUPOS Indexed Publication" under Research & Development Services	Engr. MF Templonuevo	No	SVP	N/A	N/A	N/A	N/A	11 19 2025	11 19 2025	N/A	N/A	N/A	11 21 2025	N/A		
	Procurement of Office & ICT Supplies for Seminar -Workshop of Various Colleges (CIT,COED,CICT) inder RDS	Engr. MF Templonuevo/ MS Gregorio/ JG Bola	No	SVP	N/A	N/A	N/A	N/A	11 19 2025	11 19 2025	N/A	N/A	N/A	11 21 2025	N/A		
	Procurement of Portable Speaker for GS and CAF	Dr. RV Torres/ A. Villanueva	No	SVP	N/A	N/A	N/A	N/A	11 19 2025	11 19 2025	N/A	N/A	N/A	11 21 2025	N/A		
	Procurement of Aggregates and CHB of Covered Path walk, Phase 1, Construction of Poultry Water Treatment Tank (CBO- Poultry) and Construction of Food Tech Booth Phase 1 (CIT)	E. Romero/ . Somido/ Jr Manoguid	No	SVP	N/A	10 29 2025	N/A	N/A	11 19 2025	11 19 2025	N/A	11 19 2025	11 20 2025	11 21 2025	N/A		
	Procurement of Wall Fan for NSTP Office	Dr. MA Rojas	No	SVP	N/A	N/A	N/A	N/A	11 19 2025	11 19 2025	N/A	12 19 2025	N/A	11 21 2025	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of Food Lab Supplies for CIT on-going Research Study with Contract No. RC-2025-15 (RF)	M Tabios et.al.	No	SVP	N/A	N/A	N/A	N/A	11 19 2025	11 19 2025	N/A	13 19 2025	N/A	11 21 2025	N/A		
	Procurement of Janitorial Supplies for Lab Schools	J. Tablizo	No	SVP	N/A	N/A	N/A	N/A	11 19 2025	11 19 2025	N/A	14 19 2025	N/A	11 21 2025	N/A		
	Procurement of Janitorial Supplies for Information Unit	A. Tugay	No	SVP	N/A	N/A	N/A	N/A	11 19 2025	11 19 2025	N/A	15 19 2025	N/A	11 21 2025	N/A		
	Procurement of Printing and Binding Services for Annual Report 2024 for Information Unit	A. Tugay	No	SVP	N/A	10 29 2025	N/A	N/A	11 19 2025	11 19 2025	N/A	11 19 2025	11 20 2025	11 21 2025	N/A		
	Procurement of Coco Form Lumber for the Construction of Covered Pathwalk, Phase 1 at CatSU Main Campus	JR Manoguid	No	SVP	N/A	N/A	N/A	N/A	11 19 2025	11 19 2025	N/A	11 19 2025	N/A	11 21 2025	N/A		
	Procurement of Office Supplies for SPMU	E. Tuno	No	SVP	N/A	N/A	N/A	N/A	11 19 2025	11 19 2025	N/A	11 19 2025	N/A	11 21 2025	N/A		
	Procurement of Kitchenwares for use in the SPMU	E. Tuno	No	SVP	N/A	N/A	N/A	N/A	11 19 2025	11 19 2025	N/A	11 19 2025	N/A	11 21 2025	N/A		
	Procurement of Student Permanent Record for OARS	S. Murillo	No	SVP	N/A	N/A	N/A	N/A	11 19 2025	11 19 2025	N/A	11 19 2025	N/A	11 21 2025	N/A		
	Procurement of Snacks during the conduct of Management Review	Dr. A. Tabirara	No	SVP	N/A	N/A	N/A	N/A	11 19 2025	11 19 2025	N/A	11 19 2025	N/A	11 21 2025	N/A		
	CANCELLED																
	Procurement of Curtains for GAD Lactation Room	A. Gianan	No	SVP	N/A	N/A	N/A	N/A	11 19 2025	11 19 2025	N/A	11 19 2025	N/A	11 21 2025	N/A		
	Procurement of Snacks for the conduct of " 18 day campaign to end violence against women and children under GAD	A. Gianan	No	SVP	N/A	N/A	N/A	N/A	11 19 2025	11 19 2025	N/A	11 19 2025	N/A	11 21 2025	N/A		
	Procurement of Refrigerator with Large Freezer for GAD Lactation Room	A. Gianan	No	SVP	N/A	N/A	N/A	N/A	11 19 2025	11 19 2025	N/A	11 19 2025	N/A	11 21 2025	N/A		
	Procurment of Office and ICT Supplies for Seminar Workshop Activiy of COED and CICT under RDS	MS Gregorio/JG Bola	No	SVP	N/A	N/A	N/A	N/A	11 19 2025	11 19 2025	N/A	11 19 2025	N/A	11 21 2025	N/A		
	Procurement of Meals and Venue for COED Seminar Workshop on Edukalidad 2050	MS Gregorio	No	SVP	N/A	N/A	N/A	N/A	11 19 2025	11 19 2025	N/A	11 19 2025	N/A	11 21 2025	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of Snacks for OSSPACDPS release of Financial Grant	Dr. G. Samas	No	SVP	N/A	N/A	N/A	N/A	11 19 2025	11 19 2025	N/A	11 19 2025	N/A	11 21 2025	N/A		
	Procurement of Document Scanner for OSSPACDPS	Dr. G. Samas	No	SVP	N/A	N/A	N/A	N/A	11 19 2025	11 19 2025	N/A	11 19 2025	N/A	11 21 2025	N/A		
	Procurement of ICT Supplies f or Information Unit	A. Tugay	No	SVP	N/A	N/A	N/A	N/A	11 19 2025	11 19 2025	N/A	11 19 2025	N/A	11 21 2025	N/A		
	Procurement of ICT Equipment for Extension projects of COS and CAF	M. Vargas/ A. Villanueva	No	SVP	N/A	10 29 2025	N/A	N/A	11 19 2025	11 19 2025	N/A	11 19 2025	11 20 2025	11 21 2025	N/A		
	Procurement of Portable Trolley Speaker for COS Extension Project	M. Vargas	No	SVP	N/A	N/A	N/A	N/A	11 19 2025	11 19 2025	N/A	11 19 2025	N/A	11 21 2025	N/A		
	Procurement of Tarpaulin for Extension Programs of CAF/CICT and COS	A. Villanueva/ Z. Verceles/ M. Vargas	No	SVP	N/A	N/A	N/A	N/A	11 19 2025	11 19 2025	N/A	11 19 2025	N/A	11 21 2025	N/A		
	Procurement of Melas and Snacks forExtension Programs and Activities of Various Colleges	A. Villanueva/ E. Romero	No	SVP	N/A	10 29 2025	N/A	N/A	11 19 2025	11 19 2025	N/A	11 19 2025	11 20 2025	11 21 2025	N/A		
	Procurement of Meals and Snacks for CBA Extension Activity to MAKAWAYAN Vegetables Farmers with no. ES-EPPP-2024-11-033	HCI Ternida	No	SVP	N/A	N/A	N/A	N/A	11 19 2025	11 19 2025	N/A	11 19 2025	N/A	11 21 2025	N/A		
	Procurement of ID Holder with Lace for CICT training workshop	Z. Verceles	No	SVP	N/A	N/A	N/A	N/A	11 19 2025	11 19 2025	N/A	11 19 2025	N/A	11 21 2025	N/A		
	Procurement of Electrical Supplies for CatSU Ladies Dormitory Cafeteria	E. Somido Jr.	No	SVP	N/A	N/A	N/A	N/A	11 19 2025	11 19 2025	N/A	11 19 2025	N/A	11 21 2025	N/A		
	Procurement of Deep Well Jet Pump for Ladies Dormitory	E. Somido Jr.	No	SVP	N/A	N/A	N/A	N/A	11 19 2025	11 19 2025	N/A	11 19 2025	N/A	11 21 2025	N/A		
	Procurement of Office and ICT Supplies for OSSS and FCSC CatSU PC	H. Salvador	No	SVP	N/A	10 29 2025	N/A	N/A	11 19 2025	11 19 2025	N/A	11 19 2025	11 20 2025	11 21 2025	N/A		
	Procurement of Office Supplies for Library Services of CatSU PC	N. Borromeo	No	SVP	N/A	N/A	N/A	N/A	11 19 2025	11 19 2025	N/A	11 19 2025	N/A	11 21 2025	N/A		
	Procurement of Laying Mash for Poultry Project of CatSU PC	J. Aquino	No	SVP	N/A	10 29 2025	N/A	N/A	11 19 2025	11 19 2025	N/A	11 19 2025	11 20 2025	11 21 2025	N/A		
	Procurement of Livestock and Marine Feeds for Poultry and Fishery Project of CatSU PC	J. Aquino	No	SVP	N/A	10 29 2025	N/A	N/A	11 19 2025	11 19 2025	N/A	11 19 2025	11 20 2025	11 21 2025	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of Fuel for Crop, Cereal and Vegetables Production of CatSU PC	J. Aquino	No	SVP	N/A	N/A	N/A	N/A	11 19 2025	11 19 2025	N/A	11 19 2025	N/A	11 21 2025	N/A		
	Procurement of Diesel Fuel for Operation of Motorpool Servides at CatSU PC	Z. Reyes	No	SVP	N/A	10 29 2025	N/A	N/A	11 19 2025	11 19 2025	N/A	11 19 2025	11 20 2025	11 21 2025	N/A		
	Procurement of ICT Supplies for AFA at CatSU PC	Z. Reyes	No	SVP	N/A	N/A	N/A	N/A	11 19 2025	11 19 2025	N/A	11 19 2025	N/A	11 21 2025	N/A		
	Procurement of Vehicle Spare parts at CatSU PC	E. Dela Cruz	No	SVP	N/A	N/A	N/A	N/A	11 19 2025	11 19 2025	N/A	11 19 2025	N/A	11 21 2025	N/A		
	Procurement of Cordless Brushless Impact Wrench for CatSU PC	E. Dela Cruz	No	SVP	N/A	N/A	N/A	N/A	11 19 2025	11 19 2025	N/A	11 19 2025	N/A	11 21 2025	N/A		
	Procurement of Casing for Longganisa for DPRA for CatSU-DOLE partnership	A. Villanueva	No	SVP	N/A	N/A	N/A	N/A	11 19 2025	11 19 2025	N/A	11 19 2025	N/A	11 21 2025	N/A		
	Procurement of Chest Freezer for SAMAH for CatSU-DOLE Partnership	JK Bista	No	SVP	N/A	N/A	N/A	N/A	11 19 2025	11 19 2025	N/A	11 19 2025	N/A	11 21 2025	N/A		
	Procurement of Sewing Machine for PAWOHA for CatSU-DOLE Partnership	R. Bagadiong	No	SVP	N/A	N/A	N/A	N/A	11 19 2025	11 19 2025	N/A	11 19 2025	N/A	11 21 2025	N/A		
	Procurement of Evelon Cord #24 for Pananogan Farmers and Fisherman Association for CatSU-DOLE Partnership	HCI Ternida	No	SVP	N/A	10 29 2025	N/A	N/A	11 19 2025	11 19 2025	N/A	11 19 2025	11 20 2025	11 21 2025	N/A		
	Procurement of Monoblock chair for DRPA for CatSU-DOLE Partnership	A. Villanueva	No	SVP	N/A	N/A	N/A	N/A	11 19 2025	11 19 2025	N/A	11 19 2025	N/A	11 21 2025	N/A		
	Meals and Snacks	Engr. D. Toyado	No	Direct Acquisition	N/A	N/A	N/A	N/A						11 27 2025	N/A		
	CANCELLED																
	Procurement of ICT Supplies for CEA and GS	Engr. D Toyado/ Dr. R Torres	No	SVP	N/A	11 17 2025	N/A	N/A	11 27 2025	11 27 2025	N/A	11 27 2025	11 28 2025	12 1 2025	N/A		
	Procurement of ICT Supplies for Various on-going Research Studies and Extension Activity Program	J. Resayaga/ JK Bista/ Dr. R. Torres/ RD Brillante/ G. Tenerife/ G. Padua/ Z. Verceles/ M. Vargas/ A. Villanueva/ MS Gregorio	No	SVP	N/A	11 17 2025	N/A	N/A	11 27 2025	11 27 2025	N/A	11 27 2025	11 28 2025	12 1 2025	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of Office Supplies for Various on-going research studies and extension activity programs	D. Toyado/ R. Torres	No	SVP	N/A	11 17 2025	N/A	N/A	11 27 2025	11 27 2025	N/A	11 27 2025	11 28 2025	12 1 2025	N/A		
	Procurement of Lactation Supplies for GAD Services	A. Gianan	No	SVP	N/A	N/A	N/A	N/A	11 19 2025	11 19 2025	N/A	11 19 2025	N/A	11 21 2025	N/A		
	Procurement of Hardware Materials for ORAS Comfort Room at CatSU PC	N. Borromeo	No	SVP	N/A	N/A	N/A	N/A	11 19 2025	11 19 2025	N/A	11 19 2025	N/A	11 21 2025	N/A		
	FNRI Food Testing	J. Aquino	No	Agency to Agency	N/A	N/A	N/A	N/A						12 1 2025	N/A		
	Procurement of Textbooks for College of Law JD Library	Atty. G. Sarmiento Jr.	No	SVP	N/A	11 13 2025	N/A	N/A	12 9 2025	12 9 2025	N/A	12 9 2025	12 10 2025	12 11 2025	N/A		
	Procurement of ESCRA Online Subscription	Atty. G. Sarmiento Jr.	No	SVP	N/A	N/A	N/A	N/A	12 9 2025	12 9 2025	N/A	12 9 2025	N/A	12 11 2025	N/A		
	Procurement of Reference Books/ Textbooks for College of Law	Atty. G. Sarmiento Jr.	No	SVP	N/A	N/A	N/A	N/A	12 9 2025	12 9 2025	N/A	12 9 2025	N/A	12 11 2025	N/A		
	Procurement of Textbook for College of law JD Library	Atty. G. Sarmiento Jr.	No	SVP	N/A	11 13 2025	N/A	N/A	12 9 2025	12 9 2025	N/A	12 9 2025	12 10 2025	12 11 2025	N/A		
	Training Supplies	Engr. D Toyado	No	SVP	N/A	N/A	N/A	N/A	12 9 2025	12 9 2025	N/A	12 9 2025	N/A	12 11 2025	N/A		
	Office Supplies	Dr. J Tria	No	SVP	N/A	N/A	N/A	N/A	12 9 2025	12 9 2025	N/A	12 9 2025	N/A	12 11 2025	N/A		
	ICT Supplies	Dr. J Tria	No	SVP	N/A	N/A	N/A	N/A	12 9 2025	12 9 2025	N/A	12 9 2025	N/A	12 11 2025	N/A		
	Cellcards	Dr. J Tria	No	SVP	N/A	N/A	N/A	N/A	12 9 2025	12 9 2025	N/A	12 9 2025	N/A	12 11 2025	N/A		
	Camera	Dr. J Tria	No	SVP	N/A	N/A	N/A	N/A	12 9 2025	12 9 2025	N/A	12 9 2025	N/A	12 11 2025	N/A		
	Cellcards	Dr. J Tria	No	SVP	N/A	N/A	N/A	N/A	12 9 2025	12 9 2025	N/A	12 9 2025	N/A	12 11 2025	N/A		
	Camera	Dr. J Tria	No	SVP	N/A	N/A	N/A	N/A	12 9 2025	12 9 2025	N/A	12 9 2025	12 10 2025	12 11 2025	N/A		
	Printer	Dr. J Tria	No	SVP	N/A	N/A	N/A	N/A	12 9 2025	12 9 2025	N/A	12 9 2025	12 10 2025	12 11 2025	N/A		
	Snacks	Dr. J Tria	No	SVP	N/A	N/A	N/A	N/A	12 9 2025	12 9 2025	N/A	12 9 2025	N/A	12 11 2025	N/A		
	AVR	R. Tarroquin	No	SVP	N/A	N/A	N/A	N/A	12 9 2025	12 9 2025	N/A	12 9 2025	N/A	12 11 2025	N/A		
	Flashlight and Signal Light	R. Tarroquin	No	SVP	N/A	N/A	N/A	N/A	12 9 2025	12 9 2025	N/A	12 9 2025	N/A	12 11 2025	N/A		
	Monoblocks Chair	R. Tarroquin/ R. Bagadiong	No	SVP	N/A	N/A	N/A	N/A	12 9 2025	12 9 2025	N/A	12 9 2025	N/A	12 11 2025	N/A		
	Marine Diesel	M. Borejon	No	SVP	N/A	N/A	N/A	N/A	12 9 2025	12 9 2025	N/A	12 9 2025	N/A	12 11 2025	N/A		
	Weighing Scale	D. Talan	No	SVP	N/A	N/A	N/A	N/A	12 9 2025	12 9 2025	N/A	12 9 2025	N/A	12 11 2025	N/A		
	Cooking Utensils	D. Talan	No	SVP	N/A	N/A	N/A	N/A	12 9 2025	12 9 2025	N/A	12 9 2025	N/A	12 11 2025	N/A		
	LPG Tank	R. Tarroquin	No	SVP	N/A	N/A	N/A	N/A	12 9 2025	12 9 2025	N/A	12 9 2025	N/A	12 11 2025	N/A		
	Plastic Drum	R. Tarroquin	No	SVP	N/A	N/A	N/A	N/A	12 9 2025	12 9 2025	N/A	12 9 2025	N/A	12 11 2025	N/A		
	Blender	R. Tarroquin	No	SVP	N/A	N/A	N/A	N/A	12 9 2025	12 9 2025	N/A	12 9 2025	N/A	12 11 2025	N/A		
	Tray Oven	HC Ternida	No	SVP	N/A	N/A	N/A	N/A	12 9 2025	12 9 2025	N/A	12 9 2025	N/A	12 11 2025	N/A		
	Pulverizer	HC Ternida	No	SVP	N/A	N/A	N/A	N/A	12 9 2025	12 9 2025	N/A	12 9 2025	N/A	12 11 2025	N/A		
	Food Stuffs	HC Ternida	No	SVP	N/A	N/A	N/A	N/A	12 9 2025	12 9 2025	N/A	12 9 2025	N/A	12 11 2025	N/A		
	Meals and Snacks	Dr. Ma. A Tabirara	No	Direct Acquisition	N/A	N/A	N/A	N/A						12 11 2025	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Office Supplies	Dr. J Tria	No	SVP	N/A	12 8 2025	N/A	N/A	12 10 2025	12 10 2025	N/A	12 10 2025	12 11 2025	12 12 2025	N/A		
	ICT Supplies	Dr. J Tria	No	SVP	N/A	12 8 2025	N/A	N/A	12 10 2025	12 10 2025	N/A	12 10 2025	12 11 2025	12 12 2025	N/A		
	Foodstuffs	Dr. L. Ilagan	No	SVP	N/A	N/A	N/A	N/A	12 15 2025	12 15 2025	N/A	12 15 2025	N/A	12 16 2025	N/A		
	Chicken and Pork Meat	Dr. L. Ilagan	No	SVP	N/A	N/A	N/A	N/A	12 15 2025	12 15 2025	N/A	12 15 2025	N/A	12 16 2025	N/A		
	Gas (Refill)	Dr. L. Ilagan	No	SVP	N/A	N/A	N/A	N/A	12 15 2025	12 15 2025	N/A	12 15 2025	N/A	12 16 2025	N/A		
	Office Equipment	J. Zafe	No	SVP	N/A	N/A	N/A	N/A	12 15 2025	12 15 2025	N/A	12 15 2025	N/A	12 16 2025	N/A		
	Other Supplies	J. Zafe	No	SVP	N/A	N/A	N/A	N/A	12 15 2025	12 15 2025	N/A	12 15 2025	N/A	12 16 2025	N/A		
	Snacks - SUC Levelling	Dr. A. Tabirara	No	SVP	N/A	N/A	N/A	N/A	12 15 2025	12 15 2025	N/A	12 15 2025	N/A	12 16 2025	N/A		
	Buffet Meal Set-up	A. Gianan	No	SVP	N/A	12 11 2025	N/A	N/A	12 15 2025	12 15 2025	N/A	12 15 2025	12 16 2025	12 16 2025	N/A		
	Monoblocks Chair	R. Tarroquin	No	SVP	N/A	N/A	N/A	N/A	12 15 2025	12 15 2025	N/A	12 15 2025	N/A	12 16 2025	N/A		
	Books	J. Perez	No	SVP	N/A	N/A	N/A	N/A	12 15 2025	12 15 2025	N/A	12 15 2025	N/A	12 16 2025	N/A		
	Ceiling Fan	E. Somido Jr	No	SVP	N/A	N/A	N/A	N/A	12 15 2025	12 15 2025	N/A	12 15 2025	N/A	12 16 2025	N/A		
Total Alloted Budget of On-going Procuren																	


Prepared by:


SHEILAKIM M. LUMABI
 BAC Secretariat

Recommended for Approval by:


ARTHUR I. TABIRARA, Ph.D.
 BAC Chairperson

APPROVED:


GEMMA G. ACEDO, Ph.D., DIT
 SUC President III

Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
101	398,965.05	398,965.05		-	99,270.00 158,285.00									
101	28,420.00	28,420.00		20,300.00	20,300.00									
101	605,541.00	605,541.00		576,902.00	576,902.00									
101	33,500.00	33,500.00		33,360.00	33,360.00									
101	9,265.00	9,265.00		9,063.00	9,063.00									
101	3,000.00	3,000.00		2,645.00	2,645.00									
101	31,200.00	31,200.00		30,580.00	30,580.00									
101	7,800.00	7,800.00		7,200.00	7,200.00									
101	114,000.00	114,000.00		113,800.00	113,800.00									
164	15,750.00	15,750.00		11,250.00	11,250.00									
101	117,145.00	117,145.00		116,043.00	116,043.00									
101	28,000.00	28,000.00		27,000.00	27,000.00									
164	30,000.00	30,000.00		28,590.00	28,590.00									
101	3,000.00	3,000.00		2,300.00	2,300.00									
163	960,000.00	960,000.00		960,000.00	960,000.00									
163	150,000.00	150,000.00		130,000.00	130,000.00									
TLA	6,300.00	6,300.00		4,032.00	4,032.00									
TLA	8,000.00	8,000.00		7,181.00	7,181.00									
TLA	30,800.00	30,800.00		26,560.00	26,560.00									
TLA	32,000.00	32,000.00		30,316.00	30,316.00									
TLA	54,000.00	54,000.00		52,000.00	52,000.00									
TLA	7,700.00	7,700.00		7,181.00	7,181.00									
TLA	5,400.00	5,400.00		5,050.00	5,050.00									
TLA	12,600.00	12,600.00		12,159.00	12,159.00									
101	202,250.00	202,250.00		183,805.00	183,805.00									
101	7,200.00	7,200.00		6,400.00	6,400.00									
164	14,022.00	14,022.00		12,800.00	12,800.00									
164	35,250.00	35,250.00		33,450.00	33,450.00									
164	32,000.00	32,000.00		30,000.00	30,000.00									
TLA	29,684.00	29,684.00		24,780.00	24,780.00									
TLA	7,920.00	7,920.00		7,836.00	7,836.00									
TLA	8,000.00	8,000.00		7,500.00	7,500.00									
101	13,270.00	13,270.00		11,850.00	11,850.00									
101	72,000.00	72,000.00		71,550.00	71,550.00									
101	307,031.00	307,031.00		300,910.00	300,910.00									
101	203,242.50	203,242.50		192,111.60	192,111.60									
164	567,677.00	567,677.00		458,116.64	458,116.64									

[illegible]

Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
101	5,600.00	5,600.00		4,900.00	4,900.00									
101	12,805.00	12,805.00		11,500.00	11,500.00									
164	198,119.00	198,119.00		197,587.00	197,587.00									
164	199,966.00	199,966.00		188,725.00	188,725.00									
164	200,000.00	200,000.00		200,000.00	200,000.00									
163	1,920,000.00	1,920,000.00		1,920,000.00	1,920,000.00									
163	90,000.00		90,000.00	89,000.00		89,000.00								
	30,000.00		30,000.00	21,700.00		21,700.00								
163	40,000.00		40,000.00	37,500.00		37,500.00								
101	160,000.00		160,000.00	160,000.00		160,000.00								
163	72,000.00		72,000.00	56,300.00		56,300.00								
164	75,000.00		75,000.00	60,045.00		60,045.00								

Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
101	53,400.00	53,400.00		51,200.00	51,200.00									
101	8,095.00	8,095.00		6,745.00	6,745.00									
101	66,000.00	66,000.00		64,750.00	64,750.00									
101	14,900.00	14,900.00		10,565.00	10,565.00									
101	18,130.00	18,130.00		17,880.00	17,880.00									
163	7,500.00	7,500.00		7,450.00	7,450.00									
163	6,000.00	6,000.00		5,821.28	5,821.28									
101	3,000.00	3,000.00		2,339.20	2,339.20									
164	50,000.00		50,000.00	45,250.00		45,250.00								
164	30,000.00		30,000.00	25,995.00		25,995.00								

Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
101	103,404.00	103,404.00		7,191.00	7,191.00									
164	49,406.00	49,406.00		29,042.00	29,042.00									
163	24,150.00	24,150.00		24,145.00	24,145.00									
164	26,500.00	26,500.00		13,482.00	13,482.00									
101	6,730.00	6,730.00		6,095.00	6,095.00									
101	5,080.00	5,080.00		5,080.00	5,080.00									
164	30,000.00	30,000.00		28,950.00		28,950.00								
TLA	51,200.00		51,200.00	45,920.00		45,920.00								
TLA	40,000.00		40,000.00	38,200.00		38,200.00								
164	1,351,955.25	1,351,955.25		1,132,239.00	1,132,239.00									
101	34,500.00	35,400.00		32,400.00	32,400.00									
101	85,000.00	85,000.00		85,000.00	85,000.00									
101	28,309.00	28,309.00		28,309.00	28,309.00									
164	5,400.00		5,400.00	5,390.00		5,390.00								
101	27,000.00	27,000.00		27,000.00	27,000.00									
164	49,500.00		49,500.00	48,510.00		48,510.00								

Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the App)
	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
164	21,600.00		21,600.00	21,456.00		21,456.00								
164	40,000.00		40,000.00	40,000.00		40,000.00								
101	18,825.00	18,825.00		17,595.00	17,595.00									
164	89,700.00		89,700.00	89,600.00		89,600.00								
101	6,000.00	6,000.00		5,950.00	5,950.00									
164	4,800.00		4,800.00	4,400.00		4,400.00								
164	116,500.00		116,500.00	112,270.00		112,270.00								
164	9,780.00		9,780.00	9,780.00		9,780.00								
164	5,000.00		5,000.00	3,500.00		3,500.00								
163	11,200.00		11,200.00	10,000.00		10,000.00								
163	25,000.00		25,000.00	24,800.00		24,800.00								
164	53,000.00		53,000.00	47,536.00		47,536.00								
164	2,600.00		2,600.00	2,545.00		2,545.00								
163	136,800.00		136,800.00	113,715.00		113,715.00								
163	59,100.00		59,100.00	52,430.10		52,430.10								

Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
163	39,900.00		39,900.00	33,457.60		33,457.60								
164	55,000.00		55,000.00	40,562.50		40,562.50								
164	7,950.00		7,950.00	7,945.00		7,945.00								
164	19,000.00		19,000.00	18,000.00		18,000.00								
164	8,000.00		8,000.00	7,800.00		7,800.00								
TLA	5,400.00		5,400.00	5,400.00		5,400.00								
TLA	45,000.00		45,000.00	24,990.00		24,990.00								
TLA	47,500.00		47,500.00	45,000.00		45,000.00								
TLA	176,517.90		176,517.90	167,790.00		167,790.00								
TLA	7,008.00		7,008.00	6,960.00		6,960.00								
164	27,000.00		27,000.00	26,740.00		26,740.00								
164	161,603.00		161,603.00	158,310.00		158,310.00								
164	98,652.00		98,652.00	97,880.00		97,880.00								

Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
164	308,259.42		308,259.45	304,134.50		304,134.50								
164	17,700.00		17,700.00	6,350.00		6,350.00								
164	41,560.01		41,560.01	37,856.22		37,856.22								
163	54,450.00		54,450.00	54,450.00		54,450.00								
101	193,080.00	193,080.00		176,140.00	176,140.00									
101	31,200.00	31,200.00		31,200.00	31,200.00									
164	49,220.00		49,220.00	46,759.00		46,759.00								
101	106,694.50	106,694.50		95,035.00	95,035.00									
164	19,910.00		19,910.00	19,470.00		19,470.00								
101	23,648.70	23,648.70		20,336.00	20,336.00									
101	31,500.00	31,500.00		26,200.00	26,200.00									
101	2,640.00	2,640.00		2,640.00	2,640.00									
101	4,200.00	4,200.00		4,200.00	4,200.00									
164	34,650.00		34,650.00	34,634.00		34,634.00								
164	60,000.00		60,000.00	58,990.00		58,990.00								
164	77,000.00		77,000.00	55,930.00		55,930.00								
164	10,000.00		10,000.00	9,900.00		9,900.00								
TLA	4,500.00		4,500.00	3,895.00		3,895.00								
TLA	10,000.00		10,000.00	6,200.00		6,200.00								
TLA	17,360.00		17,360.00	17,220.00		17,220.00								
TLA	28,000.00		28,000.00	27,800.00		27,800.00								
TLA	2,500.00		2,500.00	2,500.00		2,500.00								
TLA	3,500.00		3,500.00	2,750.00		2,750.00								
TLA	28,000.00		28,000.00	21,600.00		21,600.00								
TLA	6,999.00		6,999.00	6,900.00		6,900.00								
TLA	12,800.00		12,800.00	9,400.00		9,400.00								
TLA	30,000.00		30,000.00	28,875.00		28,875.00								
TLA	42,000.00		42,000.00	40,000.00		40,000.00								
TLA	26,950.00		26,950.00	26,940.00		26,940.00								
164	122,500.00		122,500.00	122,500.00		122,500.00								

Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
164	230,087.44		230,087.44	208,000.36		208,000.36								
164	212,422.00		212,422.00	111,750.00		111,750.00								
164	31,832.00		31,832.00	30,325.00		30,325.00								
164	10,500.00		10,500.00	10,500.00		10,500.00								
164	4,500.00		4,500.00	4,500.00		4,500.00								
101	34,000.00	34,000.00		33,655.00	33,655.00									
164	7,000.00		7,000.00	6,600.00		6,600.00								
101	51,750.00	51,750.00		51,655.00		51,655.00								
101	350,000.00	350,000.00		350,000.00	350,000.00									
TLA	7,200.00		7,200.00	7,188.00		7,188.00								
101	46,186.00	46,186.00		46,186.00	46,186.00									
163	36,750.00		36,750.00	36,000.00		36,000.00								
ent Activities	15,629,805.47	9,789,265.80	5,841,439.70	14,301,816.77	9,019,572.73	5,288,115.04								