

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
COMPLETED PROCUREMENT ACTIVITIES																	
	Construction of Two-Storey Graduate School Building	R. Torres	Yes	Competitive Bidding	24 11 2025	27 11 2025	9 12 2025	N/A	22 12 2025	22 12 2025	29 12 2025	29 12 2025	13 04 2026	13 05 2026	14 2026		
	Repair/Rehabilitation/ Retrofitting of Panganiban Campus Academic Building, Phase 2	R. Ocillos	No	Negotiated Procurement- Two Failed Biddings	18 08 2025	7 11 2025	14 11 2025	N/A	21 11 2025	21 11 2025	29 12 2025	29 12 2025	14 05 2026	12 06 2026	15 06 2026		
	Modernization/ Renovation/ Repair & Rehabilitation/ Retrofitting of Main Campus Library Services	J. Perez	No	Negotiated Procurement- Two Failed Biddings	18 08 2025	11 02 2026	13 02 2026	N/A	20 02 2026	20 02 2026	3 03 2026	3 03 2026	28 05 2026	10 06 2026	15 06 2026		
	Procurement of Student Group Personal Accident Insurance	JR. Azanza	No	SVP	N/A	24 01 2026	N/A	N/A	28 01 2026	28 01 2026	28 01 2026	28 01 2026	3 02 2026	3 02 2026	N/A		
	Procurement of Labor and Materials for the Repair and Maintenance of CatSU Motor Vehicles	Geronimo Tabor	No	Direct Acquisition	N/A	N/A	N/A	N/A	4 02 2026	N/A	N/A	4 02 2026	N/A	9 02 2026	N/A		
	Procurement of Snacks for FGD Data Collection (RC-2025-68, RC-2025-69, RC-2025-70)	L. Ilagan	No	Direct Acquisition	N/A	N/A	N/A	N/A	11 02 2026	N/A	N/A	11 02 2026	N/A	16 02 2026	N/A		
	Procurement of ICT Supplies for Various Offices	J. Perez, G. De Blanco, G. Tabor, J. Redita, J. Tria, R. Tablizo	No	SVP	N/A	N/A	N/A	N/A	11 02 2026	11 02 2026	11 02 2026	11 02 2026	16 02 2026	18 02 2026	N/A		
	Procurement of Office Supplies for Various Offices	J. Perez, G. De Blanco, G. Tabor, J. Redita, J. Tria, R. Tablizo	No	SVP	N/A	6 02 2026	N/A	N/A	11 02 2026	11 02 2026	11 02 2026	11 02 2026	16 02 2026	18 02 2026	N/A		
	Procurement of Janitorial Supplies for Various Offices	J. Perez, G. De Blanco, G. Tabor, J. Redita, J. Tria, R. Tablizo	No	SVP	N/A	N/A	N/A	N/A	11 02 2026	11 02 2026	11 02 2026	11 02 2026	16 02 2026	18 02 2026	N/A		
	Procurement of Motor Vehicle Spare Parts for Various CatSU Vehicle	Geronimo Tabor	No	SVP	N/A	5 02 2026	N/A	N/A	11 02 2026	11 02 2026	11 02 2026	11 02 2026	16 02 2026	18 02 2026	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of ICT Equipment for ICT Unit & CatSU Public Free WiFi	Jay-R Redita	No	SVP	N/A	N/A	N/A	N/A	11 02 2026	11 02 2026	11 02 2026	11 02 2026	16 02 2026	18 02 2026	N/A		
	Procurement of Power Coolant & Spray Protector for Motorpool Services	Geronimo Tabor	No	SVP	N/A	N/A	N/A	N/A	11 02 2026	11 02 2026	11 02 2026	11 02 2026	N/A	18 02 2026	N/A		
	Procurement of Oil & Lubricants for Motorpool Services	Geronimo Tabor	No	SVP	N/A	N/A	N/A	N/A	11 02 2026	11 02 2026	11 02 2026	11 02 2026	16 02 2026	18 02 2026	N/A		
	Subscription of Premium Self-Managed Dedicated Server Hosting Service Upgrade	Jay-R Redita	No	SVP	N/A	5 02 2026	N/A	N/A	11 02 2026	11 02 2026	11 02 2026	11 02 2026	16 02 2026	18 02 2026	N/A		
	Procurement of Branded Laptop Computer for Information Unit	Anjo G. Tugay	No	SVP	N/A	N/A	N/A	N/A	11 02 026	11 02 2026	11 02 2026	11 02 2026	N/A	18 02 2026	N/A		
	Procurement of ICT Supplies for CatSU Various Offices	J. Redita, J. Tria, D. Toyado	No	SVP	N/A	N/A	N/A	N/A	20 02 2026	20 02 2026	20 02 2026	20 02 2026	N/A	26 02 2026	N/A		
	Supply and Delivery of Chlorine for the Maintenance of the CatSU Swimming Pool	R. Tablizo	No	SVP	N/A	N/A	N/A	N/A	20 02 2026	20 02 2026	20 02 2026	20 02 2026	N/A	26 02 2026	N/A		
	Procurement of Electrical Supplies for Budget Unit	M. Tabios	No	SVP	N/A	N/A	N/A	N/A	20 02 2026	20 02 2026	20 02 2026	20 02 2026	N/A	26 02 2026	N/A		
	Supply and Delivery of Janitorial Supplies for Research & Development Services and Accounting Unit	J. Tria, MA. Santos	No	SVP	N/A	N/A	N/A	N/A	20 02 2026	20 02 2026	20 02 2026	20 02 2026	N/A	26 02 2026	N/A		
	Procurement of ICT Supplies for Various Offices	I. Aranel, MA. Rojas, ML. Bublo, K. Visaya, D. Toyado, K. Aldea, F. Tatel, D. Toyado, M. Tabios	No	SVP	N/A	16 02 2026	N/A	N/A	20 02 2026	20 02 2026	20 02 2026	20 02 2026	25 02 2026	26 02 2026	N/A		
	Procurement of Tarpaulin for use during the events organized by the Office of the President	I. Aranel	No	SVP	N/A	N/A	N/A	N/A	20 02 2026	20 02 2026	20 02 2026	20 02 2026	N/A	26 02 2026	N/A		
	Procurement of Snacks for Official Events Organized by the Office of the President	I. Aranel	No	SVP	N/A	N/A	N/A	N/A	20 02 2026	20 02 2026	20 02 2026	20 02 2026	N/A	26 02 2026	N/A		
	Procurement of Meals for official events organized by the Office of the President	I. Aranel	No	SVP	N/A	N/A	N/A	N/A	20 02 2026	20 02 2026	20 02 2026	20 02 2026	N/A	26 02 2026	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of ICT Equipment for Budget Unit and Cash Unit	M. Tabios, G. De Blanco	No	SVP	N/A	16 02 2026	N/A	N/A	20 02 2026	20 02 2026	20 02 2026	20 02 2026	25 02 2026	26 02 2026	N/A		
	Procurement of Catering Services for Edukahunayan: Honoring LET Topnotcher and Passers Event on March 4, 2026	Dr. Maria Sheila R. Gregorio	No	SVP	N/A	N/A	N/A	N/A	20 02 2026	20 02 2026	20 02 2026	20 02 2026	25 02 2026	26 02 2026	N/A		
	Procurement of Toner Cartridge for Copier Machine at Budget Unit	M. Tabios	No	SVP	N/A	N/A	N/A	N/A	20 02 2026	20 02 2026	20 02 2026	20 02 2026	N/A	26 02 2026	N/A		
	Procurement of Swivel Chair for Accounting Unit	MA. Santos	No	SVP	N/A	N/A	N/A	N/A	20 02 2026	20 02 2026	20 02 2026	20 02 2026	N/A	26 02 2026	N/A		
	Supply, Delivery and Installation of Airconditioning Unit for CatSU Planning Unit	ML. Bublo	No	SVP	N/A	N/A	N/A	N/A	20 02 2026	20 02 2026	20 02 2026	20 02 2026	N/A	26 02 2026	N/A		
	Supply and Delivery of Projector for Planning Unit	ML. Bublo	No	SVP	N/A	N/A	N/A	N/A	20 02 2026	20 02 2026	20 02 2026	20 02 2026	N/A	26 02 2026	N/A		
	Procurement of Electrical Power Supplies for Repairs and Maintenance of Office Equipment in CEA	D. Toyado	No	SVP	N/A	N/A	N/A	N/A	20 02 2026	20 02 2026	20 02 2026	20 02 2026	N/A	26 02 2026	N/A		
	Procurement of Electrical Supplies for CEA & CICCIS	D. Toyado	No	SVP	N/A	N/A	N/A	N/A	20 02 2026	20 02 2026	20 02 2026	20 02 2026	N/A	26 02 2026	N/A		
	Procurement of Hardware Supplies for Repair & Maintenance of School Building in CEA	D. Toyado	No	SVP	N/A	N/A	N/A	N/A	20 02 2026	20 02 2026	20 02 2026	20 02 2026	25 02 2026	26 02 2026	N/A		
	Procurement of Wood Preservative Treatment for Repairs and Maintenance of School Building in CEA	D. Toyado	No	SVP	N/A	N/A	N/A	N/A	20 02 2026	20 02 2026	20 02 2026	20 02 2026	N/A	26 02 2026	N/A		
	Supply and Delivery of Reference Books for College of Engineering & Architecture	D. Toyado	No	SVP	N/A	N/A	N/A	N/A	20 02 2026	20 02 2026	20 02 2026	20 02 2026	N/A	26 02 2026	N/A		
	Procurement of Electrical Supplies for College of Engineering and Architecture	D. Toyado	No	SVP	N/A	N/A	N/A	N/A	20 02 2026	20 02 2026	20 02 2026	20 02 2026	25 02 2026	26 02 2026	N/A		
	Procurement of Curtain Rod and Accessories for the College of Engineering and Architecture	D. Toyado	No	SVP	N/A	N/A	N/A	N/A	20 02 2026	20 02 2026	20 02 2026	20 02 2026	N/A	26 02 2026	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of Monoblock Chairs for the College of Engineering and Architecture Classroom	D. Toyado	No	SVP	N/A	N/A	N/A	N/A	20 02 2026	20 02 2026	20 02 2026	20 02 2026	25 02 2026	26 02 2026	N/A		
	Procurement of Smart Television for the College of Engineering and Architecture	D. Toyado	No	SVP	N/A	N/A	N/A	N/A	20 02 2026	20 02 2026	20 02 2026	20 02 2026	25 02 2026	26 02 2026	N/A		
	Procurement of Meals for official events organized by the Office of the President	I. Aranel	No	SVP	N/A	N/A	N/A	N/A	20 02 2026	20 02 2026	20 02 2026	20 02 2026	N/A	26 02 2026	N/A		
	Supply and Delivery of Automatic Bill Counter for Cash Unit	G. De Blanco	No	SVP	N/A	N/A	N/A	N/A	20 02 2026	20 02 2026	20 02 2026	20 02 2026	N/A	26 02 2026	N/A		
	Procurement of Tarpaulin for Official Events Organized by the Office of the President	I. Aranel	No	SVP	N/A	N/A	N/A	N/A	20 02 2026	20 02 2026	20 02 2026	20 02 2026	N/A	26 02 2026	N/A		
	Procurement of Snacks for the NSTP 2026 Gear Up Leadership Summit	MA. Rojas	No	SVP	N/A	N/A	N/A	N/A	20 02 2026	20 02 2026	20 02 2026	20 02 2026	N/A	26 02 2026	N/A		
	Subscription of Online Resources (E-Journals & E-Books) for One (1) Year	J. Perez	No	SVP	N/A	20 02 2026	N/A	N/A	25 02 2026	25 02 2026	25 02 2026	25 02 2026	16 03 2026	16 03 2026	N/A		
	Procurement of Supplies for Various Offices	I. Aranel, M. Tabios, Jr., ML. Bublo, K. Visaya, MA. Santos, J. Refugio, D. Toyado, K. Aldea, E. Somido, F. Tanael, D. Toyado	No	SVP	N/A	21 02 2026	N/A	N/A	25 02 2026	25 02 2026	25 02 2026	25 02 2026	16 03 2026	16 03 2026	N/A		
	Procurement of Kitchenwares for Accounting Unit	MA. Santos	No	SVP	N/A	N/A	N/A	N/A	25 02 2026	25 02 2026	25 02 2026	25 02 2026	N/A	16 03 2026	N/A		
	Procurement of ICT Supplies for CatSU Various Offices	Atty. G. Sarmiento, Jr., M. Tabios, Jr., JG. Sorrrera, J. Rojas	No	SVP	N/A	N/A	N/A	N/A	25 02 2026	25 03 2026	25 03 2026	25 02 2026	N/A	16 03 2026	N/A		
	Supply and Delivery of ICT Equipment for the Office of the President	I. Aranel	No	SVP	N/A	20 02 2026	N/A	N/A	25 02 2026	25 02 2026	25 02 2026	25 02 2026	16 03 2026	16 03 2026	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of Office Chairs with Headrest for the Office of the Cash Unit	G. De Blanco	No	SVP	N/A	N/A	N/A	N/A	25 02 2026	25 02 2026	25 02 2026	25 02 2026	N/A	16 03 2026	N/A		
	Procurement of Desktop Computer Set for the Office of Accounting Unit	MA. Santos	No	SVP	N/A	N/A	N/A	N/A	25 02 2026	25 02 2026	25 02 2026	25 02 2026	16 03 2026	16 03 2026	N/A		
	Procurement of Document Scanner for the Office of Accounting Unit	MA. Santos	No	SVP	N/A	N/A	N/A	N/A	25 02 2026	25 02 2026	25 02 2026	25 02 2026	16 03 2026	16 03 2026	N/A		
	Procurement of Janitorial Supplies for Office of the College of Law	Atty. G. Sarmiento, Jr.	No	SVP	N/A	N/A	N/A	N/A	25 02 2026	25 02 2026	25 02 2026	25 02 2026	N/A	16 03 2026	N/A		
	Procurement of Rubber Stamp for Accounting Unit	MA. Santos	No	SVP	N/A	N/A	N/A	N/A	25 02 2026	25 02 2026	25 02 2026	25 02 2026	N/A	16 03 2026	N/A		
	Procurement of Stand Fan for the Office of the Federated Faculty Union	M. Tabios, Jr.	No	SVP	N/A	N/A	N/A	N/A	25 02 2026	25 03 2026	25 03 2026	25 02 2026	N/A	16 03 2026	N/A		
	Supply and Delivery of Janitorial Supplies for the Federated Faculty Union Office and Project Management Unit Office	M. Tabios, Jr., JG. Sorrrera	No	SVP	N/A	N/A	N/A	N/A	25 02 2026	25 02 2026	25 02 2026	25 02 2026	N/A	16 03 2026	N/A		
	Procurement of Office Supplies for the Office of the Project Management Unit	JG. Sorrrera	No	SVP	N/A	N/A	N/A	N/A	25 02 2026	25 02 2026	25 02 2026	25 02 2026	N/A	16 03 2026	N/A		
	Supply and Delivery of Kitchenware for the Project Management Unit	Ar. JG. Sorrrera	No	SVP	N/A	N/A	N/A	N/A	25 02 2026	25 02 2026	25 02 2026	25 02 2026	N/A	16 03 2026	N/A		
	Procurement of Curtain for the Office of the Dean, College of Law	Atty. G. Sarmiento, Jr.	No	SVP	N/A	N/A	N/A	N/A	25 02 2026	25 02 2026	25 02 2026	25 02 2026	N/A	16 03 2026	N/A		
	Procurement of ICT Equipment for Repairs and Maintenance of Office Equipment at CEA	D. Toyado	No	SVP	N/A	N/A	N/A	N/A	25 02 2026	25 02 2026	25 02 2026	25 02 2026	16 03 2026	16 03 2026	N/A		
	Procurement of ICT Equipment for Repairs & Maintenance of Office Equipment at CEA	D. Toyado	No	SVP	N/A	N/A	N/A	N/A	25 02 2026	25 02 2026	25 02 2026	25 02 2026	16 03 2026	16 03 2026	N/A		
	Procurement of Snacks for the Pre-Enrollment Meeting AY 2026-2027	S. Murillo	No	SVP	N/A	N/A	N/A	N/A	25 02 2026	25 02 2026	25 02 2026	25 02 2026	N/A	16 03 2026	N/A		
	Procurement of Snacks for the Academic Council Meeting on June 3, 2026	S. Murillo	No	SVP	N/A	N/A	N/A	N/A	25 02 2026	25 02 2026	25 02 2026	25 02 2026	N/A	16 03 2026	N/A		
	Procurement of Notarial Gold Seal for the Diploma of the Office of the Admission & Registration Services	S. Murillo	No	SVP	N/A	N/A	N/A	N/A	25 02 2026	25 02 2026	25 02 2026	25 02 2026	N/A	16 03 2026	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of Diploma Paper for the Diploma printing of the Office of the Admission & Registration Services	S. Murillo	No	SVP	N/A	N/A	N/A	N/A	25 02 2026	25 02 2026	25 02 2026	25 02 2026	N/A	16 03 2026	N/A		
	Procurement of ICT Equipment for the Office of the VP-AA	K. Aldea	No	SVP	N/A	N/A	N/A	N/A	25 02 2026	25 02 2026	25 02 2026	25 02 2026	16 03 2026	16 03 2026	N/A		
	Subscription of Printed Journals for the University Library Services	J. Perez	No	SVP	N/A	N/A	N/A	N/A	N/A	25 02 2026	25 02 2026	25 02 2026	16 03 2026	16 03 2026	N/A		
	Supply and Delivery of Sablay Ethnic Trimmings for Lei during Accreditation and RQAT Visit	J. Rojas	No	SVP	N/A	N/A	N/A	N/A	25 02 2026	25 02 2026	25 02 2026	25 02 2026	N/A	16 03 2026	N/A		
	Procurement of Textbooks for College of Engineering and Architecture	D. Toyado	No	SVP	N/A	N/A	N/A	N/A	27 02 2026	27 02 2026	27 02 2026	27 02 2026	N/A	16 03 2026	N/A		
	Procurement of Janitorial Supplies for Various Offices	M. Tabios, K. Visaya, D. Toyado, K. Aldea, E. Somido, F. Tatel	No	SVP	N/A	N/A	N/A	N/A	5 03 2026	5 03 2026	5 03 2026	5 03 2026	16 03 2026	16 03 2026	N/A		
	Procurement of Office Supplies for Various CatSu Offices and Colleges	MC. Marquez, M. Tabios, Jr., JG. Sorrrera, J. Rojas, A. Clemente, J. Tonio, MS. Gregorio, I. Aranel	No	SVP	N/A	1 03 2026	N/A	N/A	5 03 2026	5 03 2026	5 03 2026	5 03 2026	3/16/206	16 03 2026	N/A		
	Procurement of ICT Supplies for Various Users	MC. Marquez, M. Tabios, Jr., JG. Sorrrera, J. Refugio, J. Tonio, MS. Gregorio, I. Aranel	No	SVP	N/A	27 02 2026	N/A	N/A	5 03 2026	5 03 2026	5 03 2026	5 03 2026	16 03 2026	16 03 2026	N/A		
	Procurement of Janitorial Supplies for Various Offices	M. Tabios, Jr., J. Sorrrera, J. Rojas, J. Refugio, A. Clemente, J. Tonio, MC. Vera, MS. Gregorio, I. Aranel	No	SVP	N/A	27 02 2026	N/A	N/A	5 03 2026	5 03 2026	5 03 2026	5 03 2026	16 03 2026	16 03 2026	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of Janitorial Supplies for Various Offices	M. Tabios, J. Sorrera, J. Rojas, J. Refugio, A. Clemente, J. Tonio, MC. Vera, MS. Gregorio, I. Aranel	No	SVP	N/A	28 02 2026	N/A	N/A	5 03 2026	5 03 2026	5 03 2026	5 03 2026	16 03 2026	16 03 2026	N/A		
	Procurement of Curtains and Curtain Rod for Planning Management Unit	JG. Sorrera	No	SVP	N/A	N/A	N/A	N/A	5 03 2026	5 03 2026	5 03 2026	5 03 2026	N/A	16 03 2026	N/A		
	Procurement of Office Supplies for CatSU Various Offices	J. Rojas, M. Tabios, Jr., G. Tabor, J. Tonio, MC. Vera, M. Aldea	No	SVP	N/A	27 02 2026	N/A	N/A	5 03 2026	5 03 2026	5 03 2026	5 03 2026	16 03 2026	16 03 2026	N/A		
	Procurement of ICT Supplies & Devices for Use in Live Streaming of Information Unit	A. Clemente	No	SVP	N/A	N/A	N/A	N/A	5 03 2026	5 03 2026	5 03 2026	5 03 2026	N/A	16 03 2026	N/A		
	Procurement of Photography & Video Studio Supplies & Accessories for Information Unit	A. Clemente	No	SVP	N/A	N/A	N/A	N/A	5 03 2026	5 03 2026	5 03 2026	5 03 2026	N/A	16 03 2026	N/A		
	Procurement of Tarpaulin for use in the University's Year-round Event	A. Clemente	No	SVP	N/A	N/A	N/A	N/A	5 03 2026	5 03 2026	5 03 2026	5 03 2026	N/A	16 03 2026	N/A		
	Printing of CatSU Annual Report & Newsletter	A. Clemente	No	SVP	N/A	N/A	N/A	N/A	5 03 2026	5 03 2026	5 03 2026	5 03 2026	16 03 2026	16 03 2026	N/A		
	Procurement of Motor Vehicle Engine Oil for CatSU Service Vehicles Under Motorpool Services	G. Tabor	No	SVP	N/A	27 02 2026	N/A	N/A	5 03 2026	5 03 2026	5 03 2026	5 03 2026	16 03 2026	16 03 2026	N/A		
	Procurement of Motor Vehicle Spare Parts for CatSU Service Vehicles	G. Tabor	No	SVP	N/A	27 02 2026	N/A	N/A	5 03 2026	5 03 2026	5 03 2026	5 03 2026	16 03 2026	16 03 2026	N/A		
	Supply and Delivery of Office Chair for Motorpool Services	G. Tabor	No	SVP	N/A	N/A	N/A	N/A	5 03 2026	5 03 2026	5 03 2026	5 03 2026	N/A	16 03 2026	N/A		
	Procurement of Motor Vehicle Parts, Tools and Machinery for CatSU Service Vehicle	G. Tabor	No	SVP	N/A	N/A	N/A	N/A	5 03 2026	5 03 2026	5 03 2026	5 03 2026	16 03 2026	16 03 2026	N/A		
	Procurement of Wall Clock and White Board for Motor Pool Services	G. Tabor	No	SVP	N/A	N/A	N/A	N/A	5 03 2026	5 03 2026	5 03 2026	5 03 2026	N/A	16 03 2026	N/A		
	Procurement of Printer for CHUMSS and CICT	J. Tonio, MC. Vera	No	SVP	N/A	N/A	N/A	N/A	5 03 2026	5 03 2026	5 03 2026	5 03 2026	N/A	16 03 2026	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of Folding Table for College of Humanities and Social Sciences	J. Tonio	No	SVP	N/A	N/A	N/A	N/A	5 03 2026	5 03 2026	5 03 2026	5 03 2026	N/A	16 03 2026	N/A		
	Procurement of ICT Equipmentfor College of Humanities and Social Sciences	J. Tonio	No	SVP	N/A	27 02 2026	N/A	N/A	5 03 2026	5 03 2026	5 03 2026	5 03 2026	16 03 2026	16 03 2026	N/A		
	Supply and Delivery of Portable Speaker with Microphone & Smart TV for CHUMSS	J. Tonio	No	SVP	N/A	N/A	N/A	N/A	5 03 2026	5 03 2026	5 03 2026	5 03 2026	16 03 2026	16 03 2026	N/A		
	Procurement of Hardware Supplies for Fabrication of Pigeon Hole Cabinet & Repair of Hollow Core Doors of CHUMSS Building	J. Tonio	No	SVP	N/A	N/A	N/A	N/A	5 03 2026	5 03 2026	5 03 2026	5 03 2026	N/A	16 03 2026	N/A		
	Procurement of Hardware & Other Supplies for CHUMSS	J. Tonio	No	SVP	N/A	N/A	N/A	N/A	5 03 2026	5 03 2026	5 03 2026	5 03 2026	N/A	16 03 2026	N/A		
	Procurement of Kitchen Wares for CHUMSS Use	J. Tonio	No	SVP	N/A	N/A	N/A	N/A	5 03 2026	5 03 2026	5 03 2026	5 03 2026	N/A	16 03 2026	N/A		
	Procurement of Table Cloth & Sofa Pillow Case for CHUMSS use	J. Tonio	No	SVP	N/A	N/A	N/A	N/A	5 03 2026	5 03 2026	5 03 2026	5 03 2026	N/A	16 03 2026	N/A		
	Procurement of Monoblock Chairs for CHUMSS Use	J. Tonio	No	SVP	N/A	N/A	N/A	N/A	5 03 2026	5 03 2026	5 03 2026	5 03 2026	N/A	16 03 2026	N/A		
	Procurement of Printer for CHUMSS and CICT Office	J. Tonio, MC. Vera	No	SVP	N/A	N/A	N/A	N/A	5 03 2026	5 03 2026	5 03 2026	5 03 2026	N/A	16 03 2026	N/A		
	Procurement of Laminating Machine and Film for CHUMSS	J. Tonio	No	SVP	N/A	N/A	N/A	N/A	5 03 2026	5 03 2026	5 03 2026	5 03 2026	N/A	16 03 2026	N/A		
	Supply and Delivery of Chlorine Granules for College of Information & Communications	MC. Vera	No	SVP	N/A	N/A	N/A	N/A	5 03 2026	5 03 2026	5 03 2026	5 03 2026	N/A	16 03 2026	N/A		
	Procurement of LED Bulb Energy Light for College of Information & Communications Technology	MC. Vera	No	SVP	N/A	N/A	N/A	N/A	5 03 2026	5 03 2026	5 03 2026	5 03 2026	N/A	16 03 2026	N/A		
	Procurement of Chlorine for College of Information & Communications Technology	MC. Vera	No	SVP	N/A	N/A	N/A	N/A	5 03 2026	5 03 2026	5 03 2026	5 03 2026	N/A	16 03 2026	N/A		
	Procurement of Kitchenware for ICTU Office Use	JR. Redita	No	SVP	N/A	N/A	N/A	N/A	5 03 2026	5 03 2026	5 03 2026	5 03 2026	N/A	16 03 2026	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Supply and Delivery of Genuine Toner for Office of Admission and Registration Servies	S. Murillo	No	SVP	N/A	N/A	N/A	N/A	5 03 2026	5 03 2026	5 03 2026	5 03 2026	N/A	16 03 2026	N/A		
	Procurement of Printer for the Office of Admission and Registration Services	S. Murillo	No	SVP	N/A	N/A	N/A	N/A	5 03 2026	5 03 2026	5 03 2026	5 03 2026	16 03 2026	16 03 2026	N/A		
	Supply and Delivery of Graduation Ribbon with Pin for the CatSU 55th Commencement Exercise	S. Murillo	No	SVP	N/A	N/A	N/A	N/A	5 03 2026	5 03 2026	5 03 2026	5 03 2026	16 03 2026	16 03 2026	N/A		
	Procurement of Institutional Medal for the 55th Commencement Exercises of CatSU	S. Murillo	No	SVP	N/A	N/A	N/A	N/A	5 03 2026	5 03 2026	5 03 2026	5 03 2026	16 03 2026	16 03 2026	N/A		
	Supply and Delivery of Hardware Supplies for Fabrication of Steel Racks for OARS Office	S. Murillo	No	SVP	N/A	27 02 2026	N/A	N/A	5 03 2026	5 03 2026	5 03 2026	5 03 2026	16 03 2026	16 03 2026	N/A		
	Procurement of Souvenir Program for the 55th Commencement Exercises of CatSU	S. Murillo	No	SVP	N/A	27 02 2026	N/A	N/A	5 03 2026	5 03 2026	5 03 2026	5 03 2026	16 03 2026	16 03 2026	N/A		
	Procurement of ICT Supplies for College of Science	MA. Aldea	No	SVP	N/A	N/A	N/A	N/A	5 03 2026	5 03 2026	5 03 2026	5 03 2026	N/A	16 03 2026	N/A		
	Procurement of Software Licenses for CatSU Offices	JR. Redita	No	SVP	N/A	6 02 2026	N/A	N/A	5 03 2026	5 03 2026	5 03 2026	5 03 2026	16 03 2026	16 03 2026	N/A		
	Procurement of Postage Stamps	A. Malijan	No	SVP	N/A	N/A	N/A	N/A	N/A	N/A	N/A	5 03 2026	N/A	16 03 2026	N/A		
	Procurement of Office Supplies for Various Offices	M. Cariaso, MC. Arcilla, A. Malijan, N. Santelices, R. Idanan, J. Reyesaga, MA. Tabirara, S. Lumabi	No	SVP	N/A	7 03 2026	N/A	N/A	12 03 2026	12 03 2026	12 03 2026	12 03 2026	16 03 2026	16 03 2026	N/A		
	Procurement of ICT Supplies for Office of the Alumni Relation Services	M. Cariaso	No	SVP	N/A	N/A	N/A	N/A	12 03 2026	12 03 2026	12 03 2026	12 03 2026	N/A	16 03 2026	N/A		
	Procurement of ICT Peripherals and Accessories, Hardware and Repair Parts for ICT Equipment Repairs and Maintenance at ICTU Office	JR. Redita	No	SVP	N/A	N/A	N/A	N/A	12 03 2026	12 03 2026	12 03 2026	12 03 2026	16 03 2026	16 03 2026	N/A		
	Procurement of Hardware Supplies for ATIC	MC. Arcilla	No	SVP	N/A	N/A	N/A	N/A	12 03 2026	12 03 2026	12 03 2026	12 03 2026	N/A	16 03 2026	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of Janitorial Supplies for Abaca Technology Innovation Center	MC. Arcilla	No	SVP	N/A	N/A	N/A	N/A	12 03 2026	12 03 2026	12 03 2026	12 03 2026	N/A	16 03 2026	N/A		
	Procurement of ICT Supplies for Abaca Technology Innovation Center	MC. Arcilla	No	SVP	N/A	N/A	N/A	N/A	12 03 2026	12 03 2026	12 03 2026	12 03 2026	N/A	16 03 2026	N/A		
	Procurement of Tarpaulin for CHUMSS Extension Services Training with Activity No. ES-EPPP-2025-01-005	R. Arcilla, Jr.	No	SVP	N/A	N/A	N/A	N/A	12 03 2026	12 03 2026	12 03 2026	12 03 2026	N/A	16 03 2026	N/A		
	Procurement of Office and ICT Supplies for CHUMSS Extension Services Training with Activity No. ES-EPPP-2025-01-005	R. Arcilla, Jr.	No	SVP	N/A	N/A	N/A	N/A	12 03 2026	12 03 2026	12 03 2026	12 03 2026	N/A	16 03 2026	N/A		
	Procurement of Meals and Snacks for CHUMSS Extension Services Training Workshop with No. ES-EPPP-2025-01-005 Entitled: CHUMSS: ACOs Program of the College of Humanities and Social Sciences on April 15, 22, 2026	R. Arcilla, Jr.	No	SVP	N/A	N/A	N/A	N/A	12 03 2026	12 03 2026	12 03 2026	12 03 2026	16 03 2026	16 03 2026	N/A		
	Procurement of Nylon for Grass Cutter of General Services Unit	G. Sarmiento	No	SVP	N/A	N/A	N/A	N/A	12 03 2026	12 03 2026	12 03 2026	12 03 2026	N/A	16 03 2026	N/A		
	Procurement of UPS for Legal Unit	NRA. Santelices	No	SVP	N/A	N/A	N/A	N/A	12 03 2026	12 03 2026	12 03 2026	12 03 2026	N/A	16 03 2026	N/A		
	Procurement of Janitorial Supplies for Legal Unit	NRA. Santelices	No	SVP	N/A	N/A	N/A	N/A	12 03 2026	12 03 2026	12 03 2026	12 03 2026	N/A	16 03 2026	N/A		
	Supply and Delivery of Projector for College of Law	Atty. G. Sarmiento, Jr.	No	SVP	N/A	N/A	N/A	N/A	12 03 2026	12 03 2026	12 03 2026	12 03 2026	N/A	16 03 2026	N/A		
	Procurement of Office and ICT Supplies for CHUMSS Extension Services Training with Activity No. ES-EPPP-2025-03-012	J. Reyesaga	No	SVP	N/A	N/A	N/A	N/A	12 03 2026	12 03 2026	12 03 2026	12 03 2026	N/A	16 03 2026	N/A		
	Procurement of Meals and Snacks for the Extension Services Training with No. ES-EPPP-2025-03-012 / EAR 2026-02-021 on March 26-27, 2026 at CatSU Extension Services Training Hall	Jowi B. Resayaga	No	SVP	N/A	N/A	N/A	N/A	12 03 2026	12 03 2026	12 03 2026	12 03 2026	N/A	16 03 2026	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of Meals and Snacks for the Extension Services Training with No. E5-EPPP-2025-03-012 / EAR 2026-02-021 on March 24-25, 2026 at Viga, Catanduanes	Jowi B. Resayaga	No	SVP	N/A	N/A	N/A	N/A	12 03 2026	12 03 2026	12 03 2026	12 03 2026	N/A	16 03 2026	N/A		
	Procurement of ICT Supplies for ISO Center	RJ. Idanan	No	SVP	N/A	N/A	N/A	N/A	12 03 2026	12 03 2026	12 03 2026	12 03 2026	N/A	16 03 2026	N/A		
	Supply & Delivery of Curtain for ISO Center	RJ. Idanan	No	SVP	N/A	N/A	N/A	N/A	12 03 2026	12 03 2026	12 03 2026	12 03 2026	N/A	16 03 2026	N/A		
	Procurement of ICT Supplies for ISO Center	RJ. Idanan	No	SVP	N/A	N/A	N/A	N/A	12 03 2026	12 03 2026	12 03 2026	12 03 2026	N/A	16 03 2026	N/A		
	Supply and Delivery of Genuine Printer Ink for CAF Extension Services-PAG-ALALAY Program	NA. Marquez	No	SVP	N/A	N/A	N/A	N/A	12 03 2026	12 03 2026	12 03 2026	12 03 2026	N/A	16 03 2026	N/A		
	Supply and Delivery of Office Supplies for CAF Extension Services-PAG-ALALAY Program	NA. Marquez	No	SVP	N/A	N/A	N/A	N/A	12 03 2026	12 03 2026	12 03 2026	12 03 2026	N/A	16 03 2026	N/A		
	Procurement of Snacks for CAF Extension Services - PAG-AALAY Program	NA. Marquez	No	SVP	N/A	N/A	N/A	N/A	12 03 2026	12 03 2026	12 03 2026	12 03 2026	N/A	16 03 2026	N/A		
	Supply, Delivery and Installation of Office Equipment for CatSU Laboratory School	J. Tablizo	No	SVP	N/A	7 03 2026	N/A	N/A	12 03 2026	12 03 2026	12 03 2026	12 03 2026	16 03 2026	16 03 2026	N/A		
	Supply and Delivery of Audio Equipment for CatSU Laboratory School	J. Tablizo	No	SVP	N/A	7 03 2026	N/A	N/A	12 03 2026	12 03 2026	12 03 2026	12 03 2026	16 03 2026	26 03 2026	N/A		
	Supply and Delivery of Multi-functional Heavy Duty Printer for CatSU Laboratory School	J. Tablizo	No	SVP	N/A	7 03 2026	N/A	N/A	12 03 2026	12 03 2026	12 03 2026	12 03 2026	16 03 2026	16 03 2026	N/A		
	Supply and Delivery of Musical Instrument for CatSu Laboratory School	J. Tablizo	No	SVP	N/A	N/A	N/A	N/A	12 03 2026	12 03 2026	12 03 2026	12 03 2026	16 03 2026	16 03 2026	N/A		
	Procurement of ICT Supplies for Extension Services	J. Reyasaga	No	SVP	N/A	N/A	N/A	N/A	12 03 2026	12 03 2026	12 03 2026	12 03 2026	N/A	16 03 2026	N/A		
	Subscription of Plagiarism Software Similarity with Originality 500 users (1 year) with Free Training Course	J. Tria	No	SVP	N/A	N/A	N/A	N/A	12 03 2026	12 03 2026	12 03 2026	12 03 2026	16 03 2026	16 03 2026	N/A		
	Printing and Binding Services for the Completed Terminal Report and Ims of Research & Development Services	J. Tria	No	SVP	N/A	N/A	N/A	N/A	12 03 2026	12 03 2026	12 03 2026	12 03 2026	16 03 2026	16 03 2026	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of Janitorial Supplies for College of Health Sciences	MA. Tabirara	No	SVP	N/A	N/A	N/A	N/A	12 03 2026	12 03 2026	12 03 2026	12 03 2026	16 03 2026	16 03 2026	N/A		
	Supply and Delivery of Janitorial Supplies for College of Health Sciences	MA. Tabirara	No	SVP	N/A	N/A	N/A	N/A	12 03 2026	12 03 2026	12 03 2026	12 03 2026	N/A	16 03 2026	N/A		
	Procurement of Office Supplies for College of Health Sciences	MA. Tabirara	No	SVP	N/A	N/A	N/A	N/A	12 03 2026	12 03 2026	12 03 2026	12 03 2026	16 03 2026	16 03 2026	N/A		
	Supply and Delivery of Office Chair for Abaca Technology Innovation Center	MC. Arcilla	No	SVP	N/A	N/A	N/A	N/A	12 03 2026	12 03 2026	12 03 2026	12 03 2026	N/A	16 03 2026	N/A		
	Procurement of ICT Supplies for Abaca Technology Innovation Center	MC. Arcilla	No	SVP	N/A	N/A	N/A	N/A	12 03 2026	12 03 2026	12 03 2026	12 03 2026	N/A	16 03 2026	N/A		
	Procurement of Office Supplies for Abaca Technology Innovation Center	MC. Arcilla	No	SVP	N/A	N/A	N/A	N/A	12 03 2026	12 03 2026	12 03 2026	12 03 2026	N/A	16 03 2026	N/A		
	Procurement of ICT Supplies for Procurement Unit	S. Lumabi	No	SVP	N/A	N/A	N/A	N/A	12 03 2026	12 03 2026	12 03 2026	12 03 2026	16 03 2026	16 03 2026	N/A		
	Procurement of Office Supplies for Procurement Unit	S. Lumabi	No	SVP	N/A	N/A	N/A	N/A	12 03 2026	12 03 2026	12 03 2026	12 03 2026	N/A	16 03 2026	N/A		
	Procurement of ICT Supplies for Procurement Unit	S. Lumabi	No	SVP	N/A	N/A	N/A	N/A	12 03 2026	12 03 2026	12 03 2026	12 03 2026	N/A	16 03 2026	N/A		
	Procurement of Janitorial Supplies for Procurement Unit	S. Lumabi	No	SVP	N/A	N/A	N/A	N/A	12 03 2026	12 03 2026	12 03 2026	12 03 2026	N/A	16 03 2026	N/A		
	Procurement of Meals for the Welcome Dinner of the 6th PASOA Regional Convention on March 24, 2026 at CatSU	I. Aranel	No	SVP	N/A	N/A	N/A	N/A	12 03 2026	12 03 2026	12 03 2026	12 03 2026	N/A	16 03 2026	N/A		
	Procurement of ICT Supplies for CoED Extension Activity Choral Works 2.0: Harmonizing Tradition	C. Tresmanio, Jr.	No	SVP	N/A	N/A	N/A	N/A	12 03 2026	12 03 2026	12 03 2026	12 03 2026	N/A	16 03 2026	N/A		
	Procurement of Office Supplies for CoED Extension Activity Choral Works 2.0: Harmonizing Tradition	C. Tresmanio, Jr.	No	SVP	N/A	N/A	N/A	N/A	12 03 2026	12 03 2026	12 03 2026	12 03 2026	N/A	16 03 2026	N/A		
	Procurement of Organic Fertilizers for College of Agriculture and Fisheries	M. Lopez	No	SVP	N/A	N/A	N/A	N/A	12 03 2026	12 03 2026	12 03 2026	12 03 2026	N/A	16 03 2026	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of ICT supplies for Quality Assurance Unit Accreditation Center	J. Rojas	No	SVP	N/A	N/A	N/A	N/A	18 03 2026	18 03 2026	18 03 2026	18 03 2026	N/A	26 03 2026	N/A		
	Procurement of Janitorial Supplies for the Office of the VP-REPA	R. Barba, Jr.	No	SVP	N/A	N/A	N/A	N/A	18 03 2026	18 03 2026	18 03 2026	18 03 2026	N/A	26 03 2026	N/A		
	Procurement of ICT Supplies for VP-REPA Office	R. Barba, Jr.	No	SVP	N/A	N/A	N/A	N/A	18 03 2026	18 03 2026	18 03 2026	18 03 2026	N/A	26 03 2026	N/A		
	Procurement of Office Supplies for Various Offices	R. Barba, Jr., A. Tabirara, R. Magtangob, G. Sarmiento, Jr., M. Lopez	No	SVP	N/A	12 03 2026	N/A	N/A	18 03 2026	18 03 2026	18 03 2026	18 03 2026	25 03 2026	26 03 2026	N/A		
	Procurement of Office Supplies for the Office of the VP-REPA	R. Barba, Jr.	No	SVP	N/A	N/A	N/A	N/A	18 03 2026	18 03 2026	18 03 2026	18 03 2026	N/A	26 03 2026	N/A		
	Procurement of ICT Supplies for Motor Pool Services, CHUMSS and CICT	G. Tabor, J. Tonio, MC. Vera	No	SVP	N/A	N/A	N/A	N/A	18 03 2026	18 03 2026	18 03 2026	18 03 2026	25 03 2026	26 03 2026	N/A		
	Procurement of ICT Supplies for VP-AFA Office	A. Tabirara	No	SVP	N/A	N/A	N/A	N/A	18 03 2026	18 03 2026	18 03 2026	18 03 2026	N/A	26 03 2026	N/A		
	Procurement of Janitorial Supplies for Office of the VP-AFA	A. Tabirara	No	SVP	N/A	N/A	N/A	N/A	18 03 2026	18 03 2026	18 03 2026	18 03 2026	N/A	26 03 2026	N/A		
	Procurement of Office Chairs for OVP-AFA Office	A. Tabirara	No	SVP	N/A	N/A	N/A	N/A	18 03 2026	18 03 2026	18 03 2026	18 03 2026	N/A	26 03 2026	N/A		
	Procurement of Janitorial Supplies for the Office of VP-AFA	A. Tabirara	No	SVP	N/A	N/A	N/A	N/A	18 03 2026	18 03 2026	18 03 2026	18 03 2026	N/A	26 03 2026	N/A		
	Procurement of ICT Supplies for COED Extension Activity with ID no. ES-EAR-2026-02-015	C. Tresmanio, Jr.	No	SVP	N/A	N/A	N/A	N/A	18 03 2026	18 03 2026	18 03 2026	18 03 2026	N/A	26 03 2026	N/A		
	Procurement of Convertible Water Pump for the College of Agriculture & Fisheries Crops & Freshwater Production	M. Lopez	No	SVP	N/A	N/A	N/A	N/A	18 03 2026	18 03 2026	18 03 2026	18 03 2026	25 03 2026	26 03 2026	N/A		
	Procurement of Janitorial Supplies for the College of Agriculture & Fisheries	M. Lopez	No	SVP	N/A	N/A	N/A	N/A	18 03 2026	18 03 2026	18 03 2026	18 03 2026	N/A	26 03 2026	N/A		
	Procurement of Rubber Boots for th College of Agriculture & Fisheries	M. Lopez	No	SVP	N/A	N/A	N/A	N/A	18 03 2026	18 03 2026	18 03 2026	18 03 2026	N/A	26 03 2026	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of ICT Supplies for Accounting Unit	MA. Santos	No	SVP	N/A	N/A	N/A	N/A	26 03 2026	26 03 2026	26 03 2026	26 03 2026	25 03 2026	26 03 2026	N/A		
	Procurement of Office Supplies for Office of the Admission & Registration Services	S. Murillo	No	SVP	N/A	N/A	N/A	N/A	18 03 2026	18 03 2026	18 03 2026	18 03 2026	N/A	26 03 2026	N/A		
	Procurement of ICT Supplies for Bicol RISER Research Project	J. Tria	No	SVP	N/A	N/A	N/A	N/A	18 03 2026	18 03 2026	18 03 2026	18 03 2026	25 03 2026	26 03 2026	N/A		
	Procurement of Printer for Bicol RISER Research Project	J. Tria	No	SVP	N/A	N/A	N/A	N/A	18 03 2026	18 03 2026	18 03 2026	18 03 2026	25 03 2026	26 03 2026	N/A		
	Procurement of Scanner Bicol RISER Research Project	J. Tria	No	SVP	N/A	N/A	N/A	N/A	18 03 2026	18 03 2026	18 03 2026	18 03 2026	25 03 2026	26 03 2026	N/A		
	Procurement of Cellcards for Bicol RISER Research Project	J. Tria	No	SVP	N/A	N/A	N/A	N/A	18 03 2026	18 03 2026	18 03 2026	18 03 2026	N/A	26 03 2026	N/A		
	Procurement of Kitchenwares for Bicol RISER Research Project	J. Tria	No	SVP	N/A	N/A	N/A	N/A	18 03 2026	18 03 2026	18 03 2026	18 03 2026	N/A	26 03 2026	N/A		
	Procurement of Water Dispenser for Bicol RISER Research Project	J. Tria	No	SVP	N/A	N/A	N/A	N/A	18 03 2026	18 03 2026	18 03 2026	18 03 2026	N/A	26 03 2026	N/A		
	Procurement of Janitorial Supplies for the GAD Services	RM. Magtangob	No	SVP	N/A	N/A	N/A	N/A	18 03 2026	18 03 2026	18 03 2026	18 03 2026	N/A	26 03 2026	N/A		
	Procurement of ICT Supplies for Gender and Development (GAD) Services Office	RM. Magtangob	No	SVP	N/A	N/A	N/A	N/A	18 03 2026	18 03 2026	18 03 2026	18 03 2026	N/A	26 03 2026	N/A		
	Procurement of Stand Fan for the Gender and Development (GAD) Office	RM. Magtangob	No	SVP	N/A	N/A	N/A	N/A	18 03 2026	18 03 2026	18 03 2026	18 03 2026	N/A	26 03 2026	N/A		
	Procurement of Snacks for the National Women's Month Celebration Seminar of GAD Services on March 31, 2026	RM. Magtangob	No	SVP	N/A	N/A	N/A	N/A	18 03 2026	18 03 2026	18 03 2026	18 03 2026	18 03 2026	26 03 2026	N/A		
	Procurement of Printer (Poster) for Bicol RISER Research Project	J. Tria	No	SVP	N/A	N/A	N/A	N/A	18 03 2026	18 03 2026	18 03 2026	18 03 2026	25 03 2026	26 03 2026	N/A		
	Supply, Delivery & Installation of Airconditioning Unit for Bicol RISER Research Project	J. Tria	No	SVP	N/A	N/A	N/A	N/A	18 03 2026	18 03 2026	18 03 2026	18 03 2026	25 03 2026	3/26/206	N/A		
	Procurement of ICT Equipment for Bicol RISER Research Project	J. Tria	No	SVP	N/A	13 03 2026	N/A	N/A	18 03 2026	18 03 2026	18 03 2026	18 03 2026	25 03 2026	26 03 2026	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of Interactive Whiteboard Television for Bicol RISER Research Project	J. Tria	No	SVP	N/A	N/A	N/A	N/A	18 03 2026	18 03 2026	18 03 2026	18 03 2026	25 03 2026	26 03 2026	N/A		
	Procurement of Camera Drone for Bicol RISER Research Project	J. Tria	No	SVP	N/A	N/A	N/A	N/A	18 03 2026	18 03 2026	18 03 2026	18 03 2026	25 03 2026	26 03 2026	N/A		
	Procurement of Camera Stand fro Bicol RISER Research Project	J. Tria	No	SVP	N/A	N/A	N/A	N/A	18 03 2026	18 03 2026	18 03 2026	18 03 2026	N/A	26 03 2026	N/A		
	Procurement of Binding Machine for Bicol RISER Research Project	J. Tria	No	SVP	N/A	N/A	N/A	N/A	18 03 2026	18 03 2026	18 03 2026	18 03 2026	N/A	26 03 2026	N/A		
	Procurement of Janitorial Supplies fro the implementation of Bicol RISER Research Project	J. Tria	No	SVP	N/A	N/A	N/A	N/A	18 03 2026	18 03 2026	18 03 2026	18 03 2026	25 03 2026	26 03 2026	N/A		
	Procurement of Office Supplies for Bicol RISER Research Project	J. Tria	No	SVP	N/A	12 03 2026	N/A	N/A	18 03 2026	18 03 2026	18 03 2026	18 03 2026	25 03 2026	26 03 2026	N/A		
	Procurement of Water Dispenser Table Top fro English Language and Speech Communication Center	RS. Barcelon	No	SVP	N/A	N/A	N/A	N/A	18 03 2026	18 03 2026	18 03 2026	18 03 2026	N/A	26 03 2026	N/A		
	Supply, Delivery and Installation of Air Conditioning Unit for English Language and Speech Communication Center	RS. Barcelon	No	SVP	N/A	N/A	N/A	N/A	18 03 2026	18 03 2026	18 03 2026	18 03 2026	N/A	26 03 2026	N/A		
	Procurement of Curtains for use in the CICCIS Office	D. Toyado	No	SVP	N/A	N/A	N/A	N/A	18 03 2026	18 03 2026	18 03 2026	18 03 2026	N/A	26 03 2026	N/A		
	Procurement of ICT Supplies for College of Agriculture & Fisheries	M. Lopez	No	SVP	N/A	N/A	N/A	N/A	18 03 2026	18 03 2026	18 03 2026	18 03 2026	N/A	26 03 2026	N/A		
	Procurement of Storage Organizer & Wall Clock for Accounting Unit	MA. Santos	No	SVP	N/A	N/A	N/A	N/A	18 03 2026	18 03 2026	18 03 2026	18 03 2026	N/A	26 03 2026	N/A		
	Procurement of Lactation Table & Chair for Gender and Development (GAD) Lactation Room	RM. Magtangob	No	SVP	N/A	N/A	N/A	N/A	18 03 2026	18 03 2026	18 03 2026	18 03 2026	N/A	26 03 2026	N/A		
	Procurement of Extension Cord for Bicol RISER Research project	J. Tria	No	SVP	N/A	N/A	N/A	N/A	18 03 2026	18 03 2026	18 03 2026	18 03 2026	N/A	26 03 2026	N/A		
	Procurement of Printer for the Gender and Development (GAD) Office	RM. Magtangob	No	SVP	N/A	N/A	N/A	N/A	18 03 2026	18 03 2026	18 03 2026	18 03 2026	N/A	26 03 2026	N/A		
	Procurement of Office Chairs for GAD Services Office	RM. Magtangob	No	SVP	N/A	N/A	N/A	N/A	18 03 2026	18 03 2026	18 03 2026	18 03 2026	N/A	26 03 2026	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of Tarpaulin for Various Events, Training and Seminars in the AFA Division for CY 2026	A. TAbirara	No	SVP	N/A	N/A	N/A	N/A	18 03 2026	18 03 2026	18 03 2026	18 03 2026	N/A	26 03 2026	N/A		
	Procurement of LED Light Bulbs for Research and Development Services Office	J. Tria	No	SVP	N/A	N/A	N/A	N/A	18 03 2026	18 03 2026	18 03 2026	18 03 2026	N/A	26 03 2026	N/A		
	Procurement of Laboratory Supplies and Materials fro the Research Study "Design and Fabrication of Automated Stove Burner (ASB) Utilizing used Laboratory Oil. RC2024-61	R. Idanan	No	Direct Acquisition	N/A	N/A	N/A	N/A	24 03 2026	N/A	N/A	24 03 2026	N/A	26 03 2026	N/A		
	Procurement of Accountable Form for Cash Unit	G. De Blanco	No	Agency to Agency	N/A	N/A	N/A	N/A	24 03 2024	N/A	N/A	24 03 2024	N/A	26 03 2026	N/A		
	Procurement of Photocopier Supplies and Material	E. Somido, JR.	No	Direct Contracting	N/A	N/A	N/A	N/A	24 03 2026	N/A	N/A	24 03 2026	N/A	26 03 2026	N/A		
	Supply and Delivery of ICT Equipment, Accessories and Power Devices for CEA Computer Laboratory Room	D. Toyado	No	SVP	N/A	19 03 2026	N/A	N/A	26 03 2026	26 03 2026	26 03 2026	26 03 2026	1 04 2026	6 04 2026	N/A		
	Supply & Delivery of Smart Television for CEA Civil and Electronics Laboratories	D. Toyado	No	SVP	N/A	N/A	N/A	N/A	26 03 2026	26 03 2026	26 03 2026	26 03 2026	1 04 2026	6 04 2026	N/A		
	Supply and Delivery of Electrical Supplies for CEA Laboratory Rooms	D. Toyado	No	SVP	N/A	N/A	N/A	N/A	26 03 2026	26 03 2026	26 03 2026	26 03 2026	1 04 2026	6 04 2026	N/A		
	Subscription of Journals for the University Library Services	J. Perez	No	SVP	N/A	N/A	N/A	N/A	26 03 2026	26 03 2026	26 03 2026	26 03 2026	1 04 2026	6 04 2026	N/A		
	Supply and Delivery of Customized Curtains for the University Library Services	J. Perez	No	SVP	N/A	N/A	N/A	N/A	26 03 2026	26 03 2026	26 03 2026	26 03 2026	N/A	6 04 2026	N/A		
	Procurement of Medical, Dental and Laboratory Supplies for Health Services	A. Abundo	No	SVP	N/A	N/A	N/A	N/A	26 03 2026	26 03 2026	26 03 2026	26 03 2026	1 04 2026	6 04 2026	N/A		
	Procurement of Drugs and Medicines for Health Services	A. Abundo	No	SVP	N/A	N/A	N/A	N/A	3/26/206	3/26/207	3/26/208	3/26/209	1 04 2026	6 04 2026	N/A		
	Supply and Delivery of Janitorial Supplies for Health Services	A. Abundo	No	SVP	N/A	N/A	N/A	N/A	26 03 2026	26 03 2026	26 03 2026	26 03 2026	N/A	6 04 2026	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of Office Supplies for Health Services	A. Abundo	No	SVP	N/A	N/A	N/A	N/A	26 03 2026	26 03 2026	26 03 2026	26 03 2026	N/A	6 04 2026	N/A		
	Procurement of Office Supplies for College of Industrial Technology CAD Computer	E. Salvador	No	SVP	N/A	N/A	N/A	N/A	26 03 2026	26 03 2026	26 03 2026	26 03 2026	N/A	6 04 2026	N/A		
	Procurement of Laptop and Desktop Computers for College of Industrial Technology-CAD Laboratory Room	E. Salvador	No	SVP	N/A	N/A	N/A	N/A	26 03 2026	26 03 2026	26 03 2026	26 03 2026	1 04 2026	6 04 2026	N/A		
	Procurement of ICT Supplies for College of Industrial Technology CAD Computer Laboratory	E. Salvador	No	SVP	N/A	N/A	N/A	N/A	26 03 2026	26 03 2026	26 03 2026	26 03 2026	N/A	6 04 2026	N/A		
	Procurement of Cleaning Materials Adhesives and Safety Items for CIT Fabrication Laboratory	E. Salvador	No	SVP	N/A	N/A	N/A	N/A	26 03 2026	26 03 2026	26 03 2026	26 03 2026	N/A	6 04 2026	N/A		
	Procurement of Office Supplies for CIT Fabrication Laboratory	E. Salvador	No	SVP	N/A	N/A	N/A	N/A	26 03 2026	26 03 2026	26 03 2026	26 03 2026	N/A	6 04 2026	N/A		
	Procurement of Office Equipment for CIT Fabrication Laboratory	E. Salvador	No	SVP	N/A	N/A	N/A	N/A	26 03 2026	26 03 2026	26 03 2026	26 03 2026	N/A	6 04 2026	N/A		
	Procurement of ICT Equipment for CIT-Fabrication Laboratory	E. Salvador	No	SVP	N/A	N/A	N/A	N/A	26 03 2026	26 03 2026	26 03 2026	26 03 2026	1 04 2026	1 04 2026	N/A		
	Supply and Delivery of Medical Laboratory Supplies for College of Health Sciences	MA. Tabirara	No	SVP	N/A	N/A	N/A	N/A	26 03 2026	26 03 2026	26 03 2026	26 03 2026	1 04 2026	6 04 2026	N/A		
	Procurement of Office Supplies for Supply and Property Management Unit	E. Tuno	No	SVP	N/A	N/A	N/A	N/A	26 03 2026	26 03 2026	26 03 2026	26 03 2026	N/A	6 04 2026	N/A		
	Procurement of Janitorial Supplies for Supply and Proeprty Management Unit	E. Tuno	No	SVP	N/A	N/A	N/A	N/A	26 03 2026	26 03 2026	26 03 2026	26 03 2026	N/A	6 04 2026	N/A		
	Procurement of Storage Box for Supply and Property Management Unit	E. Tuno	No	SVP	N/A	N/A	N/A	N/A	26 03 2026	26 03 2026	26 03 2026	26 03 2026	N/A	6 04 2026	N/A		
	Procurement of 4-Drawer Filing Cabinet for Supply & Property Management Unit	E. Tuno	No	SVP	N/A	N/A	N/A	N/A	26 03 2026	26 03 2026	26 03 2026	26 03 2026	N/A	6 04 2026	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of Cork Board Bulletin for Research and Development Services Office	J. Tria	No	SVP	N/A	N/A	N/A	N/A	26 03 2026	26 03 2026	26 03 2026	26 03 2026	N/A	6 04 2026	N/A		
	Supply and Delivery of Fabric Sofa Set with Center Table & Pillows	J. Tria	No	SVP	N/A	N/A	N/A	N/A	26 03 2026	26 03 2026	26 03 2026	26 03 2026	N/A	6 04 2026	N/A		
	Procurement of Printer for College of Science	M. Aldea	No	SVP	N/A	N/A	N/A	N/A	26 03 2026	26 03 2026	26 03 2026	26 03 2026	N/A	6 04 2026	N/A		
	Procurement of Electrical Supplies for College of Agriculture & Fisheries	M. Lopez	No	SVP	N/A	N/A	N/A	N/A	26 03 2026	26 03 2026	26 03 2026	26 03 2026	N/A	6 04 2026	N/A		
	Procurement of Office Supplies for COED Extension Activity with ID No. ES-EPPP-2024-10-023/ ES-EAR-2025-11-099	C. Tresmanio, Jr.	No	SVP	N/A	N/A	N/A	N/A	26 03 2026	26 03 2026	26 03 2026	26 03 2026	N/A	6 04 2026	N/A		
	Procurement of Maintenance Box fo Accounting Unit	MA. Santos	No	SVP	N/A	N/A	N/A	N/A	26 03 2026	26 03 2026	26 03 2026	26 03 2026	N/A	6 04 2026	N/A		
	Procurement of ICT Equipment & Printer Maintenance Supplies for College of Engineering & Architecture	D. Toyado	No	SVP	N/A	N/A	N/A	N/A	26 03 2026	26 03 2026	26 03 2026	26 03 2026	N/A	6 04 2026	N/A		
	Procurement of Meals and Snacks for COS Extension Project ID No. ES-EPPP-2025-09-019 scheduled in April, May and October 26, 2026	M. Vargas	No	SVP	N/A	N/A	N/A	N/A	26 03 2026	26 03 2026	26 03 2026	26 03 2026	1 04 2026	6 04 2026	N/A		
	Procurement of Office & ICT Supplies for COS Extension Project with ID No. ES-EPPP-2025-09-019	M. VArgas	No	SVP	N/A	N/A	N/A	N/A	26 03 2026	26 03 2026	26 03 2026	26 03 2026	N/A	6 04 2026	N/A		
	Supply and Delivery of ICT Equipment for College of Health Sciences	MA. TAbirara	No	SVP	N/A	N/A	N/A	N/A	26 03 2026	26 03 2026	26 03 2026	26 03 2026	1 04 2026	6 04 2026	N/A		
	Procurement of Office Supplies for Human Resource Management Office	MSM. Tubato	No	SVP	N/A	N/A	N/A	N/A	26 03 2026	26 03 2026	26 03 2026	26 03 2026	N/A	6 04 2026	N/A		
	Procurement of ICT Supplies fro Human Resource Management Unit	MSM. Tubato	No	SVP	N/A	N/A	N/A	N/A	26 03 2026	26 03 2026	26 03 2026	26 03 2026	N/A	6 04 2026	N/A		
	Procurement of Office Supplies for Guidance Counseling and Testing Office	N. Benavidez	No	SVP	N/A	N/A	N/A	N/A	26 03 2026	26 03 2026	26 03 2026	26 03 2026	N/A	6 04 2026	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of ICT Supplies for Guidance Counseling and Testing Office	N. Benavidez	No	SVP	N/A	N/A	N/A	N/A	26 03 2026	26 03 2026	26 03 2026	26 03 2026	N/A	6 04 2026	N/A		
	Procurement of Office & ICT Supplies for Guidance, Counseling and Testing Office	N. Benavidez	No	SVP	N/A	N/A	N/A	N/A	26 03 2026	26 03 2026	26 03 2026	26 03 2026	N/A	6 04 2026	N/A		
	Procurement of ICT Supplies for Office of Admisiion and Registration Services	S. Murillo	No	SVP	N/A	N/A	N/A	N/A	26 03 2026	26 03 2026	26 03 2026	26 03 2026	N/A	6 04 2026	N/A		
	Procurement of MIDAS Maintenance Service for CEA Laboratory	D. Toyado	No	SVP	N/A	N/A	N/A	N/A	26 03 2026	26 03 2026	26 03 2026	26 03 2026	N/A	6 04 2026	N/A		
	Procurement of Meals & Snacks for Basic Occupational Safety and Health Training	I. Aranel	No	SVP	N/A	N/A	N/A	N/A	26 03 2026	26 03 2026	26 03 2026	26 03 2026	N/A	6 04 2026	N/A		
	Procurement of Office Supplies for CBA Extension Activities for Mabato Abaca Farmers Association	VM. Valenzuela	No	SVP	N/A	N/A	N/A	N/A	31 03 2026	31 03 2026	31 03 2026	31 03 2026	N/A	6 04 2026	N/A		
	Procurement of ICT Supplies for CBA Extension Activities for Mabato Abaca Farmers Association	VM. Valenzuela	No	SVP	N/A	N/A	N/A	N/A	31 03 2026	31 03 2026	31 03 2026	31 03 2026	N/A	6 04 2026	N/A		
	Procurement of Meals and Snacks for CBA Extension Service Activities at Makawayan Vegetable Farmers Association on April 15, 2026	HCJ. Ternida	No	SVP	N/A	N/A	N/A	N/A	31 03 2026	31 03 2026	31 03 2026	31 03 2026	N/A	6 04 2026	N/A		
	Procurement of Office Supplies for CBA Extension Program with no. ES-EPPP-2024-11-033 on April 15, 2026 for Makawayan Vegetables Farmers Association	HCJ. Ternida	No	SVP	N/A	N/A	N/A	N/A	31 03 2026	31 03 2026	31 03 2026	31 03 2026	N/A	6 04 2026	N/A		
	Procurement of Diesel for CatSU Service Vehicle of Motor Pool Services	G. Tabor	No	SVP	N/A	20 03 2026	N/A	N/A	31 03 2026	31 03 2026	31 03 2026	31 03 2026	1 04 2026	1 04 2026	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of Meals and Snacks for CBA Extension Service Program with no. ES-EPPP-2024-10-021/ ES-EAR-2026-01-004 on April 22, 2026 at Mabato, San Miguel, Catanduanes	VM. Valenzuela	No	SVP	N/A	N/A	N/A	N/A	31 03 2026	31 03 2026	31 03 2026	31 03 2026	N/A	6 04 2026	N/A		
	Procurement of Meals and Snacks for the Regional Annual Administrative and Tactical Inspection (RAATI) 2026 of ROTC on April 17-19, 2026	MA. Rojas	No	SVP	N/A	N/A	N/A	N/A	6 04 2026	6 04 2026	6 04 2026	6 04 2026	N/A	7 04 2026	N/A		
	Procurement of Tarpaulin for the Regional Annual Administrative and Tactical Inspection (RAATI) 2026 on April 17-19, 2026	MA. Rojas	No	SVP	N/A	N/A	N/A	N/A	6 04 2026	26 04 2026	26 04 2026	26 04 2026	N/A	7 04 2026	N/A		
	Procurement of Office Supplies for the Regional Annual Administrative and Tactical Inspection (RAATI) 2026 on April 17-19, 2027	MA. Rojas	No	SVP	N/A	N/A	N/A	N/A	6 04 2026	26 04 2026	26 04 2026	26 04 2026	N/A	7 04 2026	N/A		
	Procurement of of Meals and Snacks for Graduate School Extension Program on April 18, 2026	A. Alferez	No	SVP	N/A	N/A	N/A	N/A	6 04 2026	6 04 2026	6 04 2026	6 04 2026	N/A	7 04 2026	N/A		
	Procurement of Office Supplies for Graduate School Extension Program	A. Alferez	No	SVP	N/A	N/A	N/A	N/A	6 04 2026	6 04 2026	6 04 2026	6 04 2026	N/A	7 04 2026	N/A		
	Procurement of ICT Supplies for ISO Center	RJ. Idanan	No	SVP	N/A	N/A	N/A	N/A	7 04 2026	7 04 2026	7 04 2026	7 04 2026	N/A	14 04 2026	N/A		
	Procurement of Narra Lumber for CIT Fabrication Laboratory	E. Salvador	No	SVP	N/A	N/A	N/A	N/A	7 04 2026	7 04 2026	7 04 2026	7 04 2026	13 04 2026	14 04 2026	N/A		
	Procurement of Textbooks fro COED PE Department	MS. Gregorio	No	SVP	N/A	N/A	N/A	N/A	7 04 2026	7 04 2026	7 04 2026	7 04 2026	13 04 2026	14 04 2026	N/A		
	Supply and Delivery of Textbooks for CHUMSS and University Library	J. Tonio, J. Perez	No	SVP	N/A	N/A	N/A	N/A	7 04 2026	7 04 2026	7 04 2026	7 04 2026	13 04 2026	14 04 2026	N/A		
			No	SVP	N/A	N/A	N/A	N/A	7 04 2026	7 04 2026	7 04 2026	7 04 2026	13 04 2026	14 04 2026	N/A		
			No	SVP	N/A	N/A	N/A	N/A	7 04 2026	7 04 2026	7 04 2026	7 04 2026	13 04 2026	14 04 2026	N/A		
			No	SVP	N/A	N/A	N/A	N/A	7 04 2026	7 04 2026	7 04 2026	7 04 2026	13 04 2026	14 04 2026	N/A		
	Procurement of Textbooks for College of Agriculture and Fisheries	M. Lopez	No	SVP	N/A	N/A	N/A	N/A	7 04 2026	7 04 2026	7 04 2026	7 04 2026		14 04 2026	N/A		
	Procurement of Textbooks for College of Agriculture and Fisheries	M. Lopez	No	SVP	N/A	N/A	N/A	N/A	7 04 2026	7 04 2026	7 04 2026	7 04 2026		14 04 2026	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of Smart TV for CHUMSS & CEA	J. Tonio, D. Toyado	No	SVP	N/A	26 03 2026	N/A	N/A	7 04 2026	7 04 2026	7 04 2026	7 04 2026	13 04 2026	14 04 2026	N/A		
	Procurement of ICT Equipment for College of Humanities & Social Sciences	J. Tonio	No	SVP	N/A	27 03 2026	N/A	N/A	7 04 2026	7 04 2026	7 04 2026	7 04 2026	13 04 2026	14 04 2026	N/A		
	Procurement of DSLR Camera for College of Humanities & Social Sciences	J. Tonio	No	SVP	N/A	N/A	N/A	N/A	7 04 2026	7 04 2026	7 04 2026	7 04 2026	13 04 2026	14 04 2026	N/A		
	Procurement of Office Supplies for University Student Council	JR. Azanza	No	SVP	N/A	N/A	N/A	N/A	7 04 2026	7 04 2026	7 04 2026	7 04 2026	N/A	14 04 2026	N/A		
	Procurement of ICT Supplies for the Student Affairs & Development Services	JR. Azanza	No	SVP	N/A	N/A	N/A	N/A	7 04 2026	7 04 2026	7 04 2026	7 04 2026	N/A	14 04 2026	N/A		
	Procurement of Office Supplies for Information Unit	A. Clemente	No	SVP	N/A	N/A	N/A	N/A	7 04 2026	7 04 2026	7 04 2026	7 04 2026	N/A	14 04 2026	N/A		
	Procurement of Office for Library Services	J. Perez	No	SVP	N/A	N/A	N/A	N/A	7 04 2026	7 04 2026	7 04 2026	7 04 2026	13 04 2026	14 04 2026	N/A		
	Procurement of ICT Supplies for Library Services	J. Perez	No	SVP	N/A	N/A	N/A	N/A	7 04 2026	7 04 2026	7 04 2026	7 04 2026	13 04 2026	14 04 2026	N/A		
	Procurement of Laptop Computer & Barcode Scanner for Library Services	J. Perez	No	SVP	N/A	N/A	N/A	N/A	7 04 2026	7 04 2026	7 04 2026	7 04 2026	N/A	14 04 2026	N/A		
	Procurement of Desktop Computer for College of Engineering & Architecture	D. Toyado	No	SVP	N/A	26 03 2026	N/A	N/A	7 04 2026	7 04 2026	7 04 2026	7 04 2026	13 04 2026	14 04 2026	N/A		
	Supply, Delivery & Installation of Airconditioning Unit for CEA and CBA	D. Toyado, I. Aranel	No	SVP	N/A	26 03 2026	N/A	N/A	7 04 2026	7 04 2026	7 04 2026	7 04 2026	13 04 2026	14 04 2026	N/A		
	Supply, Delivery & Installation of Airconditioning Unit for CEA and CBA	D. Toyado, I. Aranel	No	SVP	N/A	26 03 2026	N/A	N/A	7 04 2026	7 04 2026	7 04 2026	7 04 2026	13 04 2026	14 04 2026	N/A		
	Supply and Delivery of Tarpaulin for CBA Extension Services	VM. Valenzuela	No	SVP	N/A	N/A	N/A	N/A	7 04 2026	7 04 2026	7 04 2026	7 04 2026	N/A	14 04 2026	N/A		
	Procurement of Fuel for Extension Services	J. Reyesaga	No	SVP	N/A	N/A	N/A	N/A	7 04 2026	7 04 2026	7 04 2026	7 04 2026	13 04 2026	14 04 2026	N/A		
	Procurement of Branded Desktop Computer Set for Procurement Unit	S.Lumabi	No	SVP	N/A	N/A	N/A	N/A	7 04 2026	7 04 2026	7 04 2026	7 04 2026	N/A	14 04 2026	N/A		
	Procurement of Meals and Snacks for the CatSU Assessment Center	R. Gaborni	No	SVP	N/A	N/A	N/A	N/A	10 04 2026	10 04 2026	10 04 2026	10 04 2026	N/A	14 04 2026	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of Multi-copy Paper for the Extension Project of CIT	E. Romero	No	SVP	N/A	N/A	N/A	N/A	10 04 2026	10 04 2026	10 04 2026	10 04 2026	N/A	14 04 2026	N/A		
	Procurement of Snacks for the Extension Project GREATS of CIT	E. Romero	No	SVP	N/A	N/A	N/A	N/A	10 04 2026	10 04 2026	10 04 2026	10 04 2026	N/A	14 04 2026	N/A		
	Procurement of Meals and Snacks for COS Extension Project with ID No. ES-EPPP-2024-10-024 on April 24-25 and May 11-18, 2026	MC. Arcilla	No	SVP	N/A	N/A	N/A	N/A	10 04 2026	10 04 2026	10 04 2026	10 04 2026	13 04 2026	14 04 2026	N/A		
	Procurement of Tarpaulin for Quality Assurance and COS Extension Services (Quality Assurance Seminar on Institutional Accreditation on April 21-22, 2026 and COS Extension Services Project with ID No. ES-EPP-2024-10-024 on April 24-25, 2026	MC. Arcilla, J. Rojas	No	SVP	N/A	N/A	N/A	N/A	10 04 2026	10 04 2026	10 04 2026	10 04 2026	N/A	14 04 2026	N/A		
	Provision of Food and Venue for the Training on Institutional Accreditation on April 21-22, 2026	J. Rojas	No	SVP	N/A	N/A	N/A	N/A	10 04 2026	10 04 2026	10 04 2026	10 04 2026	13 04 2026	14 04 2026	N/A		
	Procurement of Meals fro Welcome Dinner of the 24th ABBS Regional Convention at CatSU on April 23, 2026 of CBA	I. Aranel	No	SVP	N/A	N/A	N/A	N/A	10 04 2026	10 04 2026	10 04 2026	10 04 2026	N/A	14 04 2026	N/A		
	Procurement of Genuine Printer Ink for GHF University Excellence Workshop of RDS	J. Tria	No	SVP	N/A	N/A	N/A	N/A	10 04 2026	10 04 2026	10 04 2026	10 04 2026	N/A	14 04 2026	N/A		
	Provision of Food, Venue and Accommodation (Guests) for GHF University Excellence Workshop of RDS on April 23-24, 2026	J. Tria	No	SVP	N/A	N/A	N/A	N/A	10 04 2026	10 04 2026	10 04 2026	10 04 2026	13 04 2026	14 04 2026	N/A		
	Procurement of Tarpaulin for GHF University Excellence Workshop of RDS	J. Tria	No	SVP	N/A	N/A	N/A	N/A	10 04 2026	10 04 2026	10 04 2026	10 04 2026	N/A	14 04 2026	N/A		
	Procurement of Office Supplies for GHF University Excellence Workshop of RDS	J. Tria	No	SVP	N/A	N/A	N/A	N/A	10 04 2026	10 04 2026	10 04 2026	10 04 2026	N/A	14 04 2026	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of Janitorial Supplies for the College of Humanities & Social Sciences	J. Tonio	No	SVP	N/A	N/A	N/A	N/A	10 04 2026	10 04 2026	10 04 2026	10 04 2026	N/A	14 04 2026	N/A		
	Procurement of ICT Equipment for College of Business and Accountancy	I. Aranel	No	SVP	N/A	N/A	N/A	N/A	10 04 2026	10 04 2026	10 04 2026	10 04 2026	13 04 2026	14 04 2026	N/A		
	Procurement of ICT & Office Supplies for CatSu Assessment Center	R. Gaborni	No	SVP	N/A	N/A	N/A	N/A	10 04 2026	10 04 2026	10 04 2026	10 04 2026	13 04 2026	14 04 2026	N/A		
	Procurement of ICT & Office Supplies for CatSu Assessment Center	R. Gaborni	No	SVP	N/A	N/A	N/A	N/A	10 04 2026	10 04 2026	10 04 2026	10 04 2026	13 04 2026	14 04 2026	N/A		
	Procurement of Science Laboratory Apparatus for College of Science	M. Aldea	No	SVP	N/A	N/A	N/A	N/A	10 04 2026	10 04 2026	10 04 2026	10 04 2026		14 04 2026	N/A		
	Procurement of Janitorial Supplies for the College of Science	M. Aldea	No	SVP	N/A	N/A	N/A	N/A	10 04 2026	10 04 2026	10 04 2026	10 04 2026	N/A	14 04 2026	N/A		
	Procurement of Science Laboratory supplies for College of Science	M. Aldea	No	SVP	N/A	N/A	N/A	N/A	10 04 2026	10 04 2026	10 04 2026	10 04 2026	N/A	14 04 2026	N/A		
	Procurement of Science Laboratory Chemicals for College of Science	M. Aldea	No	SVP	N/A	N/A	N/A	N/A	10 04 2026	10 04 2026	10 04 2026	10 04 2026	13 04 2026	14 04 2026	N/A		
	Procurement of Toner Cartridge for College of Information and Communications Technology	MC. Vera	No	SVP	N/A	N/A	N/A	N/A	10 04 2026	10 04 2026	10 04 2026	10 04 2026	N/A	14 04 2026	N/A		
	Procurement of Toner Cartridge for College of Information and Communications Technology	MC. Vear	No	SVP	N/A	N/A	N/A	N/A	10 04 2026	10 04 2026	10 04 2026	10 04 2026	N/A	14 04 2026	N/A		
	Procurement of Water Dispenser for College of Science	M. Aldea	No	SVP	N/A	N/A	N/A	N/A	10 04 2026	10 04 2026	10 04 2026	10 04 2026	N/A	14 04 2026	N/A		
	Procurement of Umbrella for Distribution to CatSU Employees during GAD related activities	RM. Magtangob	No	SVP	N/A	N/A	N/A	N/A	10 04 2026	10 04 2026	10 04 2026	10 04 2026	N/A	14 04 2026	N/A		
	Procurement of Hardware Supplies fro the Extension Project of CIT	E. Romero	No	SVP	N/A	N/A	N/A	N/A	10 04 2026	10 04 2026	10 04 2026	10 04 2026	N/A	14 04 2026	N/A		
	Supply and Delivery of Kitchenware for Abaca Technology Innovation Center	MC. Arcilla	No	SVP	N/A	N/A	N/A	N/A	10 04 2026	10 04 2026	10 04 2026	10 04 2026	N/A	14 04 2026	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of Curtains for Abaca Technology Innovation Center	MC. Arcilla	No	SVP	N/A	N/A	N/A	N/A	10 04 2026	10 04 2026	10 04 2026	10 04 2026	N/A	14 04 2026	N/A		
	Procurement of Wi-fi Dual Band Access Point for Office of the CAO-Finance	R. Torres	No	SVP	N/A	N/A	N/A	N/A	10 04 2026	10 04 2026	10 04 2026	10 04 2026	N/A	14 04 2026	N/A		
	Procurement of Office and ICT Supplies COS Extension Project with ID No. ES-EPPP-2024-10-024	MC. Arcilla	No	SVP	N/A	N/A	N/A	N/A	10 04 2026	10 04 2026	10 04 2026	10 04 2026	N/A	14 04 2026	N/A		
	Procurement of Motor Vehicle Spare Parts for CatSU Assessment Center	R. Gaborni	No	SVP	N/A	N/A	N/A	N/A	10 04 2026	10 04 2026	10 04 2026	10 04 2026	N/A	14 04 2026	N/A		
	Procurement of Starlink Internet Service for the College of Information and Communications Technology	MC. Vera	No	SVP	N/A	N/A	N/A	N/A	10 04 2026	10 04 2026	10 04 2026	10 04 2026	N/A	14 04 2026	N/A		
	Procurement of Aluminum Ladder for College of Information and Communications Technology	MC. Vera	No	SVP	N/A	N/A	N/A	N/A	10 04 2026	10 04 2026	10 04 2026	10 04 2026	N/A	14 04 2026	N/A		
	Procurement of Genuine Toner Cartridge for the College of Information and Communications Technology	MC. Vera	No	SVP	N/A	N/A	N/A	N/A	10 04 2026	10 04 2026	10 04 2026	10 04 2026	N/A	14 04 2026	N/A		
	Procurement of Student Chair with Armrest for College of Information and Communications Technology	MC. Vera	No	SVP	N/A	N/A	N/A	N/A	10 04 2026	10 04 2026	10 04 2026	10 04 2026	13 04 2026	14 04 2026	N/A		
	Procurement of Klin-dried Wood Edging for the College of Information and Communications	MC. Vera	No	SVP	N/A	N/A	N/A	N/A	10 04 2026	10 04 2026	10 04 2026	10 04 2026	N/A	14 04 2026	N/A		
	Procurement of ICT Supplies for College of Information and Communications Technology	MC. Vera	No	SVP	N/A	N/A	N/A	N/A	10 04 2026	10 04 2026	10 04 2026	10 04 2026	N/A	14 04 2026	N/A		
	Procurement of Branded Laptop for Legal Unit	NRA. Santelices	No	SVP	N/A	N/A	N/A	N/A	7 04 2026	7 04 2026	7 04 2026	7 04 2026	N/A	14 04 2026	N/A		
	Procurement of Janitorial Supplies fro ISO Center	RJ. Idanan	No	SVP	N/A	N/A	N/A	N/A	10 04 2026	10 04 2026	10 04 2026	10 04 2026	N/A	14 04 2026	N/A		
	Procurement of Office Supplies for ISO Center	RJ. Idanan	No	SVP	N/A	N/A	N/A	N/A	10 04 2026	10 04 2026	10 04 2026	10 04 2026	N/A	14 04 2026	N/A		
	Procurement of Smart Television for College of Business and Accountancy	I. Aranel	No	SVP	N/A	7 04 2026	N/A	N/A	15 04 2026	15 04 2026	15 04 2026	15 04 2026	22 04 2026	22 04 2026	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of Cellcards for Ongoing Research Studies with Contract Nos. RC-2026-001 to 003; 011 to 022, 024 to 053; 055 to 060 under RDS	J. Tria	No	SVP	N/A	N/A	N/A	N/A	15 04 2026	15 04 2026	15 04 2026	15 04 2026	22 04 2026	22 04 2026	N/A		
	Supply and Delivery of Office Supplies for CBA Extension Services	VM. Valenzuela	No	SVP	N/A	N/A	N/A	N/A	15 04 2026	15 04 2026	15 04 2026	15 04 2026	N/A	22 04 2026	N/A		
	Supply and Delivery of Printer for CBA Extension Services	VM. Valenzuela	No	SVP	N/A	N/A	N/A	N/A	15 04 2026	15 04 2026	15 04 2026	15 04 2026	N/A	22 04 2026	N/A		
	Procurement of Branded Desktop Computer for CICT	MC. Vera	No	SVP	N/A	7 04 2026	N/A	N/A	15 04 2026	15 04 2026	15 04 2026	15 04 2026	22 04 2026	22 04 2026	N/A		
	Procurement of Network Equipment for College Information and Communications Technology	MC. Vera	No	SVP	N/A	11 04 2026	N/A	N/A	15 04 2026	15 04 2026	15 04 2026	15 04 2026	22 04 2026	22 04 2026	N/A		
	Procurement of ICT Equipment for College of Information and Communications Technology	MC. Vera	No	SVP	N/A	N/A	N/A	N/A	15 04 2026	15 04 2026	15 04 2026	15 04 2026	22 04 2026	22 04 2026	N/A		
	Bookbinding Services for ongoing Research Studies with Contract Nos. RC-2026-001 to 003; 011 to 022, 024 to 053; 055 to 060 under RDS	J. Tria	No	SVP	N/A	N/A	N/A	N/A	15 04 2026	15 04 2026	15 04 2026	15 04 2026	N/A	22 04 2026	N/A		
	Procurement of ICT Supplies for ongoing research Studies with Contract Nos. RC-2026-001 to 003; 011 to 022, 024 to 053; 055 to 060 under RDS	J. Tria	No	SVP	N/A	12 04 2026	N/A	N/A	15 04 2026	15 04 2026	15 04 2026	15 04 2026	22 04 2026	22 04 2026	N/A		
	Pocurement of Office Supplies for Ongoing Research Studies with Contract Nos. RC-2026-001 to 003; RC-2026-011 to 022; RC-2026-024 to 053; RC-2026-055 to 060	J. Tria	No	SVP	N/A	11 04 2026	N/A	N/A	15 04 2026	15 04 2026	15 04 2026	15 04 2026	22 04 2026	22 04 2026	N/A		
	Procurement of Printers for Ongoing Research Studies with Contract Nos. RC-2026-001 to 003; 011 to 022, 024 to 053; 055 to 060 under RDS	J. Tria	No	SVP	N/A	N/A	N/A	N/A	15 04 2026	15 04 2026	15 04 2026	15 04 2026	22 04 2026	22 04 2026	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of Meals for the AMFCH Extension Program of CoED	C. Tresmanio, Jr.	No	SVP	N/A	N/A	N/A	N/A	15 04 2026	15 04 2026	15 04 2026	23 04 2026	N/A	22 04 2026	N/A		
	Supply and Delivery of Occice and ICT Supplies fro the AMFCH Extension Program of CoEd	C. Tresmanio, Jr.	No	SVP	N/A	N/A	N/A	N/A	15 04 2026	15 04 2026	15 04 2026	15 04 2026	N/A	22 04 2026	N/A		
	Procurement of Pary Box Speaker for CoEd Extension Program with ID No. ES-EPPP-2024-10-020/ES-EAR-2026-03-045	C. Tresmanio, Jr.	No	SVP	N/A	N/A	N/A	N/A	15 04 2026	15 04 2026	15 04 2026	15 04 2026	N/A	22 04 2026	N/A		
	Procurement of Office and ICT Supplies for CoED Extension with ID No. ES-EPPP-2024-10-020/ES-EAR-2026-03-045	C. Tresmanio, Jr.	No	SVP	N/A	N/A	N/A	N/A	15 04 2026	15 04 2026	15 04 2026	15 04 2026	N/A	22 04 2026	N/A		
	Supply and Delivery of Janitorial Supplies for CICT	MC. Vera	No	SVP	N/A	N/A	N/A	N/A	15 04 2026	15 04 2026	15 04 2026	15 04 2026	22 04 2026	22 04 2026	N/A		
	Supply and Delivery of Research Tools, Instruments & PPE for Field Data Collection	K. Aldea	No	SVP	N/A	N/A	N/A	N/A	15 04 2026	15 04 2026	15 04 2026	15 04 2026	N/A	22 04 2026	N/A		
	Procurement of Executive Chair fro CBA Dean'S Office	I. Aranel	No	SVP	N/A	N/A	N/A	N/A	15 04 2026	15 04 2026	15 04 2026	15 04 2026	N/A	22 04 2026	N/A		
	Procurement of Whiteboard with Frame for College of Business and Accountancy	I. Aranel	No	SVP	N/A	N/A	N/A	N/A	15 04 2026	15 04 2026	15 04 2026	15 04 2026	N/A	22 04 2026	N/A		
	Procurement of Hardware Supplies for ATIC	MC. Arcilla	No	SVP	N/A	N/A	N/A	N/A	15 04 2026	15 04 2026	15 04 2026	15 04 2026	N/A	22 04 2026	N/A		
	Procurement of Publication Fee for the Search for private Sector Representatives for University Board Secretary office	NRA. Santelices	No	SVP	N/A	N/A	N/A	N/A	15 04 2026	15 04 2026	15 04 2026	15 04 2026	N/A	22 04 2026	N/A		
	Procurement of WiFi Dual Band Access Point (Indoor Type) for Budget Unit	M. Tabios	No	SVP	N/A	N/A	N/A	N/A	15 04 2026	15 04 2026	15 04 2026	15 04 2026	N/A	22 04 2026	N/A		
	Procurement of Uninterruptible Power Supply (UPS) for Budget Unit	M. Tabios	No	SVP	N/A	N/A	N/A	N/A	15 04 2026	15 04 2026	15 04 2026	15 04 2026	22 04 2026	22 04 2026	N/A		
	Procurement of Janitorial Supplies for Internal Audit Unit	M. Zafe	No	SVP	N/A	N/A	N/A	N/A	15 04 2026	15 04 2026	15 04 2026	15 04 2026	N/A	22 04 2026	N/A		
	Procurement of ICT Supplies for Internal Audit Unit	M. Zafe	No	SVP	N/A	N/A	N/A	N/A	15 04 2026	15 04 2026	15 04 2026	15 04 2026	N/A	22 04 2026	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of Curtains for Internal Audit Unit	M. Zafe	No	SVP	N/A	N/A	N/A	N/A	15 04 2026	15 04 2026	15 04 2026	15 04 2026	N/A	22 04 2026	N/A		
	Procurement of ICT Supplies for General Services Unit	G. Sarmiento	No	SVP	N/A	N/A	N/A	N/A	15 04 2026	15 04 2026	15 04 2026	15 04 2026	N/A	22 04 2026	N/A		
	Procurement of Safety and Protective Supplies for General Services Unit	G. Sarmiento	No	SVP	N/A	N/A	N/A	N/A	15 04 2026	15 04 2026	15 04 2026	15 04 2026	22 04 2026	22 04 2026	N/A		
	Procurement of Janitorial Supplies for General Services Unit	G. Sarmiento	No	SVP	N/A	N/A	N/A	N/A	15 04 2026	15 04 2026	15 04 2026	15 04 2026	22 04 2026	22 04 2026	N/A		
	Procurement of Office Supplies for General Services Unit	G. Sarmiento	No	SVP	N/A	N/A	N/A	N/A	15 04 2026	15 04 2026	15 04 2026	15 04 2026	N/A	22 04 2026	N/A		
	Procurement of Office Supplies for Pundasyon with LAB with ID No. ES-EPPP-2024-11-026	C. Tresmanio, Jr.	No	SVP	N/A	N/A	N/A	N/A	15 04 2026	15 04 2026	15 04 2026	15 04 2026	N/A	22 04 2026	N/A		
	Procurement of Office Supplies for Project LEARN with ID No. ES-EPPP-2024-11-025	C. Tresmanio, Jr.	No	SVP	N/A	N/A	N/A	N/A	15 04 2026	15 04 2026	15 04 2026	15 04 2026	N/A	22 04 2026	N/A		
	Procurement of Janitorial Supplies for CatSU Laboratory Schools	J. Tablizo	No	SVP	N/A	N/A	N/A	N/A	23 04 2026	23 04 2026	23 04 2026	23 04 2026	27 04 2026	28 04 2026	N/A		
	Procurement of Office Supplies for CatSU Laboratory Schools	J. Tablizo	No	SVP	N/A	N/A	N/A	N/A	23 04 2026	23 04 2026	23 04 2026	23 04 2026	27 04 2026	28 04 2026	N/A		
	Procurement of Meals for CatSU Laboratory Schools Recognition Exercises & Graduation Ceremony	J. Tablizo	No	SVP	N/A	N/A	N/A	N/A	23 04 2026	23 04 2026	23 04 2026	23 04 2026	N/A	28 04 2026	N/A		
	Procurement of Medals for CatSU Laboratory Schools Recognition Exercises & Graduation Ceremony SY 2025-2026	J. Tablizo	No	SVP	N/A	N/A	N/A	N/A	23 04 2026	23 04 2026	23 04 2026	23 04 2026	27 04 2026	28 04 2026	N/A		
	Procurement of ICT Supplies for CatSU Laboratory Schools	J. Tablizo	No	SVP	N/A	N/A	N/A	N/A	23 04 2026	23 04 2026	23 04 2026	23 04 2026	27 04 2026	28 04 2026	N/A		
	Procurement of Hardware Supplies for Ongoing Research Study with Contract No. RC-2025-078 under Research & Development Services	S. Biñas	No	SVP	N/A	N/A	N/A	N/A	23 04 2026	23 04 2026	23 04 2026	23 04 2026	N/A	28 04 2026	N/A		
	Supply and Delivery of Portable Rice Leaf Device for Research Study RC-2026-046	D. Toyado	No	SVP	N/A	N/A	N/A	N/A	23 04 2026	23 04 2026	23 04 2026	23 04 2026	N/A	28 04 2026	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of Water Dispenser for the Abaca Technology Innovation Center	MC. Arcilla	No	SVP	N/A	N/A	N/A	N/A	23 04 2026	23 04 2026	23 04 2026	23 04 2026	N/A	28 04 2026	N/A		
	Procurement of ICT Supplies for Internal Audit Unit	M. Zafe	No	SVP	N/A	N/A	N/A	N/A	23 04 2026	23 04 2026	23 04 2026	23 04 2026	N/A	28 04 2026	N/A		
	Procurement of Foldable Table for Internal Audit Unit	M. Zafe	No	SVP	N/A	N/A	N/A	N/A	23 04 2026	23 04 2026	23 04 2026	23 04 2026	N/A	28 04 2026	N/A		
	Procurement of Hardware Supplies for the Fabrication of Conference and Computer Table at the Office of the VP-AA (Lot 1)	K. Aldea	No	SVP	N/A	N/A	N/A	N/A	23 04 2026	23 04 2026	23 04 2026	23 04 2026	27 04 2026	28 04 2026	N/A		
	Procurement of Hardware Supplies for General Services Unit Daily Repairs and Maintenance Operations	G. Sarmiento	No	SVP	N/A	N/A	N/A	N/A	23 04 2026	23 04 2026	23 04 2026	23 04 2026	27 04 2026	28 04 2026	N/A		
	Procurement of Freon for Repairs & Maintenance of Buildings	G. Sarmiento	No	SVP	N/A	N/A	N/A	N/A	23 04 2026	23 04 2026	23 04 2026	23 04 2026	27 04 2026	28 04 2026	N/A		
	Procurement of Electrical Supplies for Repairs and Maintenance of Buildings	G. Sarmiento	No	SVP	N/A	16 04 2026	N/A	N/A	23 04 2026	23 04 2026	23 04 2026	23 04 2026	27 04 2026	28 04 2026	N/A		
	Procurement of Office Supplies for Internal Audit Unit	M. Zafe	No	SVP	N/A	N/A	N/A	N/A	23 04 2026	23 04 2026	23 04 2026	23 04 2026	N/A	28 04 2026	N/A		
	Procurement of Printer for Ongoing Research Studies with Contract No. RC-2026-01 Under Research and Development Services	J. Tria	No	SVP	N/A	N/A	N/A	N/A	23 04 2026	23 04 2026	23 04 2026	23 04 2026	N/A	28 04 2026	N/A		
	Supply and Delivery of Office Supplies for Research Study RC-2026-061	J. Tria	No	SVP	N/A	N/A	N/A	N/A	23 04 2026	23 04 2026	23 04 2026	23 04 2026	N/A	28 04 2026	N/A		
	Supply and Delivery of ICT Supplies for Research Study RC-2026-061	J. Tria	No	SVP	N/A	N/A	N/A	N/A	23 04 2026	23 04 2026	23 04 2026	23 04 2026	N/A	28 04 2026	N/A		
	Procurement of Office Supplies for College of Science	M. Aldea	No	SVP	N/A	N/A	N/A	N/A	23 04 2026	23 04 2026	23 04 2026	23 04 2026	27 04 2026	28 04 2026	N/A		
	Procurement of Janitorial Supplies for College of Science	M. Aldea	No	SVP	N/A	N/A	N/A	N/A	23 04 2026	23 04 2026	23 04 2026	23 04 2026	27 04 2026	28 04 2026	N/A		
	Supply, Delivery and Installation of Airconditioning Unit for CEA	D. Toyado	No	SVP	N/A	N/A	N/A	N/A	23 04 2026	23 04 2026	23 04 2026	23 04 2026	N/A	28 04 2026	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of Meals and Snacks for CoEd Extension Program Pundasyon with Lab with ID No. ES-EPPP-2024-11-026 on May 6, 2026	C. Tresmanio, Jr.	No	SVP	N/A	N/A	N/A	N/A	27 04 2026	27 04 2026	27 04 2026	27 04 2026	N/A	4 05 2026	N/A		
	Procurement of Tarpaulin for the Seminar/Training on Navigating the New Government Procurement Act (RA 1009) on May 6-7, 2026	S. Lumabi	No	SVP	N/A	N/A	N/A	N/A	27 04 2026	27 04 2026	27 04 2026	27 04 2026	N/A	4 05 2026	N/A		
	Procurement of Training Supplies for the Seminar/Training on "Navigating the New Government Procurement Act (RA 12009)" on May 6-7, 2026	S. Lumabi	No	SVP	N/A	N/A	N/A	N/A	27 04 2026	27 04 2026	27 04 2026	27 04 2026	N/A	4 05 2026	N/A		
	Provision of Food, Venue and Accommodation for the Seminar/Training on Navigating the New Government Procurement Act (RA 1009) on May 6-7, 2026	S. Lumabi	No	SVP	N/A	N/A	N/A	N/A	27 04 2026	27 04 2026	27 04 2026	27 04 2026	N/A	4 05 2026	N/A		
	Procurement of Meals and Snacks for CHED-RQAT visit for COPC Application of Four (4) Programs of the CIT on May 19-21, 2026	E. Romero	No	Direct Acquisition	N/A	N/A	N/A	N/A	14 05 2026	N/A	N/A	14 05 2026	N/A	18 05 2026	N/A		
	Procurement of Meals and Snacks for CHED-RQAT visit for COPC Application of Four (4) Programs of the CIT on May 19-21, 2026	E. Romero	No	Direct Acquisition	N/A	N/A	N/A	N/A	14 05 2026	N/A	N/A	14 05 2026	N/A	18 05 2026	N/A		
	Procurement of Diesel Fuel for the Inspection Visit of the Government Permit Legal III Legal Education Board on May 20-22, 2026	Atty. G. Sarmiento, Jr.	No	Direct Acquisition	N/A	N/A	N/A	N/A	14 05 2026	N/A	N/A	14 05 2026	N/A	18 05 2026	N/A		
	Procurement of Meals and Snacks for the conduct of the Government Permit Level III Legal Education Board Inspection Visit on May 20-22, 2026	Atty. G. Sarmiento, Jr.	No	Direct Acquisition	N/A	N/A	N/A	N/A	14 05 2026	N/A	N/A	14 05 2026	N/A	18 05 2026	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of Accommodation for the conduct of the Government Permit Level III Legal Education Board Inspection Visit on May 20-22, 2026	Atty. G. Sarmiento, Jr.	No	Direct Acquisition	N/A	N/A	N/A	N/A	14 05 2026	N/A	N/A	14 05 2026	N/A	18 05 2026	N/A		
	Procurement of Electrical Installation and Maintenance Supplies for CatSU Assessment Center Electrical Installation & Maintenance NC II	R. Gaborni	No	SVP	N/A	N/A	N/A	N/A	29 04 2026	29 04 2026	29 04 2026	29 04 2026	11 05 2026	18 05 2026	N/A		
	Procurement of Monitor for CatSU Assessment Center for Electrical Installation & Maintenance NC II	R. Gaborni	No	SVP	N/A	N/A	N/A	N/A	29 04 2026	29 04 2026	29 04 2026	29 04 2026	N/A	18 05 2026	N/A		
	Procurement of ICT Supplies for College of Science	M. Aldea	No	SVP	N/A	N/A	N/A	N/A	29 04 2026	29 04 2026	29 04 2026	29 04 2026	11 05 2026	18 05 2026	N/A		
	Procurement of Fire Extinguisher for College of Agriculture and fisheries	M. Lopez	No	SVP	N/A	N/A	N/A	N/A	29 04 2026	29 04 2026	29 04 2026	29 04 2026	N/A	18 05 2026	N/A		
	Procurement of Porcelain Tiles for Catanduanes State University - Laboratory School Function Hall	J. Tablizo	No	SVP	N/A	N/A	N/A	N/A	29 04 2026	29 04 2026	29 04 2026	29 04 2026	11 05 2026	18 05 2026	N/A		
	Procurement of Portable Speaker with UHF Microphone for Audio Visual Room at College of Engineering and Architecture	D. Toyado	No	SVP	N/A	N/A	N/A	N/A	29 04 2026	29 04 2026	29 04 2026	29 04 2026	N/A	18 05 2026	N/A		
	Procurement of Smart TV for Office of the VP for Admin. & Finance	A. TAbirara	No	SVP	N/A	N/A	N/A	N/A	14 05 2026	14 05 2026	14 05 2026	14 05 2026	N/A	25 05 2026	N/A		
	Procurement of Heavy Duty Blender for Research Project CARVE Study 2: Development and Evaluation of Abaca Reinforced Bioplastic Films	MC. Arcilla	No	SVP	N/A	N/A	N/A	N/A	14 05 2026	14 05 2026	14 05 2026	14 05 2026	N/A	25 05 2026	N/A		
	Procurement of Laptop for Research & Development Services	J. Tria	No	SVP	N/A	N/A	N/A	N/A	14 05 2026	14 05 2026	14 05 2026	14 05 2026	25 05 2026	25 05 2026	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of Textbooks for Reference of the College of Humanities & Social Sciences Faculty Members	Z. Tonio	No	SVP	N/A	N/A	N/A	N/A	14 05 2026	14 05 2026	14 05 2026	14 05 2026	N/A	25 05 2026	N/A		
	Procurement of Wine Production Materials and Supplies for the Research Study of the College of Science with RC No. RC-2026-001	MC. Arcilla	No	SVP	N/A	N/A	N/A	N/A	14 05 2026	14 05 2026	14 05 2026	14 05 2026	N/A	25 05 2026	N/A		
	Procurement of Distilled Water and Triple A Battery for College of Science	M. Aldea	No	SVP	N/A	N/A	N/A	N/A	14 05 2026	14 05 2026	14 05 2026	14 05 2026	N/A	25 05 2026	N/A		
	Procurement of Swivel Chair for College of Science Laboratory Unit	M. Aldea	No	SVP	N/A	N/A	N/A	N/A	14 05 2026	14 05 2026	14 05 2026	14 05 2026	N/A	25 05 2026	N/A		
	Procurement of Fire Extinguisher for College of Science	M. Aldea	No	SVP	N/A	N/A	N/A	N/A	14 05 2026	14 05 2026	14 05 2026	14 05 2026	N/A	25 05 2026	N/A		
	Procurement of Sofa Set and Table for College of Science Laboratory	M. Aldea	No	SVP	N/A	N/A	N/A	N/A	14 05 2026	14 05 2026	14 05 2026	14 05 2026	N/A	25 05 2026	N/A		
	Procurement of Portable Wireless Trolley Speaker with Microphone for College of Humanities & Social Sciences	J. Tonio	No	SVP	N/A	N/A	N/A	N/A	14 05 2026	14 05 2026	14 05 2026	14 05 2026	N/A	25 05 2026	N/A		
	Procurement of First Aide Kit and PPE, Laboratory Tools and Packaging Supplies for the Science Laboratory of College of Science	M. Aldea	No	SVP	N/A	N/A	N/A	N/A	14 05 2026	14 05 2026	14 05 2026	14 05 2026	N/A	25 05 2026	N/A		
	Supply and Delivery of Janitorial Supplies for OSADS	JR. Azanza	No	SVP	N/A	N/A	N/A	N/A	14 05 2026	14 05 2026	14 05 2026	14 05 2026	N/A	25 05 2026	N/A		
	Procurement of CCTTV Camera for College of Science	M. Aldea	No	SVP	N/A	N/A	N/A	N/A	21 05 2026	21 05 2026	21 05 2026	21 05 2026	N/A	28 05 2026	N/A		
	Procurement of Vehicle Gate Pass Sticker for Security Services	R. Timbal	No	SVP	N/A	N/A	N/A	N/A	21 05 2026	21 05 2026	21 05 2026	21 05 2026	N/A	28 05 2026	N/A		
	Procurement of meals and Snacks for ongoing Research Studies with contract nos., RC 2025-061 to 066, RC-2025-084 & 085; RC-2025-088 and RC-2025-090 under College of Education	R. Abundo	No	SVP	N/A	N/A	N/A	N/A	21 05 2026	21 05 2026	21 05 2026	21 05 2026	N/A	26 05 2026	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of Janitorial Supplies for Library Services	J. Perez	No	SVP	N/A	N/A	N/A	N/A	21 05 2026	21 05 2026	21 05 2026	21 05 2026	N/A	28 05 2026	N/A		
	Supply and Delivery of Fire Extinguisher for the College of Information & Communications Technology	MC. Vera	No	SVP	N/A	N/A	N/A	N/A	21 05 2026	21 05 2026	21 05 2026	21 05 2026	N/A	28 05 2026	N/A		
	Supply, Delivery and Installation of Airconditioning Unit for OSSFACDPS	G. Samas	No	SVP	N/A	N/A	N/A	N/A	21 05 2026	21 05 2026	21 05 2026	21 05 2026	N/A	28 05 2026	N/A		
	Supply and Delivery of Office Supplies for OSSFACDPS	G. Samas	No	SVP	N/A	N/A	N/A	N/A	21 05 2026	21 05 2026	21 05 2026	21 05 2026	N/A	28 05 2026	N/A		
	Procurement of ICT Supplies for Security Services	R. Timbal	No	SVP	N/A	N/A	N/A	N/A	1 06 2026	1 06 2026	1 06 2026	1 06 2026	N/A	3 06 2026	N/A		
	Procurement of Meals and Snacks for the Three Day Seminar of General Services Unit on June 9-11, 2026	G. Sarmiento	No	SVP	N/A	N/A	N/A	N/A	1 06 2026	1 06 2026	1 06 2026	1 06 2026	N/A	3 06 2026	N/A		
	Supply and Delivery of Meals & Snacks for CBA Extension Training at Mabato, San Miguel on August 19, 2026	VM. Valenzuela	No	SVP	N/A	N/A	N/A	N/A	1 06 2026	1 06 2026	1 06 2026	1 06 2026	N/A	3 06 2026	N/A		
	Supply and Delivery of President's Medallion	I. Aranel	No	SVP	N/A	N/A	N/A	N/A	1 06 2026	1 06 2026	1 06 2026	1 06 2026	N/A	3 06 2026	N/A		
	Supply and Delivery of Snacks for NSTP Graduation on June 11, 2026	MA. Rojas	No	SVP	N/A	N/A	N/A	N/A	1 06 2026	1 06 2026	1 06 2026	1 06 2026	N/A	3 06 2026	N/A		
	Supply and Delivery of Graduation Supplies for NSTP Graduation on June 11, 2026	MA. Rojas	No	SVP	N/A	N/A	N/A	N/A	1 06 2026	1 06 2026	1 06 2026	1 06 2026	N/A	3 06 2026	N/A		
	Procurement of Transcript Paper for Office of Admission and Registration Services	S. Murillo	No	SVP	N/A	N/A	N/A	N/A	1 06 2026	1 06 2026	1 06 2026	1 06 2026	2 06 2026	3 06 2026	N/A		
	Supply and Delivery of Diploma Jacket for the 55th Commencement Exercises of CatSU	S. Murillo	No	SVP	N/A	28 05 2026	N/A	N/A	1 06 2026	1 06 2026	1 06 2026	1 06 2026	2 06 2026	3 06 2026	N/A		
	Procurement of Fire Extinguisher for Gender and Development Office	RM. Magtangob	No	SVP	N/A	N/A	N/A	N/A	4 06 2026	4 06 2026	4 06 2026	4 06 2026	N/A	10 06 2026	N/A		
	Procurement of Textbooks for College of Education PE Department	MS. Gregorio	No	SVP	N/A	N/A	N/A	N/A	4 06 2026	4 06 2026	4 06 2026	4 06 2026	15 06 2026	10 06 2026	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of Battery Cage for Chicken for College of Agriculture and Fisheries	M. Lopez	No	SVP	N/A	N/A	N/A	N/A	4 06 2026	4 06 2026	4 06 2026	4 06 2026	N/A	10 06 2026	N/A		
	Procurement of Autoclave 18L Stainless Steam Retort Machine for College of Agriculture and Fisheries	M. Lopez	No	SVP	N/A	N/A	N/A	N/A	4 06 2026	4 06 2026	4 06 2026	4 06 2026	N/A	10 06 2026	N/A		
	Procurement of Vehicle Spare Part s & Repair Services for Nissan Navara Plate No. FO-0166	G. Tabor	No	SVP	N/A	N/A	N/A	N/A	4 06 2026	4 06 2026	4 06 2026	4 06 2026	15 06 2026	10 06 2026	N/A		
	Procurement of Protective Gear & Flashlight for Security Services	R. Timbal	No	SVP	N/A	N/A	N/A	N/A	4 06 2026	4 06 2026	4 06 2026	4 06 2026	N/A	10 06 2026	N/A		
	Procurement of Philippine Flag & Yellow Caution Tape for Security Services	R. Timbal	No	SVP	N/A	N/A	N/A	N/A	4 06 2026	4 06 2026	4 06 2026	4 06 2026	N/A	10 06 2026	N/A		
	Procurement of Janitorial Supplies for Records Unit	A. Malijan	No	SVP	N/A	N/A	N/A	N/A	4 06 2026	4 06 2026	4 06 2026	4 06 2026	N/A	10 06 2026	N/A		
	Procurement of Solid State Drive (SSD) for College of Engineering and Architecture	D. Toyado	No	SVP	N/A	N/A	N/A	N/A	4 06 2026	4 06 2026	4 06 2026	4 06 2026	N/A	10 06 2026	N/A		
	Procurement of Office Chairs for Records Unit	A. Malijan	No	SVP	N/A	N/A	N/A	N/A	4 06 2026	4 06 2026	4 06 2026	4 06 2026	N/A	10 06 2026	N/A		
	Procurement of Uninterruptible Power Supply (UPS) for Cash Unit	G. De Blanco	No	SVP	N/A	N/A	N/A	N/A	4 06 2026	4 06 2026	4 06 2026	4 06 2026	N/A	10 06 2026	N/A		
	Procurement of Horizontal Laminar Flow Hood for College of Agriculture and Fisheries	M. Lopez	No	SVP	N/A	2 06 2026	N/A	N/A	8 06 2026	8 06 2026	8 06 2026	8 06 2026	15 06 2026	15 06 2026	N/A		
	Procurement of Natural Convection Oven for CAF	M. Lopez	No	SVP	N/A	2 06 2026	N/A	N/A	8 06 2026	8 06 2026	8 06 2026	8 06 2026	15 06 2026	15 06 2026	N/A		
	Procurement of Hardware Supplies for Quality Assurance Unit-Accreditation Center	J. Rojas	No	SVP	N/A	N/A	N/A	N/A	8 06 2026	8 06 2026	8 06 2026	8 06 2026	15 06 2026	15 06 2026	N/A		
	Procurement of ICT Supplies for Security Services	R. Timbal	No	SVP	N/A	N/A	N/A	N/A	8 06 2026	8 06 2026	8 06 2026	8 06 2026	N/A	15 06 2026	N/A		
	Procurement of Curtains fro Security Services	R. Timbal	No	SVP	N/A	N/A	N/A	N/A	8 06 2026	8 06 2026	8 06 2026	8 06 2026	N/A	15 06 2026	N/A		
	Procurement of Hardware Supplies for Security Services	R. Timbal	No	SVP	N/A	N/A	N/A	N/A	8 06 2026	8 06 2026	8 06 2026	8 06 2026	N/A	15 06 2026	N/A		
	Supply, Delivery & Installation of Airconditioning Unit for NSTP Office	MA. Rojas	No	SVP	N/A	N/A	N/A	N/A	8 06 2026	8 06 2026	8 06 2026	8 06 2026	N/A	15 06 2026	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Supply & Delivery of LED Bulb for College of Science	M.Aldea	No	SVP	N/A	N/A	N/A	N/A	8 06 2026	8 06 2026	8 06 2026	8 06 2026	N/A	15 06 2026	N/A		
	Procurement of Meals and Snacks for the Ongoing Research Studies with contract No. RC-2026-40 under College of Education	MS. Gregorio	No	SVP	N/A	N/A	N/A	N/A	8 06 2026	8 06 2026	8 06 2026	8 06 2026	N/A	15 06 2026	N/A		
	Doorknob for College of Education	MS. Gregorio	No	SVP	N/A	N/A	N/A	N/A	8 06 2026	8 06 2026	8 06 2026	8 06 2026	N/A	15 06 2026	N/A		
	Procurement of Hardware Supplies and Aggregates for the College of Engineering	J. Rojas	No	SVP	N/A	N/A	N/A	N/A	8 06 2026	8 06 2026	8 06 2026	8 06 2026	N/A	15 06 2026	N/A		
	Procurement of Hardware Supplies and Aggregates for the College of Engineering	D. Toyado	No	SVP	N/A	N/A	N/A	N/A	8 06 2026	8 06 2026	8 06 2026	8 06 2026	N/A	15 06 2026	N/A		
	Procurement of Rental Services for LED Wall, Livestreaming, & Lighting System for the CatSU 55th Commencement Exercises on June 23-26, 2026	S. Murillo	No	SVP	N/A	3 06 2026	N/A	N/A	8 06 2026	8 06 2026	8 06 2026	8 06 2026	15 06 2026	15 06 2026	N/A		
	Procurement of Additional Souvenir Program for the 55th Commencement Exercises of CatSU	S. Murillo	No	SVP	N/A	N/A	N/A	N/A	8 06 2026	8 06 2026	8 06 2026	8 06 2026	15 06 2026	15 06 2026	N/A		
	Procurement of Meals and Snacks for the CatSU 55th Commencement Exercises on June 23-26, 2026	S. Murillo	No	SVP	N/A	N/A	N/A	N/A	8 06 2026	8 06 2026	8 06 2026	8 06 2026	15 06 2026	15 06 2026	N/A		
	Procurement of Snacks for the Parangal sa Natatanging Mag-aara/Recognition on June 19, 2026	JR. Azanza	No	SVP	N/A	N/A	N/A	N/A	8 06 2026	8 06 2026	8 06 2026	8 06 2026	N/A	15 06 2026	N/A		
	Procurement of Diesel for General Services Unit	G. Sarmiento	No	SVP	N/A	4 06 2026	N/A	N/A	8 06 2026	8 06 2026	8 06 2026	8 06 2026	15 06 2026	15 06 2026	N/A		
	Supply and Delivery of Fresh Ferns and Thailand Grass for Stage Decoration for the 55th Commencement Exercises of CatSU on June 23-26, 2026	S. Murillo	No	Direct Acquisition	N/A	N/A	N/A	N/A	9 06 2026	N/A	N/A	9 06 2026	N/A	15 06 2026	N/A		
	Procurement of Hardware Supplies for Security Services	MA. Rojas	No	SVP	N/A	N/A	N/A	N/A	16 06 2026	16 06 2026	16 06 2026	16 06 2026	N/A	17 06 2026	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of Labor & Materials for the Replacement of Window Mechanism of CatSU Motor Vehicle	G. Tabor	No	SVP	N/A	N/A	N/A	N/A	16 06 2026	16 06 2026	16 06 2026	16 06 2026	N/A	17 06 2026	N/A		
	Procurement of Laptop for the Office of SUC President	I. Aranel	No	SVP	N/A	N/A	N/A	N/A	16 06 2026	16 06 2026	16 06 2026	16 06 2026	N/A	17 06 2026	N/A		
	Procurement of Food Packaging and Processing Supplies for the Research Study with Contract No. RC-2026-053	C. Arcilla	No	SVP	N/A	N/A	N/A	N/A	16 06 2026	16 06 2026	16 06 2026	16 06 2026	N/A	17 06 2026	N/A		
	Procurement of Chemical Reagents for the Research Study with Contract No. RC-2026-053	C. Arcilla	No	SVP	N/A	N/A	N/A	N/A	16 06 2026	16 06 2026	16 06 2026	16 06 2026	N/A	17 06 2026	N/A		
	Stage Decoration Materials for the 55th Commencement Exercises	S. Murillo	No	SVP	N/A	N/A	N/A	N/A	16 06 2026	N/A	N/A	16 06 2026	N/A	17 06 2026	N/A		
	Publication in Local Newspaper	NRA. Santelices	No	SVP	N/A	N/A	N/A	N/A	16 06 2026	16 06 2026	16 06 2026	16 06 2026	N/A	17 06 2026	N/A		
	Procurement of Food and Accommodation for Commencement Speakers of the CatSU 55th Commencement Exercises	i. Aranel	No	SVP	N/A	N/A	N/A	N/A	16 06 2026	16 06 2026	16 06 2026	16 06 2026	N/A	17 06 2026	N/A		
	Procurement of Meals and Snacks for the C2C Project conduct of Training on February 18, 2026 at Pandan Evacuation Center, Pandan, Catanduanes	D. Toyado	No	SVP	N/A	N/A	N/A	N/A	3 02 2026	3 02 2026	3 02 2026	3 02 2026	N/A	4 02 2026	N/A		
	Procurement of Training Materials for C2C Project conduct of Training on February 18, 2026 at Pandan Evacuation Center, Pandan, Catanduanes	D. Toyado	No	SVP	N/A	N/A	N/A	N/A	3 02 2026	3 02 2026	3 02 2026	3 02 2026	N/A	4 02 2026	N/A		
	Procurement of ICT Supplies for Special Project-RAISE	K. Visaya	No	SVP	N/A	N/A	N/A	N/A	20 02 2026	20 02 2026	20 02 2026	20 02 2026	N/A	26 02 2026	N/A		
	Procurement of Janitorial Supplies for the Special Project-RAISE	K. Visaya	No	SVP	N/A	N/A	N/A	N/A	20 02 2026	20 02 2026	20 02 2026	20 02 2026	N/A	26 02 2026	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Provision for Meals and Venue for (Inspire-Batch 1) Invention, Novelty Search, Patent Drafting and Filing Workshop on March 25-27, 2026	K. Visaya	No	SVP	N/A	N/A	N/A	N/A	20 02 2026	20 02 2026	20 02 2026	20 02 2026	N/A	26 02 2026	N/A		
	Procurement of Tarpaulin for (Inspire-Batch 1) Invention, Novelty Search, Patent Drafting and Filing Workshop on March 25-27, 2026	K. Visaya	No	SVP	N/A	N/A	N/A	N/A	20 02 2026	20 02 2026	20 02 2026	20 02 2026	N/A	26 02 2026	N/A		
	Procurement of Office Supplies for the Special Project-RAISE	K. Visaya	No	SVP	N/A	N/A	N/A	N/A	25 02 2026	25 02 2026	25 02 2026	25 02 2026	N/A	16 03 2026	N/A		
	Procurement of ICT Equipment for iSLAND CLIMATICS	D. Toyado	No	SVP	N/A	N/A	N/A	N/A	25 02 2026	25 02 2026	25 02 2026	25 02 2026	16 03 2026	16 03 2026	N/A		
	Supply, Delivery , Installation and Commissioning of Solar Power System for iSLAND CLIMATICS	D. Toyado	No	SVP	N/A	20 02 2026	N/A	N/A	25 02 2026	25 02 2026	25 02 2026	25 02 2026	16 03 2026	16 03 2026	N/A		
	Supply, Delivery, Installation of Solar Power System, 10kW for iSLAND Climatics	D. Toyado	No	SVP	N/A	20 02 2026	N/A	N/A	25 02 2026	25 02 2026	25 02 2026	25 02 2026	16 03 2026	16 03 2026	N/A		
	Procurement of Camera Drone for iSLAND CLIMATICS	D. Toyado	No	SVP	N/A	20 02 2026	N/A	N/A	25 02 2026	25 02 2026	25 02 2026	25 02 2026	16 03 2026	16 03 2026	N/A		
	Supply, Delivery and Installation of ICT Equipment for iSLAND CLIMATICS	D. Toyado	No	SVP	N/A	20 02 2026	N/A	N/A	25 02 2026	25 02 2026	25 02 2026	25 02 2026	16 03 2026	16 03 2026	N/A		
	Supply, Delivery, Installation and Commissioning of Diesel Power Generator for iSLAND CLIMATICS	D. Toyado	No	SVP	N/A	20 02 2026	N/A	N/A	25 02 2026	25 02 2026	25 02 2026	25 02 2026	16 03 2026	16 03 2026	N/A		
	Supply, Delivery and Installation of Airconditioning Unit for iSLAND CLIMATICS	D. Toyado	No	SVP	N/A	20 02 2026	N/A	N/A	25 02 2026	25 02 2026	25 02 2026	25 02 2026	16 03 2026	16 03 2026	N/A		
	Supply, Delivery and Installation of Starlink (Roam) Equipment with 24 months Unlimited Subscription for iSLAND CLIMATICS	D. Toyado	No	SVP	N/A	20 02 2026	N/A	N/A	25 02 2026	25 02 2026	25 02 2026	25 02 2026	16 03 2026	16 03 2026	N/A		
	Procurement of ICT Equipment for iSLAND CLIMATICS	D. Toyado	No	SVP	N/A	20 02 2026	N/A	N/A	25 02 2026	25 02 2026	25 02 2026	25 02 2026	16 03 2026	16 03 2026	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of Automated Weather Station with Installation and Software Subscription for ISLAND CLIMATICS	D. Toyado	No	SVP	N/A	20 02 2026	N/A	N/A	25 02 2026	25 02 2026	25 02 2026	25 02 2026	16 03 2026	16 03 2026	N/A		
	Procurement of Solar Powered Water Vending Machine	JR. Azanza	No	SVP	N/A	N/A	N/A	N/A	5 03 2026	5 03 2026	5 03 2026	5 03 2026	16 03 2026	16 03 2026	N/A		
	Procurement of Printer ABCA Project for Social Entrepreneur Course	JE. Manlagñit	No	SVP	N/A	N/A	N/A	N/A	18 03 2026	18 03 2026	18 03 2026	18 03 2026	N/A	26 03 2026	N/A		
	Procurement of Food dehydrator for ABCA Project for Social Entrepreneurship Course	JE. Manlagñit	No	SVP	N/A	N/A	N/A	N/A	31 03 2026	31 03 2026	31 03 2026	31 03 2026	N/A	1 04 2026	N/A		
	Supply and Delivery of Survival First Aid Kit for the C2C Project of CICC	D. Toyado	No	SVP	N/A	N/A	N/A	N/A	15 04 2026	15 04 2026	15 04 2026	15 04 2026	N/A	22 04 2026	N/A		
	Supply and Delivery of Printer for the C2C Project of CICC	D. Toyado	No	SVP	N/A	N/A	N/A	N/A	15 04 2026	15 04 2026	15 04 2026	15 04 2026	N/A	22 04 2026	N/A		
	Supply and Delivery of Multifunctional Survival Whistle fro the C2C Project of CICC	D. Toyado	No	SVP	N/A	N/A	N/A	N/A	15 04 2026	15 04 2026	15 04 2026	15 04 2026	N/A	22 04 2026	N/A		
	Supply and Delivery of Stand Fan and Steel Cabinet for the C2C Project of CICC	D. Toyado	No	SVP	N/A	N/A	N/A	N/A	15 04 2026	15 04 2026	15 04 2026	15 04 2026	N/A	22 04 2026	N/A		
	Supply and Delivery of ICT Supplies for the C2C Project of CICC	D. Toyado	No	SVP	N/A	N/A	N/A	N/A	15 04 2026	15 04 2026	15 04 2026	15 04 2026	N/A	22 04 2026	N/A		
	Supply and Delivery of Office Supplies for the C2C Project of CICC	D. Toyado	No	SVP	N/A	N/A	N/A	N/A	15 04 2026	15 04 2026	15 04 2026	15 04 2026	N/A	22 04 2026	N/A		
	Supply and Delivery of Poster/Banner Stand for the C2C Project of CICC	D. Toyado	No	SVP	N/A	N/A	N/A	N/A	15 04 2026	15 04 2026	15 04 2026	15 04 2026	N/A	22 04 2026	N/A		
	Procurement of Cloth Fabric for Pandan Production and Marketing of Garments and Accessories (PAWOHA) under DOLE Integrated Livelihood Program (DILP)	R. Bagadiong	No	SVP	N/A	N/A	N/A	N/A	29 04 2026	29 04 2026	29 04 2026	29 04 2026	N/A	18 05 2026	N/A		
	Procurement of Plastic Storage for PAWOHA under DOLE Integrated Livelihood Program (DILP)	R. Bagadiong	No	SVP	N/A	N/A	N/A	N/A	29 04 2026	29 04 2026	29 04 2026	29 04 2026	N/A	18 05 2026	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of Ceiling Fan for BARFA under DOLE Integrated Livelihood Program (DILP)	R. Tarroquin	No	SVP	N/A	N/A	N/A	N/A	29 04 2026	29 04 2026	29 04 2026	29 04 2026	N/A	18 05 2026	N/A		
	Procurement of Food Preparation for BARFA under DOLE Integrated Livelihood Program (DILP)	R. Tarroquin	No	SVP	N/A	N/A	N/A	N/A	29 04 2026	29 04 2026	29 04 2026	29 04 2026	N/A	18 05 2026	N/A		
	Procurement of Storage Box for BARFA under DOLE Integrated Livelihood Program (DILP)	R. Tarroquin	No	SVP	N/A	N/A	N/A	N/A	29 04 2026	29 04 2026	29 04 2026	29 04 2026	N/A	18 05 2026	N/A		
	Procurement of Electric Water Pump for BARFA and CALA under DOLE Integrated Livelihood Program (DILP)	R. Tarroquin	No	SVP	N/A	N/A	N/A	N/A	29 04 2026	29 04 2026	29 04 2026	29 04 2026	N/A	18 05 2026	N/A		
	Procurement of Kitchenware for BARFA and DPRA under DOLE Integrated Livelihood Program (DILP)	R. Tarroquin, A. Villanueva	No	SVP	N/A	N/A	N/A	N/A	29 04 2026	29 04 2026	29 04 2026	29 04 2026	N/A	18 05 2026	N/A		
	Procurement of Marine Diesel Engine for CALA under DOLE Integrated Livelihood Program (DILP)	R. Tarroquin	No	SVP	N/A	N/A	N/A	N/A	29 04 2026	29 04 2026	29 04 2026	29 04 2026	N/A	18 05 2026	N/A		
	Procurement of Blender for CALA under DOLE Integrated Livelihood Program (DILP)	R. Tarroquin	No	SVP	N/A	N/A	N/A	N/A	29 04 2026	29 04 2026	29 04 2026	29 04 2026	N/A	18 05 2026	N/A		
	Procurement of Fire Extinguisher for CALA under DOLE Integrated Livelihood Program (DILP)	R. Tarroquin	No	SVP	N/A	N/A	N/A	N/A	29 04 2026	29 04 2026	29 04 2026	29 04 2026	N/A	18 05 2026	N/A		
	Procurement of Food Steamer for DPRA under DOLE Integrated Livelihood Program (DILP)	A. Villanueva	No	SVP	N/A	N/A	N/A	N/A	29 04 2026	29 04 2026	29 04 2026	29 04 2026	N/A	18 05 2026	N/A		
	Procurement of Packaging Supplies for CALA under DOLE Integrated Livelihood Program (DILP)	R. Tarroquin	No	SVP	N/A	N/A	N/A	N/A	29 04 2026	29 04 2026	29 04 2026	29 04 2026	N/A	18 05 2026	N/A		
	Supply and Delivery of Data Logger & CTD Sensor System with Accessories for the ISLAND CLIMATICS project of CICC	D. Toyado	No	SVP	N/A	29 05 2026	N/A	N/A	4 06 2026	4 06 2026	4 06 2026	4 06 2026	9 06 2026	10 06 2026	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of Kaspersky Premium Security Software Subscription for Five (5) Devices for the iSLAND CLIMATICS Project of CICC	D. Toyado	No	SVP	N/A	N/A	N/A	N/A	4 06 2026	4 06 2026	4 06 2026	4 06 2026	N/A	10 06 2026	N/A		
	Procurement of Food Dehydration for Samahang Mangigisda ng Hiyop (SAMAH) through CatSU-DOLE Integrated Livelihood	JK. Bista	No	SVP	N/A	N/A	N/A	N/A	4 06 2026	4 06 2026	4 06 2026	4 06 2026	N/A	10 06 2026	N/A		
	Procurement of PIX4Dreact Software Subscription with Floating License for the iSLAND CLIMATICS Project of CICC	D. Toyado	No	SVP	N/A	N/A	N/A	N/A	4 06 2026	4 06 2026	4 06 2026	4 06 2026	9 06 2026	10 06 2026			
	Procurement of Nvivo Research Bundle Subscription with AI Assistant for the iSLAND CLIMATICS Project of CICC	D. Toyado	No	SVP	N/A	N/A	N/A	N/A	4 06 2026	4 06 2026	4 06 2026	4 06 2026	9 06 2026	10 06 2026			
	Procurement of Hardware Supplies for the Repairs and Maintenance of CBO Men's Dormitory	E. Somido, JR.	No	SVP	N/A	N/A	N/A	N/A	20 02 2026	20 02 2026	20 02 2026	20 02 2026	25 02 2026	26 02 2026	N/A		
	Procurement of Janitorial Supplies for CBO Men's Dormitory	E. Somido, JR.	No	SVP	N/A	N/A	N/A	N/A	20 02 2026	20 02 2026	20 02 2026	20 02 2026	N/A	26 02 2026	N/A		
	Procurement of Office Supplies for CBO Men's Dormitory and Photocopying Services	E. Somido, JR.	No	SVP	N/A	N/A	N/A	N/A	20 02 2026	20 02 2026	20 02 2026	20 02 2026	25 02 2026	26 02 2026	N/A		
	Procurement of ICT Supplies for CBO Men's Dormitory	E. Somido, JR.	No	SVP	N/A	N/A	N/A	N/A	20 02 2026	20 02 2026	20 02 2026	20 02 2026	N/A	26 02 2026	N/A		
	Procurement of Cartridge Toner for Copier Machine in CBO Photocopying Services	E. Somido, JR.	No	SVP	N/A	N/A	N/A	N/A	20 02 2026	20 02 2026	20 02 2026	20 02 2026	25 02 2026	26 02 2026	N/A		
	Procurement of Day Old Chicks (Broiler) for CBO Poultry Project	E. Somido, JR.	No	SVP	N/A	N/A	N/A	N/A	27 02 2026	27 02 2026	27 02 2026	27 02 2026	16 03 2026	16 03 2026	N/A		
	Procurement of Color YMCKO Roll Card for CBO ID Production	E. Somido, JR.	No	SVP	N/A	16 02 2026	N/A	N/A	27 02 2026	27 02 2026	27 02 2026	27 06 2026	16 03 2026	16 03 2026	N/A		
	Procurement of Feeds for CBO Poultry Project	E. Somido, JR.	No	SVP	N/A	16 02 2026	N/A	N/A	27 02 2026	27 02 2026	27 02 2026	27 02 2026	16 03 2026	16 03 2026	N/A		
	Procurement of Livestock Supplies (Vitamins and Minerals) for CBO Poultry Project	E. Somido, JR.	No	SVP	N/A	N/A	N/A	N/A	27 02 2026	27 02 2026	27 02 2026	27 02 2026	16 03 2026	16 03 2026	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of Pullets (Ready to Lay) for CBO Poultry	E. Somido, JR.	No	SVP	N/A	N/A	N/A	N/A	5 03 2026	5 03 2026	5 03 2026	5 03 2026	16 03 2026	16 03 2026	N/A		
	Supply, Delivery and Installation of Airconditioning Unit for CBO	E. Somido, JR.	No	SVP	N/A	N/A	N/A	N/A	12 03 2026	12 03 2026	12 03 2026	12 03 2026	N/A	16 03 2026	N/A		
	Procurement of Pullets (Ready to Lay) for CBO Poultry	E. Somido, JR.	No	SVP	N/A	N/A	N/A	N/A	26 03 2026	26 03 2026	26 03 2026	26 03 2026	1 04 2026	6 04 2026	N/A		
	Procurement of Printer for CBO Office	E. Somido, JR.	No	SVP	N/A	N/A	N/A	N/A	26 03 2026	26 03 2026	26 03 2026	26 03 2026	N/A	6 04 2026	N/A		
	Procurement of Printer Cleaning Kit for CBO ID Production	E. Somido, JR.	No	SVP	N/A	N/A	N/A	N/A	10 04 2026	10 04 2026	10 04 2026	10 04 2026	N/A	14 04 2026	N/A		
	Procurement of Electrical Supplies for CBO Stall	E. Somido, JR.	No	SVP	N/A	N/A	N/A	N/A	29 04 2026	29 04 2026	29 04 2026	29 04 2026	N/A	18 05 2026	N/A		
	Supply and Delivery of CatSU Graduation Sash for CatSU Laboratory School	E. Somido, Jr.	No	SVP	N/A	6 05 2026	N/A	N/A	11 05 2026	11 05 2026	11 05 2026	11 05 2026	12 05 2026	12 05 2026	N/A		
	Procurement of Graduation Sash for CatSU 2026 Commencement Exercise	E. Somido, JR.	No	SVP	N/A	28 05 2026	N/A	N/A	1 06 2026	1 06 2026	1 06 2026	1 06 2026	2 06 2026	3 06 2026	N/A		
	Procurement of Day Old Chicks (Broiler) for CBO Poultry Project	E. Somido, JR.	No	SVP	N/A	N/A	N/A	N/A	4 06 2026	4 06 2026	4 06 2026	4 06 2026	9 06 2026	10 06 2026	N/A		
	Procurement of Electrical Supplies for CBO Grounds	E. Somido, JR.	No	SVP	N/A	N/A	N/A	N/A	8 06 2026	8 06 2026	8 06 2026	8 06 2026	N/A		N/A		
	Procurement of Electrical Supplies for CBO Poultry Supplies	E. Somido, JR.	No	SVP	N/A	N/A	N/A	N/A	8 06 2026	8 06 2026	8 06 2026	8 06 2026	N/A		N/A		
	Procurement of Gasoline for CBO Main Campus	E. Somido, JR.	No	SVP	N/A	N/A	N/A	N/A	8 06 2026	8 06 2026	8 06 2026	8 06 2026	N/A		N/A		
	Procurement of Stand Fan for CBO Office	E. Somido, JR.	No	SVP	N/A	N/A	N/A	N/A	16 06 2026	16 06 2026	16 06 2026	16 06 2026	N/A	17 06 2026	N/A		
	Procurement of Diploma Jacket for Commencement Exercise of CatSU Panganiban	N. Borromeo	No	SVP	N/A	N/A	N/A	N/A	29 04 2026	29 04 2026	29 04 2026	29 04 2026	N/A	18 05 2026	N/A		
	Procurement of Tarpaulin for 2026 Commencement Exercise for CatSU Panganiban Campus	N. Borromeo	No	SVP	N/A	N/A	N/A	N/A	29 04 2026	29 04 2026	29 04 2026	29 04 2026	N/A	18 05 2026	N/A		
	Procurement of Corsage Making Supplies for 2026 Commencement Exercise at Panganiban Campus	N. Borromeo	No	SVP	N/A	N/A	N/A	N/A	29 04 2026	29 04 2026	29 04 2026	29 04 2026	N/A	18 05 2026	N/A		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Procurement of Ribbon for 2026 Commencement Exercise at Panganiban Campus	N. Borromeo	No	SVP	N/A	N/A	N/A	N/A	29 04 2026	29 04 2026	29 04 2026	29 04 2026	N/A	18 05 2026	N/A		
	Procurement of Institutional Medal for 2026 Commencement Exercise for Panganiban Campus	N. Borromeo	No	SVP	N/A	N/A	N/A	N/A	29 04 2026	29 04 2026	29 04 2026	29 04 2026	N/A	18 05 2026	N/A		
	Lay-out and Printing of Commencement Program for 2026 Commencement Exercise of CatSU Panganiban	N. Borromeo	No	SVP	N/A	N/A	N/A	N/A	29 04 2026	29 04 2026	29 04 2026	29 04 2026	N/A	18 05 2026	N/A		
	Rental of Sound System for 2026 Commencement Exercise at CatSU Panganiban	N. Borromeo	No	SVP	N/A	N/A	N/A	N/A	14 05 2026	14 05 2026	14 05 2026	14 05 2026	N/A	25 05 2026	N/A		
	Procurement of Office Supplies for HRM Unit at CatSU Panganiban Campus	Z. Reyes	No	SVP	N/A	N/A	N/A	N/A	14 05 2026	14 05 2026	14 05 2026	14 05 2026	N/A	25 05 2026	N/A		
	Supply, Delivery and Installation of Airconditioning Unit for CatSU Panganiban Campus	Z. Reyes	No	SVP	N/A	N/A	N/A	N/A	14 05 2026	14 05 2026	14 05 2026	14 05 2026	N/A	25 05 2026	N/A		
	Procurement of Office Equipment for CatSU Panganiban Campus	Z. Reyes	No	SVP	N/A	N/A	N/A	N/A	14 05 2026	14 05 2026	14 05 2026	14 05 2026	25 05 2026	25 05 2026	N/A		
	Procurement of ICT Equipment for CatSU Panganiban Campus	Z. Reyes	No	SVP	N/A	30 04 2026	N/A	N/A	14 05 2026	14 05 2026	14 05 2026	14 05 2026	25 05 2026	25 05 2026	N/A		
	Procurement of Security Operating Tools for Security Services at Panganiban Campus	Z. Reyes	No	SVP	N/A	N/A	N/A	N/A	14 05 2026	14 05 2026	14 05 2026	14 05 2026	N/A	25 05 2026	N/A		
	Procurement of Brush Cutter for GSU Panganiban Campus	Z. Reyes	No	SVP	N/A	N/A	N/A	N/A	14 05 2026	14 05 2026	14 05 2026	14 05 2026	N/A	25 05 2026	N/A		
	Procurement of ICT Supplies for CBO CatSU Panganiban Campus	Z. Reyes	No	SVP	N/A	N/A	N/A	N/A	14 05 2026	14 05 2026	14 05 2026	14 05 2026	25 05 2026	25 05 2026	N/A		
	Procurement of 2T Oil for CBO Panganiban Campus	Z. Reyes	No	SVP	N/A	N/A	N/A	N/A	14 05 2026	14 05 2026	14 05 2026	14 05 2026	N/A	25 05 2026	N/A		
	Procurement of Janitorial Supplies for CatSU Panganiban Campus	Z. Reyes	No	SVP	N/A	N/A	N/A	N/A	14 05 2026	14 05 2026	14 05 2026	14 05 2026	N/A	25 05 2026	N/A		
	Supply and Delivery of Long River Boat for CBO Panganiban Campus	Z. Reyes	No	SVP	N/A	N/A	N/A	N/A	14 05 2026	14 05 2026	14 05 2026	14 05 2026	N/A	25 05 2026	N/A		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance
------------	---------------------	--------------	--	---------------------	---------------------	----------------	--------------	-------------------	------------------	----------------	-----------	---	-----------------	----------------------------------	-------------------	----------------------	-------------------------

	Procurement of Office Supplies for CBO Panganiiban Campus	Z. Reyes	No	SVP	N/A	N/A	N/A	N/A	14 05 2026	14 05 2026	14 05 2026	14 05 2026	N/A	25 05 2026	N/A		
	Procurement of Janitorial Supplies for CatSU Panganiiban Campus	Z. Reyes	No	SVP	N/A	N/A	N/A	N/A	14 05 2026	14 05 2026	14 05 2026	14 05 2026	25 05 2026	25 05 2026	N		
	Procurement of Brush Cutter for CBO CatSU Panganiiban Campus	Z. Reyes	No	SVP	N/A	N/A	N/A	N/A	14 05 2026	14 05 2026	14 05 2026	14 05 2026	25 05 2026	25 05 2026	N/A		
	Procurement of Meals for 2026 Commencement Exercise at Panganiiban Campus	N. Borromeo	No	SVP	N/A	N/A	N/A	N/A	21 05 2026	21 05 2026	21 05 2026	21 05 2026	N/A	21 05 2026	N/A		
	Procurement of ICT Supplies fro CatSU Panganiiban Campus	Z. Reyes	No	SVP	N/A	N/A	N/A	N/A	4 06 2026	4 06 2026	4 06 2026	4 06 2026	9 06 2026	10 06 2026	N/A		
	Procurement of Office Chair for CatSU Panganiiban Campus	Z. Reyes	No	SVP	N/A	N/A	N/A	N/A	4 06 2026	4 06 2026	4 06 2026	4 06 2026	N/A	10 06 2026	N/A		
	Procurement of Curtain for CatSU Panganiiban Campus	Z. Reyes	No	SVP	N/A	N/A	N/A	N/A	4 06 2026	4 06 2026	4 06 2026	4 06 2026	N/A	10 06 2026	N/A		
	Procurement of Motor Vehicle Spare Parts and Cleaning Tools for CatSU Panganiiban Campus	Z. Reyes	No	SVP	N/A	N/A	N/A	N/A	4 06 2026	4 06 2026	4 06 2026	4 06 2026	9 06 2026	10 06 2026	N/A		
	Procurement of Textbooks for CatSU Panganiiban Campus	N. Borromeo	No	SVP	N/A	N/A	N/A	N/A	4 06 2026	4 06 2026	4 06 2026	4 06 2026	9 06 2026	10 06 2026	N/A		
			No	SVP	N/A	N/A	N/A	N/A	4 06 2026	4 06 2026	4 06 2026	4 06 2026	9 06 2026	10 06 2026	N/A		
			No	SVP	N/A	N/A	N/A	N/A	4 06 2026	4 06 2026	4 06 2026	4 06 2026	9 06 2026	10 06 2026	N/A		
	Procurement of Diploma Paper with Printing for CatSU Panganiiban Campus 2026 Commencement Exercises	N. Borromeo	No	SVP	N/A	N/A	N/A	N/A	4 06 2026	4 06 2026	4 06 2026	4 06 2026	N/A	15 06 2026	N/A		
	Procurement of Hardware Material for CatSU Panganiiban Campus	Z. Reyes	No	SVP	N/A	N/A	N/A	N/A	8 06 2026	8 06 2026	8 06 2026	8 06 2026	N/A	15 06 2026	N/A		

Total Allotted Budget of Procurement Activities

Total Contract Price of Procurement Activities

Total Savings (Total Allotted Budget - Total Contract Price)

ON-GOING PROCUREMENT ACTIVITIES																
	Procurement of One (1) Year Security Services (2nd Bidding)	R. Timbal	No	Competitive Bidding	28 05 2026	6 06 2026	15 06 2026	N/A	29 06 2026	29 06 2026	6 07 2026					


[illegible]

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Inspection & Acceptance
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing/ Purchase Order	Notice to Proceed	Delivery/ Completion	
	Doorknob For UIPRCO Project Raise Program	K. Visaya	No	SVP	N/A	N/A	N/A	N/A									
	Flourescent Lamp and LED Bulb For UIPRCO Project Raise Program	K. Visaya	No	SVP	N/A	N/A	N/A	N/A									
Total Alloted Budget of On-going Procuren																	


Prepared by:


SHEILAKIM M. LUMABI
BAC Secretariat

Recommended for Approval by:


ARTHUR I. TABIRARA, Ph.D.
for BAC Chairperson

APPROVED:


GEMMA B. ACEDO, Ph.D., DIT
SUC President III

Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
164	53,625.00	53,625.00		52,500.00	52,500.00									
164	70,000.00	70,000.00		58,540.00	58,540.00									
164	6,500.00	6,500.00		3,055.00	3,055.00									
164	10,000.00	10,000.00		8,950.00	8,950.00									
164	1,300.00	1,300.00		1,100.00	1,100.00									
164	29,900.00	29,900.00		27,140.00	27,140.00									
164	889,350.00	889,350.00		889,350.00	889,350.00									
101	560,392.90	560,392.90		470,826.00	470,826.00									
101	4,320.00	4,320.00		3,120.00	3,120.00									
164	37,970.00	37,970.00		33,360.00	33,360.00									
164	259,434.51		259,434.51	215,900.00		215,900.00								

Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
101	57,650.00	57,650.00		57,270.00	57,270.00									
101	29,500.00	29,500.00		25,246.10	25,246.10									
101	145,974.00	145,974.00		142,070.00	142,070.00									
101	70,000.00	70,000.00		62,000.00	62,000.00									
101	86,000.00		86,000.00	65,000.00		65,000.00								
101	29,700.00	29,700.00		29,640.00	29,640.00									
101	19,880.00	19,880.00		12,620.00	12,620.00									
101	12,000.00	12,000.00		10,000.00	10,000.00									
101	7,165.00	7,165.00		7,102.00	7,102.00									
101	37,555.00	37,555.00		36,450.00	36,450.00									
101	1,800.00	1,800.00		1,600.00	1,600.00									
101	6,900.00	6,900.00		6,624.00	6,624.00									
101	80,000.00		80,000.00	78,800.00		78,800.00								
101	85,000.00		85,000.00	84,990.00		84,990.00								
101	130,000.00		130,000.00	113,000.00		113,000.00								

[illegible]

Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
101	6,750.00	6,750.00		5,400.00	5,400.00									
101	6,050.00	6,050.00		5,950.00	5,950.00									
164	40,475.00	40,475.00		35,794.00	35,794.00									
164	9,500.00	9,500.00		9,180.00	9,180.00									
164	46,815.00		46,815.00	46,450.00		46,450.00								
164	7,188.00	7,188.00		7,188.00	7,188.00									
164	25,600.00	25,600.00		21,350.00	21,350.00									
164	89,000.00	89,000.00		84,000.00	84,000.00									
164	3,300.00	3,300.00		3,300.00	3,300.00									
164	46,500.00	46,500.00		39,950.00	39,950.00									
164	43,000.00		43,000.00	42,000.00		42,000.00								
101	1,814.00	1,814.00		1,785.00	1,785.00									
164	10,949.00	10,949.00		10,477.00	10,477.00									
101	350,000.00		350,000.00	276,850.00		276,850.00								

[illegible]

Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
164	8,500.00	8,500.00		5,438.00	5,438.00									
164	4,640.00	4,640.00		3,700.00	3,700.00									
164	3,000.00	3,000.00		2,850.00	2,850.00									
164	35,335.00	35,335.00		32,413.00	32,413.00									
164	174,585.00	174,585.00		154,300.00	154,300.00									
164	67,900.00	67,900.00		67,900.00	67,900.00									
164	401,525.00	401,525.00		373,000.00	373,000.00									
164	5,933.00	5,933.00		5,008.10	5,008.10									
164	15,000.00	15,000.00		9,850.00	9,850.00									
164	12,893.10	12,893.10		11,312.90	11,312.90									
164	5,423.00	5,423.00		5,020.00	5,020.00									
101	79,865.00	79,865.00		70,481.00	70,481.00									
101	69,925.00	69,925.00		69,688.00	69,688.00									
164	35,000.00		35,000.00	32,192.00		32,192.00								

Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)	
164	22,000.00	22,000.00		22,000.00	22,000.00									
164	136,680.00	136,680.00		134,000.00	134,000.00									
164	3,030.00	3,030.00		3,000.00	3,000.00									
101	82,145.00	82,145.00		80,195.00	80,195.00									
101	22,500.00	22,500.00		19,500.00	19,500.00									
101	75,000.00	75,000.00		72,000.00	72,000.00									
101	19,500.00	19,500.00		15,000.00	15,000.00									
164	25,000.00		25,000.00	23,315.00		23,315.00								
164	15,000.00	15,000.00		14,500.00	14,500.00									
101	126,000.00		126,000.00	105,900.00		105,900.00								

Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)	
101	24,000.00	24,000.00		24,000.00	24,000.00									
101 CA	30,000.00		30,000.00	30,000.00		30,000.00								
101	51,100.00	51,100.00		51,100.00	51,100.00									
101	8,130.00	8,130.00		8,125.00	8,125.00									
101	15,768.00	15,768.00		15,400.00	15,400.00									
101	6,480.00	6,480.00		5,358.00	5,358.00									
101	9,500.00	9,500.00		9,000.00	9,000.00									
101	7,920.00	7,920.00		7,850.00	7,850.00									
164	6,000.00	6,000.00		5,600.00	5,600.00									
101	520,000.00		520,000.00	310,000.00		310,000.00								
101	257,000.00		257,000.00	100,000.00		100,000.00								
101	2,620.00	2,620.00		2,318.00	2,318.00									
101	19,999.00		19,999.00	17,270.00		17,270.00								
101	3,250.00	3,250.00		3,250.00	3,250.00									
101	9,125.00	9,125.00		7,888.00	7,888.00									
164	47,000.00		47,000.00	39,850.00		39,850.00								

Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
Special Trust Fund	93,150.00	93,150.00		93,150.00	93,150.00									
Special Trust Fund	1,750.00	1,750.00		1,250.00	1,250.00									
Special Trust Fund	47,600.00	47,600.00		42,415.00		42,415.00								
Special Trust Fund	180,000.00		180,000.00	169,500.00		169,500.00								
Special Trust Fund	500,000.00		500,000.00	495,000.00		495,000.00								
Special Trust Fund	500,000.00		500,000.00	495,000.00		495,000.00								
Special Trust Fund	300,000.00		300,000.00	264,180.00		264,180.00								
Special Trust Fund	1,000,000.00		1,000,000.00	957,000.00		957,000.00								
Special Trust Fund	300,000.00		300,000.00	295,000.00		295,000.00								
Special Trust Fund	245,000.00		245,000.00	244,000.00		244,000.00								
Special Trust Fund	215,000.00		215,000.00	199,900.00		199,900.00								
Special Trust Fund	501,000.00		501,000.00	428,765.40		428,765.40								

Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
Special Trust Fund	8,100.00		8,100.00	7,500.00		7,500.00								
Special Trust Fund	19,303.00		19,303.00	17,670.00		17,670.00								
Special Trust Fund	3,000.00		3,000.00	2,550.00		2,550.00								
Special Trust Fund	33,000.00		33,000.00	32,000.00		32,000.00								
Special Trust Fund	22,650.00		22,650.00	22,500.00		22,500.00								
Special Trust Fund	28,000.00		28,000.00	27,500.00		27,500.00								
Special Trust Fund	9,000.00		9,000.00	8,300.00		8,300.00								
Special Trust Fund	10,000.00	10,000.00		10,000.00	10,000.00									
Special Trust Fund	4,900.00	4,900.00		4,500.00	4,500.00									
Special Trust Fund	4,090.00	4,090.00		4,090.00	4,090.00									
Special Trust Fund	400,000.00		400,000.00	390,000.00		390,000.00								

Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
164	13,800.00	13,800.00		13,782.00	13,782.00									
164	14,750.00	14,750.00		14,750.00	14,750.00									
164	31,500.00	31,500.00		31,500.00	31,500.00									
164	30,000.00	30,000.00		29,000.00	29,000.00									
164	2,581.00	2,581.00		2,559.00	2,559.00									
164	40,000.00	40,000.00		38,775.00	38,775.00									
164	63,000.00		63,000.00	53,350.00		53,350.00								
164	432,000.00		432,000.00	428,000.00		428,000.00								
164	8,900.00	8,900.00		7,770.00	7,770.00									
164	40,000.00	40,000.00		33,600.00	33,600.00									
163	60,950.00	60,950.00		59,450.00	59,450.00									
163	24,000.00	24,000.00		19,200.00	19,200.00									
163	13,505.00	13,505.00		13,225.00	13,225.00									
163	40,000.00		40,000.00	40,000.00		40,000.00								

Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
163	29,848.00	29,848.00		23,189.00	23,189.00									
164	51,829.00	51,829.00		48,520.00	48,520.00									
163	80,000.00		80,000.00	72,000.00		72,000.00								
164	40,000.00	40,000.00		40,000.00	40,000.00									
101	79,570.00	79,570.00		78,315.00	78,315.00									
101	8,725.00	8,725.00		8,700.00	8,700.00									
101	7,500.00	7,500.00		7,000.00	7,000.00									
101	149,795.00	149,795.00		136,958.00	136,958.00									
101	102,555.00	102,555.00		42,280.00	42,280.00									
101				14,745.00	14,745.00									
101				8,753.00	8,753.00									
164	12,500.00	12,500.00		12,000.00	12,000.00									
101	7,950.00	7,950.00		7,188.00	7,188.00									
Investment Activities Conducted	233,040,984.73	29,741,614.08	203,299,370.65											
(Contract Price)	13,639,218.99													
	9,943,963.44	9,943,963.44					Josephine A. Zafe Michelle Candelaria Franklin Boñales	8 06 2026	N/A	8 06 2026	8 06 2026	8 06 2026		

[illegible]

Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
Special Trust Fund	2,357.50	2,357.50												
Special Trust Fund	7,310.00	7,310.00												
ent Activities	12,546,529.14	12,486,029.14	60,500.00	0.00	0.00	0.00								