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Preface

These Philippine Bidding Documents (PBD) for the procurement of Infrastructure
Projects (hereinafter referred to also as the “Works”) through [Competitive Bidding, Limited

Source Bidding, or Competitive Diafogue’] have been prepared by the Government of the
Philippines (GoP) for use by all branches, agencies, departments, bureaus, offices, or
instrumentalities of the Government, including government-owned and/or -controlled
corporations (GOCC), government financial institutions (GFl), state universities and colleges
(SUC), local government units (LGU), and autonomous regional government. The procedures
and practices presented in this document have been developed through broad experience,

and are for mandatoryz use in projects that are financed in whole or in part by the GoP or any
foreign government/foreign or international financing institution in accordance with the
provisions of the Implementing Rules and Regulations (IRR) of Republic Act No. 12009 (RA
No. 12009).

This PBD is intended as a model for admeasurements (unit prices or unit rates in a bill
of quantities) types of contract, which are the most common in Works contracting.

The Bidding Documents shall clearly and adequately define, among others: (a) the
objectives, scope, and expected outputs and/or results of the proposed contract; (b) the
eligibility requirements of Bidders; (c) the expected contract duration; and (d) the obligations,
duties, and/or functions of the winning bidder.

In order to simplify the preparation of the Bidding Documents for each procurement,
the PBD groups the provisions that are intended to be used unchanged in Section Il
Instructions to Bidders (ITB) and in Section IV. General Conditions of Contract (GCC). Data
and provisions specific to each procurement and contract should be included in Section IIl.
Bid Data Sheet (BDS); Section V. Special Conditions of Contract (SCC); Section VI.
Specifications; Section VII. Drawings; and Section VIII. Bill of Quantities. The forms to be
used are provided in Section IX. Philippine Bidding Documents Related Forms.

Prudence must be exercised to check the relevance of the provisions of the PBD
against the requirements of the specific Works to be procured. In addition, each Section is
prepared with notes intended only as information for the Procuring Entity or the person drafting
the Bidding Documents. They shall not be included in the final documents, except for the
notes introducing Section IX. Philippine Bidding Documents Related Forms, where the
information is useful for the Bidder. The following general directions should be observed when
using the documents:

a) All the documents listed in the Table of Contents are normally required for the
procurement of Infrastructure Projects. However, they should be adapted as
necessary to the circumstances of the particular Project.

b) Specific details, such as the “name of the Procuring Entity” and “address for
proposal submission,” should be furnished in the BDS and SCC. The final
documents should contain neither blank spaces nor options.

1 For Second Stage of Competitive Dialogue under Section 29.4.2 of IRR of RA No. 12009.

2 Unless the Treaty or International or Executive Agreement expressly provides use of foreign governmentiforeign or international
financing institution procurement guidelines.



d)

e)

f)

This Preface and the footnotes, or notes in italics included in the Invitation to
Bid, BDS, SCC, Specifications, Drawings, and Bill of Quantities are not part of
the text of the final document, although they contain instructions that the
Procuring Entity should strictly follow. The Bidding Documents should not
contain footnotes except Section IX. Philippine Bidding Documents Related
Forms since these provide important guidance to Bidders.

The cover page should be modified as required to identify the Bidding
Documents and date of issue.

The Project title page should be modified as required to identify the Project title
and number, name and address of the Procuring Entity.

If modifications must be made to the bidding requirements, they can be
presented in the BDS. Modifications for specific Project or Contract details
should be provided in the SCC as amendments to the Conditions of
Contract. For easy completion, whenever reference has to be made to specific
clauses in the BDS or SCC, these terms shall be printed in bold type face on
Section Il. Instructions to Bidders, and Section IV. General Conditions of
Contract, respectively. To facilitate easy reference and completion, clauses
from the BDS and SCC shall appear in bold type face in Sections Il and 1V,
respectively.
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Glossary of Acronyms, Terms, and Abbreviations
ABC - Approved Budget for the Contract.
ADR - Alternative Dispute Resolution.
ARCC — Allowable Range of Contract Cost.
BAC - Bids and Awards Committee.
BIR — Bureau of Internal Revenue.
BSP - Bangko Sentral ng Pilipinas.
CDA - Cooperative Development Authority.
COS - Contract of Service.
CPI — Consumer Price Index.
DOLE - Department of Labor and Employment.
DTI — Department of Trade and Industry.
GCC - General Conditions of Contract.
GFI — Government Financial Institution.
GOCC - Government-Owned and/or —Controlled Corporation.
GoP - Government of the Philippines.
GPPB - Government Procurement Policy Board.
HoPE — Head of Procuring Entity.
JO - Job Order.
IRR — Implementing Rules and Regulations.
ITB — Instructions to Bidders.
LCB- Lowest Calculated Bid.
LCRB - Lowest Calculated Responsive Bid.
LGUs — Local Government Units.
LoC - Line of Credit
MAB - Most Advantageous Bid.

MARB - Most Advantageous Responsive Bid.



MEARB - Most Economically Advantageous Responsive Bid.
MYCA — Multi-Year Contracting Authority.

NFCC - Net Financial Contracting Capacity.

NGA — National Government Agency.

PCAB - Philippine Contractors Accreditation Board.

PhilGEPS - Philippine Government Electronic Procurement System.
PSA — Philippine Statistics Authority.

RA No. — Republic Act Number.

SARB - Single Advantageous and Responsive Bid.

SCC - Special Conditions of Contract.

SCRB - Single Calculated and Responsive Bid.

SEARB - Single Economically Advantageous Responsive Bid.
SEC - Securities and Exchange Commission.

SLCC - Single Largest Completed Contract.

SRRB - Single Rated and Responsive Bid.

UN - United Nations.



Definition of Terms

Bid — a signed offer, proposal, or quotation submitted by a supplier, manufacturer, distributor,
contractor, consultant, or service provider in response to the requirements of the Procuring
Entity as stated in the Bidding Documents. (IRR of RA No. 12009, Section 5[c]).

Bidder — a supplier, manufacturer, distributor, contractor, consultant, and service provider,
whether public or private, who submits a Bid in response to the requirements of the Procuring
Entity as stated in the Bidding Documents. (IRR of RA No. 12009, Section 5[d]).

Bidding Documents — the documents issued by the Procuring Entity as the basis for Bids,
furnishing all information necessary to prospective bidder to prepare a Bid for the Goods,
Infrastructure Projects, and Consulting Services required by the Procuring Entity. (IRR of RA
No. 12009, Section 5[e])

Bill of Quantities — a list of the specific items of the Work and their corresponding unit prices,
lump sums, and/or provisional sums.

Consulting Services — services for Infrastructure Projects and other types of projects or
activities of the government requiring adequate external technical and professional expertise
that are beyond the capability or capacity of the government to undertake such as, but not
limited to: (i) advisory and review services; (i) pre-investment or feasibility studies; (iii) design;
(iv) construction supervision; (v) management and related services; and (vi) other technical
services or special studies. (IRR of RA No. 12009, Section 5[i]).

Contract — the agreement entered into between the Procuring Entity and the Contractor to
execute, complete, and maintain the Works and as recorded in the Contract Form signed by
the parties, including all attachments and appendices thereto and all documents incorporated
by reference therein.

Contract Price — the price stated in the Notice of Award and thereafter to be paid by the
Procuring Entity to the Contractor for the execution of the Works in accordance with this
Contract.

Contract Time Extension (CTE) — the allowable period for the Contractor to complete the
Works in addition to the original Completion Date stated in this Contract.

Contractor — a natural or juridical entity whose proposal was accepted by the Procuring Entity
and to whom the Contract to execute the Work was awarded. Contractor as used in these
Bidding Documents may likewise refer to a supplier, distributor, manufacturer, or consultant.

Days — refers to calendar days; months to calendar months.

Dayworks — varied work inputs subject to payment on a time basis for the Contractor's
employees and Equipment, in addition to payments for associated Materials and Plant.

Defect — any part of the Works not completed in accordance with the Contract.

Defects Liability Certificate — the certificate issued by the Procuring Entity upon correction of
defects by the Contractor.

Defects Liability Period — the one (1) year period between contract completion and final
acceptance within which the Contractor assumes the responsibility to undertake the repair of
any damage to the Works at its own expense.



Drawings — graphical presentations of the Works. They include all supplementary details,
shop drawings, calculations, and other information provided or approved for the execution of
this Contract.

Effective Date of the Contract — the date indicated in the contract. However, the Contractor
shall commence performance of its obligations only upon receipt of the Notice to Proceed.

Foreign-funded Procurement or Foreign-Assisted Project — refers to the acquisition of Goods,
Consulting Services, and the contracting for Infrastructure Projects by the Government of the
Philippines which are wholly or partly funded by foreign loans or grants pursuant to a Treaty
or International or Executive Agreement.

Funding Source — Organization named in the SCC.

Goods — refer to (i) all items, supplies, and materials, whether in the nature of equipment,
furniture, stationery, materials for construction, or personal property of any kind, needed in the
transaction of public businesses or in the pursuit of any government undertaking, project or
activity; or (ii) general support services which pertain to all types of services except Consulting
Services and Infrastructure Projects, such as the repair and maintenance of equipment and
furniture, as well as trucking, hauling, janitorial, security, and related or analogous services.
Personnel Services or individual COS or JO engagements do not fall under this definition;
(IRR of RA No. 12009, Section 5[n]).

Infrastructure Projects — include the construction, improvement, rehabilitation, demolition,
repair, restoration, or maintenance of roads and bridges, railways, airports, seaports,
communication facilities, civil works components of information technology projects, irrigation,
flood control and drainage, water supply, sanitation, sewerage and solid waste management
systems, shore protection, energy/power and electrification facilities, national buildings, school
buildings, hospital buildings, and other related construction projects of the government. Also
referred to as “civil works” or “works;” (IRR of RA No. 12009, Section 5[r]).

Lot - refers to one or more infrastructure projects that are grouped or bundied together based
on factors, such as scope, location, or other relevant parameters, as determined by the End-
User or Implementing Unit of the Procuring Entity. Each lot is distinct within the project and
may be awarded as a separate contract.

MARB - refers to the award criteria in the procurement of Infrastructure where the
considerations for the award of contract are the eligibility of the bidder, the responsiveness of
its bid to the technical requirements, and the most advantageous bid in reference to the highest
rated offer based on the quality component of the bid.

Materials — refer to all supplies, including consumables, used by the Contractor for
incorporation in the Works.

MEARB - refers to the award criteria in the procurement of Infrastructure where the
considerations for the award of contract are the eligibility of the bidder, the responsiveness of
its bid to the technical requirements, and the determination of the most economically
advantageous bid in reference to the quality-price ratio allocated to the technical and financial
components of the bid.

Notice to Proceed — refers to a written notice issued by the Procuring Entity to the Contractor
requiring the latter to begin the commencement of the work not later than a specified or
determinable date.



O_niine submission — pertains to the submission of the bid for Infrastructure Projects and the
bid envelopes containing the technical and financial components of the bid through electronic
means or through the electronic bidding facility of the PhilGEPS, once available.

Permanent Works — refer to all permanent structures and all other project features and
facilities required to be constructed and completed in accordance with this Contract which
shall be delivered to the Procuring Entity, and which shall remain at the Site after the removal
of all Temporary Works.

Plant — refers to the machinery, apparatus, and the like intended to form an integral part of the
Permanent Works.

Procuring Entity - the organization acquiring the Infrastructure Project, as named in the SCC.

Project — refers to a specific or identified procurement covering Goods, Infrastructure Projects
or Consulting Services. A Procurement Project shall be described, detailed, and scheduled in
the Project Procurement Management Plan prepared by the agency which shall be
consolidated in the Procuring Entity's Annual Procurement Plan.

Program of Work — refers to the big-picture plan and comprehensive schedule that details
construction-related tasks to ensure the timely and efficient delivery of the project.

Site Investigation Reports — refers to those that were included in the Bidding Documents and
are factual and interpretative reports about the surface and subsurface conditions at the Site.

Slippage — refers to a delay in work execution occurring when actual accomplishment falls
below the target as measured by the difference between the scheduled and actual
accomplishment of the Work by the Contractor as established from the work schedule. This is
actually described as a percentage of the whole Works.

Simple Infrastructure Projects — refers to construction, improvement, rehabilitation, demolition,
repair, restoration, or maintenance of structures, technical facilities and systems with an
Approved Budget for the Contract (ABC) not exceeding Ten Million Pesos
(PhP 10,000,000.00) built at the community level for the sustenance of lives and livelihoods
of the population living in a community and built according to the needs and aspirations of the
community population.

Verified Report — the report submitted by the Implementing Unit to the HoPE setting forth its

findings as to the existence of grounds or causes for termination and explicitly stating its
recommendation for the issuance of a Notice to Terminate.

10



Section I. Invitation to Bid
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\#""*?@, Republic of the Philippines
fm 5) CATANDUANES STATE UNIVERSITY

Virac, Catanduanes

“““““

Invitation to Bid for Upgrading of the Abaca Technology Innovation
Center (ATIC) Laboratory for Biotechnology Advancements, Virac
Campus

1) The Catanduanes State University, through the General Appropriations Act (GAA)
2026° intends to apply the sum of Thirty Four Million Six Hundred Twenty Five
Thousand Five Hundred Pesos (PhP34,625,500.00) being the Approved Budget for
the Contract (ABC) to payments under the contract for the Upgrading of the Abaca
Technology Innovation Center (ATIC) Laboratory for Biotechnology
Advancements, Virac Campus with Project ID No. BAC-INFRA-2026-04. Bids
received in excess of the ABC shall be automatically rejected at bid opening.

2) The Catanduanes State University now invites bids for the above procurement project.*
Completion of the Works is required within two hundred forty (240) calendar days.
Bidders should have completed, within five (5) years from the date of submission and
receipt of bids, a contract similar to the Project. The description of an eligible bidder is
contained in the Bidding Documents, particularly, in Section Il. Instructions to Bidders
(ITB).

3) Bidding will be conducted through competitive bidding procedures using a non-
discretionary “pass/fail” criterion as specified in the IRR, otherwise known as the “New
Government Procurement Act (NGPA)".

Bidding is restricted to Filipino citizens/sole proprietorships, cooperatives, and
partnerships or organizations with at least sixty percent (60%) interest or outstanding
capital stock belonging to citizens of the Philippines.

4) Interested bidders may obtain further information from the Catanduanes State University
— Bids and Awards Committee and inspect the Bidding Documents at the address given
below from Mondays to Thursdays, 8:00 AM to 5:00 PM.

5) A complete set of Bidding Documents may be acquired by interested bidders on August
10 to September 1, 2026 from the address below and upon payment of the applicable
fee for the Bidding Documents, pursuant to the latest Guidelines issued by the GPPB, in
the amount of Twenty-five Thousand Pesos (PhP25,000.00).

SApprwed Budget for the Contract (ABC) refers to the budget for the contract duly approved by the Head of the Procuring Entity
(HoPE), within the authorized amount in the General Appropriations Act (GAA), continuing, and automatic appropriations, or other
authorized source of funds, in the case of National Government Agencies (NGAs); the corporate operating budget approved by
the govemning Boards, pursuant to Executive Order (EO) No. 518, s. 1979, entitied “Establishing a Procedure for the Preparation
and Approval of the Operating Budgets of Government Owned or Controlled Corporations, in the case of GOCCs, GFls, and RA
No. 8292, or the “Higher Education Modemization Act of 1997, in the case of SUCs; and the budget for the contract approved
by the Sanggunian through an appropriation ordinance in the case of LGUs. For multi-year contracts, for which a Multi-Year
Contractual Authority (MYCA) or an equivalent document is required, the ABC shall be the total project cost reflected in the MYCA
or equivalent document (Section 5(a), RA No. 12009).

4 A brief description of the scope of Works should be provided, including quantities, location of project, and other information
necessary to enable potential bidders to decide whether or not to respond to the invitation.



6)

7)

8)

9)

10)

11)

12)

13)

Payment shall be made directly to the CatSU Cashiering Services or thru deposit to
CatSU LBP Account. The Procuring Entity shall allow the bidder to present its proof of
payment for the fees in person, by facsimile, or through electronic means.

It may also be downloaded free of charge from the website of the Philippine Government
Electronic Procurement System (PhilGEPS) and the website of the Procuring Entity,
provided that bidders shall pay the applicable fee for the Bidding Documents not later
than the submission of their bids.

The Catanduanes State University will hold a Pre-Bid Conference on August 17, 2026,
2:00 PM at the BAC Conference Room and through video conferencing via Zoom
Video Conferencing, which shall be open to prospective bidders.

Bids must be duly received by the Bids and Awards Committee (BAC) Secretariat
through manual submission at the address indicated below on or before September 1,
2026, 2:00 PM. Late bids shall not be accepted.

All Bids must be accompanied by a Bid Security in any of the acceptable forms and in
the amount stated in ITB Clause 16.

Bid opening shall be on September 1, 2026, 2:15 PM at the BAC Conference Room.
Bids will be opened in the presence of the Bidders’ representatives who choose to attend
the activity.

The Bid Evaluation and Award Criteria are Lowest Calculated Bid (LCB) and Lowest
Calculated and Responsive Bid (LCRB), respectively.

The Catanduanes State University reserves the right to reject any and all bids,
declare a failure of bidding, or not award the contract at any time prior to contract award
in accordance with Section 70 of R.A. No. 12009, without thereby incurring any liability
to the affected bidder or bidders.

For further information, please refer to:

Ms. Sheilakim M. Lumabi

Head, BAC Secretariat

Office of the Procurement Unit

1%t Floor, Administration Building, Catanduanes State University, Virac, Catanduanes
Contact No. 09491369639 or 09979249902

Email Address: catsubacsec@gmail.com

You may visit the following websites:

For downloading of Bidding Documents: ~ www.philgeps.gov.ph
https://catsu.edu.ph/

7 August 2026

SGD
ARTHUR |. TABIRARA, Ph.D.
Chairperson
Bids and Awards Committee




Section Il. Instructions to Bidders

Notes on the Instructions to Bidders

This Section of the Bidding Documents provides the information necessary for Bidders to
prepare responsive bids, in accordance with the requirements of the Procuring Entity.
It also provides information on the bid submission, eligibility check, opening and evaluation
of bids, post-qualification and award of contract.

This Section contains provisions that shall not be changed or modified. Any amendment
shall be reflected in Section Ill. Bid Data Sheet which consists of provisions that
supplement, amend, or specify in detail information or requirements included in this Section
and which are specific to each procurement.

Matters governing performance of the Contractor, payments under the contract, or those
affecting the risks, rights, and obligations of the parties under the contract are not normally
included in this Section, but rather under Section IV. General Conditions of Contract (GCC),
and/or Section V. Special Conditions of Contract (SCC). If duplication of a subject is
inevitable in other sections of the document prepared by the Procuring Entity, prudence
must be exercised to avoid contradictions between clauses dealing with the same matter.
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1)

2)

3)

A. General

Scope of Bid

1.1

1.2

The Procuring Entity named in the BDS, invites Bids for the UPGRADING OF
THE ABACA TECHNOLOGY INNOVATION CENTER (ATIC) LABORATORY
FOR BIOTECHNOLOGY ADVANCEMENTS, VIRAC, CATANDUANES, with
Project Identification Number BAC-INFRA-2026-04.

The Procurement Project (referred to herein as “Project”) is for the construction
of Works, as described in Section VI (Specifications).

The winning Bidder will be expected to complete the Works by the intended
completion date specified in SCC Clause 1.1.

Source of Funds

The Procuring Entity has a budget or received funds from the Funding Source named
in the BDS, and in the amount indicated in the BDS. It intends to apply part of the
funds received for this Project to cover eligible payments under the contract.

Corrupt, Fraudulent, Collusive, Coercive, and Obstructive Practices

3.1

Unless otherwise specified in the BDS, the Procuring Entity, as well as Bidders
and Contractors, shall observe the highest standard of ethics during the
procurement and execution of the contract. In pursuance of this policy, the
Procuring Entity:

a) defines, for purposes of this provision, the following terms under existing
laws, rules, and regulations:

i) "corrupt practice" means an act by which officials in the public
or private sectors improperly and unlawfully enrich themselves,
others, or induce others to do so, by misusing the position in
which they are placed, and includes the offering, giving,
receiving, or soliciting of anything of value to influence the action
of any such official in the procurement process or in contract
execution; entering, on behalf of the government, into any
contract or transaction manifestly and grossly disadvantageous
to the same, whether or not the public officer profited or will profit
thereby, and similar acts as provided in RA No. 3019.

ii) "fraudulent practice" means a misrepresentation of facts for
purposes of influencing a procurement process or the execution
of a contract to the detriment of the Procuring Entity, which
includes collusive practices among Bidders (prior to or after bid
submission) designed to establish bid prices at artificial, non-
competitive levels and to deprive the Procuring Entity of the
benefits of free and open competition.

iii) “collusive practices” means a scheme or arrangement between
two or more Bidders, with or without the knowledge of the
Procuring Entity, designed to establish bid prices at artificial,
non-competitive levels.

17



4)

3.2

3.3

iv) “coercive practices” means harming or threatening to harm,
directly or indirectly, persons, or their property to influence their
participation in a procurement process, or affect the execution
of a contract;

) "obstructive practice” is

a) deliberately destroying, falsifying, altering or concealing of
evidence material to an administrative proceedings or
investigation or making false statements to investigators in
order to materially impede an administrative proceedings or
investigation of the Procuring Entity or any foreign
government/foreign or international financing institution
relative to allegations of a corrupt, fraudulent, coercive or
collusive practice; and/or threatening, harassing or
intimidating any party to prevent the latter from disclosing its
knowledge of matters relevant to the administrative
proceedings or from pursuing such proceedings or
investigation; or

b) acts intended to materially impede the exercise of the
inspection and audit rights of the Procuring Entity or any
foreign government/foreign or international financing
institution herein.

b) Undertakes to reject a proposal for award upon prima facie
determination that the Bidder recommended for award has engaged in
any of the prohibited practices mentioned in this Clause for purposes of
competing for the contract.

Further, the Procuring Entity will seek to impose the maximum civil,
administrative, and/or criminal penalties available under the applicable laws on
individuals and organizations deemed to be involved in any of the practices
mentioned in ITB Clause 4.

Furthermore, the Funding Source and the Procuring Entity reserve the right to
inspect and audit records and accounts of a Bidder or Contractor in the bidding
for and performance of a contract themselves or through independent auditors
as reflected in the GCC Clause 36.

Conflict of Interest

4.1

All Bidders found to have conflicting interests shall be disqualified to participate
in the procurement at hand, without prejudice to the imposition of appropriate
administrative, civil, and criminal sanctions. A Bidder may be considered to
have conflicting interests with another Bidder in any of the events described in
paragraphs (a) through (c) and a general conflict of interest in any of the
circumstances set out in paragraphs (d) through (f) below:

a) A Bidder has controlling shareholders or beneficial owners in common
with another Bidder;

b) A Bidder receives or has received any direct or indirect subsidy from
any other Bidder;

18



c) A bidder has the same legally authorized representative as that of
another Bidder for purposes of this Bid;

d) A bidder has a relationship, directly or through third parties, that puts
them in a position to have access to information about or influence on
the bid of another Bidder or influence the decisions of the Procuring
Entity regarding this bidding process. This may include a firm or an
organization that lends, or temporarily seconds, its personnel to firms
or organizations that are engaged in consulting services for the
preparation related to procurement for or implementation of the project
if the personnel would be involved in any capacity on the same project;

e) A bidder who participated as a consultant in the preparation of the
design or technical specifications of the goods and related services that
are the subject of the bid; or

f) A bidder who lends, or temporarily seconds, its personnel to firms or
organizations which are engaged in consulting services for the
preparation related to procurement for or implementation of the project,
if the personnel would be involved in any capacity on the same project.

4.2  All Bidding Documents shall be accompanied by an Omnibus Sworn Statement
of the Bidder that it is not related, by consanguinity or affinity up to the third civil
degree, to the HoPE, Procurement Agent (if engaged), the head of the Project
Management Office (PMO), the End-User or Implementing Unit or any
members of the Bids and Awards Committee (BAC), Technical Working Group

(TWG), and BAC Secretariat.”

4.3  The Bidder shall also disclose the ultimate beneficial ownership of the entity it
represents. Failure to comply shall be a ground for the automatic
disqualification of the bid in consonance with Section 59 of the IRR. For this
reason, relationship to the aforementioned persons within the third civil degree
of consanguinity or affinity shall automatically disqualify the Bidder from
participating in the procurement of contracts of the Procuring Entity
notwithstanding the act of such persons inhibiting themselves from the
procurement process. This Clause shall apply to the following persons and
affiliates:

a) In the case of individuals or sole proprietorships, to the Bidders and
their spouses;

b) In the case of partnerships, to the partnership itself and its partners;

c) In the case of cooperatives, to the cooperative itself and members of
the board of directors, general manager or chief executive officer;

d) In the case of a partnership, joint venture, or consortium, to the entity
itself, its members or partners, as well as any person or entity that is a
member of a blacklisted partnership, joint venture, or consortium; and

5 Section 81.1 of the IRR.
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e)

In the case of corporations, a single stockholder, together with their
relatives up to the third civil degree of consanguinity or affinity, and their
assignees, holding at least twenty percent (20%) of the shares therein,
its chairperson and president, shall be blacklisted after they have been
determined to hold the same controlling interest in a previously
blacklisted corporation or in two corporations that have been
blacklisted; the corporations of which they are part shall also be
blacklisted.

5) Eligible Bidders

5.1

5.2

53

Only Bids found to be legally, technically, and financially eligible will be
evaluated. For procurement of Infrastructure Projects, the following persons
shall be eligible to participate in this bidding:

a)

b)

c)

d)

e)

Duly licensed Filipino citizens or sole proprietorships;

Partnerships duly organized under the laws of the Philippines and of
which at least sixty percent (60%) of the interest belongs to citizens of
the Philippines,

Corporations duly organized under the laws of the Philippines, and of
which at least sixty percent (60%) of the outstanding capital stock
belongs to citizens of the Philippines;

Cooperatives duly organized under the laws of the Philippines; and

Persons or entities forming themselves into a Joint Venture (JV), i.e., a
group of two (2) or more persons or entities that intend to be jointly and
severally responsible or liable for a particular contract, Provided,
however, that in accordance with relevant laws, rules, and regulations,
Filipino ownership or interest of the joint venture concerned shall be at
least sixty percent (60%); Provided, further, that joint ventures in which
Filipino ownership or interest is less than sixty percent (60%) may be
eligible where the structures to be built require the application of
techniques or technologies which are not adequately possessed by a
person or entity meeting the sixty percent (60%) Filipino ownership
requirement; Provided, furthermore, that in the latter case, Filipino
ownership or interest shall not be less than twenty-five percent (25%).
For this purpose, Filipino ownership or interest shall be based on the
contributions of each of the member of the joint venture as specified in
their Joint Venture Agreement (JVA); Provided, finally, that the primary
purpose of each member of the joint venture must be similar or related
to the requirement of the project to be bid out.

The Procuring Entity may also invite foreign bidders when provided for under
any Treaty or International or Executive Agreement as specified in the BDS.

In accordance with RA No. 4566 or the “Contractors' License Law” as amended
by RA No. 11711 or “An Act Further Amending Republic Act No. 4566", the
persons or entities enumerated in Section 52 of the IRR may participate in the
procurement of Infrastructure Projects if it has been issued a license by the
Philippine Contractors Accreditation Board (PCAB) to engage or act as a
contractor.
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6)

54

55

56

The Bidder must have completed an SLCC that is similar to the procurement
project to be bid, and whose value must be equivalent to at least fifty percent
(50%) of the ABC, adjusted to current prices using the Philippine Statistics
Authority (PSA) consumer price indices; Provided, that any change to the fifty
percent (50%) requirement may be allowed, subject to the recommendation of
the Procuring Entity, which shall be submitted to the GPPB for consideration;
Provided, further, that contractors under Small A and Small B categories
without similar experience on the procurement project to be bid may be allowed
to bid if the cost of such contract is not more than the Allowable Range of
Contract Cost of their registration based on the guidelines as prescribed by the
PCAB.

For foreign-funded procurement, the GoP and the foreign government, or
foreign or international financing institution may agree on another track record
requirement, as specified in the BDS.

Moreover, a contract shall be considered similar to the procurement project if it
has the same maijor categories of work. The Procuring Entity may clarify in the
Bidding Documents what is regarded as major categories of work, guided by
the principle of proportionality and Fit-for-Purpose approach.

The SLCC shall be supported by an Owner’s Certificate of Final Acceptance
issued by the project owner other than the Contractor, or a final rating of at
least Satisfactory in the Constructors Performance Evaluation System (CPES),
or a similar performance and monitoring system. In the case of contracts with
the private sector, an equivalent document shall be submitted.

The computation of a bidder's NFCC must be at least equal to the ABC to be
bid, calculated as follows:

NFCC = [(Current assets minus current liabilities) (15)] minus the value
of all outstanding or uncompleted portions of the projects under ongoing
contracts, including awarded contracts yet to be started, coinciding with
the procurement project to be bid; Provided, That a different formula may
be adopted subject to the recommendation of the Procuring Entity, which
shall be submitted to the GPPB for consideration.

The value of the domestic bidder's current assets and current liabilities shall be
based on the latest AFS submitted to the BIR.

For purposes of computing the foreign bidders' NFCC, the value of the current
assets and current liabilities shall be based on their latest AFS prepared in
accordance with international financial reporting standards.

Bidder's Responsibilities

6.1

6.2

6.3

The Bidder or its duly authorized representative shall submit a sworn statement
in the form prescribed in Section IX. Philippine Bidding Documents Related
Forms as required in ITB Clause 12.1(h)(iv).

Before submitting their bids, the Bidders are deemed to be knowledgeable of
all existing laws, decrees, ordinances, acts and regulations of the Philippines
which may affect this Project in any way.

The Bidder undertook the following responsibilities:
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f)

9)

h)

)

Took steps to carefully examine and ensure full understanding and
comprehension of the Bidding Document, its requirements, clauses,
and provisions;

Acknowledged all conditions, local or otherwise, affecting the
implementation of the contract;

Made an estimate of the facilities available and needed for the contract
to be bid, if any;

Complied with its responsibility to inquire or secure Supplemental Bid
Bulletin(s);

Ensured that it is not “blacklisted” or barred from bidding by the
Government of the Philippines (GoP) or any of its agencies, offices,
corporations, or LGUs, including foreign government, or foreign/
international financing institutions whose blacklisting rules have been
recognized by the GPPB; by itself or by reason of its relation,
membership, association, affiliation, or controlling interest with another
blacklisted person or entity;

Ensured that each of the documents submitted in satisfaction of the
bidding requirements is an authentic copy of the original, complete, and
that all statements and information provided therein are true and
correct;

Authorized the HoPE or its duly authorized representative/s to verify all
the documents submitted;

Ensured that the signatory is the duly authorized representative of the
Bidder, and granted full power and authority to do, execute and perform
any and all acts necessary to participate, submit the bid, to sign, and
execute the ensuing contract, accompanied by the duly notarized
Special Power of Attorney, Board or Partnership Resolution, or
Secretary’s Certificate, whichever is applicable;

Complied with the disclosure provision under Section 81 and 82 of RA
No. 12009 and its IRR in relation to other provisions of RA No. 3019;

Complied with existing labor laws and standards. Moreover, the Bidder
undertakes to:

i) Ensure the entittement of workers to wages, hours of work,
safety and health and other prevailing conditions of work as
established by national laws, rules and regulations; or Collective
Bargaining Agreement (CBA) or arbitration award, if and when
applicable.

In case there is a finding by the Procuring Entity or the
Department of Labor and Employment (DOLE) of underpayment
or non-payment of workers' wages and wage-related benefits,
the Bidder agrees that the performance security or portion of the
contract amount shall be withheld in favor of the complaining
workers pursuant to appropriate provisions of RA No. 12009,
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6.4

6.5

without prejudice to the institution of appropriate actions under
the Labor Code, as amended, and other social legislations;

ii) Comply with Occupational Safety and Health Standards (OSHS)
and correct deficiencies, if any.

In case of imminent danger, injury or death of the worker, the
Bidder undertakes to suspend contract implementation pending
clearance to resume from the DOLE Regional Office, in
compliance with the Work Stoppage Order; and

iii) Inform the workers of their conditions of work, labor clauses
under the contract specifying wages, hours of work and other
benefits under prevailing national laws, rules and regulations; or
CBA or arbitration award, if and when applicable, through
posting in two (2) conspicuous places in the establishment's
premises.

k) Ensured that it did not give or pay, directly or indirectly, any commission,
amount, fee, or any form of consideration, pecuniary or otherwise, to
any person or official, personnel or representative of the government in
relation to any procurement project or activity;

1) Examined all instructions, forms, terms, and specifications in the
Bidding Documents;

m) Determined and complied with all matters pertaining to the contract to
be bid, including but not limited to: (i) the location and the nature of the
contract, project, or work; (ii) climatic conditions; (iii) transportation
facilities; (iv) nature and condition of the terrain, geological conditions
at the site communication facilities, requirements, location and
availability of construction aggregates and other materials, labor, water,
electric power and access roads; and (v) other factors that may affect
the cost, duration and execution or implementation of the contract,
project, or work; and

n) Ensured that all information in the Bidding Documents, including bid or
supplemental bid bulletin(s) issued, are correct and consistent. The
Procuring Entity shall not assume any responsibility regarding
erroneous interpretations or conclusions by the prospective or eligible
Bidder out of the data furnished by the Procuring Entity.

Failure to observe any of the above responsibilities shall be at the risk of the
Bidder concerned,

The Bidder, by the act of submitting its bid, shall be deemed to have inspected
the site, determined the general characteristics of the contract works and the
conditions for this Project and examine all instructions, forms, terms, and
project requirements in the Bidding Documents.

Further, the Bidder shall bear all costs associated with the preparation and
submission of its bid, and the Procuring Entity shall in no case be responsible
or liable for those costs, regardless of the conduct or outcome of the bidding
process.
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7)

8)

9)

6.6

In case of failure of bidding, the Bidding Documents fee may be applied in the
re-bidding for the same Project.

Furthermore, the Bidder should be aware that the Procuring Entity will accept
bids only from those that have paid the applicable fee for the Bidding
Documents at the office indicated in the Invitation to Bid.

Origin of Goods and Services

Unless otherwise indicated in the BDS, there is no restriction on the origin of Goods,
or Contracting of Works or Services other than those prohibited by a decision of the
United Nations Security Council taken under Chapter VIl of the Charter of the United
Nations.

Subcontracts

8.1

8.2

8.3

8.4

Unless otherwise specified in the BDS, the Bidder may subcontract portions of
the Works to an extent as may be approved by the HOPE and as stated in the
BDS. However, the subcontracted portion shall not exceed fifty (50%), or a
different percentage of the ABC, on a per project basis, as approved by the
GPPB.

Subcontracting of any portion of the Project shall not relieve the Bidder from
any liability or obligation that may arise from the contract.

Subcontractors must meet the eligibility criteria as stated in the_ BDS and shall
submit the same eligibility documents as the general contractor. Failure of a
subcontractor to meet the eligibility criteria does not affect the eligibility of the
general contractor for the procurement project. In such case, the portion
intended to be subcontracted to the ineligible subcontractor shall be assumed
by the general contractor.

Subcontracting arrangement, if allowed, including the time of submission of the
eligibility documents of the subcontractor, shall be disclosed in the BDS.

B. Contents of Bidding Documents

Pre-Bid Conference

9.1

9.2

9.3

If so specified in the BDS, a pre-bid conference shall be held either at the
Procuring Entity’s physical address and/or online through videoconferencing,
webcasting, or similar technology, or a combination thereof, on the date
indicated therein, to clarify and address the Bidders’ questions on the technical
and financial components of this Project.

The pre-bid conference shall be held at least twelve (12) calendar days before
the deadline for the submission of and receipt of bids, but not earlier than seven
(7) calendar days from the posting of the invitation to bid and other bidding
documents on the PhilGEPS website.

Bidders are highly encouraged to attend the pre-bid conference to fully
understand the Procuring Entity's requirements. While non-attendance of the
Bidder will in no way prejudice its bid, the Bidder is deemed to know any
changes and/or amendments to the Bidding Documents, as may be provided
in the Supplemental Bid Bulletin.
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10)

11)

The proceedings of the pre-bid conference shall be recorded, and the
corresponding minutes shall be prepared not later than five (5) calendar days
after the pre-bid conference. The minutes shall be made available to
prospective Bidders not later than five (5) days upon written request.

9.4  Decisions of the BAC amending any provision of the Bidding Documents shall
be issued in writing through a Supplemental Bid Bulletin at least seven (7)
calendar days before the deadline for the submission and receipt of bids.

Clarification and Amendment of Bidding Documents

10.1  Prospective bidders may request for clarification(s) on and/or interpretation of
any part of the Bidding Documents. Such a request must be in writing and
submitted to the BAC of the Procuring Entity at the address or electronic mail
indicated in the BDS or through the electronic bidding facility of PhilGEPS, as
may be applicable, at least ten (10) calendar days before the deadline set for
the submission and receipt of Bids.

10.2 The BAC shall respond to the said request by issuing a Supplemental Bid
Bulletin duly signed by the BAC Chairperson. It shall be made available to all
those who have properly secured the Bidding Documents, at least seven (7)
calendar days before the deadline for the submission and receipt of Bids.

10.3 Supplemental Bid Bulletins may also be issued upon the Procuring Entity’s
initiative for purposes of clarifying or modifying any provision of the Bidding
Documents not later than seven (7) calendar days before the deadline for the
submission and receipt of Bids. Any modification to the Bidding Documents
shall be identified as an amendment.

10.4 Any Supplemental Bid Bulletin issued by the BAC shall also be posted on the
PhilGEPS website, in any conspicuous place in the premises of the Procuring
Entity, and on the website or social media platforms of the Procuring Entity, if
available, or such other channels as may be authorized by the GPPB. It shall
be the responsibility of all prospective bidders, including those who have
properly secured the Bidding Documents, to inquire and secure Supplemental
Bid Bulletins that may be issued by the BAC. However, Bidders who have
submitted bids before the issuance of the Supplemental Bid Bulletin must be
accordingly informed by the BAC, and be allowed to modify or withdraw their
bids prior to the deadline for the submission and receipt of bids in accordance
with ITB Clause 21.

C. Preparation of Bids
Language of Bids

The eligibility requirements or statements, the bids, and all other documents to be
submitted to the BAC must be in English. If the eligibility requirements or statements,
the bids, and all other documents submitted to the BAC are in foreign language other
than English, it must be accompanied by a translation of the documents in English.
The documents shall be translated by the relevant foreign government agency, the
foreign government agency authorized to translate documents, or a registered
translator in the foreign bidder’s country. The Bidder shall cause the authentication of
the translated documents and shall be authenticated by the appropriate Philippine
foreign service establishment or post or the equivalent office having jurisdiction over
the foreign bidder's affairs in the Philippines. However, for Contracting Parties to the

25



12)

Apostille Convention, the documents shall be authenticated through an apostille by the
Competent Authority, as defined in Section 20.2.9.2 of the IRR, except for countries
identified by the DFA that will still require legalization (red ribbon) by the relevant
Embassy or Consulate. The English translation shall govern, for purposes of
interpretation of the bid.

Documents Comprising the Bid: Technical and Financial Components

12.1  The first bid envelope shall contain the following technical documents, including
the eligibility documents:

a)

b)

c)

d)

e)

g)

h)

PhilGEPS Certificate of Registration (Platinum Membership) in
accordance with Section 20 of the IRR;

PCAB License and Registration, in case of Joint Venture (JV);

Statement of all its ongoing government and private contracts, including
contracts awarded but not yet started, if any, whether similar or not
similar in nature and complexity to the contract to be bid;

Statement of the Bidder's SLCC, in accordance with ITB Clause 5.5.

The SLCC shall be supported by an Owner's Certificate of Final
Acceptance issued by the project owner other than the Contractor, or a
final rating of at least satisfactory in the CPES, or a similar performance
and monitoring system. In case of contracts with the private sector, an
equivalent document shall be submitted:;

NFCC computation in accordance with ITB Clause 5.6;
Joint Venture Agreement (JVA), if applicable;

Bid Security in the prescribed form and amount in accordance with ITB
Clause 16, and validity period under ITB Clause 15;

Project Requirements, which shall include the following:

i) Organizational chart of the personnel to be deployed for the
procurement project to be bid;

i) List of Contractor's personnel (e.g., Project Manager, Project
Engineers, Materials Engineers, and Foremen), to be assigned
to the procurement project to be bid, with their complete
qualifications and experience data. These personnel must meet
the required minimum years of experience set in the BDS;

iii) List of Contractor's major equipment units which are owned,
leased, or under purchase agreements, supported by proof of
ownership or certification of availability of equipment from the
equipment lessor or vendor for the duration of the project, as the
case may be, which must meet the minimum requirements for
the contract set in the BDS; and

iv) Omnibus Sworn Statement in accordance with Section 54.3 of
the IRR.
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122

12.3

12.4

The second bid envelope shall contain the Financial Bid Form, which includes
the bid prices and the bill of quantities, in accordance with ITB Clauses 13.1.

Whenever necessary, modifications may be made to the foregoing provisions
specifically for major and specialized procurement to suit the particular needs
of the Procuring Entity, subject to the approval of the GPPB.

All bids that exceed the ABC shall not be accepted. Unless otherwise indicated
in the BDS, for foreign-funded procurement, the ABC shall be applied as the
ceiling to bid prices provided the following conditions are met:

a) Bidding Documents are obtainable free of charge on a freely accessible
website. If payment of Bidding Documents is required by the Procuring
Entity, payment could be made upon the submission of bids.

b) The Procuring Entity has procedures in place to ensure that the ABC is
based on recent estimates made by the engineer or the responsible unit
of the Procuring Entity and that the estimates are based on adequate
detailed engineering and reflect the quality, supervision and risk, and
inflationary factors, as well as prevailing market prices, associated with
the types of works or goods to be procured.

c) The Procuring Entity has trained cost estimators on estimating prices
and analyzing bid variances. In the case of Infrastructure Projects, the
Procuring Entity must also have trained quantity surveyors.

d) The Procuring Entity has established a system to monitor and report bid
prices relative to ABC and engineer’s or Procuring Entity’s estimate.

e) The Procuring Entity has established a monitoring and evaluation
system for contract implementation to provide feedback on actual total
costs of goods and works.

However, the GoP and the foreign government, or foreign or international
financing institutions may agree to waive the foregoing conditions.

13)  Bid Prices

131

13.2

13.3

The contract shall be for the whole Works, as described in the Bidding
Documents, based on the priced Bill of Quantities submitted by the Bidder.

The Bidder shall fill in rates and prices for all items of the Works described in
the Bill of Quantities. In case partial bids are allowed in the ITB, bids not
addressing or providing all of the required items in the Bidding Documents
including, where applicable, the Bill of Quantities, shall be considered non-
responsive and shall be automatically disqualified. In this regard, where a
required item is provided, but no price is indicated, the same shall be
considered as non-responsive, but specifying a zero (0) or a dash (-) for the
said item would mean that it is being offered for free to the Government, except
those required by law or regulations to be provided for.

For the given scope of work in the contract as awarded, all bid prices shall be
considered as fixed prices, and therefore not subject to price escalation during
contract implementation, except under extraordinary circumstances as
specified in GCC Clause 45.
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14) Bid Currencies

14.1  All bid prices shall be quoted in Philippine Peso unless otherwise provided in
the BDS. However, for purposes of bid evaluation, bids denominated in foreign
currencies shall be converted to Philippine currency based on the exchange
rate as published in the BSP Daily Reference Exchange Rate Bulletin on the

day of the bid opening.G

14.2 If so allowed in accordance with ITB Clause 14.1, the Procuring Entity, for
purposes of bid evaluation and comparing the bid prices, will convert the
currencies in which the bid price is expressed to Philippine Peso at the foreign
exchange rates.

14.3 Unless otherwise specified in the BDS, payment of the contract price shall be
made in Philippine Peso.

15)  Bid Validity

15.1 Bids shall remain valid for the period specified in the BDS which shall not
exceed one hundred twenty (120) calendar days from the date of the opening
of bids.

15.2 Should it become necessary to extend the validity of the bids and the bid
securities beyond one hundred twenty (120) calendar days, the Procuring
Entity concerned shall request in writing all those who submitted bids for such
extension before the expiration date therefor. Bidders, however, shall have the
right to refuse to grant such extension without forfeiting their Bid Security.

16) Bid Security

16.1 The Bidder, at its option, shall submit a Bid Security in the form and amount as
stated in the BDS, which may include the following:

Amount of Bid Security
Form of Bid Security (Not less than the required
Percentage of the ABC)

(a) Cash or cashier's/manager’s check
issued by a bank.

For biddings conducted by LGUs,
the Cashier's or Manager’s check
may be issued by other banks
certified by the BSP as authorized
to issue such financial instrument.

Two percent (2%)

(b) Bank draft/guarantee or irrevocable
Letter of Credit issued by a bank;
Provided, however, that it shall be
confirmed or authenticated by a

Five percent (5%)

6 RA No. 8183 or “An Act to Assure Uniform Value to Philippine Coin and Currency.”
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16.2

16.3

16.4

16.5

local bank, if issued by a foreign
bank.

For biddings conducted by LGUs,
the Bank Draft/ Guarantee, or
irrevocable letter of credit may be
issued by other banks certified by
the BSP as authorized to issue
such financial instrument.

(c) Surety bond callable upon demand
issued by a surety or insurance
company duly certified by the Five percent (5%)
Insurance on as authorized to
issue such security.

(d) Bid Securing Declaration Not Applicable

The Bid Security shall be denominated in Philippine Peso and posted in favor
of the Procuring Entity.

The Bid Security should be valid for the period specified in the BDS. Any bid
not accompanied by an acceptable Bid Security shall be considered as non-
responsive and rejected by the Procuring Entity.

In no case shall the Bid Security be returned later than the expiration of the bid
validity period indicated in the Bidding Documents, unless it has been extended
in accordance with Section 57.2 of the IRR. In case the bidder is required to
extend its bid validity, the bidder may, at its discretion, substitute a Bid Securing
Declaration for the extended period as a replacement of its Bid Security;
Provided, that the option to substitute is indicated in the BDS.

Upon signing and execution of the contract, pursuant to ITB Clause 29, and the
posting of the performance security pursuant to ITB Clause 30, the Bid Security
of the successful Bidder's Bid Security will be discharged, but in no case later
than its validity period as indicated in ITB Clause 15.

The Bid Security may be forfeited based on any of the following grounds, as
provided under Rule VIII, X, XI, and XXl of the IRR:

a) If a Bidder:

i) With the Lowest Calculated Responsive Bid (LCRB), Most
Economically Advantageous Responsive Bid (MEARB), Most
Advantageous Responsive Bid (MARB), Single Calculated and
Responsive Bid (SCRB), Single Economically Advantageous
Responsive Bid (SEARB), or Single Advantageous Responsive
Bid (SARB) withdraws, fails, refuses or is unable to: (i) submit
the documents required under Section 66.5 of the IRR; (ii) enter
into contract with the Procuring Entity; or (iii) post the required
performance security within the period stipulated in the IRR and
in accordance with ITB Clause 30;
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v)

vi)

vii)

vii)

xi)

Xii)

xiii)

Causes the delay, without justifiable cause, of the screening for
eligibility, opening of bids, evaluation and post evaluation of
Bids, and awarding of contracts;

Refuses to clarify or validate in writing its bid during post-
qualification within a period of seven (7) calendar days from
receipt of the request for clarification;

Withdraws a bid, or refuses to accept an award, or refuses or
fails to enter into contract with the Procuring Entity without
justifiable cause, after the approval of the HoPE for having been
the declared LCRB or MEARB, as the case may be;

Refuses or fails to furnish performance security within the
prescribed time;

Commits of three (3) or more of any of the acts imposed with
suspension, as provided under Section 99 of the IRR;

Uses force, fraudulent machinations, coercion, undue influence
or pressure on any member of the BAC or any officer or
employee of the Procuring Entity to take a particular action for
its own favor or gain, or to the advantage of a particular bidder;

Colludes with one (1) or more bidders and submitting different
bids as if they were bona fide, when they knew that one or more
of them was so much higher than the other that it could not be
honestly accepted and that the contract will surely be awarded
to the pre-arranged lowest bid;

Maliciously submits different bids through two (2) or more
persons, corporations, partnerships, or any other business
entity in which it has interest, to create the appearance of
competition that does not in fact exist so as to be declared as
the winning bidder;

Enters into an agreement with other bidder/s which call upon
one to refrain from bidding for procurement contracts, or which
call for withdrawal of bids already submitted, or which are
otherwise intended to secure an undue advantage to any of the
bidders;

Fails to faithfully disclose its relationship, regardless of the time
of its discovery, with the HOPE, members of the BAC, the TWG,
and the BAC Secretariat, the head of the PMO or the End-User
or Implementing Unit, and the project consultants of the
Procuring Entity, or of the procurement agent, whichever is
applicable, by consanguinity or affinity up to the third civil degree
pursuant to Section 81 of the IRR;

Submits beneficial ownership information containing false
entries;

Allows the use of one's name or uses the name of another for
purposes of public bidding;
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b)

Xiv)

XV)

Xvi)

Submits eligibility requirements and bids containing false
information or falsified documents or the concealment of such
information that will materially alter the outcome of eligibility
screening or any stage of the procurement;

Accesses the contents of any Bid submitted to the Procuring
Entity before the opening of bids, without authorization;

Has any documented attempt to unduly influence the outcome
of the bidding;

Employs schemes which stifle or suppress any procurement
activity; or

Commits a third offense imposed with biacklisting under the Act
by the same Procuring Entity, or a combination of three (3)
violations imposed with blacklisting by the Procuring Entity and
other Procuring Entities, as posted on the GPPB portal;

If a Winning Bidder:

)

i)

ii)

iv)

v)

Conducts poor performance or unsatisfactory quality and/or
progress of work. Poor performance shall be as follows:

i.i) Negative slippage of fifteen percent (15%) and above
within the critical path of the project due entirely to the
fault or negligence of the winning bidder; or

i.ii) Non-compliance of the materials and workmanship with
the approved specifications arising from the fault or
negligence of the winning bidder.

In case it is determined prima facie that the winning bidder has
engaged, before or during the implementation of the contract, in
the following unlawful deeds and behaviors relative to contract
acquisition and implementation:

ii.i) Corrupt, fraudulent, collusive and coercive practices;

ii.iiy  Drawing up or using forged documents; or

iiLiii)  Using adulterated materials, means or methods, or
engaging in production contrary to rules of science or
trade.

Assigns or subcontracts the contract or any part thereof or

substituting key personnel named in the proposal without prior

written approval by the Procuring Entity;

Willfully or deliberately abandons or does not perform the project

or contract by the winning bidder resulting in substantial breach

thereof without lawful and/or just cause;

Has its contract terminated due to its default or unlawful acts; or
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17)

18)

vi) Fails to comply with the provision on warranty that requires to
repair any noted defect or damage to the Infrastructure Project
due to the use of materials of inferior quality within ninety (90)
calendar days from the issuance of the order by the HoPE to
undertake such repairs.

Format and Signing of Bids

114

17.2

17.3

17.4

Bidders shall submit their bids through their duly authorized representative
using the appropriate forms provided in Section IX. Philippine Bidding
Documents Related Forms on or before the deadline specified in the ITB
Clause 19 in two (2) separate sealed bid envelopes which shall be submitted
simultaneously, whether through manual or online submission. The first shalll
contain the technical component of the bid, including the eligibility requirements
under ITB Clause 12, and the second shall contain the financial component of
the bid.

Forms as mentioned in ITB Clause 17.1 must be completed without any
alterations to their format. No substitute form shall be accepted.

Each and every page of the Bid Form, including the Bill of Quantities, under
Section 1X hereof, shall be signed by the duly authorized representative/s of
the Bidder. Failure to do so shall be a ground for the rejection of the bid.

Any insertions, erasures, or overwriting shall be valid only if they are signed or
initialed by the duly authorized representative/s of the Bidder.

Sealing and Marking of Bids

18.1

18.2

18.3

18.4

Bidders shall enclose their technical documents described in ITB Clause 12 in
one sealed envelope marked “TECHNICAL COMPONENT,”, and the financial
component in another sealed envelope marked “FINANCIAL COMPONENT”,
sealing them all in an outer envelope marked “BID.”

The Bid shall be typed or written in ink and shall be signed by the Bidder or its
duly authorized representative/s.

All envelopes shall:
a) contain the name of the contract to be bid in capital letters;
b) bear the name and address of the Bidder in capital letters;

c) be addressed to the Procuring Entity's BAC in accordance with ITB
Clause 18.1;

d) bear the specific identification of this bidding process indicated in the
ITB Clause 1.1; and

e) bear a warning “DO NOT OPEN BEFORE...” the date and time for the
opening of bids, in accordance with ITB Clause 19.

For manually submitted bid envelopes that are not properly sealed and marked,

as required in the Bidding Documents, the same shall be accepted; Provided,
That the bidder or its duly authorized representative shall acknowledge such
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19)

20)

21)

cpndition of the bid as submitted. On the other hand, unsealed or unmarked
bid envelopes, or bids that cannot be opened or corrupted in case of online
submission, shall be rejected.

The BAC shall assume no responsibility for misplaced or lost contents of the
improperly sealed or marked bid, or for its premature opening.

D. Submission and Opening of Bids

Deadline for Submission of Bids

Bids must be received by the Procuring Entity’'s BAC at the address indicated in the
Invitation to Bid, or through the e-bidding facility of the PhilGEPS, on or before the
date and time indicated in the BDS.

Late Bids

Bids, including the eligibility requirements, submitted after the deadline shall be
rejected by the BAC. The BAC shall record in the Minutes of the Meeting the
submission and opening of bids, the Bidder's name, its representative, and the time
the late bid was submitted.

Modification and Withdrawal of Bids

21.1

212

213

Bidders may modify their bids before the deadline for the submission and
receipt of bids.

a) For manual submission and receipt of bids, the Bidders shall not be
allowed to retrieve their original bid, but shall only be allowed to submit
the bid modification by sending another bid, equally sealed, properly
identified, linked to its original bid, and marked as a “modification,”
thereof, and stamped “received” by the BAC. Bid modifications received
after the applicable deadline shall not be considered and shall be
returned to the bidder unopened.

b) For online submission of bids, the Bidders shall not be allowed to
retrieve their original Bid, but shall only be allowed to submit the bid
modification, send another Bid equally secured, properly identified
labelled as a “modification” of the one previously submitted. The time
indicated in the latest bid receipt page generated shall be the official
time of submission. Bids modification submitted after the applicable
deadline shall not be accepted.

Bidders may withdraw their bids in writing before the deadline for submission
and receipt of bids. Withdrawal of bids after the applicable deadline shall be
subject to appropriate sanctions as prescribed in the IRR.

Bidders may also express their intention not to participate in the bidding in
writing, which should be received by the BAC before the deadline for
submission and receipt of bids. Bidders that withdraw their bids shall no longer
be allowed to submit another bid for the same contract, directly or indirectly.

No bid may be modified after the deadline for submission and receipt of bids.

Further, no bid may be withdrawn in the interval between the deadline for
submission and receipt of bids, and the expiration of bid validity specified by
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the Bidder in the Financial Bid Form. Withdrawal of bid during this interval shall
result in the forfeiture of the Bidder’'s Bid Security pursuant to ITB Clause 16.5,
and the imposition of administrative sanctions as prescribed by RA No. 12009
and without prejudice to the imposition of civil and criminal sanctions as
provided under applicable laws.

Alternative Bids shall be rejected. For this purpose, Alternative Bid shall pertain
to an offer made by a bidder in addition or as a substitute to its original bid,
which may be included as part of its original bid or submitted separately. A bid
with options shall likewise be considered an Alternative Bid regardless of
whether said bid proposal is contained in a single envelope or submitted in two
(2) or more separate bid envelopes.

Bidders shall submit offers that comply with the requirements of the Bidding
Documents, including the basic technical design as indicated in the drawings
and specifications. Unless there is a value engineering clause in the BDS,
alternative bids shall not be accepted.

Each Bidder shall submit only one Bid, either individually or as a partner in a
JV. A Bidder who submits or participates in more than one bid (other than as
a subcontractor if a subcontractor is permitted to participate in more than one
bid) will cause all the proposals with the Bidder's participation to be disqualified.
This shall be without prejudice to any applicable criminal, civil and
administrative penalties that may be imposed upon the persons and entities
concerned.

22) Opening and Preliminary Examination of Bids

221

22.2

22.3

The BAC shall open the bids in public, inmediately after the deadline for
submission and receipt of bids, as specified in the BDS. In case the Bids
cannot be opened as scheduled due to justifiable reasons, the BAC shall take
custody of the submitted Bids and reschedule the opening of Bids on the next
working day or at the soonest possible time, through the issuance of a Notice
of Postponement to be posted on the PhilGEPS website and the website of the
Procuring Entity concerned.

The manner of opening of the bids for Infrastructure Projects shall depend on
the award criterion to be adopted, as follows:

a) For LCRB and MEARB, the BAC shall open the technical and financial
proposals on the same day; and

b) For MARB, only the technical proposals shall be opened while the financial
proposals shall remain unopened and shall be kept securely by the BAC
until the specified time of their opening as indicated in the BDS. Only the
financial proposals of the bidders who have met the highest technical score
for MAB shall be opened.

The Procuring Entity shall prepare the minutes of the proceedings of the bid
opening that shall include, as a minimum: (a) names of Bidders, their bid price
(per lot, if applicable, and/or including discount, if any), bid security, findings of
preliminary examination, and whether there is a withdrawal or maodification; and
(b) attendance sheet. The BAC members shall sign the abstract of bids as read.
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23)

24)

25)

22.4

22.5

The Bidders or their duly authorized representatives may attend the opening of
bids. The BAC shall ensure the integrity, security, and confidentiality of all
submitted bids. The Abstract of bids, as read, and the minutes of the bid
opening shall be made available to the public, upon written request and
payment of a specified fee to recover the cost of materials.

To ensure transparency and accurate representation of the bid submission, the
BAC Secretariat shall notify in writing all bidders whose bids it has received
through mail at its PhilGEPS-registered physical address or official e-mail
address. The said notice shall be issued within seven (7) calendar days from
the date of the bid opening.

E. Evaluation and Comparison of Bids

Process to be Confidential

23.1

23.2

Members of the BAC, its staff and personnel, Secretariat, and TWG, as well as
Observers, are prohibited from making or accepting any communication with
any bidder regarding the evaluation of their bids until the issuance of the Notice
of Award, unless otherwise allowed in the case of ITB Clause 24.

Any effort by a Bidder to influence the Procuring Entity in the Procuring Entity’s
decision in respect of bid evaluation, bid comparison or contract award will
result in the rejection of the bid.

Clarification of Bids

To assist in the evaluation, comparison, and post-qualification of the bids, the
Procuring Entity may ask in writing any Bidder for a clarification of its bid. All responses
to requests for clarification shall be in writing. Any clarification submitted by a Bidder
in respect to its bid that is not in response to the request of the Procuring Entity shall
not be considered.

Detailed Evaluation and Comparison of Bids

25.1

25.2

253

The Procuring Entity’s evaluation of bids shall be based on the bid price quoted
in the Bid Form, which includes the Bill of Quantities.

The Procuring Entity will undertake the detailed evaluation and comparison of
the bids which have passed the opening and preliminary examination of bids,
pursuant to ITB Clause 22, to determine the Lowest Calculated Bid (LCB), Most
Economically Advantageous Bid (MEAB), and Most Advantageous Bid (MAB).

The award criterion shall be determined as follows:
a) For LCB:

i) The detailed evaluation of the financial component of the bids, to
establish the correct calculated prices of the bids; and

i) The ranking of the total bid prices as so calculated from the lowest to

highest, where the bid with the lowest price shall be identified as the
LCB.
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b) For MEAB, the BAC shall evaluate the quality and price proposals to
determine the MEAB using the following steps:

)

ii)

iv)

The quality proposal together with the price proposal shall be
considered in the evaluation of bids. The quality proposals shall be
evaluated first using the criteria in the BDS. The price proposals of the
bids that meet the minimum quality score shall then be opened.

The price and quality proposals shall be given corresponding weights
with the price proposal given a minimum weight of fifteen percent (15%)
up to a maximum of forty percent (40%). The weight of the quality
criteria shall be adjusted accordingly such that their total weight in
percent together with the weight given to the price proposal shall be
equal to one hundred percent (100%).

To further promote green public procurement, the sustainability of
materials or structures with green specifications shall be given greater
weight in the evaluation of bids. As approved by the BAC, the exact
weights shall be indicated in the BDS. The BAC shall rank the bidders
in descending order based on the combined numerical ratings of their
quality and price proposals. The bidder with the best overall score using
the quality-price ratio shall be referred to as the MEAB.

The HoPE shall approve or disapprove the recommendations of the
BAC within two (2) calendar days after receipt of the results of the
evaluation from the BAC.

The quality component shall be assessed on the basis of criteria with
corresponding numerical weights indicated in the BDS, which may include
qualitative, environmental, or social aspects linked to the subject matter of the
contract. These may include any or a combination of the following:

a) Quality and technical merit, including technical competence and
a credible track record;

b) Aesthetic and functional design and characteristics;
c) Approach and methodology:;

d) Accessibility;

e) Tools and equipment;

f) Social, environmental, economic, and innovative
characteristics;

g) Organization, qualification, and experience of employees or

staff assigned to perform the contract;
h) Ongoing contracts and work commitments; or

i) Other relevant criteria in relation to the subject Infrastructure
Projects to be procured.

c) For MAB
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254

25.5

25.6

25.7

25.8

i) The BAC shall evaluate the quality proposals to determine the MAB
using the quality components. The quality components shall be
assessed on the basis of the criteria with corresponding numerical
weights indicated in the BDS to determine the bidder with the highest
technical rating.

i) The second bid envelope of the bidder obtaining the highest technical
rating shall be opened. If the financial proposal is equal to or lower than
the ABC, the bid shall be accepted and determined as the MAB;
otherwise, the same shall be rejected and the bidder will be disqualified.

In order to eliminate bias in evaluating the quality proposals, itis recommended
that the highest and lowest scores for each bidder for each criterion shall not
be considered in determining the average scores of the bidders, except when
the evaluation is conducted in a collegial manner.

The BAC shall immediately conduct a detailed evaluation of all bids using non-
discretionary criteria in considering the following:

a) Completeness of the bid. Unless the BDS allows partial bids, bids not
addressing or providing all of the required items in the BDS shall be
considered non-responsive and, thus, automatically disqualified.

However, when no price or a zero (0) or a dash (-) is indicated in a
required item in the bid form, the same shall be construed that it is being
offered for free to the Government, except those required by law or
regulations to be provided for; and

b) Arithmetical corrections. The BAC shall consider computational errors
and omissions to enable proper comparison of all eligible bids. It may
also consider bid correction if expressly allowed in the BDS. Any
adjustment shall be calculated in monetary terms to determine the
calculated prices.

Based on the detailed evaluation of bids, those that comply with the above-
mentioned requirements shall be ranked in the ascending order of their total
calculated bid prices, as evaluated and corrected for computational errors,
discounts and other modifications, to identify the LCB, MEAB, or MAB. Total
calculated bid prices, as evaluated and corrected for computational errors,
discounts and other modifications, which exceed the ABC shall not be
considered, unless otherwise indicated in the BDS.

The BAC shall evaluate all bids on an equal footing to ensure fair and
competitive bid comparison. For this purpose, all bidders shall be required to
include in their bids the cost of all taxes, such as, but not limited to, value-added
tax (VAT), income tax, local taxes, and other fiscal levies and duties. Such bids,
including said taxes, shall be the basis for the bid evaluation and comparison.

If so indicated pursuant to ITB Clause 1.1, bids may be submitted for individual
lots, or for any combination thereof, provided that all bids and combinations of
bids shall be received by the same deadline and opened and evaluated
simultaneously so as to determine the bid or combination of bids offering the
lowest calculated cost to the Procuring Entity. Bid prices quoted shall
correspond to all of the requirements specified for each lot. Bid Security as

37



26)

required by ITB Clause 16 shall be submitted for each contract (lot) separately.
The basis for evaluation of lots is specified in BDS Clause 25.5 (a).

Post - Qualification

26.1

26.2

26.3

26.4

26.5

26.6

The BAC shall determine to its satisfaction whether the Bidder that is evaluated
as having submitted the LCB, MEAB, or MAB, as the case may be, complies
with and is responsive to all the requirements and conditions specified in ITB
Clauses 5 and 12. The Bidder, within a non-extendible period of five (5)
calendar days from receipt of notice from the BAC that it submitted the LCB,
MEAB, or MAB, shall submit all the eligibility documents supporting its
PhilGEPS Certificate of Registration (Platinum Membership), its latest income
and business tax returns filed for the preceding quarter which should not be
earlier than two (2) quarters from the date of submission and receipt of bid, and
other appropriate licenses and permits required by law and stated in the BDS.

Failure to submit any of the post-qualification requirements on time, or a finding
against the veracity thereof, shall disqualify the Bidder for award; Provided,
That in the event that a finding against the veracity of any of the documents
submitted is made, it shall cause the forfeiture of the Bid Security.

The determination shall be based upon an examination of the documentary
evidence of the Bidder’s qualifications submitted pursuant to ITB Clause 12, as
well as other information as the Procuring Entity deems necessary and
appropriate, using a non-discretionary “pass/fail” criterion, which shall be
completed within a period of twelve (12) calendar days.

If the BAC determines that the bidder with the LCB, MEAB, or MAB passes all
the criteria for post-qualification, it shall declare the said bid as the LCRB,
MEARB, MARB, SCB, SEAB, or Single Advantageous Bid (SAB) and
recommend to the HoPE the award of contract to the said bidder at its
submitted bid price or its calculated bid price, whichever is lower or, in the case
of quality-based evaluation procedure, submitted bid price or its negotiated
price, whichever is lower.

If, however, the BAC determines that the bidder with the LCB, MEAB, MAB,
SCB, SEAB, or SAB fails to meet the post-qualification criteria, it shall
immediately notify the Bidder in writing of its post-disqualification and the

grounds for such determination.”

Immediately after the BAC has notified the first bidder of its post-
disqualification, and notwithstanding any pending request for reconsideration
thereof, the BAC shall initiate and complete the same post-qualification process
on the bidder with the second LCB, MEAB, or MAB. If the second bidder passes
the post-qualification and provided that the request for reconsideration of the
first bidder has been denied, the second bidder shall be post-qualified as the
bidder with the LCB, MEAB, or MAB.

If the second bidder, however, fails the post-qualification, the procedure for
post-qualification shall be repeated for the bidder with the next LCB, MEAB, or
MAB and so on, until the LCRB, MEARB, or MARB, as the case may be, is

7 Sec 63.5 of the IRR.
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26.7

26.8

determined for award, subject to the procedure of Notice and Execution of
Award.

Within a period not exceeding ten (10) calendar days from the determination
by the BAC of the LCRB, MEARB, MARB, SCRB, SEARB, or SARB and the
recommendation to award the contract, the HoPE or its duly authorized
representative shall approve or disapprove the said recommendation.

In case of approval, the HoPE or its duly authorized representative shall
immediately issue the Notice of Award to the bidder with the LCRB, MEARB,
MARB, SCRB, SEARB, or SARB, as the case may be.

In the event that the approving authority shall disapprove the resolution on the
award of the contract, such disapproval shall be based only on valid,
reasonable, and justifiable grounds as enumerated under Section 70 of the IRR
to be expressed in writing. A copy of the decision disapproving the resolution
shall be furnished to the BAC and the bidder.

27) Reservation Clause

27 .1

27.2

Notwithstanding the eligibility or post-qualification of a bidder and without
incurring any liability, the HoPE or its duly authorized representative at any
stage of the procurement, reserves the right to review its qualifications, reject
any and all bids, declare a failure of bidding or not award the contract in the
following situations:

a) If it has reasonable grounds to believe that a misrepresentation has
been made by the said bidder; or

b) If it has reasonable grounds to believe that there has been a change in
the bidder’s capability to undertake the project from the time it submitted
its eligibility requirements.

Should such review uncover any misrepresentation made in the eligibility and
bidding requirements, statements or documents, or any changes in the
situation of the Bidder which will adversely affect its capability to undertake the
Project so that it no longer meets the prescribed eligibility or bid evaluation
criteria, the Procuring Entity shall consider the said Bidder as ineligible and
disqualify it from participating further in the bidding process or being awarded
the contract.

Based on the following grounds, the HoPE or its duly authorized representative
reserves the right to reject any and all Bids, declare a Failure of Bidding at any
time prior to the contract award, or not to award the contract, without thereby
incurring any liability, and make no assurance that a contract shall be entered
into as a result of the bidding:

a) If there is prima facie evidence of collusion between appropriate public
officers or employees of the Procuring Entity, or between the BAC and
any of the bidders, or if the collusion is between or among the bidders
themselves, or between a bidder and a third party, including any act
which restricts, suppresses or nullifies or tends to restrict, suppress or
nullify competition or influences or tends to influence the bidding
process;
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28)

b) If the BAC is found to have failed in complying with the applicable law
or in following the prescribed bidding procedures; or

c) If there are any justifiable and reasonable ground where the award of
the contract will not redound to the benefit of the government, in
instances where (i) the physical and economic conditions have
significantly changed so as to render the project no longer
economically, financially or technically feasible as determined by the
HoPE; (ii) the Project is no longer necessary as determined by the
HoPE; and (iii) the source of funds for the Project has been withheld or
reduced through no fault of the Procuring Entity.

F. Award of Contract

Contract Award

28.1

28.2

28.3

Subject to ITB Clause 26, the HoPE or its duly authorized representative shall
award the contract to the Bidder whose bid has been determined to be the
LCRB, MEARB, MARB, SCRB, SEARB, or SARB, as the case may be.

Prior to the expiration of the period of bid validity, the Procuring Entity shall
notify the winning Bidder in writing that its bid has been accepted, through a
Notice of Award duly received by the Bidder or its representative personally or
by registered mail or electronically, receipt of which must be confirmed in
writing within two (2) days by the Bidder with the LCRB, MEARB, MARB,
SCRB, SEARB, or SARB, as applicable, and submitted personally or sent by
registered mail or electronically to the Procuring Entity.

Within ten (10) calendar days from receipt by the winning bidder of the Notice
of Award, the following conditions should be complied with before the contract
may be awarded:

a) Submission of the following documents:

i) Valid JVA, if applicable;

ii) The SEC Certificate of Registration of the foreign corporation, if
applicable; or

iii) Valid PCAB license and registration for the type and cost of the
Project for foreign bidders when the Treaty or International or
Executive Agreement expressly allows submission of such
license and registration as a pre-condition to the Notice of
Award.

b) Posting of the performance security in accordance with ITB Clause 30;
and

c) Signing of the contract as provided in ITB Clause 29.
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29)  Signing of the Contract

29.1  Within ten (10) calendar days from receipt of the Notice of Award, the winning
Bidder shall post the required performance security, sign and date the contract,
and return it to the Procuring Entity.

29.2 The Procuring Entity shall enter into a contract with the successful Bidder within
the same ten (10) calendar day period provided that all the documentary
requirements are complied with.

29.3 The following documents shall form part of the contract:

a) Contract Agreement;

b) Bidding Documents;

c) Winning Bidder's bid, including the technical and financial proposals,
and all other documents/statements submitted (e.g., Bidder’s response
to request for clarifications on the bid), including corrections to the bid,
if any, resulting from the Procuring Entity's bid evaluation;

d) Performance Security;
e) Notice of Award of Contract; and
f) Other contract documents that may be required by existing laws and/or

specified in the BDS.
30) Performance Security

30.1 To guarantee the faithful performance by the winning bidder of its obligations
under the contract, it shall post a performance security prior to the signing of
the contract. Furthermore, the successful bidder shall be required to update the
performance security posted before to the issuance of a variation order, if any.

30.2 Sectors enumerated under Section 76.18 of the IRR may be allowed to post
Performance Securing Declaration (PSD) as specified in the BDS.

30.3 The performance security shall be in a form selected by the Procuring Entity in
the amount indicated in the BDS, which shall not be less than the percentage
of the total contract price in accordance with the following price schedule:

8 Section 76.1. The GPPB, once data is available from relevant agencies, shall mainiain a registry of entities belonging to the
following sectors:

a) Farmers as certified by the Department of Agricuiture (DA);

b) Fisherfolk as certified by the Bureau of Fisheries and Aquatic Resources (BFAR);

¢) Persons with disabilities as certified by the National Council for Disability Affairs (NCDA) pursuant to RA No. 7277, otherwise
known as the Magna Carta for Disabled Persons, as amended,

d) Solo parents as certified by the Department of Social Weifare and Development (DSWD), e) Microenterprises and social
enlerprises as certified by the MSMED Council;

f) Startups, spin-offs, and other forms of entily involved in science, technology, and innovation activities as cerfified by the DTI,
DICT, NIC or the Department of Science and Technology (DOST), as may be applicable;

g) Cooperatives duly registered with the CDA pursuant to RA No. 6938, otherwise known as the Cooperative Code of the
Philippines, as amended; and

h) Other relevant sectors as may be determined by the GPPB ta ensure inclusivity and diversity in the procurement process.
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31)

32)

Form of Performance Security Amount of Performance Security
(Not less than the Percentage of
the Total Contract Price)

a) Cash or Cashier's or Manager’s
check issued by a bank.

For biddings conducted by LGUs, the
cashier's or manager’s check may be
issued by other banks certified by the
BSP as authorized to issue such
financial instrument.

Ten percent (10%)

b) Bank draft or guarantee or
irrevocable Letter of Credit issued by a
local bank. If issued by a foreign bank,
it shall be confirmed or authenticated
by a local bank.

c¢) Surety bond callable upon demand
issued by a surety or insurance
company duly certified by the IC as

1 0,
authorized to issue such security. L L

30.4 The performance security shall be denominated in Philippine Peso and posted
in favor of the Procuring Entity, which shall be forfeited in the event it is
established that the winning bidder is in default in any of its obligations under
the contract.

Notice to Proceed

The Procuring Entity shall issue the Notice to Proceed to the winning Bidder not later
than three (3) calendar days from the date of approval of the contract by the
appropriate signatories. All notices called for by the terms of the contract shall be
effective only at the time of receipt thereof by the successful Bidder.

Protest Mechanism

Decisions of the BAC in all stages of procurement may be protested to the HoPE in
accordance with Section 83 of the IRR.
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Section lll. Bid Data Sheet

Notes on the Bid Data Sheet

This Section is intended to assist the Procuring Entity in providing specific information
relative to corresponding clauses in the ITB included in Section Il. Instructions to Bidders,
and has to be prepared for each specific procurement.

The Procuring Entity should specify in the BDS the information and requirements relevant
to the circumstances of the Procuring Entity, including procurement processing details; the
applicable rules regarding bid price and currency; and the bid evaluation criteria that will
apply to the bids. In preparing Section Ill, the following aspects should be checked:

a) Information that specifies and complements provisions of Section Il. Instructions to
Bidders must be incorporated; and

b) Amendments and/or supplements, if any, to provisions of Section Il. Instructions to
Bidders as necessitated by the circumstances of the specific procurement, must
also be incorporated.
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Bid Data Sheet

ITB Clause
The Procuring Entity is Catanduanes State University.

34 The Project title is Upgrading of the Abaca Technology Innovation Center
(ATIC) Laboratory for Biotechnology Advancements, Virac Campus
The identification number of the Contract is BAC-INFRA-2026-04.

2 The Funding Source is:

2.1 The GOP through the source of funding as indicated below for 2026 in
the amount of Thirty Four Million Six Hundred Twenty Five Thousand
Five Hundred Pesos (PhP34,625,500.00
2.2 The source of funding is:

a. NGA, the General Appropriations Act or Special Appropriations.

3.1 No further instructions.

9.2 Bidding is restricted to eligible bidders as defined in ITB Clause 5.2.

54 Contracts similar to the Project shall be those described as follows:

For this purpose, similar contracts shall refer to contracts completed by the
bidder having the same major categories of work — Construction/Completion
of Science Laboratory Building

¥ No further instructions.

8.1 Subcontracting is not allowed.

8.3 Not applicable.

8.4 Subcontracting is not allowed.

9.1 The Procuring Entity will hold a pre-bid conference for this Project on August
17, 2026, 2:00 PM at the BAC Conference Room and through video-
conferencing, webcasting, or similar technology, or a combination thereof via
Zoom Video Conferencing.

10.1 The Procuring Entity's address is:

Bids and Awards Committee (BAC) Secretariat
Catanduanes State University

Calatagan, Virac, Catanduanes

Mobile Nos. 09491369639 or 09979249902

Email: catsubacsec@gmail.com
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12.1(b) PCAB License Classification, Category and Size Range

PCAB Classification: General Building
License Category: at least B
Size Range: at least Medium A

12.1(h)(ii) The minimum work experience requirements for key personnel are the
following:
Key Personnel Qualification and Experience
1. Construction e Licensed Civil Engineer or Architect;
Supervisor » With at least five (5) years of experience in

the construction industry; and

¢ Shall render full time services for this Project
until its completion and turn-over.

2. Materials Engineer e DPWH accredited Materials Engineer;

e With at least three (3) years of experience as
Materials Engineer; and

e Shall render services as required for this
Project.

3. Electrical Engineer e Licensed Electrical Engineer,;
With at least three (3) years of experience in
the construction industry; and

e Shall render services as required for this
Project.

4. Master Plumber e Licensed Master Plumber;
With at least three (3) years of experience in
the construction industry; and

e Shall render services as required for this

Project.
5. Safety & Health « With at least three (3) years of experience as
Officer Safety Officer in the construction industry;

« With Construction Occupational Safety &
Health (COSH) Training from any training
provider accredited by the DOLE; and

» Shall render full-time services for this Project.

6. Foreman e At least High School Graduate;

e With at least three (3) years of experience as
Foreman in the construction industry; and

¢ Shall render full-time services for this Project
until its completion and turn-over

7. First Aider e Licensed Nurse or Accredited First Aider
practitioner by the Red Cross of the
Philippines;

e With valid “Standard First Aid & Basic Life
Support” Training Certificates issued by Red
Cross or any organization authorized by
DOLE

e With at least 1 year of experience in the
construction industry; and

¢ Shall render services for this project.

Each of the Bidder's Key Personnel must be supported by the following

documents:

a) Accomplished CV or Bio-Data with their complete qualification and work
experience data;

b) Valid Professional License issued by Professional Regulation Commission
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(PCR) and if for renewal, submit a copy of the recently expired Professional
Identification Card and official receipt as proof of payment for the application
for renewal;

c) Valid Certificate of Accreditation as Materials Engineer issued by DPWH;

d) Certificate of Training on Construction Occupational Safety and Health
(COSH) issued by a DOLE accredited training center/agency for the Safety
Officer.

e) Certificate of Training on Standard First Aid & Basic Life Support for the First
Aider.

NOTE: DESIGNATION OF KEY PERSONNEL TO MORE THAN ONE OF THE
ABOVE STATED PROFESSIONS IS NOT ALLOWED EXCEPT FOR
MATERIALS ENGINEER.

12.1(h)(iii) The minimum major equipment requirements are the following:
Equipment Capacity Number of Units
PumpCrete 1
Submersible Waterpump 2
Transit Mixer 3
Plate Compactor 1
Concrete Vibrator 2
Backhoe, 0.80m? 1
One Bagger Mixer 1
Standby Generator Set 301-350kW 1
Scaffoldings and Formworks Rental Lumpsum
Various Electrical & Plumbing Hand Tools Enough
Various Masonry & Carpentry Hand Tools Enough
Bar Cutter 1
Bar Bender 42mm 1
Welding Machine (Electric Driven/DC 1
QOutput)
One bagger Mixer 1
12.4 The ABC is Thirty Four Million Six Hundred Twenty Five Thousand Five
Hundred Pesos (PhP34,625,500.00).
Any bid with a financial component exceeding this amount shall not be
accepted.
14.1 The bid prices shall be quoted in Philippine Peso.
14.3 Payment shall be made in Philippine Peso.
15.1 Bids will be valid for One Hundred Twenty (120) calendar days from bid
opening.
16.1 The Bid Security shall be in the form of a Bid Securing Declaration, and

choose at least two (2) from any of the following:

1. The amount of not less than PhP692,510.00 [insert 2% of ABC], if
bid security is in cash.

2. The amount of not less than PhP692,510.00, [Insert 2% of ABC], if
bid security is in cashier's check.
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3. The amount of not less than PhP692,510.00, [Insert 2% of ABC], if
bid security is in manager’s check.

4. The amount of not less than PhP1,731,275.00, [Insert 5% of ABC], if
bid security is in bank draft.

5. The amount of not less than PhP1,731,275.00, [Insert 5% of ABC], if
bid security is in guarantee.

6. The amount of not less than PhP1,731,275.00, [Insert 5% of ABC], if
irrevocable Letter of Credit.

7. The amount of not less than PhP1,731,275.00, [Insert 5% of ABC], if

Surety Bond.

16.2 The Bid Security shall be valid for a period of One Hundred Twenty (120)
calendar days.

16.3 Substitution of the bid security form is allowed. Bid Securing Declaration and
the following forms may be used:
a) Cash or Cashier’s or Manager’'s Check issued by a Bank.
b) Bank draft/guarantee or irrevocable Letter of Credit issued by a Bank:
Provided, however, that it shall be confirmed or authenticated by a local Bank,
if issued by a foreign bank.
c) Surety bond callable upon demand issued by a surety or insurance
company duly certified by the Insurance Commission as authorized to issue
such security.

18 Each Bidder shall submit one (1) original copy and one (1) second copy, of
the technical and financial components of its bid.
Requirements of the Catanduanes State University for MARKING AND
SEALING OF BIDS are part of the Bidding Documents, Section XI.

19 The address for submission of bids is at the:
Office of the Procurement Unit / BAC Secretariat
1%t Floor, Administration Building
Catanduanes State University
Calatagan, Virac, Catanduanes.
The deadline for submission of bids is September 1, 2026, 2:00 PM.

21.5 No further instructions.

224 The date and time of bid opening is September 1, 2026, 2:15 PM.

The place of bid opening is at the:

BAC Conference Room
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1** Floor, Administration Building
Catanduanes State University
Calatagan, Virac, Catanduanes

22.2(b)

Not applicable

25.3 (b)(i)

The quality component shall be assessed on the basis of criteria with
corresponding numerical weights, which may include qualitative,
environmental, or social aspects linked to the subject matter of the contract.
These may include any or a combination of the following:

a) Quality and technical merit, including technical competence and a
credible track record;

b) Aesthetic and functional design and characteristics;

c) Approach and methodology;

d) Accessibility;

e) Tools and equipment;

f) Social, environmental, economic, and innovative characteristics;

g) Organization, qualification, and experience of employees or staff
assigned to perform the contract;

h) Ongoing contracts and work commitments;

i) After-sales service and technical assistance;

i) Delivery conditions, such as delivery period and delivery process;
k) Disposal measures; or

I) Other relevant criteria in relation to the subject Goods or
Infrastructure Projects to be procured.

25.3 (b)(iii) Not applicable

25.3(b) Not Applicable

i Not Applicable

255 (a) Partial bid is not allowed. The infrastructure project is packaged in a single
lot and the lot shall not be divided into sub-lots for the purpose of bidding,
evaluation, and contract award.

25.5 (b) Bid correction is shall be allowed.
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256

No further instructions.

26.1 Post-Qualification Requirements:

Original copy and two (2) certified true copies of the following:

1. Registration Certificate from the Securities and Exchange Commission
(SEC), Department of Trade and Industry (DTI) for sole proprietorship,
or CDA for cooperatives.

2. Mayor's/Business permit issued by the city or municipality where the
principal place of business of the prospective bidder is located, or the
equivalent document for Exclusive Economic Zones or Areas.

3. Tax Clearance per E.O. 398, s. 2005, as finally reviewed and approved
by the Bureau of Internal Revenue (BIR).

4. Valid Philippine Contractors Accreditation Board (PCAB) License.

5. Latest Audited Financial Statement received by the BIR.

6. Latest Income and Business Tax Returns filed and paid through the BIR
Electronic Filing and Payment System (eFPS) for the last six (6) months
prior to the opening of bids.

a. VAT Returns (BIR Form 2550Q) or Percentage Tax Return (BIR
Form 25510Q) with proof of payment for the last six (6) months.
b. Latest Quarterly and Annual Income Tax Returns (BIR Form
1701 or 1702)
29.3(f) List of additional contract documents to be submitted within ten (10)
calendar days upon receipt of Notice of Award (NOA:
a. Company Profile;
b. Overall Planned S-Curve (Baseline S-Curve);
c. Manpower Schedule;
d. Equipment Utilization Schedule;
e. Detailed Baseline Construction Program/Schedule;
f. Construction Methods in narrative form on how the contractor will
undertake the works under the contract;
Construction Safety and Health Program approved by the DOLE;
h. Program Evaluation and Review Technique (PERT);
i. Critical Path Method (CPM)
30.2 Not applicable
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30.3

The Performance Security shall be in the form: [choose one from any of the
following:]

1) The amount of not less than 10% of the contract price, if
performance security is in cash.

2) The amount of not less than 10% of the contract price, if
performance security is in cashier’s check.

3) The amount of not less than 10% of the contract price, if
performance security is in manager’s check.

4) The amount of not less than 10% of the contract price, if
performance security is in bank draft.

5) The amount of not less than 10% of the contract price, if
performance security is in guarantee.

6) The amount of not less than 10% of the contract price, if
performance security is irrevocable LoC or

7) The amount of not less than 30% of the contract price, if
performance security is Surety Bond.




Section IV. General Conditions of Contract

Notes on the General Conditions of Contract

The GCC in Section IV, read in conjunction with the SCC in Section V and other documents

listed therein, should be a complete document expressing all the rights and obligations of
the parties.

The GCC herein shall not be altered. Any changes and complementary information which
may be needed shall be introduced only through the SCC in Section V.
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1)

2)

General Terms

In this Contract, the following terms shall be interpreted as indicated:

1.1

1.2

1.3

1.4

1.5

The Intended Completion Date refers to the date specified in the SCC when
the Contractor is expected to have completed the Works. The intended
Completion Date may be revised only by the Procuring Entity by issuing an
extension of time or an acceleration order.

The Procuring Entity is the party who employs the Contractor to carry out the
Works stated in the SCC.

The Site is the place provided by the Procuring Entity where the Works shall
be executed and any other place or places which may be designated in the
SCC, or notified to the Contractor by the Procuring Entity as forming part of the
Site.

The Start Date, as specified in the SCC, is the date when the Contractor is
obliged to commence execution of the Works. It does not necessarily coincide
with any of the Site Possession Dates.

Work(s) refer to the Permanent Works and Temporary Works to be executed
by the Contractor in accordance with this Contract, including (i) the furnishing
of all labor, materials, equipment and others incidental, necessary or
convenient to the complete execution of the Works; (i) the passing of any tests
before acceptance by the Procuring Entity; (iii) and the carrying out of all duties
and obligations of the Contractor imposed by this Contract as described in the
SCC. In line with this, Temporary Works are works designed, constructed, and
installed by the Contractor that are needed for construction or installation of the
Permanent Works, which are subsequently removed.

Interpretation

2.1

22

2.3

In interpreting the Conditions of Contract, singular also means plural, male also
means female or neuter, and the other way around. Headings have no
significance. Words have their normal meaning under the language of this
Contract unless specifically defined. The Procuring Entity will provide
instructions clarifying queries about the Conditions of Contract.

If sectional completion is specified in the SCC, references in the Conditions of
Contract to the Works, the Completion Date, and the Intended Completion Date
apply to any Section of the Works (other than references to the Completion Date
and Intended Completion Date for the whole of the Works).

The documents forming this Contract shall be interpreted in the following order
of priority:

a) Contract Agreement;
b) Bid Data Sheet;
c) Instructions to Bidders;

d) Addenda to the Bidding Documents;



3)

4)

5)

e) Special Conditions of Contract;
f) General Conditions of Contract:
q) Specifications;

h) Bill of Quantities; and

i) Drawings.

Governing Language and Law

3.1

3.2

This Contract shall be interpreted in accordance with the laws of the Republic
of the Philippines.

This Contract has been executed in the English language, which shall be the
binding and controlling language for all matters relating to the meaning or
interpretation of this Contract. All correspondence and other documents
pertaining to this Contract which are exchanged by the parties shall be written
in English.

Communications

Communications between parties that are referred to in the Conditions shall be
effective only if made in writing. A notice shall be effective only when it is received by
the concerned party.

Possession of Site

5.1

5.2

8.3

5.4

On the date specified in the SCC, the Procuring Entity shall grant the Contractor
possession of so much of the Site as may be required to enable it to proceed
with the execution of the Works. If the Contractor suffers delay or incurs cost
from failure on the part of the Procuring Entity to give possession in accordance
with the terms of this clause, the Procuring Entity shall give the Contractor a
Contract Time Extension and certify such sum as fair to cover the cost incurred,
which sum shall be paid by Procuring Entity.

If possession of a portion is not given by the date stated in the SCC Clause 1.3,
the Procuring Entity will be deemed to have delayed the start of the relevant
activities. The resulting adjustments in contract time to address such delay shall
be in accordance with GCC Clause 44.

The Contractor shall bear all costs and charges for special or temporary right-
of-way required by it in connection with access to the Site. The Contractor shall
also provide at its own cost any additional facilities outside the Site required by
it for purposes of the Works.

The Contractor shall allow the Procuring Entity and any person authorized by
the Procuring Entity access to the Site and to any place where work in
connection with this Contract is being carried out or is intended to be carried
out.
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6)

7)

The Contractor’s Obligations

6.1

6.2

6.3

6.4

6.5

6.6

6.7

6.8

6.9

6.10

The Contractor shall carry out the Works properly and in accordance with this
Contract. The Contractor shall provide all supervision, labor, Materials, Plant
and Contractor's Equipment, which may be required. All Materials and Plant on
Site shall be deemed to be the property of the Procuring Entity.

The Contractor shall commence execution of the Works on the Start Date and
shall carry out the Works in accordance with the Program of Work submitted
by the Contractor, as updated with the approval of the Procuring Entity, and
complete them by the Intended Completion Date.

The Contractor shall be responsible for the safety of all activities on the Site.

The Contractor shall carry out all instructions of the Procuring Entity that comply
with the applicable laws where the Site is located.

The Contractor shall employ the key personnel named in the Schedule of Key
Personnel, as referred to in the SCC, to carry out the supervision of the Works.
The Procuring Entity will approve any proposed replacement of key personnel
only if their relevant qualifications and abilities are equal to or better than those
of the personnel listed in the Schedule.

If the Procuring Entity asks the Contractor to remove a member of the
Contractor's staff or work force, for justifiable cause, the Contractor shall
ensure that the person leaves the Site within seven (7) days and has no further
connection with the Work in this Contract.

During Contract implementation, the Contractor and its subcontractors shall
abide at all times by all labor laws, including child labor related enactments,
and other relevant rules.

The Contractor shall submit to the Procuring Entity for consent the name and
particulars of the person authorized to receive instructions on behalf of the
Contractor.

The Contractor shall cooperate and share the Site with other contractors, public
authorities, utilities, and the Procuring Entity between the dates given in the
schedule of other contractors particularly when they shall require access to the
Site. The Contractor shall also provide facilities and services for them during
this period. The Procuring Entity may modify the schedule of other contractors,
and shall notify the Contractor of any such modification thereto.

Should anything of historical or other interest or of significant value be
unexpectedly discovered on the Site, it shall be the property of the Procuring
Entity. The Contractor shall notify the Procuring Entity of such discoveries and
carry out the Procuring Entity’s instructions in dealing with them.

Subcontracting

T

Unless otherwise indicated in the SCC, the Contractor shall not subcontract
portions of the Works beyond the percentage specified in BDS Clause 8.1. If
subcontracting is allowed, the arrangement, including the timing for submission
of the subcontractor’s eligibility documents, shall be disclosed.
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72

For subcontracting arrangements, the following rules shall apply for both
locally-funded projects and to projects financed through Official Development
Assistance, except those covered by treaty, or international, or executive
agreements:

a)

b)

d)

The subcontracted portion of the contract shall be subject to the
approval of the HoPE and the following conditions:

i) The subcontracted portion shall not exceed fifty percent (50%),
or a different percentage on a per project basis as approved by
the GPPB. The threshold percentages fixed herein shall be
subject to the periodic review and adjustments as may be
deemed appropriate by the GPPB; and

i) The subcontracted portion shall be limited to components that
are not deemed "significant or material" to the project as
determined by the Procuring Entity.

Subcontracting arrangement, if allowed, including the time of
submission of the eligibility documents of the subcontractor, shall be
disclosed in the Bidding Documents;

Subcontractors must meet the eligibility criteria and shall submit the
same eligibility documents as the general contractor.

Failure of a subcontractor to meet the eligibility criteria does not affect
the eligibility of the general contractor for the procurement project. In
such case, the portion intended to be subcontracted to the ineligible
subcontractor shall be assumed by the general contractor;

The general contractor shall remain liable for the subcontractor's
actions, defaults, delays, and negligence;

The general contractor and the subcontractor are obliged to comply with
the provisions of the contract and shall share liability, jointly and
severally, in cases of violation of safety standards or other labor
standards insofar as the subcontracted portion is concerned; and

For purposes of post-qualification in accordance with its objective and
process under the IRR, the value of the entire completed and accepted
Project, including the subcontracted portion, shall be credited as
experience of the general contractor. In the case of the subcontractor,
the following rules shall apply:

i) The subcontractor shall get credit for one hundred percent
(100%) of the value of the subcontracted portion of the project
performed,;

ii) Subcontractors shall be eligible to concessional windows of GFls

that treat receivables from the government as loan security; the
receivables of subcontractors due from their general contractor
shall similarly be accepted as loan security by GFls; and
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iii) Contract performance monitoring, such as the use of CPES,
among others, shall also be mandatorily applied to the work
experience of the subcontractors.

8) Advance Payment

8.1 The Procuring Entity shall make an advance payment on the Contract Price to
the Contractor in an amount not exceeding fifteen percent (15%) of the total
contract price to be made in lump sum or, at the most, two installments
according to a schedule specified in the SCC.

8.2  The advance payment shall be made only upon:

i) Written request of the contractor which shall form part of the contract
document; and

i) Submission of an irrevocable standby Letter of Credit of equivalent value
from a bank as confirmed by the Procuring Entity; a bank guarantee; or a surety
bond callable upon demand issued by a duly licensed surety or insurance
company, at the option of the Procuring Entity.

8.3 The advance payment shall be recovered from the Contractor through
deductions in amounts equivalent to the percentage of the total contract price
that corresponds to the value of the advance payment granted.

8.4 Once a month, Contractors may submit documents, such as Monthly

Cn=,~rtiﬁcam=;s,g to show the progress or partial completion of a project. The
Contractor may reduce its standby letter of credit or guarantee instrument by
the amounts refunded by the Monthly Certificates, or any equivalent document
subject to auditing and accounting rules, in the advance payment.

9) Progress Payments

9.1 Once a month, the Contractor may submit a statement of work accomplished
(SWA) or progress billing and corresponding request for progress payment for
work accomplished. The SWA should show the amounts which the Contractor
considers itself to be entitled to up to the end of the month, to cover (i) the
cumulative value of the Works it executed to date, based on the items in the
Bill of Quantities, and (ii) adjustments made for approved Variation Orders
executed. Alternatively, the Procuring Entity may require in the Bidding
Documents that the SWA or progress billing and the corresponding request for
progress payment may only be submitted upon actual completion of the
Infrastructure Project or a specific portion, segment, milestone or phase
thereof.

The Procuring Entity or Project Engineer shall check the Contractor's SWA and
certify the amount to be paid to the Contractor as progress payment. Materials
and equipment delivered onsite but not yet incorporated in the Works shall not
be included for payment, except as otherwise stipulated in the SCC.

9 Commission on Audit (COA) Circular 2012-001.
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10)

9.2

9.3

9.4

9.5

The Procuring Entity shall deduct the following from the certified gross amounts
to be paid to the Contractor as progress payment:

a) Cumulative value of the work previously certified and paid for.
b) Portion of the advance payment to be recouped.
c) Retention money in accordance with the conditions of the contract.

d) Amount to cover third-party liabilities.
e) Amount to cover uncorrected discovered defects in the Works.

Payments shall be adjusted by deducting therefrom the amounts for advance
payments and retention. The Procuring Entity shall pay the Contractor the
amounts certified by the Procuring Entity within twenty-eight (28) days from the
date each certificate was issued. No payment of interest for delayed payments
and adjustments shall be made by the Procuring Entity.

The first progress payment may be paid by the Procuring Entity to the
Contractor, as indicated in the SCC; Provided, That at least a percentage of
the Works has been accomplished as certified by the Procuring Entity and as
indicated in the SCC.

Items of the Works for which a price of “0" (zero) has been entered will not be
paid for by the Procuring Entity and shall be deemed covered by other rates
and prices in the Contract.

Payment Documents

10.1

10.2

10.3

104

Subject to existing accounting and auditing rules and regulations.m the
Contractor shall submit to the Procuring Entity monthly statements of the
estimated value of the work executed less the cumulative amount certified
previously.

The Procuring Entity shall check the Contractor's monthly statement and certify
the amount to be paid to the Contractor.

The value of Work executed shall:
a) be determined by the Procuring Entity;

b) comprise the value of the quantities of the items in the Bill of Quantities
completed; and

c) include the valuations of approved variations.
The Procuring Entity may exclude any item certified in a previous certificate or

reduce the proportion of any item previously certified in any certificate in the
light of later information.

10 COA Circular No. 2012-001.
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11) Retention

11.1  The Procuring Entity shall retain from each payment due to the Contractor an
amount equal to a percentage thereof using the rate as specified in GCC
Clause 11.2. The said amount will serve to guarantee indemnity for
uncorrected discovered defects and third-party liabilities arising from this
Contract. This retention money shall be utilized if the contractor fails to repair
the discovered defects. Should the retention money be insufficient, the PE may
forfeit the performance security, which may ultimately lead to the termination of

the ccmtract.11

11.2 Progress payments are subject to retention of ten percent (10%) referred to as
the retention money. Such retention shall be based on the total amount due to
the Contractor prior to any deduction and shall be retained from every progress
payment until fifty percent (50%) of the value of the Works, as determined by
the Procuring Entity, are completed.

If, after fifty percent (50%) completion, the work is satisfactorily done and on
schedule, no additional retention shall be made; otherwise, the ten percent
(10%) retention shall be imposed, which may be decreased to 5 percent (5%)

by the Procuring Entity based on justifiable causes.”

11.3 The total retention money shall be due for release upon final acceptance of the
Works. The Contractor may, however, request the substitution of the retention
money for each progress billing with irrevocable standby Letters of Credit from
a bank, bank guarantees or surety bonds callable on demand, of amounts
equivalent to the retention money substituted for and acceptable to
Government; Provided, That the project is on schedule and is satisfactorily
undertaken. Otherwise, the ten (10%) percent retention shall be made. Said
irrevocable standby letters of credit, bank guarantees and/or surety bonds, to
be posted in favor of the Government shall be valid for a duration to be
determined by the concerned implementing office/agency or Procuring Entity
and will answer for the purpose for which the ten (10%) percent retention is
intended, i.e., to cover uncorrected discovered defects and third party liabilities.

11.4 On completion of the whole Works, the Contractor may substitute retention
money with an “on demand” Bank guarantee in a form acceptable to the
Procuring Entity.

12)  Performance Security

12.1  Within ten (10) calendar days from receipt of the Notice of Award from the
Procuring Entity, but in no case later than the signing of the contract by both
parties, the winning Contractor shall furnish the performance security in any of
the forms prescribed in ITB Clause 30 in relation to BDS Clause 30.2 and 30.3.

11 Supreme Court rulings (e.g. New Bian Yek Commercial, Inc. vs. Office of the Ombudsman, et. al., GR No. 169338[2009], and
Tondo Medical Center vs. Rante, G.R. No. 230645 [2019] have affirmed this purpose, stating that retention money is a form of
security to ensure the satisfactory completion of works and to cover any defects or third-party claims that may arise after project
completion.

12 gection 71.2.8 of the IRR.
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12.2

12.3

12.4

12.5

12.6

12.1

The performance security posted in favor of the Procuring Entity shall be
forfeited in the event it is established that the Contractor is in default in any of
its obligations under the contract.

The performance security shall remain valid until issuance by the Procuring
Entity of the Certificate of Final Acceptance. In case the performance security
issued is valid for a specific period shorter than the term of the contract,
including the defects liability period, the same shall be renewed or extended as
often as necessary and immediately submitted to the Procuring Entity. In case
of approved contract time extensions, the Contractor shall cause the extension
of the validity of the performance security to cover the said extensions.

The performance security may be released by the Procuring Entity after the
issuance of the Certificate of Final Acceptance; Provided, That the Procuring
Entity has no claims filed against the performance security.

The Contractor shall post an additional performance security following the
amount and form specified in ITB Clause 30 to cover any cumulative increase
of more than ten percent (10%) over the original value of the contract as a result
of change orders, extra work orders and supplemental agreements, as the case
may be.

In case of a reduction in the contract value or for partially completed Works
under the contract which are usable and accepted by the Procuring Entity the
use of which, in the judgment of the implementing agency or the Procuring
Entity, will not affect the structural integrity of the entire project, the Procuring
Entity shall allow a proportional reduction in the original performance security,
provided that any such reduction is more than ten percent (10%) and that the
aggregate of such reductions is not more than fifty percent (50%) of the original
performance security.

Unless otherwise indicated in the SCC, the Contractor, by entering into the
Contract with the Procuring Entity, acknowledges the right of the Procuring

Entity to institute action pursuant to Act No. 3688 " against any subcontractor
be they an individual, firm, partnership, corporation, or association supplying
the Contractor with labor, materials and/or equipment for the performance of
this Contract.

13) Detailed Engineering and Site Investigation Reports

131

13.2

The Contractor, in preparing the Bid, shall rely on all Site Investigation Reports
referred to in the SCC supplemented by any information obtained by the
Contractor.

Detailed engineering shall proceed only on the basis of the feasibility or
preliminary engineering study made which establishes the technical viability of
the project and conformance to land use and zoning guidelines prescribed by
existing laws. The findings contained in the feasibility study, if undertaken for
the project, shall be examined. If, in the course of this exercise, it is found that
amendments would be desirable in the design standards of principal features,
as proposed, specific recommendations for such changes shall be supported

13 Also known as "An Act for the Protection of Persons Furnishing Material and Labor for the Construction Of Public Works".
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14)

15)

by detailed justifications, including their effects on the cost, and the economic
justifications, if necessary.

13.3 A schedule of detailed engineering activities shall include the following:

a)
b)
c)
d)
e)
f)

9)
h)

)

P)

Survey;

Site Investigation;

Soils and Foundation Investigation;,
Construction Materials Investigation;
Preparation of Design Plans;

Preparation of Technical Specifications;
Preparation of Quantity and Cost Estimates;
Preparation of Scope of Work;

Preparation of Proposed Construction Schedule (and estimated Cash
Flow for projects with Schedule over six (6) months;

Preparation of Site or Right-of-Way Plans including Schedule of
Acquisition;

Preparation of Utility Relocation Plan;
Preparation and Submission of Design Report;

Environmental Impact Statement for critical project, as defined by the
Department of Environment and Natural Resources;

Preparation of minimum requirements for a Construction Safety and
Health Program for the project being considered;

Value Engineering Studies; and

Preparation of report on asset climate hazards, risk assessment, disaster
response strategies, and readiness planning.

134 Work under detailed architectural and engineering design shall include, among
others, the items stated in Section 8.3 of the IRR.

Licenses and Permits

The Procuring Entity may, if requested by the Contractor, assist him in applying for
permits, licenses or approvals, which are required for the Works.

Contractor’s Risk and Warranty Security

15.1 From the time project construction commenced up to final acceptance, the
Contractor shall assume full responsibility for any damage or destruction of the
works, except those occasioned by force majeure; and the safety, protection,
security, and convenience of its personnel, third parties, and the public at large,
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15.2

15.3

15.4

as well as the works, equipment, installation and the like to be affected by its
construction work.

The defects liability period for infrastructure projects shall be one (1) year from
project completion up to final acceptance by the Procuring Entity. During this
period, the Contractor shall undertake the repair works, at its own expense, of
any damage to the Works on account of the use of materials of inferior quality,
defects in the construction, or due to any violation of the terms of the contract,
within ninety (90) calendar days from the time the HOPE has issued an order
to undertake repair. In case of failure or refusal to comply with this mandate,
the Procuring Entity shall undertake such repair works and shall be entitled to
full reimbursement of expenses incurred therein upon demand.

The defects liability period shall be covered by the performance security of the
Contractor required in Section 68 of the IRR, which shall guarantee that the
Contractor performs its responsibilities stated in GCC Clause 15.1 Unless
otherwise indicated in the SCC, in case the Contractor fails to comply with the
preceding paragraph, the Procuring Entity shall forfeit its performance security,
subject its properties to attachment or garnishment proceedings, and may
impose the appropriate penalty under Sections 99, 100, and 101 of the IRR. All
payables of the GoP in its favor shall be offset to recover the costs.

The following persons shall be held responsible for “Structural Defects,” i.e.,
major faults or flaws or deficiencies in one or more key structural elements of
the project which may lead to structural failure of the completed elements or
structure, or “Structural Failures,” i.e., where one or more key structural
elements in an infrastructure facility fails or collapses, thereby rendering the
facility or part thereof incapable of withstanding the design loads, and/or
endangering the safety of the users or the general public:

a) Contractor — Where Structural Defects or Failures arise due to faults
attributable to improper construction, use of inferior quality/substandard
materials, and any violation of the contract plans and specifications, the
Contractor shall be held liable;

b) Consultants — Where Structural Defects or Failures arise due to faulty
and/or inadequate design and specifications as well as construction
supervision, then the consultant who prepared the design or undertook
construction supervision for the project shall be held liable;

c) Procuring Entity’s Representatives or Project Manager or Construction
Managers and Supervisors — The project owner's representative,
project manager, construction manager, and supervisor shall be held
liable in cases where the Structural Defects or Failures are due to their
willful intervention in altering the designs and other specifications:
negligence or omission in not approving or acting on proposed changes
to noted defects or deficiencies in the design and/or specifications and
the use of substandard construction materials in the project;

d) Third Parties - Third Parties shall be held liable in cases where
Structural Defects or Failures are caused by work undertaken by them
such as leaking pipes, diggings or excavations, underground cables
and electrical wires, underground tunnel, mining shaft and the like, in
which case the applicable warranty to such structure should be levied
to third parties for their construction or restoration works; and
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15.5

15.6

15.7

e) Users - In cases where Structural Defects or Failures are due to abuse
or misuse by the End-User or Implementing Unit of the constructed
facility and/or non—compliance by a user with the technical design limits
and/or intended purpose of the same, then the user concerned shall be
held liable.

The warranty against Structural Defects or Failures, except those occasioned
by force majeure, shall cover the period specified in the SCC reckoned from
the date of issuance of the Certificate of Final Acceptance by the Procuring
Entity. On the other hand, such warranty shall likewise be applied against non-
structural defects for instances that pertain to faults or deficiencies in non-load
bearing components or finishes of the Project, such as minor cracks, leaks, or
defects in workmanship or materials, which do not affect the stability or safety
of the structure but may impact its appearance, functionality, or usability.

To guarantee that the Contractor shall perform its responsibilities, it shall be
required to post a warranty security, which shall be stated in Philippine Peso,
in the form chosen by the Procuring Entity in accordance with the following
schedule:

Amount of Warranty Security
Form of Warranty Not less than the Percentage
(%) of Total Contract Price

(a) Cash or letter of credit issued by bank;
Provided, however, that the letter of
credit shall be confirmed or
authenticated by a local bank, if
issued by a foreign bank.

Five Percent (5%)
For biddings conducted by LGUs, the
Letter of Credit may be issued by
other banks certified by the BSP as
authorized to issue such financial
instrument.

(b) Bank guarantee confirmed by bank.

For biddings conducted by LGUs, the
bank draft/guarantee may be issued Ten Percent (10%)
by other banks certified by the BSP
as authorized to issue such financial
instrument.

(c) Surety bond callable upon demand

issued by GSIS or any surety or : .
insurance company duly certified by Thirty Percent (30%)

the Insurance Commission

The warranty security shall be stated in Philippine Peso and shall remain
effective within one (1) year from the date of issuance of the Certificate of Final
Acceptance by the Procuring Entity, and returned only after the lapse of the
said one (1) year period. This one (1) year period shall cover both structural
and non-structural defects or failures; Provided, That in cases of structural
defects or failures, warranties beyond the one (1) year period shall be subject
to applicable laws, rules, and regulations such as the New Civil Code of the
Philippines.
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16)

17)

15.8

In case of structural/non-structural defects or failure occurring during the
applicable warranty period provided in GCC Clause 15.5, the Procuring Entity
shall undertake the necessary restoration or reconstruction works and shall be
entitled to full reimbursement by the parties found to be liable for expenses
incurred therein upon demand, without prejudice to the imposition of
administrative sanctions as prescribed by RA No. 12009 and without prejudice
to the imposition of civil and criminal sanctions as provided under applicable
laws against the responsible persons as well as the forfeiture of the warranty
security posted in favor of the Procuring Entity.

Procuring Entity’s Risk

16.1 From the Start Date until the Certificate of Final Acceptance has been issued,
the following are risks of the Procuring Entity:

a) The risk of personal injury, death, or loss of or damage to property
(excluding the Works, Plant, Materials, and Equipment), which are due
to:

i) any type of use or occupation of the Site authorized by the
Procuring Entity after the official acceptance of the Works; or

ii) negligence, breach of statutory duty, or interference with any
legal right by the Procuring Entity or by any person employed or
contracted by it, except the Contractor.

b) The risk of damage to the Works, Plant, Materials, and Equipment to
the extent that it is due to a fault of the Procuring Entity or in the
Procuring Entity’s design, or due to war or radioactive contamination
directly affecting the country where the Works are to be executed.

Insurance

171 The Contractor shall, under its name and at its own expense, obtain and
maintain, for the duration of this Contract, the following insurance coverage:
a) Contractor's All Risk Insurance, with an exception for Simple

Infrastructure Projects, as applicable;

b) Transportation to the project Site of Equipment, Machinery, and
Supplies owned by the Contractor;

c) Personal injury or death of Contractor’'s employees; and

d) Comprehensive insurance for third party liability to Contractor’s direct
or indirect act or omission causing damage to third persons.

17.2 The Contractor shall provide evidence to the Procuring Entity that the
insurances required under this Contract have been effected and shall, within a
reasonable time, provide copies of the insurance policies to the Procuring
Entity.

17.3 The Contractor shall notify the insurers of changes in the nature, extent, or

program for the execution of the Works and ensure the adequacy of the
insurances at all times in accordance with the terms of this Contract and shall
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17.4

17.5

176

produce to the Procuring Entity the insurance policies in force including the
receipts for payment of the current premiums.

The above insurance policies shall be obtained from any reputable insurance
company approved by the Procuring Entity.

If the Contractor fails to obtain and keep in force the insurances referred to
herein or any other insurance required to be obtained under the terms of this
Contract, the Procuring Entity may obtain and keep in force any such
insurances and pay such premiums as may be necessary for the purpose.
From time to time, the Procuring Entity may deduct the amount it shall pay for
said premiums including twenty five percent (25%) therein from any monies
due, or which may become due, to the Contractor, without prejudice to the
Procuring Entity exercising its right to impose other sanctions against the
Contractor pursuant to the provisions of this Contract.

In the event the Contractor fails to observe the above safeguards, the Procuring
Entity may, at the Contractor's expense, take whatever measure is deemed
necessary for its protection and that of the Contractor’s personnel and third
parties, and/or order the interruption of dangerous Works. In addition, the
Procuring Entity may refuse to make the payments under GCC Clause 9 until
the Contractor complies with this Clause.

The Contractor shall immediately replace the insurance policy obtained as
required in this Contract, without need of the Procuring Entity’s demand, with a
new policy issued by a new insurance company acceptable to the Procuring
Entity for any of the following grounds:

a) The issuer of the insurance policy to be replaced has:
i) become bankrupt;
ii) been placed under receivership or under a management
committee;

iii) been sued for suspension of payment;

iv) been suspended by the Insurance Commission and its license
to engage in business or its authority to issue insurance policies
has been cancelled; or

V) Where reasonable grounds exist that the insurer may not be
able, fully and promptly, to fulfill its obligation under the
insurance policy.

18) Liquidated Damages

18.1

18.2

When the Contractor fails to satisfactorily complete the Works under the
contract within the specified contract duration, inclusive of duly granted time
extensions, if any, the Contractor shall be liable for liquidated damages in an
amount equal to at least one-tenth (1/10) of one percent (1%) of the cost of the
unperformed portion of the Works for every day of delay.

In computing liquidated damages, the Procuring Entity shall determine the
usability of the project. A project or a portion thereof may be deemed usable
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19)

20)

21)

18.3

18.4

18.5

when it starts to provide the desired benefits as certified by the End-User or
Implementing Unit and approved by the HOPE.

To be entitled to liquidated damages, the Procuring Entity does not have to
prove that it has incurred actual damages. Such amount shall be deducted from
any money due, or which may become due the Contractor under the contract,
collected from the retention money or other securities posted by the Contractor,
or a combination thereof, whichever is convenient to the Procuring Entity.

In case the total sum of liquidated damages reaches ten percent (10%) of the
total contract price, the Procuring Entity may rescind or terminate the contract,
without prejudice to other courses of action and remedies available under the
circumstances.

If the Intended Completion Date is extended after liquidated damages have
been paid, the Procuring Entity shall correct any overpayment of liquidated
damages by the Contractor by adjusting the next payment schedule.

Settlement of Disputes

19.1

19.2

19.3

Any dispute arising from the implementation of a contract covered by the Act
and the IRR shall primarily be resolved and settled amicably by mutual
consultation or agreement.

In case of failure to settle the dispute amicably, the parties may mutually agree
in writing to resort to other modes of alternative dispute resolution (ADR) to
promote efficiency in the procurement process. Accordingly, they are
encouraged to select the most expeditious mode of ADR available.

If arbitration is chosen as the ADR method, this shall be incorporated as a
provision in the contract and referred to the Arbitrator specified in the SCC.

If the dispute remains unresolved after exhausting the remedies provided
above, it may be submitted to other forms of ADR, such as mediation,
conciliation, early neutral evaluation, mini-trial, or any combination thereof, in
accordance with RA No. 9285, otherwise known as the "Alternative Dispute
Resolution Act of 2004". However, disputes that are within the competence or
jurisdiction of the Construction Industry Arbitration Commission shall be

" 14
referred to the same for resolution.

Liability of the Contractor

Subject to additional provisions, if any, set forth in the SCC, the Contractor’s liability
under this Contract shall be as provided by the laws of the Republic of the Philippines.

Termination for Breach of Contract

214

The Procuring Entity shall terminate the contract for breach thereof when any
of the following conditions are present:

14 £yecutive Order No. 1008 (Construction Industry Arbitration Law); and Construction Industry Arbitration Commission Revised

Rules of Procedure.
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21.2

b)

c)

d)

9)

Due to the Contractor’s fault and while the project is on-going, it has
incurred negative slippage of fifteen percent (15%) or more in
accordance with Presidential Decree No. 1870, s. 1983;

Due to the Contractor’s fault and after the contract time has expired, it
has incurred a negative slippage of ten percent (10%) or more in the
completion of the work;

The Contractor abandons the contract works, plainly demonstrates an
intention not to continue the performance of the Contractor’s obligations
under the contract, refuses or fails to comply with the Procuring Entity's
instructions, or fails to proceed expeditiously and without delay despite
a written notice by the Procuring Entity;

When the Contractor, without reasonable excuse, fails to comply with
the Notice of Rejection given by the Project Engineer that, after
examination therein, the Infrastructure Project is found to be defective
or otherwise not in accordance with the Contract, or a Project
Engineer's instruction to conduct remedial work, within 30 days after
receiving the said notice;

The Contractor does not actually have on the project site the minimum
essential equipment listed on the Bid necessary to prosecute the Works
in accordance with the approved work plan and equipment deployment
schedule as required for the project;

The Contractor does not execute the Works in accordance with the
contract or persistently or flagrantly neglects to carry out its obligations
under the contract;

The Contractor neglects or refuses to remove materials or to perform a
new work that has been rejected as defective or unsuitable;

The Contractor subcontracts any part of the contract works without
approval by the Procuring Entity; or

The Contractor becomes bankrupt or insolvent; goes into liquidation,
administration, reorganization, winding-up, or dissolution; becomes
subject to the appointment of a liquidator, receiver, administrator,
manager, or trustee; enters into a composition or arrangement with the
Contractor’s creditors; or any act is done or any event occurs which is
analogous to or has a similar effect to any of these acts or events under
applicable laws.

All materials on the Site, Plant, Works, including Equipment paid under this
Contract, including those identified by the Procuring Entity in the SCC pursuant
to GCC Clause 9.1, shall be deemed to be the property of the Procuring Entity
if this Contract is terminated because of the Contractor's breach.

22) Termination Due to Force Majeure

22.1

For purposes of this Contract the terms “force majeure” and “fortuitous event”
may be used interchangeably. In this regard, a fortuitous event or force
majeure shall be interpreted to mean an event which could not have been
foreseen, or though foreseen, was inevitable. It shall not include ordinary
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23)

24)

22.2

22.3

224

22.5

unfavorable weather conditions, and any other cause the effects of which could
have been avoided with the exercise of reasonable diligence by the Contractor.

If this Contract is discontinued by an outbreak of war or by any other similar
event entirely outside the control of either the Procuring Entity or the
Contractor, the Procuring Entity shall certify that this Contract has been
discontinued. The Contractor shall make the Site safe and stop work as quickly
as possible after receiving the certificate and shall be paid for all Works carried
out before receiving it and for any Work carried out afterwards to which a
commitment was made by the Procuring Entity.

If the event continues for a period of eighty-four (84) days, either party may
then give notice of termination, which shall take effect twenty-eight (28) days
after the giving of the notice.

After termination, the Contractor shall be entitled to payment of the unpaid
balance of the value of the Works executed and of the materials and Plant, in
relation to GCC Clause 9.1 and 21.2, adjusted by the following:

(a) any sum to which the Contractor is entitled under GCC Clause 30; and

(b) any sum to which the Procuring Entity is entitled.

The net balance due shall be paid or repaid within a reasonable time period
from the time of the notice of termination.

Termination by Contractor

The Contractor may terminate this Contract with the Procuring Entity if the Works are
completely stopped for a continuous period of at least sixty (60) calendar days through
no fault of its own, due to any of the following reasons:

a)

b)

d)

Failure of the Procuring Entity to deliver, within a reasonable time, supplies,
materials, right-of-way, or other items it is obligated to furnish under the terms
of this Contract;

Substantial failure of the Procuring Entity to perform its obligations under the
contract, and such failure constitutes a material breach of the Procuring Entity's
obligations under the contract;

Prolonged suspension by the Procuring Entity, through no fault of the
Contractor, which affects the substantial part of the Infrastructure Project; or

The prosecution of the Work is disrupted by the adverse peace and order
situation, as certified by the Armed Forces of the Philippines Provincial
Commander and approved by the Secretary of National Defense.

Termination for Convenience

The Procuring Entity, by notice sent to the Contractor, may terminate the Contract, in
whole or in part, at any time, if it has determined the existence of any of the following
conditions that make contract implementation economically, financially, or technically
impractical or unnecessary:
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25)

26)

a)

b)

If physical and economic conditions have significantly changed so as to render
the project no longer economically, financially, or technically feasible, as
determined by the HoPE; or

The HoPE has determined the existence of conditions that make project
implementation impractical or unnecessary, such as, but not limited to,
fortuitous events, changes in laws and government policies.

Termination for Unlawful Acts

The Procuring Entity may terminate the contract in case it is determined prima facie
that the Contractor, including any joint venture partner therein, has engaged, before or
during the implementation of the contract, in unlawful deeds and behaviors relative to
contract acquisition and implementation. These unlawful acts include, but are not
limited to, the following:

a)

b)

c)

d)

Corrupt, fraudulent, collusive, coercive, and obstructive practices as defined in
ITB Clause 3.1, unless otherwise specified in the SCC;

Drawing up or using forged documents;

Using adulterated materials, means, or methods, or engaging in production
contrary to rules of science or trade; or

Any other act analogous to the foregoing.

Termination for Other Causes

26.1

26.2

26.3

The Procuring Entity may terminate this Contract, in whole or in part, at any
time for its convenience. The HoPE may terminate this Contract for the
convenience of the Procuring Entity if physical and economic conditions have
significantly changed so as to render the project no longer economically,
financially, or technically feasible, as determined by the HoPE; or if the HOPE
has determined the existence of conditions that make project implementation
impractical or unnecessary, such as, but not limited to, fortuitous events,
changes in laws and government policies.

The Procuring Entity or the Contractor may terminate this Contract if the other
party causes a fundamental breach of this Contract.

Other breaches of Contract shall include, but shall not be limited to, the
following:

a) The Contractor stops work for twenty-eight (28) days when no stoppage
of work is shown on the current Program of Work and the stoppage has
not been authorized by the Procuring Entity;

b) The Procuring Entity instructs the Contractor to delay the progress of
the Works, and the instruction is not withdrawn within twenty-eight (28)
days;

c) A payment certified by the Procuring Entity is not paid to the Contractor

within eighty-four (84) days from the date of the Procuring Entity's
certificate;
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27)

26.4

26.5

26.6

d) The Procuring Entity gives Notice that failure to correct a particular
Defect is a fundamental breach of Contract and the Contractor fails to
correct it within a reasonable period of time determined by the Procuring
Entity;

e) The Contractor does not maintain a Security, which is required; and

f) The Contractor has delayed the completion of the Works by the number
of days for which the maximum amount of liquidated damages can be
paid, as defined in the GCC 18.

The Funding Source or the Procuring Entity, as appropriate, will seek the
imposition of administrative sanctions as prescribed by RA No. 12009 and
without prejudice to the imposition of civil and criminal sanctions as provided
under applicable against individuals and organizations deemed to be involved
with corrupt, fraudulent, or coercive practices.

When persons from either party to this Contract gives notice of a fundamental
breach to the Procuring Entity in order to terminate the existing contract for a
cause other than those listed under GCC Clause 26.3, the Procuring Entity
shall decide whether the breach is fundamental or not.

If this Contract is terminated, the Contractor shall stop work immediately, make
the Site safe and secure, and leave the Site as soon as reasonably possible.

Procedures for Termination of Contracts

271

The following provisions shall govern the procedures for the termination of this
Contract:

a) Verification - Upon receipt of a written report of acts or causes which
may constitute grounds for termination as aforementioned, or upon its
own initiative, the End-User or Implementing Unit shall, within a period
of seven (7) calendar days, verify the existence of such grounds and
cause the execution of a Verified Report, with all relevant evidence
attached,;

b) Notice to Terminate - Upon recommendation by the End-User or
Implementing Unit, the HOPE shall terminate contracts only by written
notice to the Contractor conveying the termination of the contract. The
notice shall state:

(1) that the Contract is being terminated for any of the grounds
aforementioned, and a statement of the acts that constitute the
grounds constituting the same;,

(i) the extent of termination, whether in whole or in part;

(i) an instruction to the Contractor to show cause as to why this
contract should not be terminated; and

(iv)  special instructions of the Procuring Entity, if any.
The Notice to Terminate shall be accompanied by a copy of the Verified

Report;

71



28)

27.2

c) Show Cause - Within a period of seven (7) calendar days from receipt
of the Notice of Termination, the Contractor shall submit to the HoPE a
verified position paper stating why the contract should not be
terminated. If the Contractor fails to show cause after the lapse of the
seven (7) day period, either by inaction or by default, the HoPE shall
issue an order terminating the contract;

d) Rescission of Notice of Termination - The Procuring Entity may, at
any time before receipt of the Contractor's verified position paper,
withdraw the Notice to Terminate if it is determined that certain items or
works subject of the notice had been completed, delivered, or
performed before the Contractor’s receipt of the notice;

e) Decision - Within a non-extendible period of ten (10) calendar days
from receipt of the verified position paper, the HoPE shall decide
whether or not to terminate the contract. It shall serve a written notice
to the Contractor of its decision and, unless otherwise provided, the
contract is deemed terminated from receipt of the Contractor of the
notice of the decision. The termination shall only be based on the
grounds stated in the Notice to Terminate.

f) Contract Termination Review Committee (CTRC) - The HoPE may
create a committee to assist him in the discharge of its functions under
the IRR. All decisions recommended by the CTRC shall be subject to
the approval of the HoPE

g) Take-over of Contracts - If a Procuring Entity terminates the contract
due to default, insolvency, or for cause, it may enter into a Negotiated
Procurement (Take-over of Contracts) pursuant to Section 35.3 of the
IRR.

h) Notice by Contractor - The Contractor must serve a written notice to
the Procuring Entity of its intention to terminate the contract at least
thirty (30) calendar days before its intended termination. The contract is
deemed terminated if it is not resumed in thirty (30) calendar days after
the receipt of such notice by the Procuring Entity.

Notwithstanding Section 99 of RA No. 12009 and as provided by applicable
laws, the Procuring Entity shall impose on Contractors after the termination of
the contract, the penalty of suspension for one (1) year for the first offense,
suspension for two (2) years for the second offense from participating in the
public bidding process, for violations committed during the contract
implementation stage, as stated in the SCC.

Approval of Drawings and Temporary Works by the Procuring Entity

28.1

28.2

28.3

All Drawings prepared by the Contractor for the execution of the Temporary
Works, are subject to prior approval by the Procuring Entity before its use.

The Contractor shall be responsible for design of Temporary Works.

The Procuring Entity's approval shall not alter the Contractor’s responsibility for
design of the Temporary Works.
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32)

33)

28.4 The Contractor shall obtain approval of third parties to the design of the
Temporary Works, when required by the Procuring Entity.

Acceleration and Delays Ordered by the Procuring Entity

29.1  When the Procuring Entity wants the Contractor to finish before the Intended
Completion Date, the Procuring Entity will obtain priced proposals for achieving
the necessary acceleration from the Contractor. If the Procuring Entity accepts
these proposals, the Intended Completion Date will be adjusted accordingly
and confirmed by both the Procuring Entity and the Contractor.

29.2 If the Contractor’s Financial Proposals for an acceleration are accepted by the
Procuring Entity, they are incorporated in the Contract Price and treated as a
Variation.

Contractor's Right to Claim

If the Contractor incurs cost as a result of any of the events under GCC Clauses 22,
23 and 24 in relation to GCC Clause 20, the Contractor shall be entitled to the amount
of such cost. If as a result of any of the said events, it is necessary to change the
Works, this shall be dealt with as a Variation.

Dayworks

31.1 Subject to GCC Clause 40 on Variation Order, and if applicable as indicated in
the SCC, the Contractor shall determine the Dayworks rates to be included or
indicated in the Bid. The Dayworks rates in the Contractor’s bid shall be used
for small additional amounts of work only when the Procuring Entity has given
written instructions in advance for additional work to be paid for in that way.

31.2 All work to be paid for as Dayworks shall be recorded by the Contractor on
forms approved by the Procuring Entity. Each completed form shall be verified
and signed by the Procuring Entity within two (2) days of the work being done.

313 The Contractor shall be paid for Dayworks subject to obtaining signed
Dayworks forms from both the Procuring Entity and Contractor.

Early Warning

32.1 The Contractor shall warn the Procuring Entity at the earliest opportunity of
specific likely future events or circumstances that may adversely affect the
quality of the work, increase the Contract Price, or delay the execution of the
Works.

322 The Contractor shall cooperate with the Procuring Entity in making and
considering proposals for how the effect of such an event or circumstance can
be avoided or reduced by anyone involved in the work and in carrying out any
resulting instruction of the Procuring Entity. Should such events or
circumstances arise which increase the Contract price or delay the execution
of Works, the provisions on variation order shall apply.

Program of Work
33.1  Within the time stated in the SCC, the Contractor shall submit to the Procuring

Entity for approval a Program of Work showing the general methods,
arrangements, order, and timing for all the activities in the Works.
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35)

33.2

33.3

334

33.5

An update of the Program of Work shall show the actual progress achieved on
each activity and the effect of the progress achieved on the timing of the
remaining work, including any changes to the sequence of the activities.

The Contractor shall submit to the Procuring Entity for approval an updated
Program of Work at intervals no longer than the period stated in the SCC. If
the Contractor does not submit an updated Program of Work within this period,
the Procuring Entity may withhold the amount stated in the SCC from the next
payment schedule and continue to withhold this amount until the next payment
after the date on which the overdue Program of Work has been submitted.

The Procuring Entity’s approval of the Program of Work shall not alter the
Contractor's obligations. A revised Program of Work produced by the
Contactor shall show the effect of any approved Variations, and shall include
all Variations. The Contractor may revise the Program of Work, based on the
Variation Order, and submit it to the Procuring Entity again.

When the Program of Work is updated, the Contractor shall provide the
Procuring Entity with an updated cash flow forecast. The cash flow forecast
shall include different currencies, as defined in the Contract, converted as
necessary using the Contract exchange rates.

Management Conferences

34.1

342

Either the Procuring Entity or the Contractor may require the other to attend a
Management Conference. The Management Conference shall review the
plans for remaining work and deal with matters raised in accordance with the
early warning procedure.

The Procuring Entity shall record the business of Management Conferences
and provide copies of the record to those attending the Conference and to the
Procuring Entity. The responsibility of the parties for the actions to be taken
shall be decided by the Procuring Entity either at the Management Conference
or after the Management Conference. The Procuring Entity shall communicate
these responsibilities in writing to all who attended the Conference.

Bill of Quantities

356.1

35.2

35.3

The Bill of Quantities shall contain items of work for the construction,
installation, testing, commissioning of work, materials, and labor among others,
to be done by the Contractor.

The Bill of Quantities is used to calculate the Contract Price. The Contractor is
paid for the quantity of the work done at the rate in the Bill of Quantities for
each item.

If the final quantity of any work item completed differs from the quantity
indicated in the Bill of Quantities, and the difference does not exceed twenty-
five percent (25%) of the original quantity for that item, the Procuring Entity
shall adjust the Contract accordingly.

This shall be allowed only if the total amount of all such changes does not go

beyond ten percent (10%) of the total Contract price, subject to applicable laws,
rules, and regulations.
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35.4  Ifrequested by the Procuring Entity, the Contractor shall provide the Procuring
Entity with a detailed cost breakdown of any rate in the Bill of Quantities.

Instructions, Inspections and Audits

36.1 The Procuring Entity shall at all reasonable times during construction of the
Works be entitled to examine, inspect, measure and test the materials and
workmanship, and to check the progress of the construction.

36.2 If the Procuring Entity instructs the Contractor to carry out a test not specified
in the Specification to check whether any work has a defect and the test shows
that it does, the Contractor shall pay for the test and any samples. In the
absence of any defect, the test shall be a compensation event with no adverse
consequences to the contractor.

36.3 The Contractor shall permit the Funding Source named in the SCC to inspect
the Contractor's accounts and records relating to the performance of the
Contractor and to have them audited by auditors appointed by the Funding
Source, if so required by the Funding Source.

Identifying Defects

The Procuring Entity shall check the Contractor’s work and notify the Contractor of any
defects that are found. Such checking shall not affect the Contractor’s responsibilities.
The Procuring Entity may instruct the Contractor to check noted defects and test any
work that the Procuring Entity considers as substandard and/or defective.

Correction of Defects

38.1 The Procuring Entity shall give notice to the Contractor of any defects before
the end of the Defects Liability Period, which is one (1) year from project
completion up to final acceptance by the Procuring Entity.

38.2 Every time notice of a defect is given, the Contractor shall correct the notified
defect within ninety (90) calendar days from the time the HoPE has issued an
order to undertake repair.

38.3 The Contractor shall correct the defects which they notice themselves before
the end of the Defects Liability Period.

38.4 The Procuring Entity shall certify that all defects have been duly corrected.
Uncorrected Defects

39.1 The Procuring Entity shall give the Contractor at least fourteen (14) days' notice
of its intention to use a third party to correct a Defect. If the Contractor does not
correct the Defect himself within the period, the Procuring Entity may have the
Defect corrected by the third party. The cost of the correction will be deducted
from the Contract Price.

39.2 The use of a third party to correct defects that are uncorrected by the Contractor

will in no way relieve the Contractor of its liabilities and warranties under the
Contract.
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Variation Orders

40.1

40.2

40.3

40.4

Variation Orders may be issued by the Procuring Entity to cover any increase
or decrease in quantities, including the introduction of new work items that are
not included in the original contract or reclassification of work items that are
either due to change of plans, design or alignment to suit actual field conditions
resulting in disparity between the preconstruction plans used for purposes of
bidding and the "as staked plans" or construction drawings prepared after a
joint survey by the Contractor and the Government after award of the contract.

Provided, That in case of positive or additive Variation Order/s, the cumulative
amount thereof shall not exceed ten percent (10%) of the original contract price;
Provided, further, That the scope of works shall not be reduced as to
accommodate a positive Variation Order. In all cases, the addition of works
under Variation Orders should be within the general scope of the project as bid
and awarded.

Any cumulative positive Variation Order beyond ten percent (10%) of the
original contract price shall be the subject of another procurement project to be
bid out if the Works are separable from the original contract. In exceptional
cases where it is urgently necessary to complete the original scope of work, the
HoPE, upon the recommendation of the End-User or Implementing Unit, may
authorize positive Variation Order/s resulting to a cumulative value of the
positive Variation Orders beyond ten percent (10%) but not more than twenty
percent (20%) of the original contract price.

All progress payments shall first be charged against the advance payment until
the latter has been fully exhausted, at the option of the Procuring Entity.

A Variation Order may either be in the form of a Change Order or Extra Work
Order:

a) A Change Order may be issued by the HoPE or duly authorized
representative to cover any increase or decrease in quantities of original
work items in the contract.

b) An Extra Work Order may be issued by the implementing official to
cover the introduction of new work necessary for the completion,
improvement or protection of the project which was not included as
items of work in the original contract, such as, where there are
subsurface or latent physical conditions at the site differing materially
from those indicated in the contract, or where there are duly unknown
physical conditions at the site of an unusual nature differing materially
from those ordinarily encountered and generally recognized as inherent
in the work or character provided for in the contract.

For Variation Orders, the Contractor shall be paid for additional work items
whose unit prices shall be derived based on the following:

a) For additional or extra works duly covered by Change Orders involving
work items which are exactly the same or similar to those in the original
contract, the applicable unit prices of work items original contract shall
be used.
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40.5

b) For additional or extra works duly covered by Extra Work Orders
involving new work items that are not in the original contract, the unit
prices of the new work items shall be based on the direct unit costs used
in the original contract (e.g., unit cost of cement, rebars, form lumber,
labor rate, equipment rental, etc.). All new components of the new work
item shall be fixed prices; Provided, The same is acceptable to both the
Government and the Contractor; Provided further, That the direct unit
costs of new components shall be based on the Contractor's estimate
as validated by the Procuring Entity concerned via documented
canvass in accordance with existing rules and regulations. The direct
cost of the new work item shall then be combined with the mark-up
factor (i.e., taxes and profit) used by the Contractor in its bid to
determine the unit price of the new work item.

Under no circumstances shall a Contractor proceed to commence work under
any Change Order or Extra Work Order unless it has been approved by the
HoPE or its duly authorized representative. However, under any of the following
conditions, the Procuring Entity’s representative or Project Engineer may,
subject to the availability of funds and within the limits of its delegated authority,
allow the immediate start of work under any Change Order or Extra Work
Order:

a) In the event of an emergency where the prosecution of the work is
urgent to avoid detriment to public service, or damage to life and/or
property; and/or

b) When time is of the essence;

Provided, however, That such approval is valid on work done up to the point
where the cumulative increase in value of work on the project which has not
yet been duly fully approved does not exceed five percent (5%) of the adjusted
original contract price.

Provided, further, That immediately after the start of work, the corresponding
Change Order or Extra Work Order shall be prepared and submitted for
approval in accordance with the abovementioned rules. Payments for Works
satisfactorily accomplished on any Change Order or Extra Work Order may be
made only after approval of the same by the HoPE or its duly authorized
representative.

Provided, finally, That for a Change Order or Extra Work Order involving a
cumulative amount exceeding five percent (5%) of the original contract price,
no work thereon may be commenced unless said Change Order or Extra Work
Order has been approved by the HoPE or its duly authorized representative.

Contract Completion

Once the project reaches an accomplishment of ninety-five percent (95%) of the total
contract amount, the Procuring Entity may constitute an inspectorate team to conduct
preliminary inspection and submit a punch-list to the Contractor in preparation for the
final turnover of the project. Said punch-list will contain, among others, the remaining
Works, Work deficiencies for necessary corrections, and the specific duration/time to
fully complete the project within the approved remaining contract time. This, however,
shall not preclude the claim of the Procuring Entity for liquidated damages, if
applicable.
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42) Suspension of Work

421 The Procuring Entity shall have the authority to suspend the work wholly or
partly by written order for such period as may be deemed necessary, due to
force majeure or any fortuitous event or for failure on the part of the Contractor
to correct bad conditions which are unsafe for workers or for the general public,
to carry out valid orders given by the Procuring Entity or to perform any
provisions of the contract, or due to adjustment of plans to suit field conditions
as found necessary during construction. The Contractor shall immediately
comply with such order to suspend the work wholly or partly.

42.2 The Contractor or its duly authorized representative shall have the right to
suspend work operation on any or all projects or activities along the critical path
of activities after fifteen (15) calendar days from date of receipt of written notice
from the Contractor to the district engineer, regional director, consultant or
equivalent official, as the case may be, due to the following:

a) There exist right-of-way problems which prohibit the Contractor from
performing work in accordance with the approved construction
schedule.

b) Requisite construction plans which must be owner furnished are not

issued to the Contractor precluding any work called for by such plans.

c) Peace and order conditions that make it extremely dangerous, if not
possible, to work. However, this condition must be certified in writing by
the Philippine National Police station which has responsibility over the
affected area and confirmed by the Department of the Interior and Local
Government (DILG) Regional Director.

d) There was a failure on the part of the Procuring Entity to deliver
government-furnished materials and equipment as stipulated in the
contract.

e) Delay in the payment of Contractor's claim for progress billing beyond

forty-five (45) calendar days from the time the Contractor's claim has
been certified by the Procuring Entity’'s authorized representative that
the documents are complete, unless there are justifiable reasons for the
delay in payment which shall be communicated in writing to the
Contractor.

42.3 In case of total suspension, or suspension of activities along the critical path,
which is not due to any fault of the Contractor, the elapsed time between the
effectivity of the order suspending operation and the order to resume work shall
be allowed to the Contractor by adjusting the contract time accordingly.

43) Payment on Termination

43.1 If the Contract is terminated because of a breach of Contract by the Contractor,
the Procuring Entity shall issue a certificate for the value of the work done and
Materials ordered less advance payments received up to the date of the issue
of the certificate, and less the percentage to apply to the value of the work not
completed, as indicated in the SCC. Additional liquidated damages shall not
apply. If the total amount due to the Procuring Entity exceeds any payment
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432

43.3

434

due to the Contractor, the difference shall be a debt payable to the Procuring
Entity.

If the Contract is terminated for the Procuring Entity’s convenience, or due to a
breach of Contract by the Procuring Entity, the Procuring Entity shall issue a
certificate for the value of the work done, Materials ordered, the reasonable
cost of removal of Equipment, repatriation of the Contractor's personnel
employed solely on the Works, and the Contractor’s costs of protecting and
securing the Works, and less advance payments received up to the date of the
certificate.

The net balance due shall be paid or repaid within twenty-eight (28) days from
the notice of termination.

If the Contractor has terminated the Contract under GCC Clauses 23 to 24, the
Procuring Entity shall promptly return the Performance Security to the
Contractor.

Extension of Contract Time

441

44 4

445

446

Should the amount of additional work or other special circumstances warrant
the entitlement of the Contractor to an extension of contract time, the Procuring
Entity shall determine the amount of such extension; Provided, That the
Contractor has notified the Procuring Entity of its claim for extension of contract
time prior to the expiration of the contract time, and within thirty (30) calendar
days after the additional work has been commenced or the circumstances
leading to such claim have arisen, as the case may be, in order to give the
Procuring Entity the opportunity to investigate the claim. Failure to provide such
notice shall constitute a waiver of such a claim by the Contractor. Upon receipt
of full and detailed particulars, the Procuring Entity shall examine the facts and
extent of the delay and shall extend the contract time to complete the contract
work when, in the Procuring Entity's opinion, the findings of facts justify an
extension.

No extension of contract time shall be granted to the Contractor due to ordinary
unfavorable weather conditions and inexcusable negligence of the Contractor
to provide the required equipment, supplies, or materials.

Extension of contract time may be granted only when the affected activities fall
within the critical path of the PERT, CPM, Precedence Diagram Method or any
other project management tool.

No extension of contract time shall be granted when the reason given to
support the request for extension was already considered in the determination
of the original contract time during the conduct of detailed engineering and in
the preparation of the contract documents as agreed upon by the parties before
contract perfection.

Extension of contract time may be granted in the cases indicated in the SCC.
The written consent of the bank, or surety or insurance company, as the case
may be, must be attached to any request of the Contractor for extension of

contract time and submitted to the Procuring Entity for consideration and the
validity of the Performance Security shall be correspondingly extended.
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447 The Procuring Entity shall extend the Intended Completion Date if a Variation
is issued which makes it impossible for the Intended Completion Date to be
achieved by the Contractor without taking steps to accelerate the remaining
work, which would cause the Contractor to incur additional costs. No payment
shall be made for any event which may warrant the extension of the Intended
Completion Date.

448 The Procuring Entity shall decide whether and by how much to extend the
Intended Completion Date within twenty (20) days of the Contractor asking the
Procuring Entity for a decision thereto after fully submitting all supporting
information. |If the Contractor has failed to give early warning of a delay or has
failed to cooperate in dealing with a delay, the delay by this failure shall not be
considered in assessing the new Intended Completion Date.

Price Escalation

In the event of an extraordinary increase in prices of specific components of the
Infrastructure Project, price escalation may be considered, subject to prior approval of
the GPPB. If the cost of construction components increases by more than ten percent
(10%) of the unit price of work items, as determined against the prevailing price indices
of the PSA, a price escalation may be authorized at a no-loss, no-gain basis, using the
appropriate formula prescribed by the GPPB. For the purpose of this Section, the PSA
shall ensure that its price indices are region-specific and updated on a monthly basis

Completion

The Contractor shall request the Procuring Entity to issue a Certificate of Completion
of the Works, and the Procuring Entity will do so upon determining that the work is
completed.

Taking Over

The Procuring Entity shall take over the Site and the Works within seven (7) days from
the date of issuance of a Certificate of Completion; Provided, That it shall not release
the Contractor of its responsibilities within the defects liability period.

Operating and Maintenance Manuals

48.1 If “as built” Drawings and/or operating and maintenance manuals are required,
the Contractor shall supply them by the dates stated in the SCC.

48.2 If the Contractor does not supply the Drawings and/or manuals by the dates
stated in the SCC, or they do not receive the Procuring Entity’s approval, the
Procuring Entity shall withhold the amount stated in the SCC from payments
due to the Contractor.
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Section V. Special Conditions of Contract

Notes on the Special Conditions of Contract

Similar to the BDS, the clauses in this Section are intended to assist the Procuring Entity in
providing contract-specific information in relation to corresponding clauses in the GCC.

The provisions of this Section complement the GCC, specifying contractual requirements
linked to the special circumstances of the Procuring Entity, the Procuring Entity’s country,
the sector, and the Works procured. In preparing this Section, the following aspects should
be checked:

a) Information that complements provisions of Section IV. General Conditions of
Contract must be incorporated.

b) Amendments and/or supplements to provisions of Section V. General Conditions of
Contract, as necessitated by the circumstances of the specific project, must also be
incorporated.

However, no special condition which defeats or negates the general intent and purpose of
the provisions of Section IV. General Conditions of Contract should be incorporated herein.
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Special Conditions of Contract

GCC Clause

1.1 The Intended Completion Date is Two hundred forty (240) calendar
days upon receipt of Notice to Proceed.

NOTE: The contract duration shall be reckoned from the start date and
not from contract effectivity date.

1.2 The Procuring Entity is Catanduanes State University
Calatagan, Virac, Catanduanes

1.3 The Site is located at Catanduanes State University Main Campus,
Calatagan, Virac, Catanduanes and is defined in drawings No. A-3.

1.4 The Start Date is within seven (7) calendar days upon receipt of Notice
to Proceed.

1.5 The Works consist of Construction/Completion of Student Convention
Center with Amphitheater.

2.2 Not applicable

5.1 The Procuring Entity shall give possession of all parts of the Site to the
Contractor upon start date.

6.5 The Contractor shall employ the following Key Personnel:

Construction Supervisor
Materials Engineer
Electrical Engineer
Master Plumber

Safety and Health Officer
Foreman

First Aider

7.1 No further instructions.

8.1 The amount of the advance payment is not more than fifteen percent
(15%) , to be made in lump sum.

9.1 No further instructions.

9.4 The advance payment shall be repaid by the contractor by deducting
fifteen percent (15%) from his periodic progress payments a percentage
equal to the percentage of the total contract price used for the advance
payment.

The first progress payment may be paid by the Procuring Entity to the
Contractor; Provided, That at least [insert percentage] of the Works has
been accomplished as certified by the Procuring Entity.

12.7 No further instructions.

13.1 The site investigation reports shall be conducted by the Project

Management Office of the Agency duly noted by the Contractor.
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16.3

No further instructions.

15.5

Select one, delete the others.

In case of permanent structures, such as buildings of types 4 and 5 as
classified under the National Building Code of the Philippines and other
structures made of steel, iron, or concrete which comply with relevant
structural codes (e.g., DPWH Standard Specifications), such as, but not
limited to, steel/concrete bridges, flyovers, aircraft movement areas, ports,
dams, tunnels, filtration and treatment plants, sewerage systems, power
plants, transmission and communication towers, railway system, and
other similar permanent structures: Fifteen (15) years.

19.2

The Arbitrator is the person appointed jointly by the Procuring Entity and
the Contractor: [Insert name]

[Insert address]

20

All partners to the joint venture shall be jointly and severally liable to the
Procuring Entity.

25(a)

No further instructions.

27.2

a) Failure of the Contractor, due solely to its fault or negligence, to
mobilize and start work or performance within the specified period in the
Notice to Proceed (“NTP”);

b) Failure by the Contractor to fully and faithfully comply with its f
contractual obligations without valid cause, or failure by the
Contractor to comply with any written lawful instruction of the
Procuring Entity or its representative(s) pursuant to the
implementation of the contract. For the procurement of
infrastructure  projects or consultancy contracts, lawful
instructions include but are not limited to the following:

i) Employment of competent technical personnel,
competent engineers and/or work supervisors;

ii) Provision of warning signs and barricades in accordance
with approved plans and specifications and contract provisions;

iii) Stockpiling in proper places of all materials and removal
from the project site of waste and excess materials, including
broken pavement and excavated debris in accordance with
approved plans and specifications and contract provisions;

iv) Deployment of committed equipment, facilities, support
staff and manpower; and

v) Renewal of the effectivity dates of the performance
security after its expiration during the course of contract
implementation.
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c) Assignment and subcontracting of the contract or any part thereof
or substitution of key personnel named in the proposal without
prior written approval by the Procuring Entity.

d) Poor performance by the Contractor or unsatisfactory quality
and/or progress of work arising from its fault or negligence as
reflected in the CPES rating sheet. In the absence of the CPES
rating sheet, the existing performance monitoring system of the
Procuring Entity shall be applied. Any of the following acts by the
Contractor shall be construed as poor performance:

i) Negative slippage of fifteen (15%) and above within the
critical path of the project due entirely to the fault or negligence of
the Contractor; and

ii) Quality of materials and workmanship not complying with '
the approved specifications arising from the Contractor's fault or
negligence.

e) Willful or deliberate abandonment or non-performance of the
project or contract by the Contractor resulting to substantial
breach thereof without lawful and/or just cause.

In addition to the penalty of suspension, the performance security
posted by the Contractor shall also be forfeited.]

311 Dayworks are applicable at the rate shown in the Contractor’'s original
Bid. '

331 The Contractor shall submit the Program of Work to the Procuring Entity
within [insert number] days of delivery from the Notice of Award.

33.3 The period between Program of Work updates is [insert number] days.
The amount to be withheld for late submission of an updated Program of
Work is [insert amount].

36.3 The Funding Source is the Government of the Philippines.

43.1 The percentage to apply to the value of the work not completed is [insert

percentage].
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a) rainy/unworkable days considered unfavorable for the prosecution of
the Works at the site, based on the actual conditions obtained at the site,
in excess of the number of rainy/unworkable days pre-determined by the
Procuring Entity in relation to the original contract time during the conduct
of detailed engineering and in the preparation of the contract documents
as agreed upon by the parties before contract perfection, and/or

b) major calamities such as exceptionally destructive typhoons, floods
and earthquakes, and epidemics,

c) delays attributable to the Procuring Entity, such as non-delivery on time
of materials, working drawings, or written information to be furnished by
the Procuring Entity, non-acquisition of permit to enter private properties
or non-execution of deed of sale or donation within the right-of-way
resulting in complete paralyzation of construction activities, and

d) other meritorious causes as determined by the Procuring Entity and
approved by the HoPE such as shortage of construction materials,
general labor strikes, and peace and order problems that disrupt
construction operations through no fault of the Contractor may be
considered as additional grounds for extension of contract time provided
they are publicly felt and certified by appropriate government agencies
such as DTI, DOLE, DILG, and DND, among others.

481 The date by which operating and maintenance manuals are required is
[date].
The date by which “as built” drawings are required is [date].

48.2 The amount to be withheld for failing to produce “as built” drawings and/or

operating and maintenance manuals by the date required is famount in
local currency].

85




Section VI. Specifications (Scope of Works)

Notes on Specifications

A set of precise and clear specifications is a prerequisite for Bidders to respond realistically
and competitively to the requirements of the Procuring Entity without qualifying or
conditioning their Bids. In the context of Competitive Bidding, Limited Source Bidding, or
Competitive Dialogue, the specifications must be drafted to permit the widest possible
competition and, at the same time, present a clear statement of the required standards of
workmanship, materials, and performance of the goods and services to be procured. Only
if this is done will the objectives of economy, efficiency, and fairness in procurement be
realized, responsiveness of Bids be ensured, and the subsequent task of bid evaluation
facilitated. The specifications should require that all goods and materials to be incorporated
in the Works be new, unused, of the most recent or current models, and incorporate all
recent improvements in design and materials unless provided otherwise in the Contract.

Samples of specifications from previous similar projects are useful in this respect. The use
of metric units is mandatory. Most specifications are normally written specially by the
Procuring Entity or its representative to suit the Works at hand. There is no standard set of
Specifications for universal application in all sectors in all regions, but there are established
principles and practices, which are reflected in these PBD.

There are considerable advantages in standardizing General Specifications for repetitive
Works in recognized public sectors, such as highways, ports, railways, urban housing,
irrigation, and water supply, in the same country or region where similar conditions prevail.
The General Specifications should cover all classes of workmanship, materials, and
equipment commonly involved in construction, although not necessarily to be used in a
particular Works Contract. Deletions or addenda should then adapt the General
Specifications to the particular Works.

Prudence must be exercised in drafting specifications to ensure that they are not restrictive.
In the specification of standards for goods, materials, and workmanship, recognized
international standards should be used as much as possible. Where other particular
standards are used, whether national standards or other standards, the specifications
should state that goods, materials, and workmanship that meet other authoritative
standards, and which ensure substantially equal or higher quality than the standards
mentioned, will also be acceptable.

The following clause may be inserted in the SCC:
Sample Clause: Equivalency of Standards and Codes

Wherever reference is made in the Contract to specific standards and codes to be met by
the goods and materials to be furnished, and work performed or tested, the provisions of
the latest current edition or revision of the relevant standards and codes in effect shall apply,
unless otherwise expressly stated in the Contract. Where such standards and codes are
national, or relate to a particular country or region, other authoritative standards that ensure
a substantially equal or higher quality than the standards and codes specified will be
accepted subject to the Procuring Entity's prior review and written consent. Differences
between the standards specified and the proposed alternative standards shall be fully
described in writing by the Contractor and submitted to the Procuring Entity at least twenty-
eight (28) days prior to the date when the Contractor desires the Procuring Entity's consent.
In the event the Procuring Entity determines that such proposed deviations do not ensure
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substantially equal or higher quality, the Contractor shall comply with the standards
specified in the documents.

These notes are intended only as information for the Procuring Entity or the person drafting
the Bidding Documents. They should not be included in the final Bidding Documents.
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5 e s M R A S N 3
FACILITIES FOR THE ENGINEERS

I Provision of Field Office/ Lab. for the Engineers

1. The Contractor shall provide site/laboratory office for the Engineer including toilet
and temporary barricades as per pian.

2. The Contractor shall provide and maintain field offices and laboratories, including all
the necessary supplies of electricity, potable water supply, drainage, toilets for proper
sanitation as specified in the Plan.

3. Temporary facilities provided by the Contractor shall be near in the job site, where
necessary, and shall conform to the best standard for the required types.

4. Upon project completion, the facilities provided by the Contractor, including the
utilities and communication facilities, shall revert to the Implementing Agency,
including temporary facility materials, office equipment, apparatus, furniture, and
laboratory equipment. with proper documentation and corresponding inventory and
certificate/proof of turned over materials, prepared by the Contractor, under the
supervision of the Project Management Unit (PMU), and received by the General
Services Unit (GSU).

OTHER GENERAL REQUIREMENTS

I1. Project Billboard/Signboard
The work under this Item shall consist of furnishing all required materials, tools,
equipment, and labor for performing all operations necessary for the satisfactory
completion of the project billboard.

1. The Contractor shall provide two (2) pieces of Project Standard Billboard, (1) as

prescribed by the Catanduanes State University, and (2) as mandated by the

Commission on Audit, through Circular No. 2013-004 dated January 30, 2013.

The prescribed CatSU billboard design layout, dimension and letter sizes on white

background, as shown on e pian, shaii be deplcneﬂ On a standard mnooara

imeasuring 1220mm x 2%40mm (3. x 3&) usiig 2" x 2" x 10" Coco Luimber 1o

frames, braces, and 1/4" thk. Marine Plywood, Class A. The project biliboard shall be

placed along site premises and shall contain necessary contractual data which

includes the following:

Contractor

Date Started

Contract (.ost

limpiementing Oifice

Source of Fund

3 As per COA Circular No. 2013-004, the design and format of the tarpaulin, as shown
in Annex "A", shall have the following specifications:

Tarpaulin, white 8ft x 8ft

Resolution: 70 dpi

Font: Helvetica

Font Size: Main Information - 3"

Sub-Information - 1"

Font Color: Black

I1I. Occupational Safety and Health

1. All works shall comply with the safety procedure or instruction as set out in
Occupational Safety and Health Standards Strictly.

2. All workers must use appropriate tools and PPE's to ensure the safety of individuals.

3. The Contractor shall provide Personal Protective Equipment (PPE) to all staffs and
laborers such as Safety Helmet, Safety Shoes, Safety Gloves, Safety Vest, Rain Coats,
Dust Mask, Eye Goggles, Ear Muff, Body Harness & Lanyard, and Rubber Boots

4. Basic Personal Protective Fauipment (PPE) shall be worn by all staff or laborers
whenever within the project site.

ro
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The Contractor shall provide medical kits, medicines & accessories as well as
antiseptics and disinfectants such as sanitizing solutions, ethyl alcohol, and liquid
hand soap within the project site.

The Contractor shall provide Temporary Barricades and Signages.

Only trained operators or banksman shall engage to control or operate heavy
EGUIDITIENL MaChings,

The Contractor shall assign a one (1) fulltime Safety Officer/Safety Engineer and one
(1) fulltime First Aider.

Work activities shall be strictly monitored daily by the Safety Officer on site to ensure
compliance with safety standards and quarantine protocols.

Proper waste disposal shall be provided for infectious waste such as PPEs and other
waste products coming from outside the construction premises.

Contractor shall submit a copy of the approved OSH Program to the Agency through
Fiviu.

The Contractor shall strictly adhere to the provisions of this scope. Non-compliance
of this requirement shall be a valid ground for suspension and/or termination of
contract.

IV. Permits, Fees, and Clearances

The work under this Item shall consist of furnishing all required fees and payments

for permits and clearances, and performing all operations necessary for the satisfactory
completion of all project.

s

Payments for building permit application including direct and indirect cost will be
charged to the Contractor. This includes payment for sign and seal of professionals,
Ruilding Permit Processing Fee, ECC Processing & Clearance Fee, Zoning Clearance
Fee, Fire Protection Certificate, Occupancy Permit Fee, Material Testing Fee, and Tree
Cutting Permit Fee. :

During project implementation, the Contractor shall conduct material testing at any
testing materials agency recognized by the DPWH under the supervision of a
representative from the Project Management Unit. All material testing shall be in
accordance with the DPWH Standards. In addition, payments for such Material
Testing are included in this Item and will be charged to the Contractor.

Proof of implementation of Item IV — Permits, Fees, & Clearances amounting to the
specified pay item cost should be submitted and verified to and by the implementing
entity particularly the Project Management Unit (PMU), as documentary evidence
such as, but not limited to, “official receipts”.

V.  Mobilization/ Demobilization

1.

This Item includes the mobilization/demobilization of materials and equipment,
construction of Temporary Facilities, Bunkhouse, Warehouse storage & Project Site
Office.

All materials used for billboards, signages, bunkhouses shall be new and be turned
over to the implementing unit after the project is completed; please refer to the
temporary facilities item.

This item includes demobilization of all construction debris from the site after all works
has been completed.
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CIVIL, MECHANICAL, ELECTRICAL, & PLUMBING/ SANITARY
WORKS

EARTHWORKS

VL.

VIL

Clearing and Grubbing

This item shall consist of clearing, grubbing, removing and disposing of all
vegetation and debris as designated in the Contract, except those objects that are
designated to remain in place or are to be removed in consonance with other provisions
of this Specification. The work shall also include the preservation from injury or
defacement of all objects designated to remain.

All surface objects and all trees, stumps, roots and other protruding obstructions,
not designated to remain, shall be cleared and/or grubbed, including mowed as required,
except as provided below:

1. Removal of undisturbed stumps and roots and nonperishable solid objects with a
minimum depth of one (1) meter below subgrade or slope of the embankment will
not be required.

2. In areas outside of the grading limits of cut and embankment areas, stumps and
nonperishable solid objects shall be cut off not more than 150 mm above the ground
line or low water level.

3. In areas to be rounded at the top of cut slopes, stumps shall be cut off flush with or
below the surface of the final siope line.

4. Grubbing of pits, channel changes, and ditches will be required only to the depth
necessitated by the proposed excavation within such areas.

5. In areas covered by cogon/ talahib, wild grass and other vegetation, topsoil shall be
cut to a maximum depth of 150 mm below the original ground surface or as
designated by the Engineer and disposed outside the clearing and grubbing limits.

6. Exceptin areas to be excavated, stump holes and other holes from which obstructions
are removed shall be backfilled with suitable material and compacted to the required
density.

7. If perishable material is burned, it shall be burned under the constant care of
component watchmen at such times and in such a manner that the surrounding
vegetation, other adjacent property, or anything designated to remain will not be
jeopardized. If permitted, burning shall be done in accordance with applicable laws,
ordinances, and regulation.

8. Material and debris which cannot be burmned and perishable materials may be
disposed off by methods and at locations approved by the implementing agency, on
or off the project site.

9. If disposal is by burying, the debris shall be placed in layers with the material so
disturbed to avoid nesting. Each layer shall be covered or mixed with earth material
by the land-fill method to fill all voids. The top layer of material buried shall be covered
with at least 300mm (12 inches) of earth or other approved material and shall be
graded, shaped and compacted to present a pleasing appearance.

10. This scope involves clearing and grubbing of the entire building footprint as well as
site clearing where the septic tank will be located as per plan.

Structure Excavation

This item shall consist of the necessary excavation for the foundation of structural
columns, tie beams, and other structures not otherwise provided for in the Specifications.
except as otherwise provided for pipe culverts, the backfilling of completed structures and
the disposal of all excavated surplus materials shall be in accordance with these
specifications and in reasonably close conformity with the plans or as established by the
Enminane

All earthwork excavation shall be confined to the construction area as shown on the
plans and shall be done in an approved manner with proper equipment. Excavation shall
be suspended during rain and inclement weather, or when unsatisfactory field conditions
are encountered unless otherwise directed by the ENGINEER. At all times during
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construction, the CONTRACTOR shall maintain proper drainage in the construction area

and shall take all measures necessary for erosion and sediment control.

1. Excavation work shall be done in all kinds of soils.

2. This scope includes the excavation of column footing, tie beam, transformer pad and
wall footing for masonry wall and removal of materials within the staked - out line of
the building as well as excavation for septic tank and catch basin located as per plan.

3. The Contractor shall furnish all the necessary labor, place and maintain all support
and shoring as maybe required for the excavation, including the removal/pumping of
storm/waste water from the excavation.

4. The Contractor shall take every precaution to protect existing utility services from
damage during construction operations. If damage occurs, the Institution shall be
notified immediately and repairs shall be made promptly at the Contractor’s expense.
All repair works shall be satisfactory to the Engineer and the Institution. When
interruptions of existing utilities occur, temporary service shall be provided as
approved by the Engineer and Owner of the utility.

5. Contractor to provide for de-watering of excavations from either surface water,
groundwater, or seepage.

Embankment (From Structural Excavation)

This item states the correct return of excavated material from digging below the
natural grade and finish grade line. Make sure that each structure to be erected is at the
correct level or depth before returning the soli and must be checked and approved by an
Engineer.

1. Excavated areas around structures shall be backfilled with free-draining granular
material approved by the Engineer and placed in horizontal layers not over 150 mm
in thickness, to the level of the original ground surface. Each layer shall be moistened
or dried as required and thoroughly compacted with mechanical tampers at 90%
MDD.

2.  All excavated materials, so far as suitable, shail be utilized as backfill or embankment.
The surplus materials shall be disposed of in such a manner as not to obstruct the
stream or otherwise impair the efficiency or appearance of the structure. No
excavated materials shall be deposited at any time that may endanger the partly
finished structure.

3. Utilization of excavated material from column footing, transformer pad, tie beam, and
wall footing for embankment up to the Natural grade line and an additional volume
of suitable backfilling materials.

4. The concrete strength of column and tie beams must be attained up to its
considerable strength before backfilling and compaction is done on-site.

5. Gravel bedding for Slab on Grade and Wall Footing must be properly observed on-
site and must have a minimum compacted thickness of 50mm.

6. The finished grade line of the structure must refer to the finished roadway as per
standard construction practice.

7. No footing shall rest on fill.

8. The Contractor shall include backfilling and compaction works at 1.5m offset distance
(outside) from the building footprint at 90% MDD.

Embankment (Borrow Material)

This item indicates the correct placement of additional backfill soil, make sure the
soil to be used as backfill is correct and appropriate and must be approved by the engineer.

1. Borrow materials must be a suitable soil. Each layer shall be moistened or dried as
required and thoroughly compacted with mechanical tampers at 90% MDD.
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2. The concrete strength of column and tie beams must be attained up to its
considerable strength before backfilling and compaction is done on-site.

3. Gravel bedding for Slab on Grade and Wall Footing must be properly observed on-
site and must have a minimum compacted thickness of 50mm.

4. The finished grade line of the structure must refer to the finished roadway as per
standard construction practice.

5. No footing shall rest on fill.

6. The Contractor shall include backfilling and compaction works at 1.5m offset distance
(outside) from the building footprint at 90% MDD.

Embankment (Gravel)

This item indicates the correct placement of gravel bedding after compacting the
soil to the required density.

1. Excavated areas around structures shall be backfilled with free-draining granular
material approved by the Engineer and placed in horizontal layers not over 150 mm
in thickness, to the level of the original ground surface. Each layer shall be moistened
or dried as required and thoroughly compacted with mechanical tampers at 90%
MDD.

2. Gravel bedding for Slab on Grade and Wall Footing must be properly observed on-
site and must have a minimum compacted thickness of 50mm.

3. The finished grade line of the structure must refer to the finished roadway as per

standard construction practice.

No footing shall rest on fill.

The Contractor shall include backfilling and compaction works at 1.5m offset distance

(outside) from the building footprint at 90% MDD.

v h

Soil Poisoning and Anti-Termite Treatment

This Item shall consist of furnishing and applying termite control chemicals,
including the use of equipment and tools in performing such operations in accordance with
this Specification.

Termite control chemicals or toxicants shall be able to immediately exterminate
termites or create barriers to discourage entry of subterranean termites into the building
areas.

Before any termite control work is started, thorough examination of the site shall
be undertaken so that the appropriate method of soil poisoning can be applied. The
Contractor shall coordinate with other related trades through the Engineer to avoid delay
that may arise during the different phases of application of the termite control chemicals.

1. This scope includes soil poisoning of areas covered by the structure’s slab on grade
and ramps on grade as well as building landscape, planters and concrete pavement.

2. All chemical materials utilized by this sub shall be handled by professionals trained in
doing so. All material will be stored in and disbursed from proper containers with no
unused materials left on site unless secured in an approved storage area.

3. The Contractor must provide all necessary materials for the safe performance of work,
The Contractor must use the chemical that is standard to the industry for its intended
use.

4. Remove all wooden pieces, concrete debris, plastic strips, tree stump roots, and
deleterious materials, etc. shall be completed as well as soil shall be leveled and
compacted before treatment starts.

5. Al construction-related tests shall be approved by the PMU prior to treatment.

6. The application shall immediately begin by first preparing and mixing the solutions of
Approved Anti-termite/ soil poisoning material diluted with water at a rate of 1:49
Liter water as per manufacturer’s recommendation.

7. The solution of approved Anti-termite material diluted with water shall be sprayed
with an application rate of 4 to 5 liter per square meter into the leveled and
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compacted backfilling material of the whole building footprint and shall extend 10
meters from the outside perimeter of the building.

8. For foundations and other excavation, treat the bottom and side of trenches until a
height of 300mm from the base with the solution at a rate of 5 liters per square
meter.

9. After the foundation/ grade beams/ wall footings are built, the backfill which is in
immediate contact with the foundation shall be treated at a rate of 7.5 liters per
square meter. Treating shall be done on each side of the vertical surface.

10. The top surface of the consolidated earth shall also be treated at a rate of 5 liters per
square meter before the gravel bedding is laid. If the filled earth does not allow the
emulsion to be absorbed, make holes of 50mm to 75mm deep and 150mm apart to
facilitate saturation of the soil with the termiticide solution.

11. Wall and floor junction shall be treated on the inner wall surface from ground level at
a rate of 7.5 liters of vertical wall or column surface to be used. Solution shall reach
the soil at the bottom.

12. Application of termiticide solution shall be sprayed to all wooden surfaces with an
application rate of 4 to 5 liter per square meter prior to painting works.

13. The treated area shall then be covered, it can be opened free until 2 hours, and then
casting can be started. Casting must be completed by 2 to 24 hours after the Anti-
termite application.

14. This Contractor must not treat soils in adverse weather conditions.

15. The work area must be cleaned up daily ensuring that chemical containers and rags
or any other expended material items have been safely removed from the site.

16. The contractor shall guarantee the work for one (1) year after final acceptance.

17. The Contractor must employ accredited workmen who are trained in working with
chemical compounds and pesticides and have a full understanding of handling and
safety procedures and first aid emergency care.

PLAIN AND REINFORCED CONCRETE WORKS

XII. Formworks and Falseworks

This item shall consist of designing, constructing, and removing forms and
falsework to temporarily support, concrete, girders, and other structural elements until the
structure is completed to the point it can support itself.

Formwork

The material used for smooth form finish shall be phenolic board (maximum of 4
uses), tempered concrete-form-grade hardboard, metal, plastic, paper, or other
acceptable materials capable of producing the desired finish for form-facing material.
Form-facing materials with raised grain, torn surfaces, worn edges, patches, dents, or
other defects that will impair the texture of concrete surfaces shall not be permitted. No
form-facing material shall be specified for rough form finish.

Falsework

The material to be used in the falsework construction shall be of the quantity and
quality necessary to withstand the stresses imposed; it may be timber or steel or a
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combination of both. The workmanship shall be of such quality that the falsework will
support the loads imposed on it without excessive settlement or take-up beyond as shown
on the falsework drawings.

1;

®©

10.

11,

1Z.

Project Management Unit (PMU) and Technicai Fianning Commitiee {TFC) for
appiovai before fabrication/ installation.

Submission of shop drawings to the PMU for evaluation/ approval shall be submitted
7 days before fabrication/ installation.

The Contractor shall submit a detailed calculation of scaffolds if it can withstand the
imposed loads due to the self-weight of the structural element, construction loads,
and impact loads,

Used formworks & scaffolds shail not be utilized in the construction to avoid suiface
imperfection in aii concrete works.

Formworks shall be coated with non-staining mineral oil or non-staining form coating
compound (form oil) in all contact surfaces with concrete before rebar installation
and closure of forms.

Provide formworks with clean-out openings to permit inspection and removal of
debris.

The Contractor shall remove debris before concrete casting.

Forms submerged in water shall be watertight.

Use %" thick Phenolic Board — construction form for beam runners, sidings, and
suspended slabs.

All forms and scaffolds used by the Contractor during construction, completion, or
repair of the said project shall be turned over to the Administration after the
construction excent for ihe Personai Sieel Forms and scaffoids (H-Frame).

Use of round wood as scaffoldings may be allowed upon recommendation and
approval of the PMU in coordination with the Design Engineer.

Re-shoring must be done on-site when necessary.

Reinforcing Steel Bars

This item shall consist of furnishing, bending, fabricating, and placing of steel

reinforcement of the type, size, shape, and grade required per standard specifications and
in conformity with the requirements shown on the plans or as directed by the Engineer.

/7

57

The Reinforcing Steel Bars shall conform to the latest specification of the ACI and the

National Structural Code of the Philivsines with a minimum grade eguivalent to Grade
40 (276 MPa) uniess otherwise specified or as directed by the Engineer.

Shop drawings/ Rebar cutting list shall be submitted by the Contractor for PU approval
before rebar fabrication and installation.

Submission of shop drawings/Rebar Cutting list for evaluation/ approval shall be
submitted 7 days before rebar fabrication.

All cut off points of RSB in all tie beams, suspended beams, and girder must be
construction practices and methodology.

Reinforcing Steel bars shall undergo material testing for strength verification.

The Contractor shall submit to the Project Management Unit (PMU), copy furnished
to the Planning Unit (PU) a mill certificate of reinforcing steel bars for yield strength
verification and its content.

Steel bars shall not be coated with form oil.
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8. Standard hooks, Splicing, and Development length shall be observed on site.

9. All Hooks for stirrup/lateral ties and main reinforcement shall be seismic hooks.

10. This scope includes all reinforcing bars required for reinforced concrete works
including other items where it is necessary as per plan and specifications.

. The Coniracior shail perform dewaiering activities whenever such nccasinn is

necessary due to unexpected downpours and floodings.

(=Y
=t

Structural Concrete (Substructure)

This item shall consist of furnishing, placing, and finishing concrete in all
substructures such as foundations, grade beams, and ground floor slab on fill except
pavements per this Specification and conforming to the lines, grades, and dimensions
shown on the plans. Concrete shall consist of a mixture of Portland cement, fine aggregate,
coarse aggregate, admixture when specified, and water mixed in the proportions specified
or approved by the Engineer.

Structural Concrete (Superstructure)

This item shall consist of furnishing, placing, and finishing concrete in all
superstructures such as columns, girder/beams, floor slabs, lintel beams, ledges, gutters,
corbels, fire exit stair, stiffener columns, and concrete sun baffles except pavements as
per this Specification and conforming to the lines, grades, and dimensions shown on the
plans. Concrete shall consist of a mixture of Portland cement, fine aggregate, coarse
aggregate, admixture when specified, and water mixed in the proportions specified or

1. Structural concrete for foundation, columns, beams, & suspended slabs or any major

structural framing system must attain a minimum compressive strength fc' = 21.0

MPa (3000 Psi) at 28 days and as per structural specification. Structural concrete for

slab on grade box culvert or any member that are not considered a major structural

framing system must attain 2 minimum compressive strength fc' = 21.0Mpa (3000

¥Si)

Use ciean fine aggregaies & crushed gravei (maximum 19mmi) as per pian and

structural specification for Structural members. The use of uncrushed gravel is

prohibited.

3. Concrete pouring of columns shall be terminated anywhere within the upper thirds of

the column clear height.

Concrete pouring permit/request must secure and check by PMU and satisfy all the

condition needed such as compieie rebar instaliation, plumbing, elecirical and other

utility lines indicated on plans.

5. Monolithic concrete pouring of slab on fill/suspended slab/girder and beams shall be
observed.

6. This scope includes the concrete pouring of the framing system before masonry

waorks.

Proper concrete samipling and testing shall be done an-site as per snecifications.

Proper concrete curing must be observed on site.

Lean concrete must be provided for column footings with a minimum thickness of

50mm.

!'\..-
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SCOPE OF WORKS

Proper concrete pouring methodology shall be observed on-site to avoid the
segregation of aggregates.

Structural Concrete shall attain its acceptable strength before Stripping/Dismantling
of bottom forms.

This scope aiso inciudes the consiruction of foundation column footings, columns,
tie beams, girders, beams, slab-on-grade, suspended slabs, canopies, and other items
necessary as per plan and specifications.

ARCHITECTURAL FINISHES & OTHER CIVIL WORKS

XV1. Masonry Works

Contractor shall supply all the specified materials, expertise, supervision, labor,

layout, equipment, tools, scaffold and miscellaneous items required for a complete
masonry job in accordance with the drawings, plans and specifications as specified herein.

All

masonry works shall be performed by skilled craftsmen in @ workmanlike manner

throughout and shall be in accordance with all relevant codes, standards and regulations
as deemed necessary.

1.

Z.
8.

9.

10.

11,

12.

Concrete Hollow Blocks (CHB) shall be applicable for non-load-bearing applications
as specified in the drawings. CHB shall have fine, even texture, well defined edges
and shall be sound and free from cracks and other defects.
Masonry units should be delivered and stored on wooden pallets to prevent moisture
absorption from the soil and covered with water-repellent tarps or plastic covers to
prevent wetting, staining, or discoloration.
Aggregates should be protected against contamination from rain and from blowing
dust and soil during construction to prevent staining or reduced mortar bond strength.
Different aggregates should be stored in separate stockpiles and all aggregate
stockpiles covered with a waterproof tarp or plastic covering when not in use.
CHB shall be laid with full mortar coverage on both horizontal and vertical shells.
Requirements for the mortar are as follows:

« Portland Cement: ASTM C150, Type 1

e Sand: Clear, Sharp, graded from fine to coarse, ASTM C-144

« Water: Clean and potable

e Mixture: Class “"A" Mixture
If needed, provide a guide chord stretched out from end to end to establish desired
CHB alignment.
After erecting 4 layers of CHB, observe 3 to 4 hours’ interval before proceeding with
the next layer of CHB.
A 20mm thick gap shall be provided in between walls and columns, walls and beams,
walls and slab on top.
Provide 20mm thick Styropor as joint filler between walls and columns/ walls and
beams/slab on top.
The contractor shall establish and ensure desired CHB alignment and plumbness. The
Contractor shall reconstruct any inadequate work.
This includes all masonry works required for the completion of the building as well as
parapet walls and other decorative masonry works.
CHB shall be piled on plank platforms in dry locations, and shall be protected with
appropriate cover or other suitable material until laid in the wall. Reinforcement and
other metal items shall be protected from the elements. All mortar materials shall be
stored under cover in a dry place so that damage from moisture, freezing and other
sources are prevented.

XIILA. 4" thk. Masonry Wall (incl Reinforcing Steel Bars)
a. Use 4" non-load bearing concrete hollow blocks mainly for interior walls, as indicated in the
plans.
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SCOPE OF WORKS

b. This item also includes reinforcing steel bars of concrete hollow blocks. Use 10mm diameter
RSB spaced at 600mm for vertical reinforcement and 10mm diameter RSB at every three
(3) layers of CHB for horizontal reinforcement.

€. Use gauge no. 16 G.I. tire wire to secure the steel bars into its designated position.

XIII.B. 5"thk. Masonry Wall (incl Reinforcing Steel Bars)

a. Use 5" non-load bearing concrete hollow blocks for exterior walls, side walls, and parapet
walls as indicated in the plans.

b. This item also includes reinforcing steel bars of concrete hollow blocks. Use 10mm diameter
RSB spaced at 600mm for vertical reinforcement and 10mm diameter RSB at every three
(3) layers of CHB for horizontal reinforcement.

c. Use gauge no. 16 G.1 tire wire to secure the steel bars into its designated position.

Doors

This Item shall consist of furnishing all aluminum glass door, panel doors, flush

doors, steel doors and glass doors materials, labor, tools and equipment required in
undertaking the proper installation as shown on the Plans and in accordance with this
Specification.

i,

10.

11.

12.

This scope of work includes fabrication and installation of Doors including all items
required to be fabricated like doorjambs and provision of complete accessories
including heavy duty handle set and locking devices.

This scope of work includes provision of Doors and door frames conforming to the
sizes, dimensions and designs as shown and specified in the schedule of doors or as
per the bill of materials.

Contractor to ensure that all materials to be used shall be in accordance with the
required specifications.

Provide glass panels conforming with the recommended design, thickness, type, and
color as shown in the detail and schedule of doors.

All doors shall be provided with corresponding heavy-duty stainless handle set,
locking devices, as well as fixing accessories such as stainless door hinges, as shown
in the detail and schedule of doors.

All door sizes and design shall be verified prior to fabrication and installation.

Frame and panel members shall be fabricated from extruded aluminum sections true
to details with clean, straight, sharply defined profiles and free from defects impairing
strength or durability.

Screws, nuts, washers, boits, rivets and other miscellaneous fastening devices shall
be made of non-corrosive materials such as aluminum, stainless steel, etc.
Hardware for fixing and locking devices shall be closely matched and adaptable to
the type and method of opening.

For all assembly and fabrication works the cut ends shall be true and accurately
jointed, free of burrs and rough edges. Cut-out recesses, mortising, grinding
operation for hardware shall be accurately made and properly reinforced when
necessary.

The contractor shall submit shop drawings for approval by the Project Management
Unit (PMU) or the Technical Planning Committee (TPC), particularly for special
fabrications, prior to installation.

This scope includes provision of all doors as listed below:



SCOPE OF WORKS

XVILA. Solid Core Flush Door (Supply & Delivery)

|
1

| 1000mmW x
2100mmH Solid Core
Flush Door on Lauan
Door Jamb; Stainless
Steel Door Knob; and
complete hardware
accessories (Note:
Use Kiln Dried Lauan
Wood or equivalent)

|

1
{
|
|
F
|
|
|
|

15 sets

i
!
{
{
i
|

| 1000mmW x 2100mmH clear |
| door opening Flush Door on |
Lauan Door Jamb, 180 DEGREES |
SWING '

XVIL.B. Glass Doors (Supply, Delivery, and Installation)

SLIDING GLASS
DOOR WITH
OVERALL
DIMENSION OF
2100MMW X
2150MMH
CONSISTING OF
1000MMW X
2100MMH SLIDING
GLASS PANEL, 6MM
THK. ORDINARY
| GLASS (CLEAR) ON
| 2.0MM THK.
| POWDER COATED
| ALUMINUM FRAME
(DARK BROWN)
| WITH SLIDING
| FLUSH LOCK,
| ALUMINUM C-TYPE
| DOOR HANDLE, AND
| COMPLETE
HARDWARE
ACCESSORIES

|
|.
1
i

9 sets

|
|
|

|
|

SHeaTons | 00v TG [no.orseT [ BRSNS [ STEERE

2100MMW X 2100MMH(SLIDING |

GLASS DOOR) - 6MM THK.
ORDINARY GLASS (CLEAR) ON
2.0MM THK. POWDER COATED
ALUMINUM FRAME (DARK
BROWN)




SCOPE OF WORKS

DOUBLE ACTING
ALUMINUM GLASS
DOOR WITH
OVERALL
DIMENSION OF
3600MMW X
2550MMH
CONSISTING OF
1800MM W X
2050MM H, DOUBLE
LEAF, DOUBLE
ACTING GLASS
DOORS W/ 6MM THK ,

ORDINARY CLEAR !
GLASS & 2MM THK. 1800MM W X 2050MM H,

POWDER-COA DOUBLE LEAF, DOUBLE ACTING
DARK BEOWNTED GLASS DOORS W/ 6MM THK
ALUMINUM FRAMES ORDINARY CLEAR GLASS &
5 2MM THK. POWDER-COATED
FIXED TRANSOMS (2
OWN ALUMINUM
- 800MM W X 350MM DARK BR
H&1-1800MM WX | D1 ek FRAMES, FIXED TRANSOMS (2 -
350MM H) AND 800MM W X 350MM H & 1 -
1800MM W X 350MM H) AND
FIXED GLASS PANELS
(2 - BOOMM W X FIXED GLASS PANELS (2 -
2050MM H) IN SOMM 800MM W X 2050MM H) IN
X 100MM X 2MM SOMM X 100MM X 2MM THK.
THK. POWDER POWDER COATED DARK

COATED DARK BROWN ALUMINUM JAMB I

BROWN ALUMINUM I
JAMB; COMPLETE
WITH STAINLESS
STEEL (304) 1MM |
THK X 32MM DIA. X =.
600MM L H-TYPE |
DOOR HANDLE, AND
HEAVY-DUTY
STAINLESS STEEL
(304) DOOR PATCH
LOCK, PATCH
FITTINGS, & FLOOR
HINGES

D2 - DOUBLE ACTING
GLASS DOOR WITH
OVERALL
DIMENSION OF
1900MMW X
2550MMH ;
CONSISTING OF e
1900MM W X 1900MM W X 2100MM H,
2100MM H, DOUBLE DOUBLE LEAF, DOUBLE ACTING |
LEAF, DOUBLE GLASS DOORS W/ 6MM THK |
ACTING GLASS ORDINARY CLEAR GLASS &
DOORS W/ 6MM THK 2MM THK. POWDER-COATED
ORDINARY CLEAR | D2 3 set DARK BROWN ALUMINUM

GLASS & 2MM THK. FRAMES, FIXED TRANSOMS (1 -
POWDER-COATED 1900MM W X 350MM H) IN

DARK BROWN 50MM X 100MM X 2MM THK.
ALUMINUM FRAMES, POWDER COATED DARK

FIXED TRANSOMS (1 BROWN ALUMINUM JAMB

- 1900MM W X

| 350MM H) IN 50MM
X 100MM X 2MM =
THK. POWDER
COATED DARK
BROWN ALUMINUM |
JAMB; COMPLETE




SCOPE OF WORKS

|

!

WITH STAINLESS
STEEL (304) 1MM
THK X 32MM DIA. X
600MM L H-TYPE
DOOR HANDLE, AND
HEAVY-DUTY
STAINLESS STEEL
(304) DOOR PATCH

| LOCK, PATCH

FITTINGS, & FLOOR
HINGES

XVII.C. Panic Doors (Supply, Delivery, and Installation)

1000MM W x
2100MM H STEEL
PANIC DOOR (GA.18
DOOR PANEL), IN
50MM X 100MM
SINGLE RABBET
JAMB (GA.16); PAINT
COLOR: GRAY, SATIN
FINISH; COMPLETE
WITH HEAVY-DUTY
STAINLESS STEEL
TOUCH BAR EXIT
DEVICE (STRAIGHT
TYPE LEVER TRIM) &
STAINLESS STEEL
DOOR CLOSER WITH
PARALLEL ARM
BRACKET

2 sets

1000mmwW x 2100mmH swing

type steel Panic Door

Panic Doors .
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XVILD. Steel Doors (Supply, Delivery, and Installation)

900MM W X 2100MM
H HOLLOW METAL
GALVANNEALED
STEEL DOOR IN
50MM X 100MM
GALVANIZED DOOR
JAMB WITH BOTTOM
LOUVER (GA.18);
PAINT COLOR: GRAY,
SATIN FINISH;
COMPLETE WITH
HEAVY DUTY
STAINLESS STEEL
CYLINDRICAL DOOR
KNOBSET AND 4"
HEAVY DUTY
STAINLESS STEEL
BUTT HINGES

3 sets

Steel Doors .

i
!
900mmwW x 2100mmH swing |
type steel Door with louver :

XVILE. Stainless Steel Doors (Supply, Delivery, and Installation)

Single Acting
Cleanroom Door
Stainless Steel 304
for Laboratory with
overall dimension of
1100mmW x
2100mmH consisting
of 1000MM W X
2100MM H Stainless
Steel 304 Single
Acting Cleanroom
Door for Laboratory,
Powder Coated door
and frame color blue,
Lever Type Handle
and Complete Hinges
and Locking
Accessories

7 sets

_l

1000MM W X 2100MM H |
Stainless Steel 304 Single Acting
Cleanroom Door for Laboratory,
Powder Coated door and frame
color blue

16
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Double Acting
Cleanroom Door
Stainless Steel 304
with Kickplate for
Laboratory with
overall dimension of
1900mmw 2150mmH

consisting of 1800MM 1800MM W X 2100MM H |

;Mmﬁfeﬁoggerm Stainless Steel 304 Double Acting
e Athg D3 1 set Cleanroom Door with Kickplate
cDoub o AR for Laboratory, Powder Coated

Kickplate for door and frame color blue

Laboratory, Powder
Coated door and
frame color blue, H-
Type Handie and
Complete Self Closing
Hinges and Locking

Accessories

XVILF. ROLL UP DOORS (Supply, Delivery, and Installation)

Steel Roll Up Door

3800mmw X
3500mmH Roll Up
Door Manual
Operated

Gauge #24 Rt 1 set 3800mmW x 3500mmH roll up
Galvanize Aluminum steel door

(Galvalume Slats)
Spring  Assembly,
Sideplate, Box Cover,
Guiderails,

Bottom Bar, Lockset,
Padlock Holder

XVIII. Windows

XVIII.A Powder Coated Aluminum Framed Glass Windows — Fixed/Awning/Sliding
Windows (Supply, Delivery, and Installation)

This Item shall consist of furnishing all aluminum glass window materials, labor,
tools and equipment required in undertaking the proper installation as shown on the Plans
and in accordance with this Specification.
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1.

SCOPE OF
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. This item shall consist of all fabricated Powder Coated Aluminum glass window fully

equipped with fixing accessories and locking devices as shown on Plans and per this
Specification.

Screws, nuts, washers, bolts, rivets and other miscellaneous fastening devices shall
be made of non-corrosive materials such as aluminum, stainless steel, etc.
Hardware for fixing and locking devices shall be closely matched and adaptable to
the type and method of opening.

For all assembly and fabrication works the cut ends shall be true and accurately
jointed, free of burrs and rough edges. Cut-out recesses, mortising, grinding
operation for hardware shall be accurately made and properly reinforced when
necessary.

All sizes shall be verified prior to fabrication and instaliation.

. The contractor shall submit shop drawings for approval by the Project Management

Unit (PMU) or the Technical Planning Committee (TPC), particularly for special
fabrications, prior to installation.
This scope includes provision of all glass window as listed below:

GENERAL TECHNICAL
SPECIFICATIONS WINDOW TAG NO. OF SET DIMENSIONS
w1 11 sets 1800mmW x
General Specification: 1650mmH
6mm Thk. Ordinary
Glass (Clear) on 2mm
thk. Powder Coated |y 11 sets 1200mmW x
Aluminum Frame 1650mmH
(Dark Brown)
devices and ﬂxing 1650mmH
accessories - Fixed +  ["yg a 4 sets 1800mmW x
Awning Type Window, 1050mmH
Awning T Slidi :
T;"p;"g i e S g 7 sets 1200mmWx |
[ 1050mmH ‘
w6 2 sets 2500mmW x '
650mmH
w7 4 sets 1000mmW x
| 1250mmH
i w8 4 sets 1800mmW x
| 1650mmH
f W9 2 sets 1200mmW x
i 650mmH
Metal Warks

This Item shall consist of furnishing all materials, labor, tools and equipment

required in undertaking all metal works as shown on the Plans and in accordance with this
Specification. g

Pure stainless steel, G.I/B.I pipes/tubular, and other metallic structural materials either

plain or fabricated shall be stored above the ground upon platforms, skids, or other
supports. It shail be kept free from dirt, grease, or other foreign matter and shail be
protected as far as practicable from corrosion.

2. All materials to be incorporated in the metal works shall be of good quality. Before

incorporation in work, all materials shall have been inspected/accepted by the PMU.

3. The steel bars and other metallic structural materials shall be coated with red oxide

primer (two coats) before installation or after welding works.
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Workmanship and finish shall be per the best general practice. Portions of the work
exposed to view shall be finished neatly. Shearing, flame-cutting, and chipping shall be
done carefully and accurately.

No welding works shall be done on areas coated with paint.

Shop drawings shaii be submitied by the Coniracior in Proiect Management iinif (PMii)
and Technical Planning Committee (TPC) for approval before fabrication and
installation.

Submission of shop drawings for evaluation/approval shall be submitted seven (7) days
before fabrication and installation.

All materials for metal works to be used shall be brand new. Usage of scrap and
tarnishing metals is strictly prohibited. The Contractor shall promptly remove and
replace any scrap, cid, and used materials installed on site.

Provide and install the following as specified (see details):

XIX.A. Metal Works (Stainiess Steel Railings — Main Stair and Fire Exit Stair)

a. This scope includes fabrication and installation of stainless-steel railing at fire exit stair &
main stair as per plan and specifications.
b. Contractor to ensure that all materials to be used shall be in accordance with the required
specifications as stated on this scope:
s 1.5mm thk. X 50mm@ X 6m. Round Tube, Stainless Steel (SS5-304) (see detail on
plan)
e 20mm x 20mm. x 1.5mm thk. x 6m. long Stainless Tubular Bar (S5-304)
Complete fixing Accessories

XIX.B. Metal Works (Steel Gates)

a. This scope includes fabrication and installation of steel gate at genset room as per plan and
specifications.

b. Contractor to ensure that all materials to be used shall be in accordance with the required
specifications as stated on this scope:

50mm x 100mm x 2mm thk. x 6m G.1. SteelTubular Bar

25mm x 25mm x 2mm thk. X 6m G.I. Steel Tubular Bar

4’y 8' G T Sheet Gauge 74

Pillow Block, Shaft dia. 20mm, UCP 204

XIX.C. Metal Works (Facade Vertical Steel Tubular)

a. This scope includes fabrication and installation of facade vertical steel tubular framing as
per plan and specifications.
b. Contractor to ensure that all materials to be used shall be in accordance with the required
specifications as stated on this scope:
o 150mm x 50mm x 2mm thk. x 6m Black Iron Tubular
e 4'x8' x4.5mm thk. Steel Plate

s (Compiete fiving Accessories
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XX. Cement Plaster Finish

This Item shall consist of furnishing all cement plaster materials, labor, tools and
equipment required in undertaking cement plaster finish as shown on the Plans and in
accordance with this Specification.

1. Use Portland cement that conform to the requirements as defined in Item 700,
Hydraulic Cement.

2. Fine aggregates shall be clean, washed, and free from dirt, clay, organic matter or
other deleterious substances.

3. Finish coat shall be pure Portland Cement propery graded conforming to the
requirements of Item 700, Hydraulic Cement and mixed with water to approved
consistency and plasticity.

4. Surfaces to receive cement plaster shall be cleaned of all projections, dust, loose
particles, grease and bond breakers. Before any application is commenced all surfaces
that are to be plastered shall be wetted thoroughly with clean water to produce a
uniformly moist condition.

5. Cement plaster shall not be applied directly to concrete or masonry surface that had
been coated with bituminous compound and surfaces that had been painted and
previously plastered.

6. Cement plaster finish shall be true to details and plumbed. Finish surface shall have
no visible junction marks where one (1) day’s work adjoins the other.

7. All cement plaster finish shall be measured in square meters or part thereof for work
actually completed in the building.

8. All cement plaster finish shall be 25mm thick minimum on vertical concrete or
masonry walls. Plaster shall be Class A, one (1) part of Portland Cement and two (3)
parts of fine aggregate by loose volume.

9. Cement plaster finish shall be true to details and plumbed. Finish surface shall have
no visible junction marks where one day’s work adjoints the other.

10. Provide drip-mold to all soffit of RC ledges, beams, etc. exposed to rain water.

11. The contractor must provide competent person to execute the plastering works.

XXI. Cement Floor Topping Finish

This item shall consist of furnishing all materials, labor, tools, and equipment
necessary to undertake cement floor finishing were shown on the plans and in accordance

with this specification.

1. Use Portland cement conforming to the DPWH requirement for Item 700,
Hydraulic Cement.
2. Fine aggregates shall be clean, washed, and free from dirt, clay, organic matter or
other deleterious substances.
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Concrete topping materials shall be measured accurately. Mortar topping shall be

vCloallssA,one(l) part Portland cement and two (2) parts fine aggregate by loose

ume.

Surface to receive mortar concrete topping shall be cleaned of all projections, dust,

loose particles and other foreign matters. Finish elevation shall be established over

the areas indicated on the Plans.

Before any mortar concrete topping is applied, the prepared concrete base surface

shall first be wetted and grouted with Portland cement.

a. Mortar topping shall have a minimum thickness of 50mm to be spread over the
prepared concrete base and shall be float finished using wood hand trowel.
Batches of mortar topping shall be emplaced within one hour of mixing thereof.

b. Assoon as the water sheen has disappeared the surface shall be lightly scratched
with a stiff bristle broom

¢. The finish topping mixture shall be spread over the lightly scratched surface
before final set taken place and hand troweled to produce a smooth surface.

d. The finished surface shall be free of trowel marks, have uniform texture and true
to a plane within an allowable tolerance of 3 mm in 3.0 meters.

Cement floor finished surface shall be covered with appropriate covering to avoid
injurious action by sun, rain, flowing water and mechanical injury.
Cement floor shall be finished level and true to finish elevation as shown on the Plans.

Finish topping shall have no visible junction marks where one (1) day’s work adjoins

the other.

Finish topping shall be properly graded to drain rainwater. Provide a minimum pitch

of 1 on 100 satisfactorily drain rainwater freely into the drainage lines, gutters and

downspouts.

All cement floor finish shall be measured in square meters or part thereof for work

actually completed and accepted.

Cementitious Waterproofing

This Item shall consist of furnishing all waterproofing materials, labor, tools,

equipment and other facilities and undertaking the proper installation works required as
shown on the Plans and in accordance with this Specification.

1.

w P

NS

©

10.
1.

Cement-base waterproofing powder mix shall be cement-base, aggregate type, heavy

duty, water-proof coating for reinforced concrete surface and masonry exposed to

water, When mixed with other ingredients are free flowing, water-proof ccatings that

POSSEsses strength durabiiity and density.

Water shall be Clean, Cleai and polabie.

Second Floor Shower Room & Comfort Room, Roof decks and parapet walls and other

area indicated on the plans to be waterproof shall first be rendered with cement-

based waterproofing before any type of waterproofing is applied.

Concrete surface to be applied with waterproofing shall be structurally sound, clean

and free of dirt, loose mortar particles, paints films oil, protective coats, efflorescence

laitance, etc.

All defects shali be properiy corrected and carefully formed to provide a smooth

suiface that is fiee of maiks and piopeily Cuigd piioi 1O appiicalion Woiks.

Drainage connections and weep holes shall be set to permit the free flow of water.

Any expansion and contraction joints shall be cleaned, primed, fitted with a backing

rod and

caulked with sealant.

Prepared surfaces shall be cured and kept wet by sprinkling with water at regular
and allow surface to actually set within

Wi WL oL W

inkaninle Far =~ mrinfl AF =k lasct H-\.-ee da-'.s

LG VU 1w u
seven days.
Ensure that the prepared surface has completely set and all defects repaired.

Prior to application of membrane concrete surfaces should be sound and cured
without the use of curing compound.
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12.

13.

15.

16.
17.

SCOPE OF WORKS

Application shall be done one direction strip to assure uniform thickness. Apply

rv:;ftegpr?(oﬂng membrane at shower rooms & comfort room second floor level and
eck.

Allow primer to dry until it is ready to receive next coat or layer as specified in the

manufacturing instructional manual.

After appication, suiface shall be uniformly smooth, free fiom iregulanities fold

knots,

Where weather disturbance interrupts the work and exposing the membrane to

moisture remove the layer exposed to moisture and repeat procedure until completion

of the process.

Provide concrete cement topping of at least 50mm thick on the membrane after five

days where protective coatings have been applied in accordance with Item XXIV.

Allow for injection waterproofing to existing hairline cracks @ RC roofs, floors, etc.

|
any

1

Ceiling Works

The work under this Item shall consist of furnishing all required materials, tools,

equipment and labor and performing all operations necessary for the satisfactory
completion of all ceiling works in strict accord with applicable drawings, details and these
Specifications.

1.

All materials to be incorporated in this item of work shall be brand new and of good
quality. Before incorporation in work, all materials shall have been inspected/accepted
by the PMU or the agency’s authorized representative.
All materials shall be protected from dampness during and after delivery at the site.
Materials shall be delivered well in advance of actual need and in adequate quantity
to preclude delay in the work. Ceiling boards shall be piled in orderly stack at least
150 mm above ground and at sheltered place where it will be of least obstruction to
the work.
Ceiling boards and PVC/Acoustic panel shall be cut and laid precisely to ensure that
there are no gaps and/ or overlap between adjacent boards and panels. Slits between
adjacent boards and panels shall not be greater than 4mm. Any visible slits greater
than the acceptable and/or overlapping boards and panels shall be removed and
replaced by the contractor.
Nails, screws, rivets, suspension hangers and other fasteners shall be provided and
used at specified spacing as per plan and whenever necessary for ceiling systems to
prevent ceiling boards from sagging. All fasteners shall also be brand new and of
adequate size to ensure rigidity of connections.
Workmanship and finish shall be in accordance with the best general practice.
Portions of the work exposed to view shall be finished neatly.
The Contractor shall deliver all materials to be used in accordance with the required
specifications as follows:

Note: Ceiling height shall be verified per actual site condition prior to installation of ceiling system.

XXIILA. Ceiling Works (PVC Ceiling)

PVC Ceiling Panel Single 270mm x 2900mm), Siena Wood

Provide ceiling furring and suspension rod as per plan and specification,

c. Use carrying Double Furring Channel 17mm x 49mm x 17mm x 5m, 0.6 mm thk. spaced at
300mm o.c. perpendicular to shorter span and 400mm o.c. perpendicular to longer span.

d. Use metal carrying channel joist 11mm x 37mm x 11mm x 5m x 0.8mm thk. Spaced @

600mm o.c. perpendicular to longer span.

e
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e. Provide 10 mm @ suspension rod, use bolts w/ nuts and washers and carrying channel clip
for metal carrying connection spaced at 600mm o.c. perpendicular to longer span and

300mm o.c perpendicular to shorter span. See spacing as specified per plan.

Use metal furring clip for metal carrying channel and double furring channel connection.

Provide Wall angle 38mm x 38mm x 5m x 0.8mm thk. Attached to wall at perimeter with

teks screw spaced at 300mm o.c.

Use appropriate fixing screws for the connection of pvc panel to ceiling frames

The contractor must provide a mock — up for the approval of PMU

Note: Ceiling height shall be verified per actual site condition prior to installation of cefling system.

ot~ 2R - o

XXII1.B. Ceiling Works (Ficem board Ceiling)

Use 4.5mm thk. x 1200mm x 2400mmm fiber cement board

Provide ceiling furring and suspension rod as per plan and specification.

Use carrying Double Furring Channel 17mm x 49mm x 17mm x 5m, 0.6 mm thk. spaced at

600mm o.c. perpendicular to shorter span and 400m o.c. perpendicular to longer span.

d. Use metal carrying channel joist 11mm x 37mm x 1imm x 5m x 0.8mm thk. Spaced @
1200mm o.c. perpendicular to longer span.

e Provide ift mm @ suspension rod, use boits w/ nuts and washers and carrying channei ciin
for metal carrying connection spaced at 1200mm o.c. perpendicular to onger span and
GCOmim ©.C perpendiculal to shorter spai. See spacing as Specified per pian.

f. Provide 6mm thk x 50mm Angle Bar spaced at 1200mm o.c. perpendicular to longer span
and 600mm o.c perpendicular to shorter span where the suspension hanger rod shall be
fastened/ connected.

g. Use metal furring clip for metal carrying channel and double furring channel connection.

h. Provide Wall angle 38mm x 38mm x 5m x 0.8mm thk. Attached to wall at perimeter with
teks screw spaced at 300mm o.C.

i, Ues fihor coment board screws o fasten fiber cement ceiling paneis to the meta! furring
ceiling Joist.

J.  Provite shop drawings o dreas wiii sioped ceiiings 1.e. main stairs.

cow

Note: Ceiling height shall be verified per actual site condition prior to installation of ceiling system

Tile Works

This Item shall consist of furnishing and installing all ceramic tiles, natural stone
cladding, cementitious materials, Granite, tools and equipment including labor required in
undertaking the proper installation of walls and floor tiles as shown on the Plans and in
accordance with this Specification.

1. Trims are manufactured to match wall tile color, texture and t© coordinate it with
dimension.

2. Accessories like some soap holders and shall be made wall mounted type with colors
to reconcile with the color of the adjacent wall tiles.

3. Tile work shall not be started until roughing-ins for plumbing, electrical and other
trades have been completed and tested. The work of all other trades shall be
protected from damage.

4. Surface to receive tile must be level, true to elevation, dry, free from dirt, oil and
other cintments. Allow at least seven davs curing of scratch coat and setting bed.

5. Installation work shall not be allowed to proceed until unsatisfactory conditions are
corrected.

6. Thoroughly dampen surfaces of masonry or concrete walls before scratch coat and/or
tile adhesive is applied.
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SCOPE OF WORKS

On masonry or concrete surface first apply a thin coat with pressure, then bring it out
sufficiently to compensate for the major irregularities of the surface to a thickness
not less than 10 mm. at any point.

Evenly rate scratch coat to provide good mechanical key before the mortar/ tile
adhesive mix has fully hardened.

Use tile adhesive as piescribed by the tie manufacluisr.
between tile adhesive and tiles before installation.

The tile setting shall be properly leveled.

Tile adhesive shall be applied to the surface with a notched trowel to a thickness of
approximately 3-4 mm.

Tiles shall be pressed into the adhesive, tapped firmly into position, and cleaned as
soon as the bedding is complete.

Grouting mortar shall be applied over the tile by float or squeegee stroked diagonally
auiuss thie juints, Renuve excess munian wilh @ wel syuseyes stured diaguitally u
in 3 circular motion after 12-15 minutes. Follow with a barely damp or dry sponge to
remove the remaining haze while smoothing all grouted joints.

Finish tiled flooring shall be properly graded to drain rainwater. Provide a minimum
pitch of 1 on 100 satisfactorily drain rainwater freely into the floor drain, drainage
lines, gutters and downspouts.

Tile setting finish must be observed in proper setting, fit, and stable. Any improper

setting shall be reworked/reinstalied by the Contractor,

Ciean tiie surfaces thoroughiy as possibie upon compietion of grouting. Remove aii
giout haze, obseving tile menufacturers recommendations as to use of adid Gi
chemical cleaners. Rinse tile thoroughly with clean water before and after using
chemical cleaners. Polish surface of tile with soft cloth.

fm o cmlode
"W vumas

cm mlla.imd
1S anuyyou

XXIV.A. Floor Tiles

a. Surface shall be tested for levelness or uniformity of slope by flooding it with water, Area
where water ponds are filled or levelled, shall be retested before the setting bed is applied.

b. Establish lines of borders and center of the walls at the field work in both directions to
permit the pattern to be laid with a minimum of cut tiles.

C. Appiymdspeadmmkand!orﬁbaﬂ\eshemmmdmdtanpmasmegmd
bond over the entire area to be laid with tile.

» 600mm x 600mm Ceramic Tiles, Rockwell Ivory Color — Rustic
Finish
o Ground Foor Level (see details on plan)
o Main Entrance

» 600mm x 600mm Ceramic Tiles, Maine White Color — Glossy Finish
o Ground Floor to Third Floor Level (see details on plan)
« lobbies, office, & Training Hall
» 600mm x 600mm Ceramic Tiles, Maine White Color — Glossy Finish
o  Ground Floor to Third Floor Level (see details on plan)
o Flectrical Room & Utility Room
F 300mT X S0 CErAanic ?TFC; /! :LT:'?;" SFJL‘?F {ior - Matte sl
o Ground Flooi to Third Floor Level (see details on piai)
e inigke drid fenake coiiiiion TR
» 300mm x 600mm Ceramic Tiles for Stair Riser, Light Grey Color -
Rustic Finish
o  Ground Floor to Third floor Level (see details on plan)
« [main stair landing and riser
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» 300mm x 600mm Ceramic Tiles with Stair Nosing, Light Grey Color
- Rustic Finish
o  Ground Fleor to Third Floor Level (see details on plan)
o main stair runs
= 300mm x 600mm Ceramic Tiles for Stair Riser, Rockwell Ivory Color
- RUStic FHinish
o Growrid Floor Leved (see details o plaii)
s Main Entrance Stair Riser
» 300mm x 600mm Ceramic Tiles with Stair Nosing, Rockwell Ivory
Color - Rustic Finish
o  Ground Floor Level (see details on plan)
o Main Entrance Stair Runs

XXIV.B. Wall Tiles

a. Estabiish lines of borders and center of the walls at the field work in both directions to
permit the pattern to be laid with a minimum of cut tiles.

b. Apply and spread mortar mix and/ or tile adhesive for setting bed and tamp to assure good
bond over the entire area to be laid with tile.

» 9mm thk. x 300mm x 600mm Ceramic Tiles, Marble White Color —
Glossy Finish
o  Ground Floor to Third Floor Level (see details on plan)
s Male & Femate Common (RS

XXIV.C. Exterior Wall Tiles

a. Surface shall be tested for levelness or uniformity of slope by flooding it with water. Area
where water ponds are filled or levelled, shall be retested before the setting bed is applied.

b. Establish lines of borders and center of the walls at the field work in both directions to
permit the pattern to be laid with a minimum of cut tiles.

c. Apply and spread mortar mix and/ or tile adhesive for setting bed and tamp to assure good
bond over the entire area to be laid with tile.

d. Use Heavy Duty Adhesive or as Prescribed by the Natural Stone Cladding Supplier for the
vertical surface installation

» 15mm thk x 146mm x 488mm Natural Stone, Gotham Tetonia
Color - Natural Stone
o Building Front Face (see details on plan)

» 15mm thk. x 146mm x 488mm Natural Stone, Wild Split Ledge
Black Walker Color — Natural Stone
o Building Front Face (see details on plan)

» 15mm thk. x 150mm x 600mm Natural Stone, Black Athena Color

- Natural Stone
o Plant Boxes (see details on plan)

XXIV.D. Granite Countertop & Backsplash

a. Surface shall be tested for levelness or uniformity of slope by flooding it with water. Area
where water ponds are filled or levelled, shall be retested before the setting bed is applied.

b. Establish lines of borders and center of the walls at the field work in both directions to
permit the pattern to be laid with a minimum of cut tiles,

c. Apply and spread mortar mix and/ or tile adhesive for setting bed and tamp to assure good
bond over the entire area to be laid with tile.

» 20mm thick Natural Granite, Manila White Color
o Al lavatory countertops
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SCOPE OF WORKS

Carpentry and Joinery Works
The work under this Item shall consist of furnishing all required materials, fabricated
woodwork, tools, equipment and labor and performing all operations necessary for the
satisfactory completion of all carpentry and joinery works in strict accord with applicable
drawings, details and these Specifications.

1. All materials to be incorporated in the carpentry and joinery works shall be of good
quality. Before incorporation in work, all materials shall have been inspected/accepted
by the Project Management Unit.

2. Materials shall be protected from dampness during and after delivery at the site.
Materials shall be delivered well in advance of actual need and in adequate quantity to
preclude delay in the work.

3. Fabricated woodwork shall be done preferably at the shop. It shall be done true to
details and profiles indicated on the Plans.

4. In case of variations or changes in the design per actual site condition, shop drawings
complete with essential dimensions and details of construction, as may be required by
the Engineer in connection with carpentry and joinery work, shall be submitted for
approval before proceeding with the work.

5. Where set against concrete or masonry, woodwork shall be installed when curing is
completed.

6. Exposed wood surfaces shall be free from disfiguring defects such as raised grains,
stains, uneven planning, sanding, tool marks and scratches.

7. Exposed surfaces shall be machine or hand sanded to an even smooth surface, ready
for finish.

8. Exposed edges of piywood or plywood for cabinets shall be provided with select grade
hardwood strips and/or wood trims, rabbeted as necessary, glued in place and secured
with finishing nails. To prevent splitting, hardwood for trims shall be drilled before
fastening with nails or screws.

9. Nails, screw, belts and straps shall be provided and used where suitable for fixing
carpentry and joinery works. All fasteners shall be brand new and of adequate size to
ensure rigidity of connections.

10. Plywood shall be good grade and made of laminated wood strips of uniform width and
thickness bounded together with water resistant resin giue. It shall be free from defects
such as split in veneer, buckling or warping.

11. Shop drawings complete with essential dimensions and details of construction, as may
be required by the Engineer in connection with carpentry and joinery work, shall be
submitted for approval before proceeding with the work.

XXV.A. Carpentry and Joinery Works (Typhoon Guards)
a. This scope includes fabrication and installation of Typhoon Guards as per plan and
specifications.
b. Contractor to ensure that all materials to be used shall be in accordance with the required
specifications as stated on this scope:
« Marine Plywood - 4' x 8' x 3/4" thk.
12" x 10ft S4S kiln Dried Wood Edging
Flatbar 1" x 3/16"” Thk. X 6m. Heavy Duty
i0mii. Diami. X 75min.i Fxpansion Boit
Z-Bar 1" X 1" X 3/16" ThK. X bm. Heavy Duty

("nrr’p te Fm:r\g Au—.—arr.-u-'k—::'



SCOPE OF WORKS

XXV.B. Carpentry and Joinery Works (Built-in Furnitures)

a. This scope includes fabrication and installation of Bench Table, Cabinet Locker, and
Information Counter as per plan and specifications.

b. Contractor to ensure that all materials to be used shall be in accordance with the required

specifications as stated on this scope:
* Marine Plywood - 4' x 8' x 3/4" thk.
+ Wood Edging, 1/2" thk. x 3/4" x 10'
* Piano hinges 350mm x 38mm
- Cabiel Lochsel
+  Hydraulic Buffer Concealed Hinges (inset)
+« Complete Fixing Accessories

XXVI. Painting Works

This Item shall consist of furnishing all paint materials, and other related

products, labor, tools, equipment and plant required in undertaking the proper
application of painting and related works indicated on the Plans and in accordance
with this Specification.

a.

The Contractor prior to commencement of the painting, and related work shall
examine the surfaces to be applied in order not to jeopardize the quality and
appearances of the painting varnishing and related works.

Voids, cracks, nick etc. will be repaired with proper patching material and
finished flushed with surrounding surfaces.

Marred or damaaed shop coats on metal shall be spot orimed with aperopriate
metal primer.

Painting and vamishing works shall not be commenced when it is too hot or
cold.

Allow appropriate ventilation during application and drying period.

All hardware will be fitted and removed or protected prior to painting and
varnishing works.

At the time of app!ication naint shall show no sian of deterioration. Paint shall
e Wioughly stned, sbaned and kept al a unifonm Consistency during
:nnl‘.a mm Daimbe r-f .-'!rF'Fnrn + mant 1F=r+-:lrn rh:'! n0+ be mixed tﬁn:&hnr Al am

application. Paints of diffe nanufacture shall n sther. When
thinning is necessary, this may be done immediately prior to application in
accordance with the manufacturer's directions

All material to be used under this Item shall be stored in a single place to be
designated by the Engineer and such place shall be kept neat and clean at all
time. Necessary precaution to avoid fire must be observed by removing oily
rags, waste, etc, 2t the end of daily work,

Upon completion of the work, all staging, scaffolding and paint containers shall
be removed. Paint drips, oil, or stains on adjacent surfaces shall be removed
and the entire job left clean and acceptable to the implementing agency.

All paints shall be evenly applied. Coats shall be of proper consistency and well
brushed out so as to show a minimum of brush marks.

The paint when applied shall be so manipulated as to produce a uniform even
coatina in close contact with the surface being painted, and shall be worked

.

; Where surfaces are not fuily covered or cannot be satisfactonly F mshed in the

number of coats specified such preparatory coats and subsequent coats as may
be required shall be applied to attain the desired evenness of surface without
extra cost to the agency.
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Where surface is not in proper condition to receive the coat, the Project
Management Unit shall be notified immediately. Work on the questioned
portion(s) shall not start until clearance be proceed is ordered by the PMU.

Hardware, lighting fixture and other similar items shall be removed or 'protected

gduring the painting vamishing and related work operations and re-installed after

compietion of the work.

If repainting, remove ail loose, scaiing, fiaking and peeling off paint using wiie
brushing, scraping or water blasting.

For chalking old paint, apply a water-based, low VOC paint for priming.

In case of mildew infestation, treat with fungicidal wash solution or bleach
solution (1:3, laundry bieach to water, respectively) by swabbing or brushing.
To ensure proper treatment, allow to stand on surface for overnight before
washing off residue.

Paint colors shall be following as per plan

XXVILA. Painting Works (Concrete Exterior Wall)

a.
b.

C.

Clean the wall surface thoroughly with a steel brush. There should be no dirt adhering to
the paint surface.
Concrete and masonry surfaces shall be coated with concrete neutralizer and allowed to
dry before any painting primer coat is applied. When surface is dried apply first coating.
Hairline cracks and unevenness shall be patched and sealed with approved putty or
patching compound.
After all defects are comrected apply the finish coats as specified on the Plans (color scheme
approved).
Allow new masonry to dry for 14 days (for exterior surfaces) to 28 days (for interior
surfaces) under normal weather conditions before painting.
The contractor must submit a color sample to PMU and TPC for Approval
Use premium paint only for all interior and exterior concrete surfaces. The contractor shall
aiso follow the painting schedule and paint finishes as specified below:
o For exterior concrete surfaces:

« Concrete Neutralizer
Primer (1% Coat): Flat latex - one (1) coat
Spot Putty
Putty: Exterior Skimcoat - one (1) coat, full
Top Coat (2™ & 3): Elastomeric Paint Semi-gloss/Flat latex - two (2) coats

o Wall Color Top Coat Semi-Gloss Elastomeric Paint (Tulle White)
+ (refer to plan)

o Wall Color Top Coat Semi-Gloss Elastomeric Paint (Fantastic Blue)
s (refer to plan)

XXVI.B. Painting Works (Concrete Interior Wall)

a.

b.

C.

Clean the wall surface thoroughly with a steel brush. There should be no dirt adhering to
the paint surface.
Concrete and masonry surfaces shall be coated with concrete neutralizer and allowed to
dry before any painting primer coat is applied. When surface is dried apply first coating.
Hairline cracks and unevenness shall be patched and sealed with approved putty or
patching compound.
After all defects are comrected apply the finish coats as specified on the Plans (color scheme
approved).
Allow new masonry to dry for 14 days (for interior surfaces) to 28 days (for interior
surfaces) under normal weather conditions before painting.
The contractor must submit a color sample to PMU and TPC for Approval
Use premium paint only for all interior and exterior conarete surfaces. The contractor shall
also follow the painting schedule and paint finishes as specified below:

o For interior concrete surfaces:
Concrete Neutralizer
Primer (1% Coat): Flat latex - one (1) coat
Spot Putty
Putty: Interior Skimcoat - one (1) coat, full
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»  Top Coat (2" & 3'): Semi-gloss/Flat latex - two (2) coats

o  Wall Color Top Coat Semi-Gloss (Tulle White)
e (refer to plan)

o Wall Color Top Coat Semi-Gloss (Fantastic Blue)
o (refer to plan)

XXVI.C. Painting Works (Ceiling)

d.

b.

C.

Clean the wall surface thoroughly with a steel brush. There should be no dirt adhering to
the paint surface.
Concrete and masonry surfaces shall be coated with concrete neutralizer and allowed to
dry before any painting primer coat is applied. When surface is dried apply first coating.
Hairline cracks and unevenness shall be patched and sealed with approved putty or
patching compound.
After all defects are corrected apply the finish coats as specified on the Plans (color scheme
approved).
Allow new masonry to dry for 14 days (for interior surfaces) to 28 days (for interior
surfaces) under normal weather conditions before painting.
Use premium paint only for all interior and exterior concrete surfaces. The contractor shall
also follow the painting schedule and paint finishes as specified below:

o For interior concrete surfaces:
Primer (1% Coat): Fiat latex - one (1) coat
Spot Putty
Putty: Interior Skimcoat - one (1) coat, full
Top Coat (2™ & 379): Semi-gloss/Flat latex - two (2) coats

L

o Wall Color Top Coat Matte (Tulle White)
¢ (refer to plan)

XXVI.D. Painting Works (Metal)

a.

b.

C.

Metal shall be clean, dry and free from mill scale and rust. Remove all grease and oil from
surfaces.
Wash unprimed galvanized metal with etching solution and allow it to dry.
Where required to prime coat surface with Red Lead Primer same shall be approved by the
Engineer.
Use premium paint only for all painting works. The contractor shall also follow the painting
schedule and paint finishes as specified below:
o For all metal surfaces:

¢  Primer (1st & 2nd Coat): Red Oxide Primer - two (2) coats

s Top Coat: Quick Drying Enamel White - two (2) coats

XXVILE. Painting Works (Wood)

a.
b.

an

Woodworks shall be hand-sanded smooth and dusted ciean.
All knotholes pitch pockets or sappy portions shall be sealed with natural wood filler. Nail
holes, aracks or defects shall be carefully puttied after the first coat, matching the color of
paint.
Interior woodworks shall be sandpapered between coats.
Cracks, holes of imperfections in plaster shall be filled with patching compound and
smoothed off to match adjoining surfaces.
Use premium paint only for all woodworks. The contractor shall also follow the painting
schedule and paint finishes as specified below:
o For all wooden surfaces:

e  Primer (1st Coat) : Flat wall enamel #800 - one (1) coat

« Putty: Glazing putty - two (2) coats

e Top Coat (2nd & 3rd): Semi-gloss/gloss enamel White — two (2) coats

+ Top Coat (2nd & 3rd): Semi-gloss/gloss enamel Light Grey — two (2)

coats
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PLUMBING/ SANITARY WORKS

XXVIIL.

Plumbing & Sanitary Works

Contractors shall do necessary plumbing works under the direct supervision of a
licensed Master Plumber and in strict accordance with these specifications. Provide decent quality
plumbing works that strictly follow the National Plumbing Code of the Philippines.

GENERAL REQUIREMENTS

p £

10.

11.

Registered Master Plumbers shall install plumbing with due regard to the preservation of the
strength of structural members and the prevention of damage to walls and other surfaces
through fixture usage.

All plumbing pipes shall be durable NAMPAP APPROVED materials, free from bad quality,
designed and constructed by Registered Master Plumbers to ensure satisfactory service.
Vertical Piping shall be secured at sufficiently close intervals to keep the pipes in alignment and
to carry their weight and contents. Provide support on plastic pipe stacks at every one (1) meter
interval,

Provide supports at horizontal pipes at close intervals to prevent sagging. Install hangers and
support every 500mm interval.

Plumbing systems shall be subjected to such tests to effectively disclose all leaks and defects in
the quality. Perform complete water leak testing of plumbing works before the closing of installed
pipes.

No substance which will dog the pipes, produce an explosive mixture, destroy the pipes or their
joints or interfere unduly with the sewage-disposal process shall be allowed to enter the building
drainage system.

Pipe sleeve shall not be located within the distance two times the depth of the beam from the
face of support.

Journeyman plumbers must be skilled in performing plumbing works and have a competency
Certificate for plumbing installations (NCIT).

Provide proper pipe sleeves on all pipes arossing along Structural and Architectural members
(see structural details and pipe sleeves details on plan).

Registered Master Plumbers shall install plumbing with due regard to the preservation of the
strength of structural members and the prevention of damage to walls and other surfaces
through fixture usage.

Relocation or modification of pipes requires proper execution and should be provided with shop
drawings approved by the Project Management Unit/Technical Planning Committee.

XXVILA. Water Line Distribution

All pipes and fittings shall be clean before joining.

All cold waterline pipes and fittings shall be PPR-PN10.

Use PPR fusing machine in joining pipes and fittings.

Provide air chamber for each fixture.

Provide heavy duty type brass Ball Valves, Gate Valves, Check Valves, Stainless Steel Flush

Valves for urinals, and Stainless-Steel angle valves for sanitary fixtures located as per plan.

Provide and install one (1) set of Stainless-Steel Grade 304 Horizontal Water Tank (1000L)

with support.

Provide and install 32Zmm@ Brass Float Valve on supply pipe connected to water tank.

Provide and install 2.0Hp Water Pump with 82 gals. Pressure Tank, Pressure Gauge,

Pressure Switch with complete fittings and accessories (2.0 HP,230V, 16.84Amps).

i, Two (2) separate 32mm dia. risers/water distribution lines for ground floor and second fioor
must be provided to ensure efficiency in maintenance operations.

j.  32mm diameter PPR pipes shall be used for the vertical risers, running from the booster
pump to the pressure tank, then to the overhead water tank, and subsequently distributed
down to each fioor.

k. 25mm diameter PPR pipes shall be used for horizontal distribution line along corridor
feeding male and female CRs.

I.  20mm diameter PPR pipes shall be used for intemal branches inside each CRs (WCs,
lavatories, urinals)

m. Gate valves and ball valves shall be installed along the vertical risers (from the pump to the

pressure tank and to the overhead water tank), as well as on the horizontal distribution

lines along corridors serving the male and female comfort rooms, respectively.

Panow

-
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An automatic air-release valve (ARY) shall be placed at the highest point near the tank
with at least 5-10cm offset from the main run, to remove any trapped air, preveni
vacuumy/air binding, and improve pump efficiency.

XXVIIL.B. Mechanical Pumps and Tanks

da.

Provide deep well submersible pump, 2.0 HP 230V/60HZ, 37GPM 427ft head with 33 ft
cord & external control box, 4" stainless steel water pumps, IP68 waterproof with
complete fittings and accessories as per plan (see detail).

Provide water pump / booster pump, 2.0 hp, 4-28gpm with complete accessories.
Provide vertical stainless pressure tank 82 gallons capacity with complete fixing
accessories.

XXVII.C. Deep Well Construction

d.

b.

Provide pipe casing containing pipes such as 50mm PVC pipe, 200mm diam. orange
pipe and 32mm PPR pipe for the connection between pipe and pump.
Provide concrete cover to the pipes and where the pump is mounted.

XXVIL.D. Drainage, Waste & Ventilation Plumbing

a.

mﬂmmmmmlmmw,mm@ammmmsmgm
against fouling, a deposit of solids, and clogging, with adequate cleanouts for easy cleaning
of pipelines.

Each fixture directly connected to the drainage system shall be equipped with a water-
sealed trap.
mevatpbhgsyswnshdlberstaibdmpmvideadeqmteakdrmladmﬁeem
siplmage,aspiraﬁon,orfacmgoftrapsealsmﬂa'regularwe.
Whemaplm"bmgdamagesystemmaybembjec!tomebadcﬂowofsewage, suitable
provision shall be made to prevent its overflow in the building.

All pipes and fittings shall be cleaned before joining.
NIWCpbsandﬁumgsshailbez.SMM'mKPNSlBSDSe-ieslomfornwv
vaueP-tammphmbmgﬁmtesemeptﬂmeﬂatmwmmmplaeﬁeresmd
accessories.

All cleanouts shall be accessible for maintenance purposes.

Contractors must connect all storm drainage pipes to the existing drainage system, as
shown in the detailed drawing.

Vent terminals shall extend to the outer air and be installed to preempt clogging and the
return of foul air to the building. Vent stacks shall be raised 500mm above roof level and
provide an insect screen. (See details)

Provide supports for all pipe riser downspouts.

Pipes shall be installed with proper fittings, accessories, reducers as indicated on the plan.
Other consumable items and materials necessary to provide before installation not stated
mmesmpeofwutnmtbeprwidedmemweg:odquaﬁtymdasaﬁwabhcmdmn
of the waterline distribution system of the building.

XXVILE. Plumbing Fixtures

leﬂgmm,mwmwwwubesummwﬁwwhsum
mmmammmmmmmmmfxmﬁmem
undue noise under all normal conditions of use.
Pmtﬂngmursshallbemadeofsrmommnmamrhlﬁeeﬁmmm
fouih'ugsw'facmandshaﬂbebcamdhventﬂatedmcbam.
Nlmrﬁmmsdﬂlmmmwmmmxc&mhmm

use.

Fixtures shall be set level and in proper alignment about adjacent walls. No water closet or
bidetsmlibedoserman0.315metersfmnltscentermanysidewallorobsuuctjonnor
closer than 0.7: meters from center to center to any similar fixture. No urinal shall be set
cbse'thmOJn'netersfrunuscema'toanysidewauorpautionmrcbserummeo.ﬁ-
meter center to center.



e. Provide and Install Fixtures as per specifications as follows:

TYPE OF
FIXTURE
1 Water
Closet

SPECIFICATION

Dimensions: 700mm
x 365mm x 805mm,
Color: American
White, Flushing
System: Siphon Jet,
Bowl Shape:
Elongated, Material:
Vitreous China; Grade
A

QTY/
LOCATION
8 sets -
Male and
Female CRs

SCOPE OF WORKS

IMAGE

i

2 Bidet

Material: SUS304
Stainless Steel Satin
Finish, Description:
Brushed SUS304
bidet spray w/ nickel
plated holder and
1.2m stainless steel
double locked hose.
All accessories
included, ready for
installation.

8 sets —
Male and
Female CRs

7

3 Wash Basin

Square Vessel Type
Wash Basin,
Dimensions: 480mm
¥ 480mm x 140mm,
Color: American
White, Faucet Hole:
35mm, Installation
Type: Vessel type,
Material; Vitreous
China; Grade A

17 sets -
All Lavatory

4 Urinal

Urinal Top Inlet
Urinal, Dimensions:
480 x 335 x 745 mm,
Color: American
White, Inlet Type:
Tep Inlet, Installation
Type: Wall Hung,
Material: Vitreous
China, Grade A

3'o6is —
Male CRs
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5 Basin Dimensions: 140 x 17 sets- All
Faucet 126 x 36 mm, Lavatory
Description: Vita 4 5}
Elongated Wash
Basin Faucet, I
Material: Brass with
Chrome Finish l
6 Emergency | Emergency Shower 1 set -
Shower with Eyewash, Emergency e
with Stainless Steel 304, Shower
Eyewash all accessories Area
included, ready for _ |
installation 5 0
tonll [
: 2 -1
7 Wall Faucet | Wall Mounted 7 sets -
Elongated Bib Tap Male &
Female CRs
8 Hose Bibb | Stainless Steel, Heavy | 1 set -
Duty Wall Mounted Ground
Faucet floor near
utility room
| Toilet Dimensions: 115 x 8 sets — all
Paper 111 mm, Material: CR’s
Holder Zinc Alloy in Chrome
Finish, Description:
Tissue holder with L S0
cover design. {
10 Floor Drain | Dimensions: 100 x 40 sets - all
100mm, Material: comfort
SUS304 Stainless rooms,
Steel Satin finish, emergency
Description: Brushed | shower,
floor drain with rust- | anterooms,
resistant feature and | sample
trap seal design rooms : -
= |
rooms,
incubation
room,
brewing
area,
second &
third floor

canopies, &
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fermentatio
n area
11 Roof Drain | Stainless Dome 9 sets -
Strainer 4" Diameter | Roof deck
Satin Finish, rust / "
resistant feature and f
trap seal design { d /

7.

12 Roof Drain | Scupper Drain 3"Q, 1 set - Roof
Material: SUS304 Deck
Stainless Steel,
Description: Same
Floor Side Wall Type
Dual Purpose - For
Roof Deck

XXVILF. Septic Tank

a. Construction of septic tank
¢ Septic Tank 3.0m x 1.8m (Outside Dimension), with One (1) 1.6m x 1.6m.
(Inside Dimensions) Digestive Chamber, and Two (2), 1.1m x 0.75m (Inside
Dimensions) Leaching Chamber.
« Septic Tank shall be at least 1.30 m wetted height and 0.30 m
additional clear height for air space (see detailed plan)

o

Iica A" Thick fnr cantic tank walle and annlu mm thick nlactarning far all intarnal
Jee 4 ThICK TOr sepliC 1ank Wais ant SRy UMM THCH PIaisriity 107 i isinal

surfaces Ensure watertight construction of septic tank

c.  Septic tank effluent shall be discharged properly and shall be tapped to the nearest
sewage treatment plant conveyor pipe

d. Provide solid vent pipe with vent cap extending 300 mm above top of mounds.

e. Install cleanouts and extension from piping to clean out at grade as indicated. Use 4-
inch- (100-mm-) PVC pipe with threaded PVC cap.

f.  Apply cementitious waterproofing and 20mm plastering on inner faces and bottom floor
of septic tanks.

Perform testing of completed septic tank system piping and structures according to
authorities having jurisdiction. Fill underground structures with water and let stand

overnight. If water level recedes, locate and repair leaks and retest Repeat tests and
repairs until there is no

XXVIL.G. Chemical Waste Tank

a. Construction of chemical waste tank
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* Chemical Waste Tank 4,15m x 1.5m (Outside Dimension), with four (4) .85m x
1.8m. (Inside Dimensions) Chamber

¢ Chemical Waste Tank shall be at least 1.50 m wetted height and 0.30 m
additional clear height for air space (see detailed plan)

Lica A" | hink tAar cantin tanle wialie and annlu “IHNimm think nlactarina far all intarnal
w2 N0 TINGH TRV SORUC 2NN WERS 2T0 Sy Sl TGN piasitraiyg 107 S6 WREINS

surfaces Fnsure waterfight construction of sepfic tank

Septic tank effluent shall be discharged properly and shall be tapped to the nearest
sewage treatment plant conveyor pipe.

Provide solid vent pipe with vent cap extending 300 mm above top of mounds.

Install cleanouts and extension from piping to clean out at grade as indicated. Use 4-
inch- (100-mm-) PVC pipe with threaded PVC cap.

Apply cementitious waterproofing and 20mm plastering on inner faces and bottom floor
of septic tanks.

Perform testing of completed septic tank system piping and structures according to
authorities having jurisdiction. Fill underground structures with water and let stand
overnight. If water level recedes, locate and repair leaks and retest Repeat tests and
repairs until there is no

XXVILH. Catch Basin

b.

C.

Provide seven (10) sets of 0.60x0 60x0.695m catch basin with movable cover located
as per plan (see detail).

Use 4" thick Apply 12mm thick plastering on inner faces and exposed surfaces of catch
basin.

Storm drains shall be connected to nearest drainage with 1% slope.
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ELECTRICAL WORKS

XXVIIL.

ELECTRICAL WORKS

All electrical works shall comply with the provisions of the Philippine Electrical Code (PEC)
2017 Edition, as well as the rules and regulations of the national and local authorities
concerned in the enforcement of electrical laws and regulations of the utility companies
concerned.

All electrical works shall be performed by a Registered Master Electrician (RME). Provided,
that if the installation or machinery is rated in excess of five hundred kilovolt-amperes
(500 KVA), or six hundred volts (600 V), the work shall be under the direct supervision of
a Professional Electrical Engineer (PEE) or a Registered Electrical Engineer (REE).

1. The scope of work covers supply, installation, testing, and commissioning of all
materials, labor, equipment, accessories, and services required to complete the
electrical system in accordance with the approved plan and specifications.

2. All existing electrical equipment, materials and connections shall and safely and
properly disconnected and removed. Existing electrical materials shall be properly
turned over to the General Services Unit.

3. The Contractor shall verify site conditions and dimensions before ordering any
equipment or commencing work to avoid conflicts and ensure compatibility and avoid
delays during installation.

4. Items, materials, and equipment not explicitly mentioned in this scope or in the
drawings, but are necessary and critical for safety and efficient operation of the entire
electrical system shall be deemed included and shall be provided by the Contractor.

5. All materials & equipment shall be brand new and approved type, and suitable for the
intended purpose and location.

6. All materials & equipment shall be installed in accordance with the manufacturer’s
specifications and instructions to ensure proper operation and warranty compliance.

7. Upon completion of all electrical works, the electrical system shall be tested, inspected,
and commissioned before energization.

8. Upon completion of all works, the Contractor shall apply for the Permanent Electrical
Connection of the Building.

XXVIILA. Conduits, Boxes, Fittings & Accessories (Conduit Works / Conduit
Rough-in)

a. This scope includes supply and installation of conduits, conduit rough-ins, boxes, fittings &

mmmm powa',ﬂrealamsmanandamdﬁawsystanaspaplanand

specifications.

b. Con@itsizsshallbemmedﬁedhthesdwduleofbads.

¢ Nlcmduitnmsshalbeomcealed,ag.embeddadmooncreteurnmmhceiling
whuepossbk.ﬂ\emxmrshahprwidemawonsyswnmrmmsmmng
through the ceiling.

d. mcaseswhmecmmteanbedmertaﬂdmmeamnsmtpossmmmms
dnuheseamwawmedmmmdmmmhmgasatmasaswsmndam
requirements.

e Cmmmmalbebanmlvlsmgappwadcmmmbmdm,andﬁeubendsshdlmply
wimu'tea!owahlebuﬂradwstommtdamagetocableswhmpmm.

f cﬂmasaracewaysemosedmmmaurwghwmmmﬁmmaymshau
beseabdmmgmanﬁhmwmmmmessmmmagemlmma

parts.

g. vakieandmtallmdbelbfuwcmnduksmbcmﬁmdbtshmsﬁrm&mc
cmduils(32mndia.mdlarga)tmnmamgatpa'ﬂmaum,mcﬁmbom, wireways and
hanmmmpmtcabledmgeaﬂammmmmmg.

h.  Pull boxes shall be installed as required, to facilitate wire pulling and for maintenance. Pull
MMMWMMMWW.WMImmMI
be NEMA 3R type.
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XXVIILB. Wires & Wiring Devices

a. Thissmpeoovasapﬂyarﬂinstaﬂaﬁmofelecutalwrhgsincmhg,butnotli'nitedno,
haw\dmtmﬂmswﬁchwm,mmmmmmmm.

b. Sizes of wires shall be as stated in the schedule of loads.

C. This scope aiso includes supply and installation of wiring devices such as convenience
outlets, special purpose outlets and switches.

d. mmmammmwmummxmmm
signs.

€. Al conductors of the same circuit and, where used, the grounded conductor and all
equipment grounding conductors and bonding conductors shall be contained within the
same raceway, auxiliary gutter, wireway, cable tray, trench, cable, or cord.

f. msmmmmmmmmdmmlm&eqmmt
grounding conductor for the existing ATIC building, terminating from the Main Disconnect
Switch (MDS) and shall be spliced with the existing service entrance.

XXVIIL.C. Power Load Center, Switchgear and Panelboards, and other
Overcurrent Protection Devices

a. This scope includes supply, delivery and installation of power load center, switchgear and
panelboards and other overcurrent protection devices. Refer to Table 1 for detailed
specifications.

* Al panelboards shall have plastic engraved nameplates and a circuit directory.
A name plate with the panel’s designation in bold letters shall be fixed at the upper
front section of the panel.

* Nameplates shall be fastened with screw and not by adhesive.

b. The Contractor shall verify dimensions of panelboards and overcurrent devices to ensure
the space requirements.

c. The Contractor shall furnish complete specifications and data sheets for all panelboards
and associated equipment to the Project Management Unit (PMU) for review and approval
prior to fabrication and installation.

d. Relocation and termination of feeders of the ATS of existing ATIC Building. The Automatic
Transfer Switch (ATS) of the existing ATIC building shall be relocated to the genset room
of the new ATIC building.

TABLE 1. Panelboard and Circuit Breaker Specification

ITEM UNIT | QTY CIRCUIT BREAKERS ENCLOSURE / AUX.
Enclosed Unit 1 Main: 400AT, 400AF, 3P, 230V, 65KAIC, NEMA 3R GA. #16
Circuit Bolt-on Molded Case Circuit Breaker with deadfront c/w
Breaker / (MCCB) grounding bus,

Main mechanical lugs and
Disconnect mounting accessories
Switch
MTS Unit 1 Main: 2 - 250AT, 250AF, 3P, 230V, NEMA 3R GA. #16
65KAIC, Bolt-on Molded Case Circuit Enclosure w/ LED Pilot
Breaker (MCCB) with Mechanical Interlock | Light for Back up and |
Utility power, Digital |
Multimeter for 5
Voltage, Current &
Frequency, free
standing, gray finish
c/w Phase Barrier,
Grounding bus,
Mechanical lugs and
door latch w/ key
MDP Assy. |1 Main: 250AT, 250AF, 3P, 230V, 65KAIC, NEMA 3R GA. #16
Bolt-on Molded Case Circuit Breaker Enclosure with
(MCCB) Deadfront, surface
mounted, gray finish
Branches: ¢/w Phase Barrier,
6-100AT, 160AF, 3P, 42KAIC, 230V Grounding bus,
(MCCB) Mechanical lugs and
door latch w/ key
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LPP1 1 Main: 1 — 100AT / 160AF, 3P, 230V NEMA 3R GA. #16
35KAIC bolt-on Molded Case Circuit Enclosure with
Breaker (MCCB) Deadfront, surface
mounted, gray finish
Branches: ¢/w Phase Barrier,
6 - 15AT / 63AF, 2P 230V 10KAIC bolt-on | Grounding bus,
Miniature Circuit Breaker (MCB) Mechanical lugs and
6 — 20AT / 63AF, 2P 230V 10KAIC bolt-on | door latch w/ key
Miniature Circuit Breaker (MCB)
6 — 30AT / 63AF, 2P 230V 10KAIC bolt-on
Miniature Circuit Breaker (MCB)
LPP2 1 Main: 1 - 100AT / 160AF, 3P, 230V NEMA 3R GA. #16
25KAIC bolt-on Molded Case Circuit Enclosure with
Breaker (MCCB) Deadfront, surface
mounted, gray finish
Branches: ¢/w Phase Barrier,
3 - 15AT / 63AF, 2P 230V 10KAIC boit-on | Grounding bus,
Miniature Circuit Breaker (MCB) Mechanical lugs and
9 — 20AT f 63AF, 2P 230V 10KAIC boit-on | door latch w/ key
Miniature Circuit Breaker (MCB)
LPP3 1 Main: 1 — 100AT / 160AF, 3P, 230V NEMA 3R GA. #16
25KAIC bolt-on Molded Case Circuit Enclosure with
Breaker (MCCB) Deadfront, surface
mounted, gray finish
Branches: ¢/w Phase Barmier,
4~ 15AT / 63AF, 2P 230V 10KAIC boit-on bus,
Miniature Circuit Breaker (MCB) Mechanical lugs and
14 — 20AT [ 63AF, 2P 230V 10KAIC bolt- door latch w/ key
on Miniature Circuit Breaker (MCB)
PP2 & PP3 2 Main: 1 - 100AT / 160AF, 3P, 230V NEMA 3R GA. #16
(TYPICAL) 25KAIC bolt-on Molded Case Circuit Enclosure with
Breaker (MCCB) Deadfront, surface
mounted, gray finish
Branches: ¢/w Phase Barrier,
1 - 30AT / 63AF, 3P 230V 10KAIC boit-on | Grounding bus,
Miniature Circuit Breaker (MCB) Mechanical lugs and
1 - 40AT / 63AF, 3P 230V 10KAIC bolt-on | door latch w/ key
Miniature Circuit Breaker (MCB)
12 - 30AT / 63AF, 2P 230V 10KAIC bolit-
on
Enclosed 1 MCCB: 20AT, 2P, 230V, 60Hz MCCB NEMA 1
Circuit
Breaker
(ECB)
Enclosed 19 MCCB: 30AT, 2P, 230V, 60Hz MCCB NEMA 3R
Circuit
Breaker
| (ECB) .
Enclosed 2 MCCB: 40AT, 3P, 230V, 60Hz MCCB NEMA 1
Circuit
Breaker
(ECB)

XXVIIL.D. Distribution Transformer

Supply, delivery, installation,

and commissioning of three (3) units 50KVA

testing,
13.2/7.6kV/230V Single Phase Pole mounted OISC Distribution Transformer complete with

accessories.
The three (3) transformer units shall undergo testing prior

transformer shall be witnessed by a representative from FICELCO and the end-user. Any
defects or deficiencies identified during testing shall be rectified immediately by the
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gﬂ:ltbﬁﬁtlthﬂngpobanthMwaemmiaBMﬂprphgmmﬂwnearest utility

Provision of Temporary Electrical Power Supply

The cmtrauu' shall request and coordinate with FICELCO for the relocation of the three
decommissioned 25KVA Distrﬂ:ubm Transformer on the nearest available utility pole for the
m?ﬂemgwogfm&amgmm.mmwnmeeml
material as not limited to, three phase service wire from the ibution
transformer to the service entrance, e e

Supply, delivery, installation, banking, testing, and commissioning of three (3) units S0KVA
13.2/7.6kV/230V Single Phase Pole mounted OISC Distribution Transformer complete with
acceswies.Themme(B)u-amfonnerunilsslmbetnstalledatmetrammpadbcated
aspephnmmallmmummmmaﬂatm.mmsﬁmofmmmshmbe
pafomwdbyﬂCﬂ.COpumnndaMwMessedbyarepmmtatweﬁmuEmd-m. Any
defects or deficiencies identified during testing shall be rectified immediately by the Contractor.
The original copy of the testing certificate shall be provided to the General Services Unit.
Transformer tests shall include, at a minimum, the following tests:

Turns Ratio Test
Insulation Resistance Test
Power Factor Test
Winding Resistance Test
Qil Test

Impedance Test

Supply, delivery and installation of secondary metering equipment: three (3) - Current
Transformer, 600V, 200:5, and one (1) — NEMA 3R CT Box.

Provision and installation of incoming primary line assembly in preparation for the energization
of the building, this includes but not limited to, fuse cut outs, surge amresters, pole line
hardware materials, and grounding materials. The Contractor shall request and coordinate with
FICELCO for this this item.

Load transfer of existing ATIC building from the temporary power supply (3-25kKVA
transformer) to the new S0kVA transformer bank. Prior to the energization of the 3-50KVA
transformer, the service entrance of the existing ATIC building shall be transferred and spliced
with the incoming underground feeder from the newly installed Main Disconnect Switch (MDS)
located underneath the transformer pad.

TumonAppIicationforUnPamamtElech'icaJSLpplyofthe Building

Upon completion of all construction and electrical works, the Contractor shall process and
coordinate with FICELCO for the turn-on application and energization of the 3-50 kVA
distribution transformer bank.

mmmnmmmtaumammmm;m&awmm
application Inmordmaﬁonwimmeh’ojeuMaagmmUnlandGamiwvicesmit.m
Conh'actorlikewiseberesponsibleforﬂwpaynaﬁofaﬂﬂicablefeessu&asbxﬁmtlimited
to bill deposit, three phase kwh meter w/ enclosure, inspection fee, membership fee, notarial
fee, terminal seal, and other electrical materials.

XXVIILE. Lighting Fixtures

a.  This item includes supply and installation of lighting fixtures, emergency lights, exit signs,
including lamp holders and accessories. See Table 2 for specifications.

TABLE 3. Lighting Fixture Specifications

DESCRIPTION UNIT QTY FIXTURE 1
Downlight 6W/10W/15W LED, Set {
230VAC, 100 Lumens/watt, 6W - 2

| 6500K Daylight, w/ frosted cover, 10W - 28
l recessed type 15W - 67




SCOPE OF

WORKS
DESCRIPTION QTY FIXTURE
Downlight 12W/15W LED, 12W - 14
230VAC, 100 Lumens/watt, 15W - 19 .

6500K Daylight, w/ frosted cover,
Slim type, Surface mounted

Spotlight, 15W LED, 230VAC,
1500 Lumens, 3000K warm
white ground mounted, outdoor
type

Step light, 6W LED, 230VAC, 600
Lumens, 3000K warm white,
wall mounted, recessed, outdoor
type

Weatherproof Light, 2 x 18W LED
T8, 100lumens / watt, 6500K
daylight, recessed/surface type

Troffer Light, aluminum louver w/
mirrorized reflector, 2 x 18W LED
T8 (100lumens/watt), 6500K

Daylight, surface type (2ft. x 4ft.)

24

Post Lamp, caged globe, 18W
LED 230VAC, 6500K Daylight,
1800 lumens, outdoor base type

11

Panel Light 18W LED, 230VAC,
1800 lumens, 6500K Daylight,
with frosted cover, recessed type

14
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Panel Light 24W LED, 230VAC, Set 15
2400 lumens, 6500K Daylight,
with frosted cover, recessed type

|
LED Automatic Emergency Light | Unit 31
Light Source: 2x1W High Power |
SMT LED
Battery: 4V 4.0Ah Sealed Lead
Acid
Charging Time: <20 hours
performance Time: <6 hours (at
full charge)

Tlluminated Exist Sign, Single- Set 2
Face with wall / ceiling mount
option (Running man with down
arrow)

Battery Rating/ type: 3.6V
350mAh Ni-CD Battery

Voltage: 220V - 60Hz
Dimension: 310 x 257 x 110mm

Tiluminated Exit Sign, Single- Set 8
Face with Wall / Ceiling Mount \

Option

("EXIT" Text only)

Battery Rating/ Type: 3.6V
350mAh Ni-CD Battery

Voltage: 220V - 60Hz
Dimension; 310 x 257 x 110mm

Tiluminated Exit Sign, Single- Set 1
Face with Wall / Ceiling Mount

Option b
("EXIT" Text w/ Left Arrow) '| —\\/7 ‘L =
Battery Rating/ Type: 3.6V AN
350mAh Ni-CD Battery &P 2
| Voltage: 220V - 60Hz 11 faX
Dimension: 310 x 257 x 110mm L3 Ul U
Tlluminated Exit Sign, Single- Set 2
| Face with Wall / Ceiling Mount
| Option -
| (“EXIT" Text w/ Right Arrow)
Battery Rating/ Type: 3.6V v
| 350mAh Ni-CD Battery b 7a\
| Voltage: 220V — 60Hz LA
| Dimension: 310 x 257 x 110mm I

[

XXVIIILF. Grounding System

a. Thisscopepmv‘sbnandinstaﬂatbnofg'oundm system.

b. Tl'mec;mundingeleci:rodeoonductnrsha!be30n'm2 and must be in one continuous
Iengmwimwtaq:limorjoints.hnye:qaosedporﬁonofumgmndmelecwdeshallbe
sec.relvfastmedtnthewfaceitrunsalong. If necessary, splices or connections shall
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only be permitted using irreversible compression-type connectors listed as grounding and
bonding equipment or through the exothermic welding process.
The grounding electrodes shall be copper-bonded steel rod 20mm@ x 3m. The ground
rod shall be flushed underground with a vertical orientation.
All non—current-carrying conductive materials enclosing electrical conductors or
equipment, or form part of such equipment shall be grounded. The equipment grounding
conductor shall be sized in accordance with the schedule of loads.
Grounding conductors and bonding jumpers shall be connected by listed pressure
connectors or listed clamps. Connection devices or fittings that depend solely on solder
shall not be used. Sheet metal screws shall not be used to connect grounding conductors
or connection devices to enclosures.
Ground clamps or other fittings shall be protected from physical damage.
The Contractor shall verify that the ground resistance does not exceed 25 ohms.
The following tests shall be conducted to assess the adequacy of the grounding system:

+ Ground Resistance Test

« Continuity Test -
If the grounding system does not meet minimum requirements specified in the Article
2.50 of the PEC 2017 Edition and as specified in the plan, the Contractor shall supply and
install additional grounding components as necessary, including but not limited to:

« Ground Rods / Electrodes

« Grounding Electrode Conductors

» Equipment Grounding Conductors

XXVIII.G. Fire Detection and Alarm System (FDAS)

d.

This scope covers the supply and installation of Fire Detection and Alarm System (FDAS)
which includes, conduits, conduit rough-ins, wirings and fire alarm equipment/devices such
as Fire Alarm Control Panel, Manual Call Points, Smoke & Heat Detectors, Fire Alarm Bells
and related accessories. Specifications shall be as outlined in Table 3.
The Fire Detection & Alarm System (FDAS) installation shall comply with the Fire Code of
the Philippines 2019 Edition and all applicable National Fire Protection Association (NFPA)
codes and standards. All installations shall be performed and supervised by qualified
personnel with experience in the installation, inspection and testing of fire alarm systems.
Equipment
The contractor shall verify site conditions and dimensions prior to ordering equipment or
performing installation work to avoid conflicts and ensure the compatibility of all equipment.
All materials & equipment shall be installed as per manufacturer’s specifications and
All devices shall be hard wired. Use Fire Alarm cable #16AWG (2conductor) @20mm@ PVC
conduits.
Mounting heights shall be as follows:

« Manual Call Points — 1200mm from FFL to center of device

« Fire Alarm Bell — 150mm below ceiling line

« Fire Alarm Control Panel — 1500mm from FFL to center of device.
The Contractor shall verify that the voltage up to the last device is within the acceptable
range for to ensure proper operation.
Provide and install 20mm dia. PVC roughing ins for future Fire Alarm connection of E-Library
Ground Floor and Second Floor.
The Fire Pump controller shall be connected to the Fire Alarm Control Panel for monitoring
and supervision.
Upon completion of the installation, the Contractor shall conduct system testing and
commissioning of the Fire Detection and Alarm System (FDAS) together with the Project
Management Unit and the end-user representative. The following procedures shall be
followed:

1. Preliminary Inspection
« Ensure all devices are properly installed, labeled, and connected.
« Verify circuit integrity and power supply connections.

2. Functional Testing

Activate manual pull stations and verify proper alarm response.

Test smoke and heat detectors using manufacturer-approved testing methods.
Verify notification function correctly,

Simulate power loss conditions to confirm backup power operation.




TABLE 5. Fire Alarm Devices Specifications
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EQUIPMENT

Fire Alarm Control Panel
(FACP), Conventional 4
Zones

~

.

Fire Alarm Control Panel, Conventional, 4 Zones

DC Qutput: 24VDC typical

Voltage for MCU: 5V for MCU

Current at 24VDC from PSE: 450mA standby current

Maximum current from PSE: 1A except batteries
charge

Batteries current: 1.85A maximum, current limited

. Auxiliary output: 24VDC +/- 10%, 100 mA max,

current limited, monitored

. Batteries: 2*12V/ 2.3Ah sealed lead acid gel, self-

regulated

Battery low-voltage protection: 21V

Detectors connection allowed each zone: 20 (except
MCPs)

. Zone alarm current: 6mA minimum/ 27mA maximum
. Sounder output: 2*0.75A maximum

Fre Relay: 1A/30VDC maximum
Fault Relay: 1A/30VDC  maximum
Communication protocol: 2 wires RS485 bus system

. EOL resistor for zone: 6.8K 1W

EOL resistor for outputs: 6.8K 1W
Fuse for AC Power: 1 A/ 250V glass tube fuse 5 X
20mm

. Fuse on DC Power: 1A/ 250V glass tube fuse 5 X

20mm

. Environmental: Class A temperature range: -5 to 40°C

(23~104°F)

. Humidity: 5 to 95% RH, non-condensing
. Terminal blocks rating: All terminals rated for 12 to18

AWG
e (0.75 to 2.5 mm2)

Smoke Detector, with
Base, Conventional

=  Operating Voltage Range: 9 to 28 VDC Voits Non-

polarized

Standby Current: £120A@24VDC

Maximum Alarm Current (LED on):

<15mA@24VDC (1K Ohm current-limiting

resistance)

Fix temperature Alarm:

Rate of rise Alarm: 7.10C/55 A1IR

Height: 48.2 mm installed in Base

Diameter: 99.45 mm

Operating Humidity Range: <95%RH

(400C+20C) Relative Humidity, non-condensing

«  Operating Temperature Range: -100C to 500C
(140F to 1220F)

+  Smoke Alarm Sensitivity: 1.06%, 26%FT

Heat Detector

« Operating Voltage Range 9 to 28 VDC Voits Non-
polarized

« Standby Current <120 A@24VDC

«  Maximum Alarm Current (LED on) £20mA@24VDC
(1K Ohm current-limiting resistance)

»  Fix temperature Alarm 570C (1350F) AIR

« Rate of rise Alarm 7.10C/5S A1R

«  Height 48.2 mm installed in Base

«  Diameter 99.45 mm

Operating Humidity Range <95%RH(409C+20C)
Relative Humidity, Non-condensing

e Operating Temperature Range -100C to 500C
(140F to 1229F

«  Smoke Alarm Sensitivity 1.06%. 26%FT

Manual Call Point,
Conventional

Working Voitage: 24VDC

Max. Current: 8A, 24VDC

Contact Resistance: <0.02Q

Working Conditions: Temp. -10~+65°C
Humidity: 10%-90% RH
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EQUIPMENT DESCRIPTION UNIT
Fire Alar_m Bell, *  Diameter: 8”(200mm) Set
Conventicnal «  Working voitage: 20VDC to 28VDC
*  Work current @24VDC: <50mA [
2. Volume(dB) @1m: 2100dB
Fire Extinguisher « Type ABC, 10lbs with mounting bracket Set
i

Emergency Evacuation e Photoluminescent, Clear Acrylic Front Cover, Set
Plan Metal Standoffs, 609.6mm x 457.2mm

Emergency Evacuation « Photoluminescent, Clear Acrylic Front Cover, Set
Pian Metal Standoffs, 330.2mm x 215.9mm

XXVIILH. Ventilation System

| a.

This scope covers provision and installation of Ventilating Equipment with the following
specifications:

TABLE 4. Ventilating Equipment Specifications

DESCRIPTION UNIT Qry

Exhaust Fan 6" Wall Mounted w/ shutter Set 4 i
Voltage/Frequency: 230VAC, 60Hz |
Power: 15W !
Airflow: 2.5m3/min i
Noise Level: 44db

Installation Dimension: 20 x 20cm |
w/ switch [
Exhaust Fan 8" Wall Mounted w/ shutter Set 4 -
« Voltage/Frequency: 230VAC, 60Hz ,
+ Power: 25W
« Airflow: 8.1m3/min i
« Noise Level: 43db
w/ switch

XXVIIL I Auxiliary System

d.

Thissmpeimhdessupplymdhstalbﬁonofmﬁts,mnddtsmugh-lmamm
cabinets. Provide pull wire for conduit rough-ins.

XXVIILJ. Solar Photovoltaic System

an

]

This scope covers the supply, delivery, installation, programming, testing and
commissioning of 29.82kWp Three Phase Hybrid Solar Photovoltaic System.

The Contractor shall provide all materials, tools, equipment, and accessories required for a
complete and operational system.

The solar photovoitaic system shall have a local/remote monitoring system.

Cables shall be properly routed through UV-resistant conduits and raceways.

All electrical terminations shall be fully tightened, secured and strain relieved as

A . -
All equipment shall be labeled and marked for identification purposes.
The contractor shall install a grounding system.
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h. All materials, services, deliverables, and/or work product under this Contract shall be
wan‘aneedagaimtdefecfsinwa‘lunamhipforatleastmeyear, commencing upon the
date of contract completion by the university.

i.  Upon completion of installation, the contractor shall perform testing and commissioning
together with a representative from the Project Management Unit (PMU) to verify that all
system components are fully operational.

SOLAR EQUIPMENT SPECIFICATIONS

Component Specification Quantity
Hybrid Solar Battery type: Lead-acid or Lithium-ion 1 .
Inverter Battery Voltage Range (V): 160-700

Max. Charging Current (A): 37"

PV String Input Data

Max. PV Access Power (W): 40000
Max. PV Input Power (W): 32000
Max. PV Input Voltage (V): 1000
Start-up Voltage (V): 180
MPPT Voltage Range: (V): 150-850
Rated PV Input Voltage (V): 600
Max. Operating PV Input Current (A): 26+26
Max. Input Short-Circuit Current (A): 39+39
No. of MPP Trackers / No. of Strings MPP Tracker: [
2/2+1"
AC Input/Output Data
Rated AC Input/Output Active Power (W): 20000
Max. AC Input/Output Apparent Power (VA): 22000
Rated AC Input/Output Current (A): 30.4/29
Max. AC Input/Output Current (A): 33.4/31.9 f
Max. Continuous AC Passthrough (grid to load) (A): |
80 .
Peak Power (off-grid) (W): 2 times of rated power,
10s

Power Factor Adjustment Range: 0.8 leading to 0.8 ,

lagging !

Rated Input/Output Voltage/Range (V): 220/380V, :

230V/400v

Rated Input/Output Grid Frequency/ Range (Hz):

50/45-55, 60/55-65

Grid Connection Form: 3L+N+PE"

Equipment Protection

Integrated: DC Reverse Polarity Protection, AC

Output Overcurrent Protection, Thermal Protection, ?

AC Output Overvoltage Protection, AC Output Short

Circuit Protection, DC Component Monitoring, Arc

Fault Circuit Interrupter (Optional), Anti-islanding

Protection, DC Switch, Insulation Impedance

Detection, Residual Current Detection

Surge Protection Level: TYPE II(DC), TYPE II(AC)

Interface

Communication Interface: RS485/R232/CAN
Monitor Mode: GPRS/WIFI/Bluetooth/4G"

Solar PV Rated Power: 710W 42
Module Mechanical Characteristics
Cell Type: N-type Mono-crystalline
No. of cells: 132 (66x2)
Dimensions: 2384 x 1303 x 33mm
Weight: 37.5kg
Junction box: IP 68 Rated
Protection class: Class IT
IEC Fire Type: Class C
Connector type: MC4
Output Cables: 4.0mm?
Solar Battery LiFePO Battery Module with BMS 4
51.2V, 200Ah, 15.36kWh




WORKS
AC Circuit 62AT, 3P R
Breaker |
DC Circuit 20AT, 2P ? Tl
Breaker
DC Circuit 200AT, 2P 1
Breaker
Surge For AC Side P 3
Protection
Device
Surge For DC Side 3
Protection
Device
Connectors MC4 As |
needed |
PV Cable 4mmy¥, twin-core As
needed
Battery Cable | 35mm’ As
needed
Ground Wire | 10mny As
needed
Conduit HDPE As
needed
Distribution s
Box needed |
Solar Panel As per design As per
Mounting design /
System As
needed |
Cable Duct As
| needed |
OTHER SPECIALTY WORKS
XXIX.  Supply, Delivery, & Installation: Wall Mirrors
1. Rectangular Type — 800mmW x 1000mmH — Ground to Third Floor Common C.R., Male
& Female — 4sets
2. Rectangular Type — 2000mmW x 1000mmH - Second to Third Floor Common C.R.,
Female — 2sets
XXX.  Supply, Delivery, & Installation: Toilet Partition System

This Item shall consist of furnishing all phenolic toilet doors and partition

materials, labor, tools and equipment required in undertaking the toilet doors & partitions
system as shown on the plans and in accordance with this specification.

&

For all assembly and fabrication works the cut ends shall be true and accurately jointed,
free of burrs and rough edges. Cut-out recesses, mortising, grinding operation for
hardware shall be accurately made and properly reinforced when necessary.

Upon delivery, HPL (High Pressure Laminate) boards and accessories shall be stored
on a flat and stable surface to avoid cambers upon instaliation.

Provide and install 1/2inch thk. Toilet Partition System with the specified color — LIGHT
GREY for comfort rooms male and — LIGHT BROWN for comfort rooms female.
Provide stainless steel partition profile and accessories such as Top rail, h-profile, U
profile and corner profile.

Provide partition accessories for such as adjustable foot and other accessories for every
cubicle. See HPL (High Pressure Laminate) boards comfort room cubicles isometric
details. All accessories shall be made of Stainless Steel.




XXXI.

XXXII.

SCOPE OF
WORKS

6. Use proper profile fittings on all corners and edges of the partition system.

7. Use appropriate cutting equipment. Clearances in fitting phenolic boards shall be
avoided.

8. Any improper work shall be reconstructed by the Contractor.

9. Use HPL (High Pressure Laminate) door & Frame with complete accessories; Stainless

Hinge, Stainless Coat Hook, Stainless Indicator Handle and locking accessories.
10. The Contractor shall assign well-versed personnel in the installation procedure of the
phenolic toilet doors & partition system.

NOTE: Verify size and location in actual site condition prior for installation

Stainless Steel Building Name & CatSU University Logo (Supply, Delivery &
Instaliation)

This Item shall consist of furnishing all materials, labor, tools and equipment
required in undertaking stainless steel building name & CatSU logo installation as shown
on the Plans and in accordance with this Specification.

e Stainless Steel Building Name:
Arial Black @ 300mm Height x 3 inch. Siding Height @ 2mm
Thick Stainless Steel

« CatSu University Logo:
1200mm logo diameter x 3inch siding height @ 2mm thick stainless steel in full
color specs

Self-Leveling Epoxy Resin Flooring (Supply, Delivery & Installation)

This Item shall consist of furnishing all materials, labor, tools and equipment
required in undertaking self-leveling epoxy resin flooring installation as shown on the Plans
and in accordance with this Specification.

1. All materials to be incorporated shall be of good quality. Before incorporation in work,

all materials shall have been inspected/accepted by the PMU.

2. Prepare the surface with suitabie fioor grinder and vacuum the dust
3. Priming the surface with epoxy primer and epoxy grout
4, Proper mixing of the two epoxy point components then apply first coat of resin self-

leveling epoxy resin and apply second coat after 1hour curing of the first coat

5. The final thickness should be in the range of 3-4 mm, and the total curing period is

approximately 24 hours.

6. Only an epoxy resin applicator is allowed to do the job and must refer to the plan

indicating the areas to be covered



SCOPE OF WORKS

GENERAL NOTES

1.

10.

il

12.

13.
14.

15,
16.

17.

18.
19.

20.

21.
22,

The Contractor shall provide all labor, material tools, equipment, supervision, and
other related items required to complete the project as per the scope of works and
specifications. Contractors are advised to visit the site, verify the existing site
conditions to develop their proposal.
Site inspection shall be conducted by the Project Management Unit (PMU) together
with a representative from the Contractor to determine the exact measurement and
actual site conditions.
All Materials delivered on-site shall have an Approved Material Inspection Report from
the Project Management Unit.
The whole project shall be completed within 240 calendar days.
An area to be used as storage for construction materials will be designated by the IU.
Water and electricity to be used during the construction will be charged to the
Contractor.
Workers shall follow IU rules and regulations like wearing of ID's, PPE'S, No Smoking,
etc.
Workers will be allowed to use a specified comfort room.
The Contractor shall coordinate with the Project Management Unit (PMU) with regards
to documents required for building permit applications.
If the Contractor determines that some portion of the drawing, specification, or contract
document requires clarification or interpretation by the agency, the Contractor shall
initiate and submit formally a written Request for Information (RFI).
In case there is a variation, a letter of justification with full and detailed particulars to
support claims for change order shall be provided by the Contractor to the
recommending unit to the PMU and TPC for evaluation and recommendation before its
implementation.
In case of changes in the plans, additional works shall be charged to the Overhead,
Contingencies, & Miscellaneous (OCM) of the project per Contractor’s original bid and
incur no additional cost to the project if the computed cost is within the OCM since
OCM's are included in the project estimate to cover any unforeseen expenses and
unknown issues during construction.
Shop drawings shall be submitted by the Contractor to the PMU for approval before
implementation specifically structural details installation and fabrication.
The Contractor shall notify the Project Management Unit (PMU) during every material
delivery for inspection. Relatively, a Material Inspection Report shall be submitted by
the Contractor to the Project Management Unit (PMU).
Reinforcing Steel Bars shall bear company markings, with the attached mill certificate
for yield strength verification.
The Contractor shall furnish copies of the results of the testing of materials (for
concrete design mix and RSB) to the Project Management Unit (PMU) and Planning
Unit (PU) for approval and proper documentation before the concrete pouring request.
A concrete design mix shall be submitted by the Contractor to the Project Management
Unit (PMU) and Technical Planning Unit (TPC) for approval before the concrete pouring
request.
The Contractor shall provide a rebar cutting list for Planning Unit approval before
fabrication/ installation.
An approved form closure requests with an affixed signature of the implementing unit
(Project Management Unit) must be submitted by the Contractor at least a day before
the closure of forms in preparation for concrete pouring.
An approved concrete pouring requests with an affixed signature of the implementing
unit (Project Management Unit) must be submitted by the Contractor at least a day
before concrete pouring.
Proper plumbness of Column Reinforcement assemblies and Column forms shall be
observed before closure of forms and concrete pouring
All lumber shall conform with the specifications required by the IU.




23,

24.
25

26.
27.

28.

29,

30.

31.

SCOPE OF WORKS

All Electrical works shall be done under the supervision of a Professional Electrical
Engineer, Registered Electrical Engineer, or Registered Master Electrician.

All Plumbing works shall be done under the supervision of a Registered Master Plumber.
The Contractor shall verify the design and specifications of any furniture, fixtures, and
the likes, as well as the equipment and appliances before procurement.
Removed/recovered materials that can be utilized should be turned over to IU.

If the Contractor does not have an employed certified installer, he shall submit to the
Agency thru Project Management Unit an agreement with the supplier and its certified
installer which will deliver and/or perform special services, equipment, and other
appurtenances for special items.

If in case the Contractor requests additional/ extra copies of plans and/or plans for
building permit application, they shall pay a printing fee per sheet of A3 sized paper
scheduled as follows; 10.00php for black and white and 20.00php for colored. All
transactions shall be paid through the cashiering services.

The Contractor is required to update figures and data of actual accomplishment of the
project every 15" and 30" of the month. This information together with other
supporting documents (i.e. equipment and workforce, utilization chart, weather chart,
PERT/CPM, etc.) shall be made available and posted at the field office.

Proof of implementation of Item IV — Permits, Fees, & Clearances amounting to the
specified pay item cost should be submitted and verified to and by the implementing
entity particularly the Project Management Unit (PMU), as documentary evidence such
as, but not limited to, “official receipts”.

No demolition works should be commenced without the necessary demolition permit
secured through the Municipal Office. The permit should be submitted to and verified
by the Project Management Unit (PMU). The Disposal Committee of the University
should then be informed by the management thru the PMU, for the proper inventory
of unserviceable items. Furthermore, all salvageable materials, including those used for
the field office for engineers, temporary barricades, and fencing, shall revert to the
implementing office and be formally turned over in coordination with the Project
Management Unit (PMU).




VP d ustratrve and Fmanual Affairs

SCOPE OF WORKS




Section VII. Drawings

(In a separate folder)



Section VIII. Bill of Quantities

Notes on the Bill of Quantities
Objectives
The objectives of the Bill of Quantities are:

a) to provide sufficient information on the quantities of Works to be performed to enable
Bids to be prepared efficiently and accurately; and

b) when a Contract has been entered into, to provide a priced Bill of Quantities for use
in the periodic valuation of Works executed.

In order to attain these objectives, Works should be itemized in the Bill of Quantities in
sufficient detail to distinguish between the different classes of Works, or between Works of
the same nature carried out in different locations or in other circumstances which may give
rise to different considerations of cost. Consistent with these requirements, the layout and
content of the Bill of Quantities should be as simple and brief as possible.

Daywork Schedule

A Daywork Schedule should be included only if the probability of unforeseen work, outside
the items included in the Bill of Quantities, is high. To facilitate checking by the Entity of the
realism of rates quoted by the Bidders, the Daywork Schedule should normally comprise
the following:

a) A list of the various classes of labor, materials, and Constructional Plant for which
basic daywork rates or prices are to be inserted by the Bidder, together with a
statement of the conditions under which the Contractor will be paid for work
executed on a daywork basis.

b) Nominal quantities for each item of Daywork, to be priced by each Bidder at Daywork
rates as Bid. The rate to be entered by the Bidder against each basic Daywork item
should include the Contractor’s profit, overheads, supervision, and other charges.

Provisional Sums

A general provision for physical contingencies (quantity overruns) may be made by
including a provisional sum in the Summary Bill of Quantities. Similarly, a contingency
allowance for possible price increases should be provided as a provisional sum in the
Summary Bill of Quantities. The inclusion of such provisional sums often facilitates
budgetary approval by avoiding the need to request periodic supplementary approvals as
the future need arises. Where such provisional sums or contingency allowances are used,
the SCC should state the manner in which they will be used, and under whose authority
(usually the Procuring Entity's).

The estimated cost of specialized work to be carried out, or of special goods to be supplied,
by other contractors (refer to GCC Clause 7) should be indicated in the relevant part of the
Bill of Quantities as a particular provisional sum with an appropriate brief description. A
separate procurement procedure is normally carried out by the Procuring Entity to select
such specialized contractors. To provide an element of competition among the Bidders in
respect of any facilities, amenities, attendance, etc., to be provided by the winning Bidder
as prime Contractor for the use and convenience of the specialist contractors, each related
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provisional sum should be followed by an item in the Bill of Quantities inviting the Bidder to
quote a sum for such amenities, facilities, attendance, etc.

Signature Box

A signature box shall be added at the bottom of each page of the Bill of Quantities where
the authorized representative of the Bidder shall affix its signature. Failure of the authorized
representative to sign each and every page of the Bill of Quantities shall be a cause for
rejection of its bid.

These Notes for Preparing a Bill of Quantities are intended only as information for the
Procuring Entity or the person drafting the Bidding Documents. They should not be included
in the final documents.
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Name of Project:

UPGRADING OF THE ABACA TECHNOLOGY INNOVATION

CENTER (ATIC) LABORATORY FOR BIOTECHNOLOGY

ADVANCEMENTS, VIRAC CAMPUS

Ay

Location of Project: Catanduanes State University, Main Campus, Virac, Catanduanes

Bill of Quantities

Unit Amount
Item No. Description of Work to Be Done Unit | Quantity Price (Pesos)
(pesos)
PART| | FACILITIES FOR THE ENGINEER
| Provision of Field Office/Laboratory for |
: .S. 1.00
the Engineer
PART Il | OTHER GENERAL REQUIREMENTS
1l Project Billboard/Signboard pc 2.00
L] Occupational Safety and Health l.s. 1.00
[\ Permits, Fees and Clearances ls. 1.00
\' Mobilization/Demobilization l.s. 1.00
PART Il | CIVIL, MECHANICAL, ELECTRICAL & PLUMBING/SANITARY WORKS
Part A. | EARTHWORKS
Vi Clearing and Grubbing l.s. 1.00
Vil Structure Excavation cu.m. 213.61
Viil Embankment (from Structure Excavation) | cu.m. 129.13
IX Embankment (Borrow Materials) cu.m. 372.24
X Embankment (Gravel) cu.m. 65.25
x| ??;lart’;:?tnmg and Anti-Termite sq.m. 334.40
Part B. | PLAIN AND REINFORCED CONCRETE WORKS
Xl Formworks and Falseworks l.s. 1.00
Xl Reinforcing Steel Bars kgs. | 84,018.96
XV Structural Concrete (Substructure) cu.m. 192.52
XV Structural Concrete (Superstructure) cu.m. 283.77
Part C. | ARCHITECTURAL FINISHES & OTHER CIVIL WORKS
Xvi Masonry Works
CUIA g..a?i?sonry Wall (Incl. Reinforcing Steel sq.m. 502.33
XVI.B g Masonry Wall (Incl. Reinforcing Steel sq.m. 969.93
ars)
XVII Doors
XVILA goli_d Core Flush Door (Supply and sq.m. 3150
elivery)
Glass Doors (Supply, Delivery and
XVIB | 1 liation) (Supply o sq.m. 62.69
Panic Door (Supply, Delivery and
KhE Installation)( i ” 2q.m. 420
Steel Door (Supply, Delivery and
Xvil.D lnstallation)( i i sgm 030
Stainless Steel Door (Supply, Delive
AVILE and Installation) i & sq.m 1548
Roll Up Doors (Supply, Delivery and
| XVIF | jrctaliation) y sq.m 13.30
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XVill

Windows

Aluminum Framed Windows (Awing &

XVIILLA | Sliding (Supply, Delivery and sq.m 80.69
Installation)
XIX Metal Works
Metal Works — Stainless Steel Railings —
XIXA | Mo Star and Fire Ext Stai) | " 1.00
XIX.B | Metal Works (Steel Gates) l.s. 1.00
Metal Works (Fagade Vertical Steel
XIXG | Tiknian (Fage Is. 1.00
XX Cement Plaster Finish sq.m. 2,944 .52
XXI Cement Floor Topping Finish sg.m. 464.81
XXII Cementitious Waterproofing sqg.m. 460.15
XX Ceiling Works
XXIILA | Ceiling Works (PVC Ceiling) sq.m. 177.80
XXIII.B | Ceiling Works (Ficem Board Ceiling) sq.m. 654.90
XXIV Tile Works
XXIV.A | Floor Tiles sg.m. 435.26
XXIV.B | Wall Tiles sq.m. 187.61
XXIV.C | Exterior Wall Tile Cladding sq.m. 75.99
XXIV.D | Granite Countertop & Backsplash sgq.m. 25.92
XXV Carpentry and Joinery Works
XXV.A garpentry and Joinery Works (Typhoon Vs 1.00
uards)
XXV.B Calrp‘t-;'ntr'g.eF and Joinery Works (Built-in P 1.00
Furnitures)
XXVI | Painting Works
XXVIA 5\?;“::;‘9 Works (Concrete Exterior sq.m. 1.101.53
XXVI.B | Painting Works (Concrete Interior Wall) | sq.m. 1,480.56
XXVI.C | Painting Works (Ceiling) sq.m. 693.00
XXVI.D | Painting Works (Metal) sq.m. 71.42
XXVI.E | Painting Works (Wood) sq.m. 466.56
Part D. | PLUMBING & SANITARY WORKS
XXVII | Plumbing & Sanitary Works
XXVII.A | Waterline Distribution I.s. 1.00
XXVII.B| Mechanical Pumps and Tanks l.s. 1.00
XXVII.C | Deep Well Construction 1.8 1.00
XXVII.D | Drainage, Waste & Ventilation Plumbing | 1. 1.00
XXVILE | Plumbing Fixtures l.s. 1.00
XXVILF | Septic Tank l.s. 1.00
XXVI.G | Chemical Waste Tank l.s. 1.00
XXVII.H | Catch Basin l.s. 1.00
Part E. | ELECTRICAL WORKS
XXVIII | Electrical Works
Conduits, Boxes, Fittings & Accessories
XXVILA | nduit Works/Conduit Rough-in) L. 1.00
XXVIIL.B |  Wires & Wiring Devices ls. 1.00
Power Load Center, Switchgear &
XXVIII.C | Panelboards, & Other Overcurrent I.s. 1.00
Protection Devices
XXVII.D | Distribution Transformer I.s. 1.00
XXVIILE | Lighting Fixtures l.s. 1.00




XXVIILF | Grounding System l.s. 1.00
XXVIII.G | Fire Detection & Alarm System l.s. 1.00
XXVIIILH | Ventilation System l.s. 1.00
XXVIILI | Auxiliary System l.s. 1.00
XXVIII.J | Solar Photovoltaic System l.s. 1.00
PART IV | OTHER SPECIALTY WORKS
Supply, Delivery and Installation: Wall
XXIX Mimrois l.s. 1.00
Supply, Delivery and Installation: Toilet
XXX Partition System 8. 1.00
Stainless Steel Building Name and CatSU
XXXI University Logo (Supply, Delivery and I.s. 1.00
Installation)
Self-Leveling Epoxy Resin Flooring
XXXt (Supply, Delivery and Installation) 9.0, 332.76

Total Bid Amount (in figures): PhP

Total Bid Amount (in words): Pesos

Duly authorized to sign the Bid and on behalf of

Signature

93

in the capacity of




Section IX. Philippine Bidding Documents Related Forms

Notes to the Philippine Bidding Document Related Forms

The Bidder shall complete and submit with its Bid the Bid Form, together with the Bill of
Quantities, detailed estimates that include a summary sheet indicating the unit prices of
construction materials, labor rates, and equipment rentals used in coming up with the Bid,
and Cash Flow by Quarter, in accordance with ITB Clause 13, and all those requirements
indicated in the Bidding Documents and the format set out in this Section.

When requested in the BDS, the Bidder should provide the Bid Security, either in the form
included hereafter or in another form acceptable to the Procuring Entity, pursuant to ITB
Clause 16.

The Contract Form, when it is finalized at the time of contract award, should incorporate
any correction or modification to the accepted Bid resulting from price corrections. The
needed attachments, as aforementioned which form part of the contract should be modified
accordingly.

The Omnibus Sworn Statement must be completed by all Bidders in accordance with ITB
Clause 4.3. Failure to do so and submit it with the Bid shall result in the rejection of the Bid
and the Bidder's disqualification.

The Performance Securing Declaration and Bank Guarantee Form for Advance
Payment shall be completed only by the successful Bidder in accordance with one of the
forms indicated herein or in another form acceptable to the Procuring Entity and pursuant
to GCC Clause 12 and its corresponding SCC provision.
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Bid Form for Procurement of Infrastructure Projects

[Note: The duly accomplished form shall be submitted with the Bid]

BID FORM
Project Identification No.: [Insert number]
To. [Name of Procuring Entity]
Having examined the Philippine Bidding Documents (PBD) including the Supplemental Bid
Bulletin Numbers [insert numbers], the receipt of which is hereby duly acknowledged, we, the

undersigned, declare that:

a) |/We have no reservation to the PBD, including the Supplemental Bid Bulletins, for the
Procurement Project [Project Title],

b) I/We offer to execute the Works for this Contract in accordance with the PBD;

c) The total price of our Bid in words and figures, excluding any discount offered below,
is [insert information]

d) The discounts offered and the methodology for their application, if any, are: [insert
information);_or indicate N/A if no discount offered]

e) The total bid price in words and figures, after applying the applicable discount, includes
the cost of all taxes, such as, but not limited to[specify the applicable taxes, e.g. (i)
value added tax (VAT), (i) income tax, (iii) local taxes, and (iv) other fiscal levies and
duties], which are itemized in the Detailed Estimates.

f) This Bid shall remain valid within a period stated in the PBD, and it shall be binding
upon me/us at any time before the expiration of that period;

g) If our bid is accepted, l/we commit to enter to a contract and provide a performance
security in the form, amounts, and within the times prescribed in the PBD, and hereby
acknowledge the consequences under the IRR of RA No. 12009 on forfeiture of Bid
Security or enforcement of Bid Securing Declaration and on Blacklisting.

Until a formal Contract is prepared and executed, this Bid, together with your written
acceptance thereof and your Notice of Award, shall be binding upon the Bidder.

I/We understand that you are not bound to accept the Lowest Calculated Bid or any Bid you
may receive.

I/We certify/confirm that we comply with the eligibility requirements pursuant to the PBD.

The undersigned is authorized to submit the bid on behalf of [Name of the Bidder] as
evidenced by the attached [State the Written Authority].

I/We acknowledge that failure to sign each and every page of this Bid Form, including the
attached Schedule of Prices, shall be a ground for the rejection of our bid.
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Duly authorized to sign the Bid for and behalf of:

[Insert Bidder's Name]

[Signature over Printed Name]
[Position/Designation]
[Date]
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Contract Form

[Note: The duly accomplished form is not required to be submitted with the Bid but shall be
submitted within ten (10) days after receiving the Notice of Award]

CONTRACT FOR [Insert Project Title]

THIS CONTRACT executed on the day of 20 between:

[Name of Procuring Entity], a government agency of the Republic of the Philippines,
hereinafter called “the Entity”;

-and-
[Name of Contractor] Filipino of legal age or a company duly organized and existing under the
laws of [city and country], with principal office at [insert address], hereinafter called “the
Contractor”.

WHEREAS, the Entity invited Bids for certain goods and ancillary services, particularly
[Brief description of Project],
WHEREAS, the Contractor submitted a responsive bid and was awarded the contract for
the procurement in the total amount of [Contract price in words and figures, including
currency], hereinafter referred to as the “Contract Price.”

NOW, THEREFORE, for and in consideration of the foregoing premises, the parties
hereby agree as follows:

1) Unless otherwise stated, terms and expressions used in this Contract shall have the
same meanings as those assigned to them in the Conditions of Contract, which form an
integral part of this Contract.

2) The following documents as required by the Implementing Rules and Regulations of
Republic Act No. 12009 shall be deemed to form and be read and construed as integral
part of this Contract, viz.:

a) Philippine Bidding Documents (PBD);

i. Drawings/Plans;

ii. Scope of Work;

iii. Invitation to Bid;

iv. Instructions to Bidders;

v. Bid Data Sheet;

vi. Bid Form, including all the documents/statements contained in the Bidder's
bidding envelopes, as annexes, and all other documents submitted (e.g.,
Bidder’s response to request for clarifications on the bid), including corrections
to the bid, if any, resulting from the Procuring Entity’s bid evaluation;

vii. Bill of Quantities;

viii. General and Special Conditions of Contract;

ix. Supplemental Bid Bulletins, if any; and

x. Other contract documents that may be required by existing laws and/or the
Entity.
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3)

4)

9)

b) Winning bidder's bid, including the Eligibility Requirements, Technical and
Financial Proposals, and all other documents or statements submitted:

c) Performance Security;
d) Notice of Award of Contract; and the Bidder's Conforme thereto: and

e) Other contract documents that may be required by existing laws and/or the
Procuring Entity concerned in the PBD, such as but not limited to the Notice to
Proceed and Warranty Security.

In consideration of the Contract Price of [Contract Price in words and figures], or such
other sums as may be determined in accordance with the terms of the Contract, the
Supplier agrees to deliver and perform the items and related services for the [ Project
Title] described herein in accordance with the terms and conditions specified in the
Contract and its annexed documents.

The [Name of the Procuring Entity] agrees to pay the above-mentioned sum to the
Supplier in accordance with the schedule and manner provided in the Bidding
Documents and its annexes.

Any dispute, difference, or claim arising out of or relating to this Contract, including its
existence, validity, interpretation, breach, or termination thereof, may be submitted to
arbitration or other form of alternative dispute resolution in accordance with the
applicable law, such as Republic Act (RA) No. 9285 (Alternative Dispute Resolution Act
of 2004) or Executive Order No 1008, series 1985 (Construction Industry Arbitration
Law).

IN WITNESS WHEREQF, the parties hereto have caused this Contract to be executed

in accordance with the laws of the Republic of the Philippines on the day and year first above

written
For the Procuring Entity For the Eidder
Head of the Procuring Entity or Duly Duly authorized to sign the Contract
Authorized Representative for and behalf of [Bidders Name]:
[Signature over Printed [Signature over Printed Name]
Name][Position/Designation] [Position/Designation]
[Date] [Date]

Signed in the presence of:
[Name and Signature] [Name and Signature]

Witness — Procuring Entity Witness- Supplier
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ACKNOWLEDGMENT

BEFORE ME, A Notary Public for and in the , City/Province of
, this day of , 20 , personally
appeared the above-named persons who have satisfactorily proven to me their identity,
through their identifying documents written below their names and signatures, that they are
the same persons who executed and voluntarily signed the foregoing instrument consisting of
_____ pages, including this page where this Acknowledgement is written, which they
acknowledged before me as their free and voluntary act and deed.

WITNESS MY HAND AND SEAL this ___ day of [month] [year].

NAME OF NOTARY PUBLIC
Notarial Commission No.
Notary Public for until

Roll of Attorneys No.
PTR No. __, [date issued], [place issued]
IBP No. __, [date issued], [place issued]

Doc. No.
Page No.
Book No.
Series of
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Omnibus Sworn Statement Form

[Note: The duly accomplished form shall be submitted with the Bid]

REPUBLIC OF THE PHILIPPINES )
CITY/MUNICIPALITY OF )S.S.

OMNIBUS SWORN STATEMENT

I, [Name of Affiant], of legal age, [Civil Status], [Nationality], and with residence at
[Address of Affiant], after having been duly sworn in accordance with law, do hereby depose
and state that:

1) Select one, delete the others:

e If sole proprietorship: | am the sole proprietor or authorized representative of [Name
of Bidder] with office address at [Address of Bidder],

e If partnership, corporation, cooperative, or joint venture: | am the duly authorized
and designated representative of [Name of Bidder] with office address at [Address
of Bidder],

e If individual consultant not registered under a sole proprietorship, in case of
Consulting Services: | am the individual consultant or authorized representative of
[Name of Bidder] with office address at [Address of Bidder],

2) Select one, delete the others:

e If sole proprietorship: As the owner and sole proprietor or authorized representative
of [Name of Bidder], | have full power and authority to do, execute and perform any
and all acts necessary to participate, submit the bid, and to sign and execute the
ensuing contract for [Project Title] of the [Name of the Procuring Entity][insert “as
supported by the attached duly notarized Special Power of Attorney” for authorized
representative],

e If partnership, corporation, cooperative, or joint venture: | am granted full power
and authority to do, execute and perform any and all acts necessary to participate,
submit the bid, and to sign and execute the ensuing contract for [Project Title] of
the [Name of the Procuring Entity], as supported by the attached duly notarized
Special Power of Attorney, Board/Partnership Resolution, or Secretary’s
Certificate, whichever is applicable;

e If individual consultant not registered under a sole proprietorship, in case of
Consulting Services: As the individual consultant or authorized representative of
[Name of Bidder], | have full power and authority to do, execute and perform any
and all acts necessary to participate, submit the bid, and to sign and execute the
ensuing contract for [Project Title] of the [Name of the Procuring Entity], as
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3)

4)

9)

6)

supported by the attached duly notarized Special Power of Attorney for authorized
representative,

[Name of Bidder] is not “blacklisted” or barred from bidding by the Government of the
Philippines or any of its agencies, offices, corporations, or Local Government Units,
foreign government/foreign or international financing institution whose blacklisting
rules have been recognized by the Government Procurement Policy Board; by itself
or by relation, membership, association, affiliation, or controlling interest with another
blacklisted person or entity;

Each of the documents submitted in satisfaction of the bidding requirements is an
authentic copy of the original, complete, and all statements and information provided
therein are true and correct;

[Name of Bidder] is authorizing the Head of the Procuring Entity or its duly authorized
representative(s) to verify all the documents submitted;

Select one, delete the others:

e |f sole proprietorship : The [Name of Bidder] and its spouse are not related by
consanguinity or affinity up to the third civil degree to the Head of the Procuring
Entity, Procurement Agent (if engaged), End-User or Implementing Unit, project
consultants, head of the Project Management Office, or the members of the Bids
and Awards Committee (BAC), the Technical Working Group, and the BAC
Secretariat;

e |f partnership : The partnership itself and the partners of [Name of Bidder] are not
related by consanguinity or affinity up to the third civil degree to the Head of the
Procuring Entity, Procurement Agent (if engaged), End-User or Implementing Unit,
project consultants, head of the Project Management Office, or the members of the
Bids and Awards Committee (BAC), the Technical Working Group, and the BAC
Secretariat;

e If cooperative: The cooperative itself and members of the board of directors,
general manager, or chief executive officer of [Name of Bidder] are not related by
consanguinity or affinity up to the third civil degree to the Head of the Procuring
Entity, Procurement Agent (if engaged), End-User or Implementing Unit, project
consultants, head of the Project Management Office, or the members of the Bids
and Awards Committee (BAC), the Technical Working Group, and the BAC
Secretariat;

e If corporation, or joint venture: The corporation or joint venture itself, and officers,
directors, and controlling stockholders of [Name of Bidder] are not related by
consanguinity or affinity up to the third civil degree to the Head of the Procuring
Entity, Procurement Agent (if engaged), End-User or Implementing Unit, project
consultants, head of the Project Management Office, or the members of the Bids
and Awards Committee (BAC), the Technical Working Group, and the BAC
Secretariat;

e [f individual consultant not registered under a sole proprietorship, in case of
Consulting Services: The individual consultant and its spouse are not related by
consanguinity or affinity up to the third civil degree to the Head of the Procuring

102



Entity, Procurement Agent (if engaged), End-User or Implementing Unit, project
consultants, head of the Project Management Office, or the members of the Bids
and Awards Committee (BAC), the Technical Working Group, and the BAC
Secretariat;

7) It is understood that failure to faithfully disclose its relationship with the HoPE,

8)

members of the BAC, the TWG, and the BAC Secretariat, the head of the PMO or the
end-user unit or implementing unit, and the project consultants of the Procuring Entity,
or of the procurement agent by consanguinity or affinity up to the third civil degree, as
well as its submission of beneficial ownership information containing false entries shall
be subject to blacklisting under Section 100 of the IRR of RA No. 12009, without
prejudice to criminal and civil liabilities under applicable laws, including their accessory
penalties, if any.

Select one, delete the rest:

In case of corporations: [Name of Bidder] declares its beneficial ownership
information consistent with its updated General Information Sheet or Beneficial
Ownership Declaration Form or any other document duly submitted to the SEC and
has maintained a valid and updated file therein in compliance with Sections
20.2.9.1, 81, and 82 of the IRR of Republic Act (RA) No. 12009.

In case of Foreign Bidders: [Name of Bidder] submitted an appropriate equivalent
document in English issued by the country of the bidder concerned in accordance
with Section 20.2.9.2 of the IRR of RA No. 12009.

[Name of Bidder] complies with existing labor laws and standards; and

[Name of Bidder] is aware of and has undertaken the following responsibilities as a
Bidder:

a) Carefully examine all of the Bidding Documents;

b) Acknowledge all conditions, local or otherwise, affecting the implementation
of the Contract;

c) Made an estimate of the facilities available and needed for the contract to be
bid, if any; and

d) Inquire or secure Supplemental Bid Bulletin(s) issued for the [Project Title].

10) [Name of Bidder] did not give or pay directly or indirectly, any commission, amount,

fee, or any form of consideration, pecuniary or otherwise, to any person or official,
personnel or representative of the government in relation to any procurement project
or activity.

11) In case advance payment was made or given to [Name of Bidder], failure to perform

or deliver any of the obligations and undertakings in the contract shall be sufficient
grounds to constitute criminal liability under existing laws.

IN WITNESS WHEREOF, | have hereunto set my hand this __ day of ___, 20__ at

, Philippines.
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Duly authorized to sign the Bid for and behalf of:

[Insert Bidder's Name]

[Affiant’s Signature over Printed Name]
[Position/Designation]
[Date]

JURAT

SUBSCRIBED AND SWORN to before me this day of [month] [year] at [place of
execution], Philippines. Affiant/s is/are personally known to me and was/were identified by me
through competent evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M.
No. 02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government identification card
used], with his/her photograph and signature appearing thereon, with no.

WITNESS MY HAND AND SEAL this ___ day of [month] [year].

NAME OF NOTARY PUBLIC
Notarial Commission No.
Notary Public for until

Roll of Attorneys No.
PTR No. __, [date issued], [place issued]
IBP No. __, [date issued], [place issued]

Doc. No.
Page No.
Book No.
Series of
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Bid Securing Declaration Form
[The duly accomplished form shall be submitted with the Bid
if bidder opts to provide this type of bid security]

REPUBLIC OF THE PHILIPPINES
CITY/MUNICIPALITY OF

)
J88.

BID SECURING DECLARATION

Project Identification No.: [Number]

To: [Insert name of the Procuring Entity]

I/We, the undersigned, declare that:

1) I/We understand that, according to your conditions, bids must be supported by a Bid
Security, which may be in the form of a Bid Securing Declaration;

2) |/We accept that:

a) |/We shall enter into contract with the Procuring Entity and furnish the required

b)

performance security within ten (10) calendar days as indicated in the Bidding
Documents, from receipt of the Notice of Award;

I/we will be automatically disqualified from bidding for any procurement contract with
any Procuring Entity upon receipt of your Blacklisting Order; and

I/We will pay the applicable fine within fifteen (15) days from receipt of the written
demand by the Procuring Entity for the commission of acts resulting to the enforcement
of the Bid Securing Declaration under Sections 52.2 (a), 63.2, 69.1 and 100, except
100.3 (c), of the IRR of RA No. 12009; without prejudice to other legal action the
government may undertake;

Applicable Fine

a) in the case of a single bidder

two percent (2%) of the Approved
Budget for the Contract (ABC); or

the difference between the
evaluated bid price and the ABC
whichever is higher

b) in the case of multiple bidders

two percent (2%) of the ABC; or

the difference between the
evaluated bid prices with the
bidder with Lowest
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Calculated/Highest Rated Bid and
the bidder with the next Lowest
Calculated/Highest Rated Bid,
and so on whichever is higher

c) in case of violations committed
prior to the opening of the
financial envelope

a fixed amount of two percent of
the ABC,

3) I/We understand that this Bid Securing Declaration shall cease to be valid on the following

circumstances:

a) Upon expiration of the bid validity period, or any extension thereof pursuant to your

request;

b) | am/we are declared ineligible or post-disqualified upon receipt of your notice to such
effect, and (i) I/we failed to timely file a request for reconsideration or (i) l/we filed a

waiver to avail of said right;

c) | am/we are declared the bidder with the [Insert Award Criterion’] and l/we have
furnished the performance security and signed the Contract.

IN WITNESS WHEREOF, I/We have hereunto set my/our hand/s this day of [month]

[year] at [place of execution].

Duly authorized to sign the Bid for and behalf of:

[Insert Bidder’s Name]

[Signature over Printed Name]
[Position/Designation]
[Date]
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JURAT

SUBSCRIBED AND SWORN to before me this day of [month] [year] at [place of
execution], Philippines. Affiant/s is/are personally known to me and was/were identified by me
through competent evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M.
No. 02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government identification card
used], with his/her photograph and signature appearing thereon, with no.

WITNESS MY HAND AND SEAL this ___day of [month] [year].

NAME OF NOTARY PUBLIC
Notarial Commission No.
Notary Public for until

Roll of Attorneys No.
PTR No. __, [date issued], [place issued]
IBP No. __, [date issued], [place issued]

Doc. No.
Page No.
Book No.
Series of
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Section X. Additional Bidding Documents Forms



STATEMENT OF ALL ONGOING GOVERNMENT & PRIVATE CONSTRUCTION CONTRACTS INCLUDING CONTRACTS
AWARDED BUT NOT YET STARTED

Business Name:
Business Address:

Contractor’s a. Date Awarded a. Total Contract

a. Owner Name Role b. Date Started % of Accomplishment Valuo:at Award
b. Address Nature of o :
Name of Contract Description | % | c. Date of Completion Planned Actual b. Value of
c. Telephone Work ;
Nos. Outstanding
Works
Government
Private
Note:

1. State all ongoing contracts including those awarded but not yet started (government & private contracts which may be similar or not similar
to the project called for bidding).
2. If there is no ongoing contract, state none or equivalent term.

This statement shall be supported with:
1. Notice of Award and/or Contract
2. Notice to Proceed issued by the owner
3. Certificate of Accomplishments signed by the owner or representative

Submitted by:

(Printed Name & Signature)
Designation:
Date:




STATEMENT OF SINGLE LARGEST COMPLETED CONTRACT SIMILAR TO THE CONTRACT TO BE BID

Business Name:
Business Address:

d. OwierNamie Contractor’'s | a. Date Awarded % 9f a. Total Contract
Name of s Address Natare.of Role b. Date Started _ Accomplishment Value at Award
Contract/Locatio |~ Telephone Work Descriptio | % | c. Target Date of Completion | Planne | Actual | b. Total Contract
n/ Contract Price Nos n d. Actual Date of Completion d Value at
: Completion
Government
Private
The statement shall be supported with:
1. Contract
2. Owner’s Certificate of Acceptance (Name of project owner that issued the certificate, name of contractor; name of contract and contract
duration) or

Constructor's Performance Evaluation System (CPES) Final Rating, which must be at least Satisfactory.
3. In case of contracts with the private sector, an equivalent document shall be submitted.

Submitted by:

(Printed Name & Signature)
Designation:
Date:




LIST OF KEY PERSONNEL PROPOSED TO BE ASSIGNED TO THE CONTRACT

Business Name
Business Address

Construction Materials Electrical Master Plumber | Safety & Health Construction

Supervisor Engineer Engineer Officer Foreman First Aider

Name

Address

Date of Birth

Employed Since

Previous Employment

Education

N A W=

PRC
License/Accreditation
from DOLE (for the
Health & Safety
Officer)

8. Years of Related
Experience in
Proposed Position

Note: Attached individual bio-data/CV, PRC License of the professional personnel, Certificate of DOLE/DPWH/Red Cross of the Philippines
Accreditation as applicable, Certificate of Training in Construction Occupational Safety and Health & Affidavit of Commitment to Work on
the Contract.

Submitted by

(Printed Name & Signature)
Designation
Date




KEY PERSONNEL
(SAMPLE FORMAT OF BIO-DATA)

Give the detailed information of the following personnel who are scheduled to be assigned as full-
time field staff for the project. Fill up a form for each person.

1. Name

2. Nationality

3. Education and Degrees

4. Proposed Position

5. Length of Service with the
Firm

6. Years of Related Experience
for the proposed position

7. List of Projects Handled . (use additional sheet/s if necessary)

Name of Project
Name of Owner
Type of Project
Position

Period of Assignment

In the event that [Name of the Bidder] is awarded the contract for the project, |, firmly commit to
assume the post of [Designation].

Signature of Key Personnel



KEY PERSONNEL'’S AFFIDAVIT OF COMMITMENT TO WORK ON THE CONTRACT

1. L. _ (Name of Professional/Individual) have committed my services for the
position of (Key Personnel Position) for the Contract if it is awarded to the
Bidder.

2. |, therefore, commit to assume the said position for the Contract once it is awarded to the Bidder, and | shall
employ the best care, skill and ability to perform the duties of such position in accordance with the Conditions of
Contract, Specifications, Drawings, and other provisions of the Contract Agreement. | am aware that | have to stay
in the jobsite for the duration of the project.

3. I do not allow the use of my name to enable the Bidder to qualify for the Contract without my commitment to
assume the said position, since | understand that to do so shall be a sufficient ground for my disqualification from
this Contract and future biddings of the Catanduanes State University.

4. | submit, and certify as true and correct, the following information:

a. Name :
b. Date of Birth .
c. Nationality
d. Profession
e. PRC License No. and Date of
Validity
f.  Employment Record and Work Experience relevant to the Project (Please fill in the table below: use additional
sheet(s) if necessary)
i. Project Name & Location | i. Project Description | i. Part of Project i. Start Date of the Project
ii. Project Owner's Name & |ii. Total Cost Project Handled ii. Completion Date of the Project
Address ii. Cost of Part iii. Total Period of Engagement to
iii. Employer's Name & the Project
Address
iv. Position

Completed Projects:

On-going Projects:

Name and Signature of Professional/individual Committing to the Contract (Date)

REPUBLIC OF THE PHILIPPINES)
CITY/MUNICIPALITY OF )S.S.

SUBSCRIBED AND SWORN to before me this ___ day of [month] [year] at [place of execution], Philippines.
Affiant/s is/are personally known to me and was/were identified by me through competent evidence of identity as defined
in the 2004 Rules on Notarial Practice (A.M. No. 02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government
identification card used], with his/her photograph and signature appearing thereon, with no. and his/her
Community Tax Certificate No. issuedon____ at

Witness my hand and seal this ____ day of [month] [year].

NAME OF NOTARY PUBLIC
Serial No. of Commission

Notary Public for until
Roll of Attorneys No.
PTR No. [date issued], [place issued]
IBP No. [date issued], [place issued]
Doc. No.
Page No.
Book No.

Series of 2025



LIST OF EQUIPMENT, OWNED OR LEASED AND/OR UNDER PURCHASE AGREEMENT, PLEDGED TO THE PROPOSED

CONTRACT
Business Name:
Business Address:
. Motor Proof of
Description Model/Year Pe ﬁgﬁ:gg;&ze P’La;e No./ Body | Location Condition Ownership/
' No. Lessor/Vendor

A. Owned
B. Leased

C. Under Purchase
Agreement

Note: This list must be supported by proof of ownership, lease and/or purchase agreement. For lease and purchase agreement, such proof must
include a certification of availability of equipment from the lessor/vendor for the duration of the project.

Submitted by:

(Printed Name & Signature)
Designation:
Date:




REPUBLIC OF THE PHILIPPINES )
CITY/MUNICIPALITY OF )S.S.

AFFIDAVIT OF SITE INSPECTION

I, [Name of Affiant], of legal age, [Civil Status], [Nationality], and residing at [Address of Affiant],
after having been duly sworn in accordance with law, do hereby depose and state that:

1. That | am the [Position of the Authorized Representative] of the [Name of Bidder] with office
at [Address of the Bidder].

2. That | have inspected the site for [Name of the Project], located at Catanduanes State
University, Main Campus, Virac, Catanduanes on [Date of Inspection].

3. That | am making this statement as part of the requirement for the Technical Proposal of the
[Name of Bidder] for the [Name of the Project] of the Catanduanes State University.

IN WITNESS WHEREOF, | have hereunto set my hand this __ day of |, 20 at
, Philippines.

Affiant

SUBSCRIBED AND SWORN to before me this __ day of [month] [year] at [place of
execution], Philippines. Affiant/s exhibited to me his/her [insert type of government identification card
used], with his/her photograph and signature appearing thereon, with no. and his/her
Community Tax Certificate No. issued on at

Witness my hand and seal this ___ day of [month] [year].

NAME OF NOTARY PUBLIC
Serial No. of Commission
Notary Public for until
Roll of Attorneys No.
PTR No. [date issued], [place issued]
IBP No. [date issued], [place issued]
Doc. No.
Page No.
Book No.

Series of 2026



Section XI. Sealing and Marking of Bids



REQUIREMENTS AND INSTRUCTIONS FOR SEALING AND
MARKING OF BID ENVELOPES

1. Enclose the ORIGINAL technical documents in one sealed envelope marked
“ORIGINAL-TECHNICAL COMPONENT” and the ORIGINAL financial component in
another sealed envelope marked “ORIGINAL-FINANCIAL COMPONENT” (apply the
same for copy 1 — marking should be “COPY 1-TECHNICAL / FINANCIAL

COMPONENT”)

2. Seal both envelopes in an outer envelope marked “ORIGINAL BID” (apply the same
for copy 1 - marking should be “COPY 1-TECHNICAL / FINANCIAL

COMPONENT”)

3. The ORIGINAL BID and the Copy 1 Envelope shall be CONTAINED in ONE MOTHER

ENVELOPE

Sample:

ORIGINAL - ORIGINAL -
TECHNICAL COMPONENT FINANCIAL COMPONENT

L J

i

ORIGINAL BID -
TECHNICAL & FINANCIAL
COMPONENT

L

COPY 1- COPY 1-
TECHNICAL COMPONENT FINANCIAL COMPONENT

\ J

|

COPY 1BID -
TECHNICAL & FINANCIAL
COMPONENT

MOTHER ENVELOPE
(ORIGINAL BID AND COPY 1)-



NAME OF BIDDER
ADDRESS OF BIDDER
EMAIL OF BIDDER

BIDS AND AWARDS COMMITTEE
CATANDUANES STATE UNIVERSITY
VIRAC CATANDUANES

PROJECT TITLE:
ID NO.:

DO NOT OPEN BEFORE (DATE & TIME OF OPENING OF BIDS)

All bid envelopes:

1. Typed or written in indelible ink and the seal shall be SIGNED by the bidder or his
duly qualified and authorized representative.

2. Bid envelopes that are not properly sealed and marked, as required in the Bidding
Documents, the same shall be accepted; Provided, that the bidder or its duly
authorized representative shall acknowledge such condition of the bid submitted.
On the other hand, unsealed or unmarked bid envelopes, shall be rejected.

The BAC shall assume no responsibility for misplaced or lost contents of the
improperly sealed or marked bid, or for its premature opening.



